

s22(1)(a)(ii)

**From:** s22(1)(a)(ii)  
**Sent:** Wednesday, 28 June 2023 5:04 PM  
**To:** s22(1)(a)(ii); Pidgeon, Karly  
**Cc:** s22(1)(a)(ii); HIBBERT, Meghan  
**Subject:** RE: For info: RCP 3 submissions [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a)

Yes, can confirm that TPG did not provide a submission on the draft guidelines.

Regards

s22(1)(a)(ii)

OFFICIAL

**From:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Wednesday, 28 June 2023 4:25 PM  
**To:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
**Cc:** s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
**Subject:** RE: For info: RCP 3 submissions [SEC=OFFICIAL]

OFFICIAL

Just looking back at these and wondering if TPG made a submission? Wasn't attached and doesn't seem to be in the list so presume they didn't submit but would be great if you could confirm...

Cheers

s22(1)(a)

OFFICIAL

**From:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
**Sent:** Friday, 3 March 2023 12:47 PM  
**To:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Cc:** Paterson, Lachlan s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
**Subject:** For info: RCP 3 submissions [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a)

Following on your request for material RCP Round 3 submissions, in summary:

- 42 submissions were received from industry, state and local governments and community/advocacy groups
  - 11 are happy for their submission to be published
  - 13 do not want their submission published
  - 18 have not yet advised
- Attached is a list and brief summary of all of the submissions received.
- We also received a further 13 comments from local residents about poor mobile or broadband connectivity (we then asked each if they would like to provide a short submission of the issues on the RCP Noticeboard – 3 have done this)

Noting you have <sup>s45</sup> [REDACTED], we've attached some of the other significant submissions FYI. If there's others on the list that you'd like to see, let me know and we'll send forward them also.

In terms of where we're at:

- we've reviewed all of the submissions and have been making proposed amendments to the guidelines where we think the issues raised need addressing
- we've also had our contracted technical communications advisers review the guidelines to determine if any further amendments would be useful
- we expect to be in a position to share the updated draft with you (ie by email) for review next week, ahead of submitting final draft guidelines to the Minister for her consideration and approval.
- Note we also need to provide a copy of the updated guidelines to Finance to determine if the guidelines are low risk or, if not, they will require approval from the Minister for Finance (following Minister Rowland's approval). We have been consulting with DoF and PM&C officials on the draft guidelines since their release for public consultation so we hope this extra step won't be needed.

Happy to discuss.

Cheers,  
KP

---

**From:** s22(1)(a)(ii) [REDACTED] <[@MO.communications.gov.au](mailto:s22(1)(a)(ii)@MO.communications.gov.au)>  
**Sent:** Wednesday, 1 March 2023 11:08 AM  
**To:** PIDGEON Karly <[s22\(1\)\(a\)\(ii\)@infrastructure.gov.au](mailto:s22(1)(a)(ii)@infrastructure.gov.au)>  
**Subject:** s22(1)(a)(ii) [REDACTED]

OFFICIAL

Hi, I don't think I got the other material submissions on RCP/MBSP guidelines? Could you send when you get a chance?

Cheers

s22(1)(a) [REDACTED]

OFFICIAL

---

**From:** "Paterson, Lachlann" <[s22\(1\)\(a\)\(ii\)@INFRASTRUCTURE.gov.au](mailto:s22(1)(a)(ii)@INFRASTRUCTURE.gov.au)>  
**Date:** Wednesday, 1 March 2023 at 11:04:27  
**To:** "Windeyer, Richard" <[s22\(1\)\(a\)\(ii\)@communications.gov.au](mailto:s22(1)(a)(ii)@communications.gov.au)>, s22(1)(a)(ii) [REDACTED] <[@MO.communications.gov.au](mailto:s22(1)(a)(ii)@MO.communications.gov.au)>, "Pidgeon, Karly" <[s22\(1\)\(a\)\(ii\)@communications.gov.au](mailto:s22(1)(a)(ii)@communications.gov.au)>, s22(1)(a)(ii) [REDACTED] <[@communications.gov.au](mailto:s22(1)(a)(ii)@communications.gov.au)>, s22(1)(a)(ii) [REDACTED] <[@INFRASTRUCTURE.gov.au](mailto:s22(1)(a)(ii)@INFRASTRUCTURE.gov.au)>

Subject: s22(1)(a)(ii) [Redacted]

OFFICIAL

Apologies – I didn't realise this had not been distributed more widely.

I am setting up a time with s47F to discuss.

s47C [Redacted]

Regards, Lachlann

**Lachlann Paterson** *(he/him)*

First Assistant Secretary / Communication Services & Consumer

P +61 2 6271 s22(1)(a) • M s22(1)(a)(ii) 1(a)

OFFICIAL

s22(1)(a)(ii) [Large Redacted Area]

Rel Infrastructure, Transport, Regional Development, Communications and the Arts

s22(1)  
b7(D)

OFFICIAL

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Thursday, 29 June 2023 1:54 PM  
**To:** s22(1)(a)(ii); s22(1)(a)(ii); s22(1)(a)(ii); Hibbert, Meghan  
**Subject:** RE: RCP/MBSP materials previously sent to ALGA [SEC=OFFICIAL]  
**Attachments:** RE: Hi, keen to know where you landed on the further comms to MPs and Senators re extended deadlines/closing date for RCP/MBSP? Cheers, s22(1)(a) [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a),

The signed letter to ALGA and S&T LG associations is at *MS23-003226 - Letters to State and Territory Ministers* (signed 30/3 I think).

You asked me about ALGA a few weeks ago – as attached, with a copy of the email that went out to registered entities (including ALGA) when the Central Aus extension was announced. They would have received the original email at the launch as well.

ALGA and the S&T LG associations also attended an online meeting hosted by Lachlann on 1 March 2023. There was lots of discussion about BCP, including the pending RCP-MBSP round that was about to open.

Regards,  
 KP

OFFICIAL

---

**From:** s22(1)(a)(ii)  
**Sent:** Thursday, 29 June 2023 9:48 AM  
**To:** Pidgeon, Karly; s22(1)(a)(ii)  
**Subject:** RCP/MBSP materials previously sent to ALGA [SEC=OFFICIAL]

OFFICIAL

Hi, I've lined up a discussion with ALGA's interim CEO as I haven't met her yet and think it would be useful, without hinting at the extension, to ask for her help and support in communicating more effectively to councils... in the ALGA week in Canberra only about 1/3<sup>rd</sup> of them seemed to be aware, but several did confirm that they had seen it in ALGA comms but it is evidently a small note in larger comms so isn't landing very effectively...

Not urgent, but could you send me whatever was sent through to ALGA previously as she is new and may not be aware.

Many thanks

s22(1)(a)

OFFICIAL

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Monday, 5 June 2023 5:37 PM  
**To:** s22(1)(a)(ii) Caruso, Daniel  
**Cc:** Hibbert, Meghan  
**Subject:** RE: Hi, keen to know where you landed on the further comms to MPs and Senators re extended deadlines/closing date for RCP/MBSP? Cheers, s22(1)(a) [SEC=OFFICIAL]  
**Attachments:** Regional Connectivity Program Round 3: Additional Funding for First Nations Communities in Central Australia and Extension of Application Deadline [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a), apologies, I thought a media release had come up in a brief on this last week. We'll get a media release up to you tomorrow about the program closing on 12 July.

ALGA, peak LG associations and a number of LGs that have expressed program interest over time are on our dist list for the RCP. The attached email was sent to the dist list on 20 April (the day of the Central Aus announcement). A few of the RDAs (Vic) and LGAs (32 councils) have subsequently attended online briefings with our teams as well.

Regards,

KP

OFFICIAL

**From:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Monday, 5 June 2023 4:04 PM  
**To:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>; Caruso, Daniel s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
**Subject:** RE: Hi, keen to know where you landed on the further comms to MPs and Senators re extended deadlines/closing date for RCP/MBSP? Cheers, s22(1)(a) [SEC=OFFICIAL]

OFFICIAL

Hi, don't think I've heard back on these? If we're going to do any more comms, it really needs to be this week

Cheers

s22(1)(a)

OFFICIAL

From: s22(1)(a)(ii)  
Sent: Wednesday, 31 May 2023 4:32 PM  
To: Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>; Caruso, Daniel s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
Subject: RE: Hi, keen to know where you landed on the further comms to MPs and Senators re extended deadlines/closing date for RCP/MBSP? Cheers, s22(1)(a) [SEC=OFFICIAL]

OFFICIAL

And could you remind me what we've already done with local councils? I recall we sent the original letter re opening the scheme to ALGA but have they had anything re extended deadline/additional First Nations funding?

Cheers

s22(1)(a)

OFFICIAL

From: s22(1)(a)(ii)  
Sent: Wednesday, 31 May 2023 3:46 PM  
To: Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>; Caruso, Daniel s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
Subject: Hi, keen to know where you landed on the further comms to MPs and Senators re extended deadlines/closing date for RCP/MBSP? Cheers, s22(1)(a) [SEC=OFFICIAL]

OFFICIAL

OFFICIAL



s22(1)(a)(ii)

**From:** Regional Connectivity  
**Sent:** Thursday, 20 April 2023 10:26 AM  
**To:** Regional Connectivity  
**Subject:** Regional Connectivity Program Round 3: Additional Funding for First Nations Communities in Central Australia and Extension of Application Deadline [SEC=OFFICIAL]

OFFICIAL

Good Morning

The Australian Government has announced an additional \$10 million of dedicated funding under Round 3 of the Regional Connectivity Program (RCP), towards Proposed Solutions that improve digital connectivity for First Nations communities in Central Australia. The additional \$10 million for Central Australia will deliver on the Australian Government's \$250 million plan for A Better, Safer Future for Central Australia. An addendum has also been released to the Grant Opportunity GO6185 - Regional Connectivity Program Round 3 (with Mobile Black Spot (Round 7) opportunities) detailing the additional funding and related changes to the combined grant opportunity Guidelines.

This commitment will increase the Government's total funding available under the combined grant opportunity to \$160 million, bringing together the RCP and the Mobile Black Spot Program (MBSP) across two streams:

- \* \$110 million under Round 3 of the RCP, including indicative funding for solutions that improve telecommunications infrastructure in First Nations communities in eligible areas across Australia (\$15 million) and in Central Australia (\$10 million).
- \* \$50 million under Round 7 of the MBSP, including indicative funding of \$7.5 million for solutions that provide new mobile coverage in First Nations communities.

Given the inclusion of this additional funding, the Government has also announced that the application period for the combined grant opportunity will be extended by 6 weeks to Wednesday 12 July 2023 at 5.00pm AEST, providing more time for applicants to consult with stakeholders, including local communities and councils, and to develop proposals that target First Nations communities.

Please contact [RegionalConnectivity@communications.gov.au](mailto:RegionalConnectivity@communications.gov.au) if you require additional information regarding the Regional Connectivity (Round 3) Stream or contact [MBSP@infrastructure.gov.au](mailto:MBSP@infrastructure.gov.au) for more information on the Mobile Black Spot (Round 7) Stream.

We look forward to your support for this important program which will deliver improved digital connectivity to regional, rural and First Nations Australia.

Yours sincerely

Regional Connectivity

Regional Communications Branch / Communications Services and Consumer Division

Department of Infrastructure, Transport, Regional Development and Communications

s22(1)(a)(ii) @communications.gov.au

2 Phillip Law Street, Canberra ACT 2601

GPO Box 594 Canberra, ACT 2601

communications.gov.au / @CommsAu

arts.gov.au / @artsculturegov

infrastructure.gov.au / @infra\_regional

OFFICIAL

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Friday, 30 June 2023 11:15 AM  
**To:** s22(1)(a)(ii); s22(1)(a)(ii); s22(1)(a)(ii); HIBBERT, Meghan  
**Subject:** Fwd: Government funding program submissions [SEC=OFFICIAL]  
**Attachments:** TPG - Government grants programs (June 2023).pptx; FW: TPG Telecom MO update slides 10 Feb 2023.pptx [SEC=OFFICIAL]; FW: TPG\ Telecom / Lachlann Paterson [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a),

It appears to me that there's a misunderstanding by TPG on their having had a number of discussions with people about their views on policy and program issues, including RCP-MBSP, and making a submission as part of a formal consultation process.

- Submissions were taken in writing on the program between 20 Dec – 10 Feb. Submissions are uploaded by correspondents online on the department's website. Late submissions must be agreed by the dept in advance and are then provided by the correspondent in writing as formal submissions.
- TPG met with you (10 Feb) and provided you a slide pack after your discussion (13 Feb) (attached)
- The CEO met with the Minister on 16 Feb
- Some of the TPG team then had an online meeting with the Dept on 17 Feb to discuss a range of BCP programs and policy issues. (meeting invite attached)

It may semantics, but it's not. I would describe TPG as having provided feedback to us after the closing date of formal consultation process, but not having provided a formal submission to the consultation.

The best approach going forward may be to encourage TPG to make formal submissions in writing by the closing date (or late with prior agreement), in the same manner all other correspondents must.

Thanks,  
 KP

OFFICIAL


**From:** s22(1)(a)(ii)@MO.communications.gov.au>  
**Sent:** Thursday, 29 June 2023 2:47 PM  
**To:** s22(1)(a)(ii)@INFRASTRUCTURE.gov.au>; s22(1)(a)(ii)@INFRASTRUCTURE.gov.au>; PIDGEON Karly s22(1)(a)(ii)@infrastructure.gov.au>  
**Subject:** Fwd: Government funding program submissions [SEC=OFFICIAL]

OFFICIAL

Hi, TPG believe that they did provide a response to the RCP/MBSP consultation on the draft guidelines - see attached... can you triple-check/confirm nothing received and I'll ask them a follow up question as well... thanks

OFFICIAL

s22(1)(a)(ii)



Released under  
Infrastructure, T

3 pages removed in their entirety under s45 of the FOI Act

s22(1)(a)(ii)

**From:** DLO Rowland  
**Sent:** Monday, 13 February 2023 5:23 PM  
**To:** s22(1)(a)(ii); Pidgeon, Karly; s22(1)(a)(ii); s22(1)(a)(ii); s22(1)(a)(ii)  
**Cc:** NBNrequests; CSC Coordination; s22(1)(a)(ii); s22(1)(a)(ii); s22(1)(a)(ii)  
**Subject:** FW: TPG Telecom MO update slides 10 Feb 2023.pptx [SEC=OFFICIAL]  
**Attachments:** TPG Telecom MO update slides 10 Feb 2023.pptx

OFFICIAL

Hi all

Minister is looking for a quick brief on TPG/Vodafone for the Minister’s last minute meeting with them this Thursday – PDR is MB23-001414. I’ve assigned to Reg Comms branch, but I understand it will require input from various areas and so have cc’ed a few people to kick this off.

I’ve included s22(1)(a)(ii) points below to help guide the construction of the brief, as well as the slides provided by TPG to the Minister.

Feel free to call to discuss, this is due 3pm Wednesday 15 Feb. Apologies for the tight turnaround!

Kind regards

s22(1)(a)

s22(1)(a)(ii)

Department Liaison Officer  
P +61 2 6271 s22(1)(a) M s22(1)(a)(ii)

OFFICIAL

**From:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Monday, 13 February 2023 2:28 PM  
**To:** DLO Rowland s22(1)(a)(ii) @MO.communications.gov.au>  
**Subject:** FW: TPG Telecom MO update slides 10 Feb 2023.pptx [SEC=OFFICIAL]

OFFICIAL

Hi, could we please get a quick brief on TPG/Vodafone by end of Wednesday for a meeting that Inaki (the CEO) has requested with the Minister on Thursday.

I had a pre-meet with them on Friday to see what they wanted to talk about and their slides attached and my meeting notes below in case any use.

Would also be good to get a quick view on any other issues we should raise with them s22(1)(a)(ii) etc.

s45

s22(1)(a)(ii)

## Cheers

s22(1)(a)

s22(1)(a)(ii)

Senior Adviser

Office of the Minister for Communications, Hon Michelle Rowland MP

s22(1)(a)(ii)

*I would like to acknowledge the traditional custodians of the lands on which we meet, work and live.  
I recognise and respect their continuing connection to the land, waters and communities.  
I pay my respects to Elders past and present and to all Aboriginal and Torres Strait Islanders.*

s22(1)(a)(ii)


Senior Adviser

Office of the Minister for Communications, Hon Michelle Rowland MP

s22(1)(a)(ii)

*I would like to acknowledge the traditional custodians of the lands on which we meet, work and live.  
I recognise and respect their continuing connection to the land, waters and communities.  
I pay my respects to Elders past and present and to all Aboriginal and Torres Strait Islanders.*

s22(1)(a)(ii)



Released under the  
Infrastructure, Trans



16 pages removed in their entirety under s45 of the FOI Act

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Monday, 3 July 2023 6:45 PM  
**To:** s22(1)(a)(ii); s22(1)(a)(ii); s22(1)(a)(ii); DLO Rowland; s22(1)(a)(ii)  
**Cc:** Hibbert, Meghan; s22(1)(a)(ii); s22(1)(a)(ii); s22(1)(a)(ii); Caruso, Daniel; s22(1)(a)(ii); s22(1)(a)(ii); s22(1)(a)(ii); Regional Connectivity; s22(1)(a)(ii)  
**Subject:** Monthly MO Report - MBSP, s22(1)(a)(ii) /IMCR, s22(1)(a)(ii) Rollout Status 2023 - 30 June 2023 [SEC=OFFICIAL]  
**Attachments:** Monthly MO Report - MBSP, s22(1)(a)(ii), IMCR, s22(1)(a)(ii) Rollout Status - 30 June 2023.xlsx

OFFICIAL

Hi s22(1)(a) et al,

The Monthly Rollout Report for MBSP, s22(1)(a)(ii), IMCR s22(1)(a)(ii) which includes the Program Summary is attached FYI. s22(1)(a)(ii)

Following on from my email last week (27/6), this report will now come on a monthly basis and we will continue to liaise with the MO and media teams directly on media opportunities.

Regards,

KP

s22(1)(a)(ii)

Released under the Access to Information Act / 1982 by the Department of Infrastructure, Communications and the Arts

28 pages removed in their entirety as irrelevant under s22(1)(a)(ii) of the FOI Act



Mobile Black Spots Program - Rollout Snapshot Monthly Completions and Forward 1-Month Estimate

Please see the following list of MBSP funded base stations that indicates sites completed in the last 30 days and sites forecast for completion within the next 30 days noting sites forecast to be complete in Q3, 2023 are subject to change.

Note: Sites are media ready two weeks after the specified site on air date due to testing phase.

Round

Site Name

Grantee

State

Electorate 2022

Base Station Type

Site Status (carrier indicative)

SOA ACTUAL (Completion Date)

Round 5

Cooyar (New England Hwy)

Optus

QLD

Maranoa

Macro cell

Complete

30/05/2023

Round 5

Keep River NP 1

Optus

NT

Lingiari

Small Cell

Complete

1/6/2023

Round 5

Keep River NP 2

Optus

NT

Lingiari

Small Cell

Complete

1/6/2023

Round 5

Tara Community

Telstra

NT

Lingiari

Small Cell

Complete

2/6/2023

Round 5

12 Mile Campground

Optus

NT

Lingiari

Small Cell

Complete

15/6/2023

Round 4

Noccundra

Optus

QLD

Maranoa

Small cell

Complete

17/6/2023

Round 5

Aubigny

Optus

QLD  
Groom  
Macro cell  
Complete  
20/6/2023  
Round 5  
Hill River South  
Optus  
WA  
Durack  
Macro cell  
Complete  
20/6/2023  
Round 5  
Kingaroy Venue  
Optus  
QLD  
Flynn  
Macro cell  
Complete  
20/6/2023  
Round 5  
Rubyvale  
Optus  
QLD  
Flynn  
Macro cell  
Complete

20/6/2023

Round 5

Wamenusking

Optus

WA

O'Connor

Macro cell

Complete

20/6/2023

Round 5

Cunderdin North

Optus

WA

O'Connor

Macro cell

Complete

29/6/2023

Round 4

Daysdale

Optus

NSW

Farrer

Macro cell

Complete

29/6/2023

Round 5

Koomberkine North

Optus



WA

Durack

Macro cell

Complete

29/6/2023

Round 5

Companion Hill RT

Optus

TAS

Braddon

Macro cell

Complete

30/6/2023

Round 5

Dongolocking North

Optus

WA

O'Connor

Macro cell

Complete

30/6/2023

Round 5

Francois Peron National Park - Big Lagoon

Optus

WA

Durack

Small Cell

Complete

30/6/2023

Round 5

Laguna

Optus

NSW

Hunter

Macro cell

Complete

30/6/2023

Round 4

Rainbow Valley

Optus

NT

Lingiari

Small cell

Complete

30/6/2023

PL Round

Alva Beach

Optus

QLD

Dawson

Macro cell

2023, Q3

Round 5A

Appletrees (Nindigully)

FSG

QLD  
Maranoa  
Macro cell  
2023, Q3

PL Round  
Beerwah  
Telstra

QLD  
Fisher  
Macro cell  
2023, Q3

Round 5  
Booloumba  
Telstra  
QLD  
Fisher  
Small Cell  
2023, Q3

Round 5A  
Bukkulla  
Telstra  
NSW  
New England  
Small Cell  
2023, Q3

Round 5A

Carabost

Telstra

NSW

Farrer

Small Cell

2023, Q3

Round 5

Cudgewa

Telstra

VIC

Indi

Small Cell

2023, Q3

Round 2

Doughboy Mountain

TPG Telecom

NSW

New England

Macro cell

2023, Q3

Round 4

Gibb River Station (PIP)

Optus

WA

Durack

Small cell

2023, Q3

Round 4

Grampians Rd (Halls Gap To Dunkeld)

Telstra

VIC

Wannon

Macro cell

2023, Q3

Round 5A

Liena

Telstra

TAS

Lyons

Small Cell

2023, Q3

Round 2

Mount Hourigan

TPG Telecom

NSW

New England

Macro cell

2023, Q3

Round 5

Stratherne

Optus

WA

O'Connor

Macro cell

2023, Q3

Round 5A

Woods Reef Exchange

Telstra

NSW

New England

Macro cell

2023, Q3

Replacement site approved by the Minister

OFFICIAL

## Summary status by Program as at 30 June 2023

### Mobile Black Spot Program

Program totals (Rounds 1-5A)

Carrier	Funded # sites	Removed # sites	Revised # sites	Current SoA	% Completed
Telstra	943	12	931	829	89%
TPG Telecom	75	11	64	60	94%
Optus	262	4	258	210	81%
FSG	17	0	17	2	12%
<b>Total</b>	<b>1297</b>	<b>27</b>	<b>1270</b>	<b>1101</b>	<b>87%</b>

#### Round 1

Carrier	Funded # sites	Removed # sites	Revised # sites	Current SoA	% Completed
Telstra	429	1	428	427	99.80%
TPG Telecom	70	9	61	59	97%
<b>Total</b>	<b>499</b>	<b>10</b>	<b>489</b>	<b>486</b>	<b>99%</b>

#### Round 2

Carrier	Funded # sites	Removed # sites	Revised # sites	Current SoA	% Completed
Telstra	148	0	148	148	100%
TPG Telecom	4	1	3	1	33%
Optus	114	2	112	109	97%
<b>Total</b>	<b>266</b>	<b>3</b>	<b>263</b>	<b>258</b>	<b>98%</b>

#### Priority Locations Round

Carrier	Funded # sites	Removed # sites	Revised # sites	Current SoA	% Completed
Telstra	89	11	78	74	95%
TPG Telecom	1	1	0	0	100%
Optus	12	1	11	9	82%
<b>Total</b>	<b>102</b>	<b>13</b>	<b>89</b>	<b>83</b>	<b>93%</b>

#### Round 4

Carrier	Funded # sites	Removed # sites	Revised # sites	Current SoA	% Completed
Telstra	131	0	131	122	93%
Optus	49	0	49	40	82%
<b>Total</b>	<b>180</b>	<b>0</b>	<b>180</b>	<b>162</b>	<b>90%</b>

#### Round 5


Carrier	Funded # sites	Removed # sites	Revised # sites	Current SoA	% Completed
Telstra	97	0	97	58	60%
Optus	83	1	82	52	63%
FSG	2	0	2	2	100%
<b>Total</b>	<b>182</b>	<b>1</b>	<b>181</b>	<b>112</b>	<b>62%</b>

#### Round 5A

Carrier	Funded # sites	Removed # sites	Revised # sites	Current SoA	% Completed
Telstra	49	0	49	0	0%
Optus	4	0	4	0	0%
FSG	15	0	15	0	0%
<b>Total</b>	<b>68</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>0%</b>

\*Includes Cherry Gardens, SA

s22(1)(a)(ii)





MBSP Rollout Schedule as at 30 June 2023 (by Site Name)

Round	MBSP ID	Carrier	Site Name	Site Lats	Site Longs	Base Station Type	Forecast Completion Date (by Grantee)	Actual Completion date	MNHP Stage 1 backup power	State	2022 Electorate	Local Government Area	Regional Development Area	Remoteness category	Commonwealth funding (GST incl.)	State/Territory co-contribution (Y/N)	Third Party co-contribution (Y/N)	
Round 5	MBSP5-NT-001	Optus	12 Mile Campground	s47G(1)(a)		Small Cell	Complete	Jun-2023	N/A	NT	Lingiari	Roper Gulf	Northern Territory	Very Remote Australia	s47G(1)(a)	N	N	
Round 5A	MBSP5A-WA-002	Optus	14 Mile Camp, Warroora		Small Cell	2024, Q1	In progress	N/A	WA	Durack	Camarvon	Mid West Gascoyne	Mid West Gascoyne	Very Remote Australia		Y	N	
Round 5A	MBSP5A-WA-003	Optus	3 Mile Camp, Macleod		Small Cell	2024, Q1	In progress	N/A	WA	Durack	Camarvon	Mid West Gascoyne	Mid West Gascoyne	Very Remote Australia		Y	N	
Round 2	MBSP2-QLD-001	Telstra	Abercorn		Macro cell		Complete	Sep-2017	No	QLD	Flynn	North Burnett	Wide Bay Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 1	MBSP-NSW-001	Telstra	Abercrombie Road, Paling Yards		Macro cell		Complete	Dec-2018	Complete	NSW	Calare	Oberon	Central West	Central West	Outer Regional Australia		Y	N
Round 4	MBSP4-NSW-057	Telstra	Coaldale		Small cell	2024, Q2	In progress	N/A	NSW	Page	Clarence Valley		Northern Rivers	Northern Rivers	Outer Regional Australia		Y	N
Round 1	MBSP-QLD-001	Telstra	Abergowrie		Macro cell		Complete	Nov-2016	No	QLD	Kennedy	Hinchinbrook	Townsville and North West	Townsville and North West	Remote Australia		Y	Y
Round 5	MBSP5-WA-066	Telstra	Abrolhos Islands, East Wallabi Island		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Greater Geraldton		Mid West Gascoyne	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	MBSP5-WA-001	Telstra	Abrolhos Islands, Pelsaert Group		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Greater Geraldton		Mid West Gascoyne	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	MBSP5-WA-002	Telstra	Abrolhos Islands, Rat Island		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Greater Geraldton		Mid West Gascoyne	Mid West Gascoyne	Very Remote Australia		Y	N
Round 1	MBSP-QLD-002	Telstra	Adavale		Macro cell		Complete	Dec-2016	No	QLD	Maranoa	Quilpie	Darling Downs and South West	Darling Downs and South West	Very Remote Australia		Y	Y
Round 5	MBSP5-VIC-015	Telstra	Coopers Creek		Small Cell	2024, Q2	In progress	N/A	VIC	Monash	Baw Baw		Gippsland	Gippsland	Outer Regional Australia		N	N
Round 3 (PLR)	MBSPPL-VIC-01	Telstra	Aireys Inlet		Small cell		Complete	Aug-2019	N/A	VIC	Wannon	Surf Coast	Barwon South West	Barwon South West	Inner Regional Australia		N	N
Round 1	MBSP-WA-001	Telstra	Ajana		Macro cell		Complete	Feb-2016	No	WA	Durack	Northampton	Mid West Gascoyne	Mid West Gascoyne	Remote Australia		Y	N
Round 2	MBSP2-WA-001	Telstra	Albany-Lake Grace Road		Macro cell		Complete	May-2018	Complete	WA	O'Connor	Kent	Great Southern	Great Southern	Remote Australia		Y	N
Round 2	MBSP2-WA-002	Telstra	Aldersyde		Macro cell		Complete	Dec-2017	No	WA	O'Connor	Brookton	Wheatbelt	Wheatbelt	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPPL-QLD-01	Optus	Alva Beach		Macro cell	2023, Q3	In progress	N/A	QLD	Dawson	Burdekin		Townsville and North West	Townsville and North West	Outer Regional Australia		N	N
Round 1	MBSP-SA-001	Telstra	Amata		Macro cell		Complete	Oct-2017	No	SA	Grey	Anangu Pitjantjatjara	Far North	Far North	Very Remote Australia		N	N
Round 2	MBSP2-VIC-001	Optus	Amphitheatre		Macro cell		Complete	Jan-2019	Complete	VIC	Mallee	Pyrenees	Grampians	Grampians	Inner Regional Australia		Y	N
Round 1	MBSP-VIC-001	Telstra	Ancona		Macro cell		Complete	Dec-2017	Complete	VIC	Indi	Mansfield	Hume	Hume	Outer Regional Australia		Y	N
Round 1	MBSP-NSW-002	Telstra	Anglers Reach		Macro cell		Complete	May-2019	Complete	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Southern Inland	Outer Regional Australia		Y	N
Round 5A	MBSP5A-VIC-001	Telstra	Anglers Rest		Small Cell	2023, Q3	In progress	N/A	VIC	Gippsland	East Gippsland		Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPPL-VIC-02	Telstra	Anglesea		Small cell		Complete	Aug-2019	N/A	VIC	Wannon	Surf Coast	Barwon South West	Barwon South West	Inner Regional Australia		N	N
Round 1	MBSP-VIC-002	Telstra	Apollo Bay		Macro cell		Complete	May-2018	No	VIC	Wannon	Colac-Otway	Barwon South West	Barwon South West	Inner Regional Australia		Y	N
Round 1	MBSP-TAS-001	TPG Telecom	Apslawn		Macro cell		Removed	N/A	No	TAS	Lyons	Glamorgan/Spring Bay	Tasmania	Tasmania	Remote Australia		N	N
Round 1	MBSP-NSW-003	Telstra	Araluen		Macro cell		Complete	Jun-2016	No	NSW	Eden-Monaro	Queanbeyan-Palerang Regional	Southern Inland	Southern Inland	Inner Regional Australia		Y	N
Round 1	MBSP-VIC-003	Telstra	Arawata		Macro cell		Complete	Nov-2017	No	VIC	Monash	South Gippsland	Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 4	MBSP4-QLD-029	Telstra	Archer River		Small cell		Complete	Jul-2022	N/A	QLD	Leichhardt	Cook	Tropical North	Tropical North	Very Remote Australia		Y	N
Round 1	MBSP-VIC-004	Telstra	Archerton		Macro cell		Complete	Dec-2017	Complete	VIC	Indi	Wangaratta	Hume	Hume	Outer Regional Australia		Y	Y
Round 2	MBSP2-WA-004	Telstra	Ardath		Macro cell		Complete	Nov-2017	Complete	WA	O'Connor	Bruce Rock	Wheatbelt	Wheatbelt	Remote Australia		Y	N
Round 4	MBSP4-SA-001	Telstra	Arkaroola Village (PIP)	Small cell		Complete	May-2020	N/A	SA	Grey	Unincorporated SA	Far North	Far North	Very Remote Australia		Y	N	
Round 4	MBSP4-NT-001	Optus	Arltunga Vc (PIP)	Small cell		Complete	Feb-2022	N/A	NT	Lingiari	MacDonnell	Northern Territory	Northern Territory	Remote Australia		N	N	
Round 1	MBSP-WA-002	Telstra	Armstrong Road, Boscabel	Macro cell		Complete	May-2017	No	WA	O'Connor	Kojonup	Great Southern	Great Southern	Outer Regional Australia		Y	N	
Round 4	MBSP4-WA-001	Telstra	Arrowsmith East	Macro cell		Complete	Aug-2020	N/A	WA	Durack	Three Springs	Mid West Gascoyne	Mid West Gascoyne	Remote Australia		Y	N	
Round 3 (PLR)	MBSPPL-SA-01	Telstra	Ashbourne	Macro cell		Complete	Dec-2018	N/A	SA	Mayo	Alexandrina	Adelaide Hills, Fleurieu and Kangaroo Island	Adelaide Hills, Fleurieu and Kangaroo Island	Inner Regional Australia		N	N	
Round 5	MBSP5-WA-004	Optus	Ashendon South	Macro cell	2024, Q4	In progress	N/A	WA	O'Connor	Wandering		Wheatbelt	Wheatbelt	Outer Regional Australia		N	N	
Round 1	MBSP-NSW-004	TPG Telecom	Attunga	Macro cell		Complete	Jan-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Northern Inland	Outer Regional Australia		Y	N	
Round 5	MBSP5-QLD-001	Optus	Aubigny	Macro cell		Complete	Jun-2023	N/A	QLD	Groom	Toowoomba	Darling Downs and South West	Darling Downs and South West	Inner Regional Australia		N	N	
Round 1	MBSP-VIC-005	Telstra	Austins Hill	Macro cell		Complete	Jan-2016	No	VIC	Gippsland	Latrobe	Gippsland	Gippsland	Inner Regional Australia		Y	N	
Round 5	MBSP5-SA-001	Optus	Avenue Range	Macro cell		Complete	Mar-2022	N/A	SA	Barker	Naracoorte and Lucindale	Limestone Coast	Limestone Coast	Outer Regional Australia		N	N	
Round 2	MBSP2-QLD-004	Optus	Avoca Station	Macro cell		Complete	Jun-2017	Complete	QLD	Maranoa	Quilpie	Fitzroy and Central West	Fitzroy and Central West	Very Remote Australia		Y	N	
Round 2	MBSP2-QLD-002	Optus	Avondale	Macro cell		Complete	Oct-2018	Complete	QLD	Flynn	Bundaberg	Wide Bay Burnett	Wide Bay Burnett	Inner Regional Australia		Y	N	
Round 1	MBSP-NSW-005	Telstra	Avonside	Macro cell		Complete	Nov-2017	Complete	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Southern Inland	Outer Regional Australia		Y	N	
Round 2	MBSP2-QLD-003	Telstra	Ayton	Macro cell		Complete	Jun-2018	No	QLD	Leichhardt	Cook	Far North Queensland and Torres Strait	Far North Queensland and Torres Strait	Remote Australia		Y	Y	
Round 1	MBSP-NSW-006	Telstra	Babyl Creek	Macro cell		Complete	May-2018	No	NSW	Page	Kyogle	Northern Rivers	Northern Rivers	Inner Regional Australia		N	N	
Round 1	MBSP-WA-003	Telstra	Badgebup	Macro cell		Complete	May-2017	Complete	WA	O'Connor	Katanning	Great Southern	Great Southern	Outer Regional Australia		Y	N	
Round 5	MBSP5-WA-005	Optus	Badgingarra East	Macro cell		Complete	Mar-2023	N/A	WA	Durack	Dandaragan	Wheatbelt	Wheatbelt	Outer Regional Australia		Y	N	
Round 4	MBSP4-SA-002	Telstra	Baird Bay (PIP)	Small cell		Complete	Jun-2020	N/A	SA	Grey	Streaky Bay	Whyalla and Eyre Peninsula	Whyalla and Eyre Peninsula	Very Remote Australia		Y	N	
Round 1	MBSP-NSW-007	Telstra	Balala	Macro cell		Complete	Feb-2018	Complete	NSW	New England	Uralla	Northern Inland	Northern Inland	Outer Regional Australia		Y	N	
Round 2	MBSP2-NSW-002	Telstra	Baldersleigh	Macro cell		Complete	Feb-2018	Complete	NSW	New England	Armidale Regional	Northern Inland	Northern Inland	Outer Regional Australia		Y	N	
Round 3 (PLR)	MBSPPL-NSW-01	Telstra	Baldersleigh	Macro cell		Complete	Dec-2018	N/A	NSW	New England	Armidale Regional	Northern Inland	Northern Inland	Outer Regional Australia		N	N	

Round 2	MBS2-NSW-003	Telstra	Ballimore	s47G(1)(a)	Macro cell	Complete	Mar-2018	Complete	NSW	Parkes	Dubbo Regional	Orana	Outer Regional Australia	s47G(1)(a)	Y	N
Round 2	MBS2-WA-005	Telstra	Bally Bally		Macro cell	Complete	Dec-2017	No	WA	O'Connor	Beverley	Wheatbelt	Outer Regional Australia		Y	N
Round 4	MBS4-WA-005	Telstra	Bannister		Macro cell	Complete	Aug-2020	N/A	WA	O'Connor	Wandering	Wheatbelt	Outer Regional Australia		Y	N
Round 2	MBS2-VIC-002	Optus	Baranduda Range		Macro cell	Complete	Feb-2020	Complete	VIC	Indi	Wodonga	Hume	Inner Regional Australia		Y	N
Round 4	MBS4-VIC-002	Optus	Barfold		Macro cell	Complete	Sep-2021	N/A	VIC	Bendigo	Mount Alexander	Loddon Mallee	Inner Regional Australia		Y	N
Round 2	MBS2-NT-002	Optus	Bark Hut Inn		Small cell	Complete	Jan-2022	No	NT	Lingiari	Unincorporated NT	Northern Territory	Remote Australia		N	N
Round 1	MBS2-QLD-004	Telstra	Barkly Highway, between Mount Isa and Camooweal B		Macro cell	Complete	Jun-2017	No	QLD	Kennedy	Mount Isa	Townsville and North West	Very Remote Australia		N	Y
Round 5	MBS5-QLD-003	Telstra	Barmount Station		Small Cell	Complete	Jan-2021	N/A	QLD	Capricornia	Isaac	Mackay-Isaac-Whitsunday	Remote Australia		N	N
Round 1	MBS2-VIC-006	Telstra	Barongarook		Macro cell	Complete	Mar-2017	Complete	VIC	Wannon	Colac-Otway	Barwon South West	Inner Regional Australia		Y	N
Round 1	MBS2-NSW-008	TPG Telecom	Barraba		Macro cell	Complete	Sep-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia		N	N
Round 2	MBS2-NSW-004	Telstra	Barragga Bay		Macro cell	Complete	Aug-2018	Complete	NSW	Eden-Monaro	Bega Valley	South Coast	Outer Regional Australia		Y	N
Round 5A	MBS5A-NSW-027	Telstra	Barrier Creek Highway - Barrier Highway (Between Broken Hill and Little Topar Hotel)		Macro cell	2023, Q3	In progress	N/A	NSW	Parkes	Unincorporated NSW	Far West	Remote Australia		Y	N
Round 5A	MBS5A-NSW-029	Telstra	Barrier Highway -Barrier Highway (Between Canbelego and Hermandale)		Macro cell	2023, Q4	In progress	N/A	NSW	Parkes	Bogan	Orana	Remote Australia		Y	N
Round 1	MBS2-NSW-009	Telstra	Barry		Macro cell	Complete	Feb-2018	Complete	NSW	Calare	Blayney	Central West	Inner Regional Australia		Y	N
Round 1	MBS2-VIC-007	Telstra	Barwon Downs		Macro cell	Complete	Aug-2019	Complete	VIC	Wannon	Colac-Otway	Barwon South West	Inner Regional Australia		Y	N
Round 1	MBS2-WA-004	Telstra	Baudin		Macro cell	Complete	Mar-2018	No	WA	Forrest	Augusta-Margaret River	South West	Inner Regional Australia		Y	N
Round 3 (PLR)	MBS3PL-QLD-02	Telstra	Beachmere		Macro cell	Complete	Dec-2018	N/A	QLD	Longman	Moreton Bay	Moreton Bay	Major Cities of Australia		N	N
Round 3 (PLR)	MBS3PL-QLD-40	Telstra	Beachmere Sands Retirement Village		Small cell	Complete	Sep-2020	N/A	QLD	Longman	Longman	Moreton Bay	Major Cities of Australia		N	N
Round 1	MBS2-WA-005	Telstra	Beacon		Macro cell	Complete	Aug-2017	Complete	WA	O'Connor	Mount Marshall	Wheatbelt	Remote Australia		Y	N
Round 3 (PLR)	MBS3PL-VIC-03	Telstra	Beaconsfield Upper		Macro cell	Removed	N/A	N/A	VIC	La Trobe	Cardinia	Southern Melbourne	Major Cities of Australia		N	N
Round 4	MBS4-VIC-003	Optus	Bealiba (PIP)		Macro cell	Complete	Aug-2021	N/A	VIC	Mallee	Central Goldfields	Loddon Mallee	Inner Regional Australia		Y	N
Round 1	MBS2-WA-006	Telstra	Beaumont		Macro cell	Complete	Jul-2017	Complete	WA	O'Connor	Esperance	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBS2-NSW-010	Telstra	Bedgerebong		Macro cell	Complete	Mar-2018	Complete	NSW	Riverina	Forbes	Central West	Outer Regional Australia		Y	N
Round 3 (PLR)	MBS3PL-TAS-01	Optus	Beechford/Lefroy		Macro cell	Complete	Apr-2022	N/A	TAS	Bass	George Town	Tasmania	Outer Regional Australia		N	N
Round 2	MBS2-VIC-003	Telstra	Beechworth-Wodonga Road		Macro cell	Complete	Nov-2017	No	VIC	Indi	Indigo	Hume	Inner Regional Australia		Y	N
Round 1	MBS2-WA-007	Telstra	Beedelup East		Macro cell	Complete	Sep-2017	Complete	WA	O'Connor	Manjimup	South West	Outer Regional Australia		Y	N
Round 3 (PLR)	MBS3PL-QLD-03	Telstra	Beerwah		Macro cell	2023, Q3	In progress	N/A	QLD	Fisher	Sunshine Coast	Sunshine Coast	Inner Regional Australia		N	N
Round 2	MBS2-WA-006	Optus	Bell Gorge		Small cell	Complete	Dec-2017	No	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 4	MBS4-VIC-005	Optus	Bellfield (PIP)		Small cell	Site Frustrated	In progress	N/A	VIC	Mallee	Northern Grampians	Grampians	Outer Regional Australia		Y	N
Round 1	MBS2-QLD-006	Telstra	Belli Park		Macro cell	Complete	Dec-2017	Complete	QLD	Fairfax	Sunshine Coast	Sunshine Coast	Inner Regional Australia		Y	N
Round 2	MBS2-QLD-009	Telstra	Bellthorpe Range Road		Macro cell	Complete	Aug-2017	Complete	QLD	Longman	Moreton Bay	Moreton Bay	Inner Regional Australia		Y	Y
Round 3 (PLR)	MBS3PL-QLD-04	Telstra	Belmont		Macro cell	Removed	N/A	N/A	QLD	Bonner	Brisbane	Brisbane City	Major Cities of Australia		N	N
Round 2	MBS2-SA-001	Optus	Beltana Station		Small cell	Complete	Mar-2018	No	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		Y	N
Round 2	MBS2-QLD-010	Telstra	Belyando Service Station		Macro cell	Complete	Sep-2017	No	QLD	Kennedy	Charters Towers	Mackay/Whitsunday	Very Remote Australia		Y	N
Round 2	MBS2-VIC-004	Optus	Bena		Macro cell	Complete	Feb-2020	Complete	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 1	MBS2-VIC-008	Telstra	Benambra		Macro cell	Complete	Jan-2016	No	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 2	MBS2-VIC-005	Telstra	Benloch		Macro cell	Complete	Nov-2017	Complete	VIC	Bendigo	Macedon Ranges	Loddon Mallee	Inner Regional Australia		Y	Y
Round 1	MBS2-NSW-011	Telstra	Bentley		Macro cell	Complete	Dec-2016	No	NSW	Page	Richmond Valley	Northern Rivers	Inner Regional Australia		Y	N
Round 4	MBS4-VIC-006	Telstra	Berrigama		Macro cell	Complete	Jun-2020	N/A	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	N
Round 4	MBS4-VIC-007	Telstra	Berrys Creek		Macro cell	Complete	Jun-2020	N/A	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 1	MBS2-VIC-009	Telstra	Bethanga		Macro cell	Complete	Dec-2017	Complete	VIC	Indi	Towong	Hume	Inner Regional Australia		Y	N
Round 5A	MBS5A-NSW-008	Telstra	Biala		Small Cell	2023, Q3	In progress	N/A	NSW	Hume	Upper Lachlan Shire	Southern Inland	Inner Regional Australia		Y	N
Round 1	MBS2-TAS-002	TPG Telecom	Bicheno		Macro cell	Complete	Jun-2016	Complete	TAS	Lyons	Glamorgan/Spring Bay	Tasmania	Remote Australia		N	N
Round 3 (PLR)	MBS3PL-WA-01	Telstra	Bickley		Macro cell	Complete	Dec-2021	N/A	WA	Canning	Kalamunda	Perth	Major Cities of Australia		N	N
Round 1	MBS2-NSW-012	TPG Telecom	Billimaria		Macro cell	Complete	Dec-2017	Complete	NSW	Riverina	Cowra	Central West	Outer Regional Australia		Y	N
Round 1	MBS2-NSW-013	Telstra	Binalong		Macro cell	Complete	Jun-2018	Complete	NSW	Eden-Monaro	Yass Valley	Southern Inland	Inner Regional Australia		Y	N
Round 1	MBS2-WA-008	Telstra	Bindoon West		Macro cell	Complete	Sep-2020	Complete	WA	Durack	Chittering	Wheatbelt	Inner Regional Australia		Y	N
Round 5	MBS5-QLD-004	Telstra	Binjour Plateau State School		Small Cell	Complete	Oct-2021	N/A	QLD	Flynn	North Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 3 (PLR)	MBS3PL-VIC-05	Telstra	Birregurra		Macro cell	Complete	Nov-2020	N/A	VIC	Wannon	Colac-Otway	Barwon South West	Inner Regional Australia		N	N
Round 4	MBS4-NSW-002	Telstra	Birriwa (PIP)		Small cell	Complete	Jun-2020	N/A	NSW	Calare	Mid-Western Regional	Orana	Outer Regional Australia		N	N
Round 5	MBS5-NSW-001	Telstra	Black Springs		Small Cell	2023, Q2	In progress	N/A	NSW	Calare	Oberon	Central West	Inner Regional Australia		N	N
Round 3 (PLR)	MBS3PL-TAS-02	Telstra	Blackstone Heights		Macro cell	Complete	Dec-2020	N/A	TAS	Lyons	Meander Valley	Tasmania	Inner Regional Australia		N	N
Round 1	MBS2-VIC-010	Telstra	Blackwood		Macro cell	Complete	Dec-2015	Complete	VIC	Hawke	Moorabool	Grampians	Inner Regional Australia		Y	N
Round 5	MBS5-TAS-001	Telstra	Blessington		Small Cell	Complete	Mar-2021	N/A	TAS	Bass	Launceston	Tasmania	Outer Regional Australia		N	N

Round 2	MBSA-SA-002	Optus	Blinman	s47G(1)(a)	Small cell	Complete	Sep-2017	No	SA	Grey	Unincorporated SA	Far North	Remote Australia	s47G(1)(a)	Y	N
Round 4	MBSA-QLD-002	Telstra	Bloomfield River State School (PIP)		Small cell	Complete	Jun-2021	N/A	QLD	Leichhardt	Cook	Far North Queensland and Torres Strait	Remote Australia		Y	N
Round 2	MBSA-QLD-005	Optus	Blue Lagoon		Macro cell	Complete	Apr-2017	Complete	QLD	Maranoa	Balonne	Darling Downs and South West	Remote Australia		Y	N
Round 4	MBSA-QLD-003	Optus	Blue Lake Day Use Area		Small cell	2025, Q4	In progress	N/A	QLD	Bowman	Redland	Logan and Redlands	Remote Australia		N	N
Round 1	MBSA-NSW-014	Telstra	Blue Mountains National Park South		Macro cell	Complete	Feb-2016	No	NSW	Hume	Wollondilly	Sydney	Inner Regional Australia		Y	N
Round 1	MBSA-NSW-015	Telstra	Bodalla		Macro cell	Complete	Jun-2016	No	NSW	Eden-Monaro	Eurobodalla	South Coast	Outer Regional Australia		Y	N
Round 1	MBSA-WA-046	TPG Telecom	Bodallin		Macro cell	Complete	Jan-2018	Complete	WA	O'Connor	Yilgarn	Wheatbelt	Remote Australia		N	N
Round 1	MBSA-QLD-007	Telstra	Bogantungan - Willows		Macro cell	Complete	May-2017	No	QLD	Flynn	Central Highlands (QLD)	Fitzroy and Central West	Remote Australia		Y	N
Round 1	MBSA-NSW-016	Telstra	Bogee		Macro cell	Complete	Apr-2017	No	NSW	Calare	Lithgow	Central West	Outer Regional Australia		Y	N
Round 2	MBSA-NSW-042	Telstra	Boggabri		Macro cell	Complete	Jul-2021	No	NSW	Page	Narrabri	Northern Inland	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSA-NSW-02	Telstra	Bombala		Macro cell	Complete	Jun-2020	N/A	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Outer Regional Australia		N	N
Round 1	MBSA-NSW-017	Telstra	Bonalbo A		Macro cell	Complete	Mar-2017	Complete	NSW	Page	Kyogle	Northern Rivers	Outer Regional Australia		Y	N
Round 1	MBSA-VIC-011	Telstra	Bonang		Macro cell	Complete	Feb-2018	Complete	VIC	Gippsland	East Gippsland	Gippsland	Remote Australia		Y	N
Round 1	MBSA-NSW-019	Telstra	Bonshaw		Macro cell	Complete	Dec-2016	Complete	NSW	New England	Inverell	Northern Inland	Outer Regional Australia		Y	N
Round 2	MBSA-QLD-011	Optus	Boodjamulla National Park		Small cell	Complete	May-2018	No	QLD	Kennedy	Burke	Townsville and North West	Very Remote Australia		N	N
Round 1	MBSA-WA-009	Telstra	Boothathana		Macro cell	Complete	Mar-2019	No	WA	Durack	Caravon	Mid West Gascoyne	Very Remote Australia		Y	N
Round 1	MBSA-VIC-012	Telstra	Boolite		Macro cell	Complete	Jun-2016	No	VIC	Mallee	Yarriambiack	Grampians	Outer Regional Australia		Y	N
Round 5	MBSA-QLD-005	Telstra	Booolumba		Small Cell	2023, Q3	In progress	N/A	QLD	Fisher	Sunshine Coast	Sunshine Coast	Inner Regional Australia		N	N
Round 1	MBSA-QLD-008	Telstra	Boonah Rathdowney Road, between Boonah and Rathdowney		Macro cell	Complete	Feb-2016	No	QLD	Wright	Scenic Rim	Ipswich and West Moreton	Inner Regional Australia		Y	N
Round 2	MBSA-QLD-078	Telstra	Boondooma		Macro cell	Complete	Aug-2019	Complete	QLD	Flynn	South Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 2	MBSA-VIC-006	Optus	Boorool		Macro cell	Complete	Sep-2018	Complete	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 1	MBSA-WA-010	Telstra	Borden		Macro cell	Complete	Jun-2016	No	WA	O'Connor	Gnowangerup	Great Southern	Remote Australia		Y	N
Round 2	MBSA-QLD-012	Optus	Boreen Point		Macro cell	Complete	Aug-2020	Complete	QLD	Wide Bay	Noosa	Sunshine Coast	Inner Regional Australia		Y	N
Round 4	MBSA-NSW-058	Telstra	Jerangle Peakview SCAX		Small cell	2024, Q2	In progress	N/A	NSW	Eden-Monaro	Snowy Monaro Regional	Northern Inland	Inner Regional Australia		N	N
Round 4	MBSA-SA-003	Telstra	Borthwick Hill (PIP)		Macro cell	Complete	Dec-2021	N/A	SA	Grey	Tumby Bay	Whyalla and Eyre Peninsula	Remote Australia		Y	N
Round 5A	MBSA-NSW-003	FSG	Borwon		Macro cell	2023, Q4	In progress	N/A	NSW	Parkes	Walgett	Orana	Remote Australia		N	Y
Round 1	MBSA-TAS-003	TPG Telecom	Bothwell		Macro cell	Complete	Sep-2016	Complete	TAS	Lyons	Central Highlands (TAS)	Tasmania	Outer Regional Australia		N	N
Round 5	MBSA-WA-006	Optus	Bowelling		Macro cell	Complete	May-2023	N/A	WA	O'Connor	West Arthur	Wheatbelt	Outer Regional Australia		Y	N
Round 2	MBSA-QLD-013	Telstra	Bowen Development Road		Macro cell	Complete	May-2018	No	QLD	Capricornia	Isaac	Mackay/Whitsunday	Very Remote Australia		Y	N
Round 1	MBSA-QLD-009	Telstra	Bowen Developmental Road, between Bowen and Collinsville		Macro cell	Complete	Jun-2017	No	QLD	Dawson	Whitsunday	Mackay/Whitsunday	Remote Australia		Y	N
Round 4	MBSA-SA-004	Telstra	Bower Township (PIP)		Macro cell	Complete	Jun-2020	N/A	SA	Grey	Goyder	Yorke and Mid North	Outer Regional Australia		Y	N
Round 1	MBSA-QLD-010	TPG Telecom	Boyneside		Macro cell	Complete	Oct-2016	Complete	QLD	Maranoa	South Burnett	Wide Bay Burnett	Outer Regional Australia		N	N
Round 2	MBSA-TAS-001	Telstra	Bradys Lake		Macro cell	Complete	Feb-2018	Complete	TAS	Lyons	Central Highlands (TAS)	Tasmania	Remote Australia		N	N
Round 1	MBSA-TAS-004	TPG Telecom	Brandum		Macro cell	Removed	N/A	No	TAS	Lyons	Central Highlands (TAS)	Tasmania	Remote Australia		N	N
Round 5A	MBSA-TAS-002	Telstra	Bridgenorth		Macro cell	2023, Q4	In progress	N/A	TAS	Bass	West Tamar	Tasmania	Inner Regional Australia		Y	N
Round 2	MBSA-NSW-005	Optus	Brierfield		Macro cell	Complete	Jun-2019	Complete	NSW	Cowper	Bellingen	Mid North Coast	Outer Regional Australia		Y	N
Round 5	MBSA-NSW-002	Telstra	Brindabella		Small Cell	Complete	Dec-2020	N/A	NSW	Eden-Monaro	Snowy Valleys	Riverina	Outer Regional Australia		N	N
Round 4	MBSA-SA-005	Optus	Brinkworth		Macro cell	Complete	Nov-2021	N/A	SA	Grey	Wakefield	Yorke and Mid North	Outer Regional Australia		Y	N
Round 2	MBSA-WA-007	Telstra	Broad Arrow		Macro cell	Complete	Jan-2018	Complete	WA	O'Connor	Kalgoorlie/Boulder	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBSA-VIC-013	Telstra	Broadford		Macro cell	Complete	Nov-2017	Complete	VIC	Nicholls	Mitchell	Hume	Inner Regional Australia		Y	N
Round 5A	MBSA-SA-002	Telstra	Brooker		Macro cell	2023, Q4	In progress	N/A	SA	Grey	Tumby Bay	Eyre Peninsula	Remote Australia		Y	N
Round 3 (PLR)	MBSA-NSW-03	Telstra	Brooklyn/Dangar Island		Macro cell	2023, Q4	In progress	N/A	NSW	Berowra	Hornsby	Sydney	Inner Regional Australia		N	N
Round 1	MBSA-WA-011	Telstra	Broomehill Village		Macro cell	Complete	Mar-2018	Complete	WA	O'Connor	Broomehill-Tambellup	Great Southern	Outer Regional Australia		Y	N
Round 1	MBSA-NSW-020	Telstra	Brooms Head		Macro cell	Complete	May-2020	Complete	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		Y	N
Round 5	MBSA-NSW-026	Optus	Broughton		Macro cell	2025, Q4	In progress	N/A	NSW	Gilmore	Shoalhaven	South Coast	Inner Regional Australia		N	N
Round 2	MBSA-QLD-006	Optus	Brucevale		Macro cell	Complete	Apr-2017	Complete	QLD	Maranoa	Maranoa	Darling Downs and South West	Remote Australia		Y	N
Round 1	MBSA-WA-139	Telstra	Bryant Road (Marchagee East)		Macro cell	Complete	Jun-2019	Complete	WA	Durack	Dalwallinu	Wheatbelt	Remote Australia		Y	N
Round 1	MBSA-QLD-011	Telstra	Bucca		Macro cell	Complete	Sep-2016	No	QLD	Flynn	Bundaberg	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 1	MBSA-VIC-014	Telstra	Buchan South		Macro cell	Complete	Sep-2017	Complete	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 4	MBSA-SA-006	Telstra	Buckelboo (PIP)		Macro cell	Complete	Mar-2020	N/A	SA	Grey	Kimba	Whyalla and Eyre Peninsula	Remote Australia		Y	N
Round 1	MBSA-TAS-005	TPG Telecom	Buckland		Macro cell	Complete	Nov-2016	Complete	TAS	Lyons	Glamorgan/Spring Bay	Tasmania	Outer Regional Australia		N	N
Round 2	MBSA-TAS-002	Optus	Buckland North		Macro cell	Removed	N/A	No	TAS	Lyons	Glamorgan/Spring Bay	Tasmania	Outer Regional Australia		N	N
Round 1	MBSA-VIC-015	Telstra	Buffalo River		Macro cell	Complete	Feb-2018	Complete	VIC	Indi	Alpine	Hume	Outer Regional Australia		Y	N
Round 4	MBSA-QLD-005	Telstra	Builyan State School (PIP)		Small cell	Complete	Feb-2020	N/A	QLD	Flynn	Gladstone	Fitzroy and Central West	Outer Regional Australia		Y	N

Round 5A	MBSPPA-NSW-009	Telstra	Bukkulla	s47G(1)(a)	Small Cell	2023, Q3	In progress	N/A	NSW	New England	Inverell	Northern Inland	Outer Regional Australia	s47G(1)(a)	Y	N
Round 1	MBSPPA-WA-012	Telstra	Bullara		Macro cell	Complete	Oct-2017	No	WA	Durack	Exmouth	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5A	MBSPPA-NSW-004	FSG	Bullarah		Macro cell	2023, Q4	In progress	N/A	NSW	Parkes	Moree Plains	Northern Inland	Remote Australia		N	Y
Round 1	MBSPPA-VIC-016	Telstra	Bullarto		Macro cell	Complete	Jan-2018	Complete	VIC	Ballarat	Hepburn	Grampians	Inner Regional Australia		Y	N
Round 2	MBSPPA-WA-008	Telstra	Bullfinch		Macro cell	Complete	Dec-2017	No	WA	O'Connor	Yilgarn	Wheatbelt	Remote Australia		Y	N
Round 2	MBSPPA-QLD-014	Telstra	Bullo Developmental Road		Macro cell	Complete	Sep-2017	No	QLD	Maranoa	Paroo	Darling Downs and South West	Very Remote Australia		Y	N
Round 3 (PLR)	MBSPPA-WA-02	Telstra	Bullsbrook		Macro cell	Complete	May-2019	N/A	WA	Durack	Swan	Perth	Inner Regional Australia		N	N
Round 2	MBSPPA-WA-009	Telstra	Bulyee		Macro cell	Complete	Feb-2018	Complete	WA	O'Connor	Corrigin	Wheatbelt	Remote Australia		Y	N
Round 4	MBSPPA-NSW-003	Telstra	Bumbaldry		Small Cell	Complete	Oct-2020	N/A	NSW	Riverina	Weddin	Central West	Outer Regional Australia		N	N
Round 2	MBSPPA-QLD-015	Telstra	Bundoran Road		Macro cell	Complete	Mar-2018	Complete	QLD	Maranoa	Balonne	Darling Downs and South West	Remote Australia		Y	N
Round 4	MBSPPA-QLD-006	Telstra	Bungadoo (PIP)		Macro cell	Complete	Dec-2020	N/A	QLD	Flynn	Bundaberg	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 4	MBSPPA-NSW-004	Telstra	Bungonia, Wattle Place		Small Cell	Complete	Jun-2020	N/A	NSW	Hume	Goulburn Mulwaree	Southern Inland	Inner Regional Australia		N	N
Round 2	MBSPPA-QLD-016	Telstra	Bungundarra		Macro cell	Complete	Mar-2019	Complete	QLD	Capricornia	Livingstone	Fitzroy and Central West	Inner Regional Australia		Y	Y
Round 1	MBSPPA-WA-013	Telstra	Bunjil		Macro cell	Complete	Jun-2017	No	WA	Durack	Perenjori	Mid West Gascoyne	Remote Australia		Y	N
Round 1	MBSPPA-NSW-023	Telstra	Bunnaloo		Macro cell	Complete	Jul-2017	Complete	NSW	Farrer	Murray River	Murray	Outer Regional Australia		Y	Y
Round 2	MBSPPA-QLD-017	Optus	Bunundarra		Macro cell	Complete	May-2020	Complete	QLD	Capricornia	Livingstone	Fitzroy and Central West	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPPA-QLD-05	Telstra	Burbank		Macro cell	Removed	N/A	N/A	QLD	Bonner	Brisbane	Brisbane City	Major Cities of Australia		N	N
Round 5	MBSPPA-WA-067	Optus	Burekup East		Macro cell	2023, Q4	In progress	N/A	WA	Forrest	Dardanup	South West	Inner Regional Australia		N	N
Round 2	MBSPPA-QLD-018	Telstra	Burke and Wills Roadhouse		Macro cell	Complete	Mar-2018	Complete	QLD	Kennedy	Cloncurry	Townsville and North West	Very Remote Australia		Y	Y
Round 5	MBSPPA-WA-007	Telstra	Burkett Road Rest Area (East)		Small Cell	Complete	Jun-2022	N/A	WA	Durack	Exmouth	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	MBSPPA-WA-008	Telstra	Burkett Road Rest Area (West)		Small Cell	Complete	Jun-2022	N/A	WA	Durack	Exmouth	Mid West Gascoyne	Very Remote Australia		Y	N
Round 1	MBSPPA-QLD-012	Telstra	Burnett Highway, between Rockhampton and Biloela		Macro cell	Complete	Jan-2016	No	QLD	Flynn	Banana	Fitzroy and Central West	Outer Regional Australia		Y	N
Round 1	MBSPPA-WA-014	Telstra	Buracoppin Road, Cramphorne		Macro cell	Complete	Jun-2017	Complete	WA	O'Connor	Narebeeen	Wheatbelt	Remote Australia		Y	N
Round 5A	MBSPPA-NSW-010	Telstra	Burranga		Small Cell	2023, Q3	In progress	N/A	NSW	Calare	Oberon	Central West	Outer Regional Australia		Y	N
Round 5A	MBSPPA-NSW-011	Telstra	Burragate		Small Cell	2023, Q3	In progress	N/A	NSW	Eden-Monaro	Bega Valley	Far South Coast (including Jervis Bay Territory)	Outer Regional Australia		Y	N
Round 4	MBSPPA-NSW-005	Telstra	Burrier Caravan Park (PIP)		Small Cell	Complete	Jun-2020	N/A	NSW	Gilmore	Shoalhaven	South Coast	Inner Regional Australia		N	N
Round 1	MBSPPA-NSW-024	Telstra	Burringbar		Macro cell	Complete	Apr-2018	Complete	NSW	Richmond	Tweed	Northern Rivers	Inner Regional Australia		Y	N
Round 2	MBSPPA-WA-079	Optus	Burringurrah		Small Cell	Complete	Oct-2018	No	WA	Durack	Upper Gascoyne	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5A	MBSPPA-VIC-002	Telstra	Burrowwee		Macro cell	2023, Q3	In progress	N/A	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	N
Round 1	MBSPPA-NSW-025	Telstra	Burrumbuttock		Macro cell	Complete	Oct-2017	No	NSW	Farrer	Greater Hume Shire	Murray	Inner Regional Australia		Y	N
Round 1	MBSPPA-QLD-013	Telstra	Butchers Creek		Macro cell	Complete	Feb-2017	No	QLD	Kennedy	Tablelands	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 1	MBSPPA-VIC-017	Telstra	Butchers Ridge		Macro cell	Complete	Feb-2018	Complete	VIC	Gippsland	East Gippsland	Gippsland	Remote Australia		Y	N
Round 3 (PLR)	MBSPPA-SA-02	Telstra	Bute/Alford		Macro cell	Complete	Mar-2019	N/A	SA	Grey	Barunga West	Yorke and Mid North	Outer Regional Australia		N	N
Round 1	MBSPPA-NSW-026	Telstra	Buxton		Macro cell	Complete	Nov-2018	Complete	NSW	Hume	Wollondilly	Sydney	Inner Regional Australia		Y	N
Round 2	MBSPPA-NSW-006	Telstra	Byabarra-Bagnoo Road		Macro cell	Complete	Mar-2018	Complete	NSW	Lyme	Port Macquarie-Hastings	Mid North Coast	Inner Regional Australia		Y	N
Round 2	MBSPPA-NT-003	Telstra	Bynoe		Macro cell	Complete	Apr-2018	No	NT	Lingiari	Unincorporated NT	Northern Territory	Remote Australia		N	N
Round 4	MBSPPA-SA-007	Telstra	Cadney Park (PIP)		Macro cell	Complete	Aug-2022	N/A	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		Y	N
Round 5	MBSPPA-WA-010	Optus	Cadoux		Macro cell	2024, Q2	In progress	N/A	WA	Durack	Wongan-Ballidu	Wheatbelt	Remote Australia		Y	N
Round 5	MBSPPA-NT-003	Optus	Cahills Crossing		Small Cell	Complete	Dec-2022	N/A	NT	Lingiari	West Arnhem	Northern Territory	Remote Australia		N	N
Round 4	MBSPPA-VIC-008	Optus	Calder Highway (Site 1)		Macro cell	Complete	Jun-2021	N/A	VIC	Mallee	Buloke	Loddon Mallee	Outer Regional Australia		Y	N
Round 2	MBSPPA-NSW-007	Optus	Calga Airport		Macro cell	Complete	Jul-2018	Complete	NSW	Robertson	Central Coast (NSW)	Central Coast	Inner Regional Australia		N	N
Round 4	MBSPPA-WA-013	Telstra	Camballin		Macro cell	2023, Q3	In progress	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 1	MBSPPA-NSW-027	Telstra	Camboon		Macro cell	Complete	Nov-2018	Complete	NSW	Calare	Mid-Western Regional	Orana	Outer Regional Australia		Y	N
Round 5	MBSPPA-QLD-006	Telstra	Cameron Downs		Small Cell	Complete	Nov-2021	N/A	QLD	Kennedy	Flinders	Townsville and North West	Very Remote Australia		Y	N
Round 5	MBSPPA-WA-011	Optus	Cape Arid National Park - Ranger Station		Small Cell	Complete	Dec-2022	N/A	WA	O'Connor	Esperance	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBSPPA-VIC-018	Telstra	Cape Bridgewater		Macro cell	Complete	Jan-2019	Complete	VIC	Wannon	Gleneilg	Barwon South West	Outer Regional Australia		Y	N
Round 4	MBSPPA-VIC-009	Telstra	Cape Conran (PIP)		Macro cell	Complete	Oct-2021	N/A	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 2	MBSPPA-NT-004	Optus	Cape Crawford		Small Cell	Complete	Oct-2017	No	NT	Lingiari	Roper Gulf	Northern Territory	Very Remote Australia		N	N
Round 1	MBSPPA-WA-015	Telstra	Cape Cuvier		Macro cell	Complete	Mar-2019	No	WA	Durack	Carmanon	Mid West Gascoyne	Very Remote Australia		Y	N
Round 2	MBSPPA-QLD-079	Telstra	Cape Hillsborough		Macro cell	Complete	Sep-2019	No	QLD	Dawson	Mackay	Mackay-Isaac-Whitsunday	Outer Regional Australia		Y	N
Round 2	MBSPPA-WA-010	Optus	Cape Le Grand (Lucky Bay Campground)		Small Cell	Complete	Sep-2018	No	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 1	MBSPPA-VIC-019	Telstra	Cape Otway		Macro cell	Complete	May-2018	Complete	VIC	Wannon	Colac-Otway	Barwon South West	Outer Regional Australia		Y	N
Round 1	MBSPPA-WA-016	Telstra	Cape Range		Macro cell	Complete	Sep-2017	No	WA	Durack	Exmouth	Mid West Gascoyne	Very Remote Australia		Y	N
Round 2	MBSPPA-QLD-019	Optus	Cape Tribulation		Macro cell	Complete	Dec-2020	Complete	QLD	Leichhardt	Douglas	Far North Queensland and Torres Strait	Remote Australia		Y	N

Round 1	MBS-NSW-028	Telstra	Capertee	s47G(1)(a)	Macro cell	Complete	May-2018	Complete	NSW	Calare	Lithgow	Central West	Inner Regional Australia	s47G(1)(a)	Y	N
Round 1	MBS-QLD-014	TPG Telecom	Capricorn Highway		Macro cell	Complete	Jun-2016	Complete	QLD	Flynn	Central Highlands (QLD)	Fitzroy and Central West	Outer Regional Australia		N	N
Round 1	MBS-QLD-015	Telstra	Capricorn Highway, between Alpha and Willows		Macro cell	Complete	Nov-2017	No	QLD	Maranoa	Barcaldine	Fitzroy and Central West	Very Remote Australia		Y	N
Round 5A	MBS-NSW-012	Telstra	Carabost		Small Cell	2023, Q3	In progress	N/A	NSW	Farrer	Greater Hume Shire	Murray	Outer Regional Australia		Y	N
Round 4	MBS-NSW-055	Telstra	Carcoar		Small cell	Complete	Jan-2022	N/A	NSW	Calare	Blayney	Central West	Inner Regional Australia		N	N
Round 1	MBS-WA-017	Telstra	Cardabia		Macro cell	Complete	Jun-2018	No	WA	Durack	Carnarvon	Mid West Gascoyne	Very Remote Australia		Y	N
Round 1	MBS-NSW-029	TPG Telecom	Cargo		Macro cell	Complete	Oct-2016	Complete	NSW	Calare	Cabonne	Central West	Outer Regional Australia		N	N
Round 1	MBS-VIC-020	Telstra	Carlisle River		Macro cell	Complete	Apr-2016	No	VIC	Wannon	Colac-Otway	Barwon South West	Outer Regional Australia		Y	N
Round 1	MBS-WA-018	Telstra	Carnamah East		Macro cell	Complete	Apr-2017	No	WA	Durack	Perenjori	Mid West Gascoyne	Remote Australia		Y	N
Round 2	MBS-QLD-020	Optus	Carnarvon Gorge Visitor Centre		Small cell	Complete	Jun-2021	No	QLD	Flynn	Central Highlands (QLD)	Fitzroy and Central West	Remote Australia		N	N
Round 2	MBS-QLD-021	Optus	Carnarvon Wilderness Lodge		Small cell	Complete	Mar-2018	No	QLD	Flynn	Central Highlands (QLD)	Fitzroy and Central West	Remote Australia		N	N
Round 1	MBS-VIC-021	Telstra	Carrajung Lower		Macro cell	Complete	Feb-2018	Complete	VIC	Gippsland	Wellington	Gippsland	Inner Regional Australia		Y	N
Round 3 (PLR)	MBS-NSW-04	Telstra	Carwoola		Macro cell	Removed	N/A	N/A	NSW	Eden-Monaro	Queanbeyan-Palerang Regional	Southern Inland	Inner Regional Australia		N	N
Round 5A	MBS-WA-010	Telstra	Cascade North		Macro cell	2023, Q3	In progress	N/A	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 3 (PLR)	MBS-QLD-06	Telstra	Cashmere		Macro cell	Removed	N/A	N/A	QLD	Dickson	Moreton Bay	Moreton Bay	Major Cities of Australia		N	N
Round 4	MBS-QLD-007	Optus	Castle Rock Campground		Small cell	2023, Q3	In progress	N/A	QLD	Maranoa	Southern Downs	Darling Downs and South West	Outer Regional Australia		N	N
Round 1	MBS-NSW-030	TPG Telecom	Castlereagh Highway (Ben Bullen)		Macro cell	Complete	Jan-2019	Complete	NSW	Calare	Lithgow	Central West	Inner Regional Australia		N	N
Round 1	MBS-WA-019	Telstra	Cave Spring		Macro cell	Complete	Jun-2018	No	WA	Durack	Wyndham-East Kimberley	Kimberley	Remote Australia		Y	N
Round 3 (PLR)	MBS-QLD-07-A	Optus	Cedar Creek		Macro cell	Complete	Sep-2021	N/A	QLD	Forde	Gold Coast	Gold Coast	Inner Regional Australia		N	N
Round 3 (PLR)	MBS-QLD-07-B	Telstra	Cedar Creek		Macro cell	Removed	N/A	N/A	QLD	Forde	Gold Coast	Gold Coast	Inner Regional Australia		N	N
Round 4	MBS-QLD-008	Telstra	Cedar Creek (PIP)		Macro cell	2023, Q3	In progress	N/A	QLD	Dickson	Moreton Bay	Moreton Bay	Inner Regional Australia		Y	N
Round 5	MBS-QLD-047	Telstra	Cedar Creek Falls		Small Cell	2024, Q2	In progress	N/A	QLD	Dawson	Whitsunday	Mackay-Isaac-Whitsunday	Outer Regional Australia		N	N
Round 2	MBS-QLD-022	Telstra	Cedar Vale		Macro cell	Complete	Jun-2018	Complete	QLD	Wright	Logan	Logan and Redlands	Inner Regional Australia		Y	N
Round 5	MBS-NSW-003	Telstra	Central Colo		Small Cell	Complete	Dec-2020	N/A	NSW	Macquarie	Hawkesbury	Sydney	Inner Regional Australia		N	N
Round 4	MBS-QLD-009	Optus	Central Stations Camp Ground		Small cell	2023, Q3	In progress	N/A	QLD	Wide Bay	Fraser Coast	Wide Bay Burnett	Remote Australia		N	N
Round 1	MBS-NSW-031	Telstra	Central Tilba		Macro cell	Complete	Dec-2017	Complete	NSW	Eden-Monaro	Eurobodalla	South Coast	Outer Regional Australia		Y	N
Round 4	MBS-NT-002	Optus	Chambers Pillar (PIP)		Small cell	Complete	Jun-2022	N/A	NT	Lingiari	MacDonnell	Northern Territory	Remote Australia		N	N
Round 1	MBS-VIC-113	Telstra	Charleroi		Macro cell	Complete	Sep-2019	Complete	VIC	Indi	Indigo	Hume	Inner Regional Australia		Y	N
Round 4	MBS-QLD-010	Optus	Charlie Moreland Camp		Small cell	2023, Q3	In progress	N/A	QLD	Fairfax	Sunshine Coast	Sunshine Coast	Inner Regional Australia		N	N
Round 5	MBS-WA-068	Optus	Cheela Plains Station Stay		Small Cell	Complete	Jul-2022	N/A	WA	Durack	Ashburton	Pilbara	Very Remote Australia		N	N
Round 1	MBS-WA-020	Telstra	Chester Pass Road, Toolbrunup		Macro cell	Complete	Nov-2017	Complete	WA	O'Connor	Plantagenet	Great Southern	Outer Regional Australia		N	N
Round 1	MBS-VIC-022	Telstra	Chetwynd A		Macro cell	Complete	Mar-2017	No	VIC	Mallee	West Wimmera	Grampians	Outer Regional Australia		Y	N
Round 1	MBS-VIC-023	Telstra	Chetwynd B		Macro cell	Complete	Aug-2017	Complete	VIC	Mallee	West Wimmera	Grampians	Outer Regional Australia		Y	N
Round 2	MBS-WA-011	Telstra	Cheviot Hills Road		Macro cell	Complete	May-2018	Complete	WA	O'Connor	Katanning	Great Southern	Outer Regional Australia		Y	N
Round 4	MBS-WA-003	Telstra	Cheynes		Macro cell	Complete	Jun-2020	N/A	WA	O'Connor	Albany	Great Southern	Outer Regional Australia		Y	N
Round 3 (PLR)	MBS-WA-03	Telstra	Chidlow		Macro cell	Complete	Sep-2021	N/A	WA	Hasluck	Mundaring	Perth	Inner Regional Australia		N	N
Round 1	MBS-VIC-024	Telstra	Chinikapook		Macro cell	Complete	Jun-2016	No	VIC	Mallee	Swan Hill	Loddon Mallee	Outer Regional Australia		Y	N
Round 2	MBS-NT-005	Telstra	Chinner Road		Macro cell	Complete	Jun-2018	No	NT	Lingiari	Coomalie	Northern Territory	Remote Australia		N	N
Round 1	MBS-WA-021	Telstra	Chittering		Macro cell	Complete	May-2017	Complete	WA	Durack	Chittering	Wheatbelt	Inner Regional Australia		N	N
Round 3 (PLR)	MBS-VIC-06	Telstra	Chum Creek		Macro cell	Complete	Oct-2019	N/A	VIC	Casey	Yarra Ranges	Melbourne East	Inner Regional Australia		N	N
Round 4	MBS-VIC-010	Optus	Chum Creek		Macro cell	Complete	Dec-2021	N/A	VIC	Casey	Yarra Ranges	Melbourne East	Inner Regional Australia		N	N
Round 4	MBS-NSW-006	Telstra	Clare School		Small cell	Complete	Dec-2020	N/A	NSW	Farrer	Balranald	Murray	Remote Australia		N	N
Round 1	MBS-NSW-032	Telstra	Clarence		Macro cell	Complete	Aug-2018	Complete	NSW	Calare	Lithgow	Central West	Inner Regional Australia		Y	N
Round 1	MBS-QLD-016	Telstra	Clarke Creek		Macro cell	Complete	Jan-2016	No	QLD	Capricornia	Isaac	Mackay/Whitsunday	Remote Australia		Y	Y
Round 3 (PLR)	MBS-QLD-09	Telstra	Clermont		Macro cell	Complete	Feb-2019	N/A	QLD	Flynn	Isaac	Mackay-Isaac-Whitsunday	Remote Australia		N	N
Round 1	MBS-NSW-033	Telstra	Clunes		Macro cell	Complete	Jun-2016	Complete	NSW	Richmond	Byron	Northern Rivers	Inner Regional Australia		Y	N
Round 3 (PLR)	MBS-NSW-05	Telstra	Clyde Mountain		Macro cell	Complete	May-2021	N/A	NSW	Gilmore	Eurobodalla	South Coast	Inner Regional Australia		N	N
Round 1	MBS-NSW-034	Telstra	Coalcliff		Macro cell	Removed	N/A	No	NSW	Cunningham	Wollongong	Illawarra	Major Cities of Australia		Y	N
Round 4	MBS-WA-004	Telstra	Coalfields Road (Darkan)		Macro cell	Complete	May-2020	N/A	WA	O'Connor	West Arthur	Wheatbelt	Outer Regional Australia		Y	N
Round 5	MBS-WA-013	Telstra	Coalseam Camp Ground		Small Cell	Complete	Jul-2022	N/A	WA	Durack	Mingenew	Mid West Gascoyne	Outer Regional Australia		Y	N
Round 1	MBS-QLD-017	Telstra	Coalstoun Lakes		Macro cell	Complete	Dec-2016	No	QLD	Flynn	North Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 1	MBS-QLD-018	Telstra	Coen Airport		Macro cell	Complete	Jun-2018	No	QLD	Leichhardt	Cook	Far North Queensland and Torres Strait	Very Remote Australia		Y	N
Round 1	MBS-NSW-035	Telstra	Coffee Camp		Macro cell	Complete	Feb-2017	No	NSW	Page	Lismore	Northern Rivers	Inner Regional Australia		Y	N
Round 5	MBS-TAS-002	Optus	Colebrook		Macro cell	Complete	Nov-2022	N/A	TAS	Lyons	Southern Midlands	Tasmania	Outer Regional Australia		N	N

Round 5A	MBSPPA-NSW-001	FSG	Collymogle	s47G(1)(a)	Macro cell	2023, Q3	In progress	N/A	NSW	Parkes	Moree Plains	Northern Inland	Remote Australia	s47G(1)(a)	N	Y
Round 5	MBSPP5-NSW-027	Telstra	Mogo Creek		Small Cell	2024, Q2	In progress	N/A	NSW	Macquarie	Hawkesbury	Sydney	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-036	Telstra	Colo Heights		Macro cell	Complete	Feb-2016	No	NSW	Macquarie	Hawkesbury	Sydney	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-037	Telstra	Comboyne A		Macro cell	Complete	Oct-2017	Complete	NSW	Lyne	Port Macquarie-Hastings	Mid North Coast	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-038	Telstra	Comboyne B		Macro cell	Complete	Feb-2018	Complete	NSW	Lyne	Port Macquarie-Hastings	Mid North Coast	Outer Regional Australia		Y	N
Round 5	MBSPP5-TAS-003	Optus	Companion Hill RT		Macro cell	Complete	Jun-2023	N/A	TAS	Braddon	Burnie	Tasmania	Outer Regional Australia		N	N
Round 4	MBSPP4-SA-008	Telstra	Compton		Macro cell	Complete	Jun-2020	N/A	SA	Barker	Grant	Limestone Coast	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-025	Telstra	Connewirricoo		Macro cell	Complete	Jun-2017	Complete	VIC	Mallee	West Wimmera	Grampians	Outer Regional Australia		Y	N
Round 2	MBSPP2-WA-012	Telstra	Conto's Campsite		Macro cell	Complete	Aug-2019	Complete	WA	Forrest	Augusta-Margaret River	South West	Inner Regional Australia		Y	N
Round 1	MBSPP-WA-022	Telstra	Coomberdale		Macro cell	Complete	Dec-2016	Complete	WA	Durack	Moora	Wheatbelt	Outer Regional Australia		N	N
Round 2	MBSPP2-WA-013	Telstra	Coondle		Macro cell	Complete	Mar-2018	Complete	WA	Durack	Toodyay	Wheatbelt	Outer Regional Australia		Y	N
Round 5	MBSPP5-QLD-007	Telstra	Cooranga North		Small Cell	Complete	Dec-2020	N/A	QLD	Maranoa	Western Downs	Darling Downs and South West	Outer Regional Australia		N	N
Round 2	MBSPP2-QLD-023	Optus	Cootharaba Road		Macro cell	Complete	Oct-2021	Complete	QLD	Wide Bay	Noosa	Sunshine Coast	Inner Regional Australia		Y	N
Round 1	MBSPP-QLD-019	TPG Telecom	Cooyar		Macro cell	Complete	Sep-2016	Complete	QLD	Maranoa	Toowoomba	Darling Downs and South West	Outer Regional Australia		N	N
Round 5	MBSPP5-QLD-008	Optus	Cooyar (New England Hwy)		Macro cell	Complete	May-2023	N/A	QLD	Maranoa	Toowoomba	Darling Downs and South West	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPPPL-NSW-06	Telstra	Copeton Dam		Macro cell	Complete	Sep-2020	N/A	NSW	New England	Gwydir	Northern Inland	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-039	Telstra	Copmanhurst		Macro cell	Complete	Mar-2017	Complete	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		Y	N
Round 5	MBSPP5-ACT-001	Optus	Corin Forest Mountain Resort		Small Cell	Complete	Jun-2022	N/A	ACT	Bean	Unincorporated ACT	Australian Capital Territory	Inner Regional Australia		N	N
Round 5	MBSPP5-NSW-005	Optus	Cottage Point		Macro cell	2024, Q2	In progress	N/A	NSW	Mackellar	Northern Beaches	Sydney	Major Cities of Australia		N	N
Round 2	MBSPP2-SA-003	Optus	Coward Springs		Small cell	Complete	Jun-2018	No	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		Y	N
Round 4	MBSPP4-SA-009	Telstra	Cradock, Wirreanda (PIP)		Macro cell	Complete	Feb-2020	N/A	SA	Grey	Flinders Ranges	Far North	Outer Regional Australia		Y	N
Round 1	MBSPP-TAS-006	Telstra	Cramps Bay		Macro cell	Complete	Jun-2018	No	TAS	Lyons	Central Highlands (TAS)	Tasmania	Outer Regional Australia		N	N
Round 5	MBSPP5-VIC-002	Telstra	Creightons Creek		Small Cell	Complete	Jul-2021	N/A	VIC	Indi	Strathbogie	Hume	Inner Regional Australia		N	N
Round 3 (PLR)	MBSPPPL-NSW-07	Telstra	Crosslands Reserve		Macro cell	Removed	N/A	N/A	NSW	Berowra	Hornsby	Sydney	Major Cities of Australia		N	N
Round 1	MBSPP-WA-023	TPG Telecom	Crowea		Macro cell	Complete	Aug-2016	Complete	WA	O'Connor	Manjimup	South West	Remote Australia		N	N
Round 1	MBSPP-QLD-020	Telstra	Crows Nest		Macro cell	Complete	May-2017	No	QLD	Maranoa	Toowoomba	Darling Downs and South West	Inner Regional Australia		N	N
Round 1	MBSPP-WA-024	Telstra	Cuballing		Macro cell	Complete	Aug-2017	Complete	WA	O'Connor	Cuballing	Wheatbelt	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-026	Telstra	Cudgewa		Macro cell	Complete	Mar-2018	Complete	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	N
Round 5	MBSPP5-VIC-003	Telstra	Cudgewa		Small Cell	2023, Q3	In progress	N/A	VIC	Indi	Towong	Hume	Outer Regional Australia		N	N
Round 1	MBSPP-VIC-027	Telstra	Culla		Macro cell	Complete	Mar-2017	No	VIC	Wannon	Southern Grampians	Barwon South West	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-040	TPG Telecom	Culmaran Creek		Macro cell	Complete	Sep-2018	Complete	NSW	Page	Kyogle	Northern Rivers	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-041	TPG Telecom	Cultowa		Macro cell	Complete	Dec-2017	Complete	NSW	Riverina	Cowra	Central West	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-042	TPG Telecom	Cumnock		Macro cell	Complete	Jul-2016	Complete	NSW	Calare	Cabonne	Central West	Outer Regional Australia		N	N
Round 5A	MBSPP5A-QLD-004	FSG	Cunamulla to Thargo - Bulloo		Macro cell	2023, Q4	In progress	N/A	QLD	Maranoa	Bulloo	Darling Downs and South West	Very Remote Australia		N	N
Round 5A	MBSPP5A-QLD-005	FSG	Cunamulla to Thargo - Paroo		Macro cell	2023, Q4	In progress	N/A	QLD	Maranoa	Paroo	Darling Downs and South West	Very Remote Australia		N	N
Round 5	MBSPP5-WA-015	Optus	Cunderdin North		Macro cell	Complete	Jun-2023	N/A	WA	O'Connor	Cunderdin	Wheatbelt	Outer Regional Australia		N	N
Round 2	MBSPP2-SA-004	Telstra	Cungena		Macro cell	Complete	Feb-2018	Complete	SA	Grey	Streaky Bay	Whyalla and Eyre Peninsula	Very Remote Australia		Y	N
Round 4	MBSPP4-QLD-030	Telstra	Curra Estate Road		Macro cell	Complete	Apr-2023	N/A	QLD	Wide Bay	Gympie	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 1	MBSPP-SA-002	Telstra	Curramulka		Macro cell	Complete	Sep-2016	Complete	SA	Grey	Yorke Peninsula	Yorke and Mid North	Outer Regional Australia		N	N
Round 1	MBSPP-QLD-021	Telstra	Currumbin Creek Road		Macro cell	Complete	Jun-2016	No	QLD	Richmond	Gold Coast	Gold Coast	Inner Regional Australia		N	N
Round 3 (PLR)	MBSPPPL-QLD-10	Telstra	Daintree/Cape Tribulation		Macro cell	Complete	Nov-2020	N/A	QLD	Leichhardt	Douglas	Far North Queensland and Torres Strait	Remote Australia		N	N
Round 1	MBSPP-QLD-022	Telstra	Dalbeg		Macro cell	Complete	Jun-2017	Complete	QLD	Kennedy	Burdekin	Townsville and North West	Remote Australia		Y	N
Round 5	MBSPP5-WA-016	Optus	Dale River		Macro cell	Complete	Dec-2022	N/A	WA	O'Connor	Beverley	Wheatbelt	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-043	Telstra	Dalgety		Macro cell	Complete	Jul-2018	Complete	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-044	Telstra	Dalton		Macro cell	Complete	Apr-2018	Complete	NSW	Hume	Upper Lachlan Shire	Southern Inland	Inner Regional Australia		Y	N
Round 1	MBSPP-WA-026	Telstra	Dalyup		Macro cell	Complete	Sep-2017	Complete	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 1	MBSPP-WA-027	Telstra	Dalyup North		Macro cell	Complete	Nov-2016	No	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 1	MBSPP-NSW-045	Telstra	Darbys Falls		Macro cell	Complete	Jul-2016	No	NSW	Riverina	Cowra	Central West	Inner Regional Australia		Y	N
Round 2	MBSPP2-VIC-007	Telstra	Dargo		Macro cell	Complete	Nov-2017	Complete	VIC	Gippsland	Wellington	Gippsland	Outer Regional Australia		Y	N
Round 1	MBSPP-QLD-023	Telstra	Darlington		Macro cell	Complete	Jan-2018	Complete	QLD	Wright	Scenic Rim	Ipswich and West Moreton	Inner Regional Australia		Y	N
Round 1	MBSPP-QLD-024	Telstra	Darmlay Island		Macro cell	Complete	Mar-2018	No	QLD	Leichhardt	Torres Strait Island	Far North Queensland and Torres Strait	Very Remote Australia		Y	Y
Round 1	MBSPP-WA-028	Telstra	Darradup		Macro cell	Complete	Dec-2017	No	WA	O'Connor	Nannup	South West	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-028	Telstra	Dartmouth		Macro cell	Complete	Jan-2017	No	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	Y
Round 3 (PLR)	MBSPPPL-QLD-11	Telstra	Dawson Developmental Road		Macro cell	Complete	Sep-2018	N/A	QLD	Flynn	Central Highlands (QLD)	Fitroy and Central West	Very Remote Australia		N	N

Round 3 (PLR)	MBSPP-QLD-12	Telstra	Dayboro	s47G(1)(a)	Macro cell	Complete	Mar-2020	N/A	QLD	Dickson	Moreton Bay	Moreton Bay	Inner Regional Australia	s47G(1)(a)	N	N
Round 4	MBSPP-NSW-056	Optus	Daysdale		Macro cell	Complete	Jun-2023	N/A	NSW	Farrer	Federation	Murray	Outer Regional Australia		N	N
Round 2	MBSPP-QLD-025	Telstra	Deepwater		Macro cell	Complete	Apr-2018	Complete	QLD	Flynn	Gladstone	Fitzroy and Central West	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPP-NSW-08	Telstra	Delegate		Macro cell	Complete	Nov-2020	N/A	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Outer Regional Australia		N	N
Round 1	MBSPP-WA-133	Telstra	Denbarker		Macro cell	Complete	Feb-2019	Complete	WA	O'Connor	Plantagenet	Great Southern	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-046	Telstra	Deniliquin		Macro cell	Complete	Dec-2015	No	NSW	Farrer	Murray River	Murray	Outer Regional Australia		N	N
Round 1	MBSPP-VIC-029	Telstra	Denver		Macro cell	Complete	Apr-2018	Complete	VIC	Ballarat	Hepburn	Grampians	Inner Regional Australia		Y	N
Round 1	MBSPP-VIC-030	Telstra	Dereel		Macro cell	Complete	Nov-2017	No	VIC	Ballarat	Golden Plains	Grampians	Inner Regional Australia		Y	N
Round 4	MBSPP-NT-003	Optus	Devils Marbles (PIP)		Small cell	Complete	Jun-2022	N/A	NT	Lingiari	Barkly	Northern Territory	Very Remote Australia		N	N
Round 2	MBSPP-NT-006	Optus	Devils Marbles Hotel		Small cell	Complete	Sep-2017	No	NT	Lingiari	Barkly	Northern Territory	Very Remote Australia		N	N
Round 1	MBSPP-VIC-031	Telstra	Devils River		Macro cell	Complete	Nov-2016	No	VIC	Indi	Murrindindi	Hume	Outer Regional Australia		Y	Y
Round 3 (PLR)	MBSPP-TAS-03	Telstra	Devonport		Macro cell	Removed	N/A	N/A	TAS	Braddon	Devonport	Tasmania	Inner Regional Australia		N	N
Round 2	MBSPP-QLD-026	Telstra	Diamantina Development Road		Macro cell	Complete	Oct-2017	No	QLD	Maranoa	Quilpie	Darling Downs and South West	Very Remote Australia		Y	N
Round 5	MBSPP-QLD-045	Telstra	Diamond Ridge		Small Cell	2024, Q2	In progress	N/A	QLD	Capricornia	Mackay	Mackay-Isaac-Whitsunday	Remote Australia		N	N
Round 1	MBSPP-VIC-032	Telstra	Digby		Macro cell	Complete	Jun-2016	No	VIC	Wannon	Glenglynn	Barwon South West	Outer Regional Australia		Y	N
Round 1	MBSPP-QLD-025	TPG Telecom	Dingo		Macro cell	Complete	Dec-2017	Complete	QLD	Flynn	Central Highlands (QLD)	Fitzroy and Central West	Remote Australia		N	N
Round 1	MBSPP-WA-029	Telstra	Dinninup		Macro cell	Complete	Nov-2017	Complete	WA	O'Connor	Booyup Brook	South West	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPP-NSW-09	Telstra	Dirnaseer		Macro cell	Complete	Dec-2018	N/A	NSW	Riverina	Junee	Riverina	Outer Regional Australia		N	N
Round 1	MBSPP-VIC-033	Telstra	Dixons Creek		Macro cell	Complete	Aug-2017	Complete	VIC	Casey	Yarra Ranges	Melbourne East	Inner Regional Australia		Y	Y
Round 5	MBSPP-WA-017	Telstra	Djagerari Remote Community		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 2	MBSPP-QLD-027	Optus	Doctors Creek North Road		Macro cell	Complete	Jan-2019	Complete	QLD	Groom	Toowoomba	Darling Downs and South West	Inner Regional Australia		Y	N
Round 5	MBSPP-WA-018	Optus	Dongolocking North		Macro cell	Complete	Jun-2023	N/A	WA	O'Connor	Dumbleyung	Wheatbelt	Remote Australia		Y	N
Round 3 (PLR)	MBSPP-QLD-13	Optus	Donnybrook		Macro cell	Complete	Nov-2021	N/A	QLD	Longman	Moreton Bay	Moreton Bay	Inner Regional Australia		N	N
Round 1	MBSPP-NSW-047	Telstra	Dooralong		Macro cell	Complete	Aug-2017	Complete	NSW	Dobell	Central Coast (NSW)	Central Coast	Inner Regional Australia		Y	N
Round 2	MBSPP-NSW-037	TPG Telecom	Doughboy Mountain		Macro cell	2023, Q3	In progress	Yes	NSW	New England	Armidale Regional	Northern Inland	Outer Regional Australia		N	N
Round 5	MBSPP-VIC-004	Telstra	Douglas		Small Cell	Complete	Jul-2021	N/A	VIC	Mallee	West Wimmera	Grampians	Outer Regional Australia		N	N
Round 5	MBSPP-NT-012	Optus	Douglas Daly Holiday Park		Small Cell	Complete	Jun-2022	N/A	NT	Lingiari	Unincorporated NT	Northern Territory	Remote Australia		N	N
Round 5	MBSPP-VIC-005	Telstra	Douglas Mine		Small Cell	Complete	Jul-2021	N/A	VIC	Mallee	Horsham	Grampians	Outer Regional Australia		N	N
Round 1	MBSPP-WA-030	Telstra	Doyleys Road, Kulin West		Macro cell	Complete	Jan-2018	Complete	WA	O'Connor	Corrigin	Wheatbelt	Remote Australia		Y	N
Round 1	MBSPP-NSW-048	Telstra	Drake		Macro cell	Complete	Feb-2016	Complete	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		Y	N
Round 5	MBSPP-WA-019	Telstra	Drysdale River Station		Small Cell	Complete	Jun-2022	N/A	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia		Y	N
Round 5	MBSPP-QLD-010	Telstra	Duchess		Small Cell	Complete	Mar-2021	N/A	QLD	Kennedy	Cloncurry	Townsville and North West	Very Remote Australia		N	N
Round 5	MBSPP-QLD-046	Telstra	Duckadang Camp		Small Cell	2024, Q2	In progress	N/A	QLD	Blair	Somerset	Ipswich and West Moreton	Outer Regional Australia		Y	N
Round 2	MBSPP-WA-087	Optus	Duke of Orleans (Caravan Park)		Small cell	Removed	N/A	No	WA	O'Connor	Esperance	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBSPP-QLD-026	Telstra	Dulong		Macro cell	Complete	Jun-2018	Complete	QLD	Fairfax	Sunshine Coast	Sunshine Coast	Inner Regional Australia		N	N
Round 1	MBSPP-VIC-034	Telstra	Dumbalk		Macro cell	Complete	Jun-2016	Complete	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 1	MBSPP-VIC-035	Telstra	Dumbalk North		Macro cell	Complete	Aug-2017	Complete	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 1	MBSPP-NSW-049	Telstra	Dungowan		Macro cell	Complete	Apr-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia		N	N
Round 5	MBSPP-QLD-011	Telstra	Dunkeld		Small Cell	Complete	Jul-2022	N/A	QLD	Maranoa	Maranoa	Darling Downs and South West	Remote Australia		Y	N
Round 4	MBSPP-NT-004	Optus	Dunmurrayside Inn (PIP)		Small cell	Complete	Sep-2020	N/A	NT	Lingiari	Roper Gulf	Northern Territory	Very Remote Australia		N	N
Round 2	MBSPP-NSW-009	Optus	Dunoon		Macro cell	Complete	Feb-2022	Complete	NSW	Page	Lismore	Northern Rivers	Inner Regional Australia		N	N
Round 1	MBSPP-NSW-050	TPG Telecom	Duri		Macro cell	Complete	Jul-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Inner Regional Australia		N	N
Round 1	MBSPP-QLD-027	Telstra	Durong		Macro cell	Complete	Nov-2017	Complete	QLD	Flynn	South Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 1	MBSPP-WA-031	Telstra	Dwellingup South		Macro cell	Complete	Nov-2017	Complete	WA	Canning	Murray	Peel	Inner Regional Australia		N	N
Round 5A	MBSPPA-QLD-003	FSG	Dynevor Downs		Macro cell	2023, Q4	In progress	N/A	QLD	Maranoa	Bulloo	Darling Downs and South West	Very Remote Australia		N	N
Round 1	MBSPP-WA-032	Telstra	East Barrabup		Macro cell	Complete	Dec-2017	No	WA	O'Connor	Nannup	South West	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPP-NSW-10	Telstra	East Lynne		Macro cell	Complete	Jun-2018	N/A	NSW	Gilmore	Shoalhaven	South Coast	Inner Regional Australia		N	N
Round 5	MBSPP-WA-020	Optus	East Newdegate		Macro cell	2025, Q4	In progress	N/A	WA	O'Connor	Lake Grace	Wheatbelt	Very Remote Australia		N	N
Round 5A	MBSPPA-QLD-002	FSG	East Thargo (West Lake Bindegolly)		Macro cell	2023, Q4	In progress	N/A	QLD	Maranoa	Bulloo	Darling Downs and South West	Very Remote Australia		N	N
Round 1	MBSPP-VIC-036	Telstra	East Warburton		Macro cell	Complete	Jul-2018	Complete	VIC	Casey	Yarra Ranges	Melbourne East	Inner Regional Australia		Y	Y
Round 1	MBSPP-WA-033	Telstra	East Yuna		Macro cell	Complete	Sep-2016	No	WA	Durack	Chapman Valley	Mid West Gascoyne	Remote Australia		Y	N
Round 1	MBSPP-WA-034	Telstra	Eastbourne Road, Diamond Tree		Macro cell	Complete	Jan-2018	No	WA	O'Connor	Manjimup	South West	Outer Regional Australia		Y	N
Round 4	MBSPP-NSW-008	Telstra	Ebsworth Fire Road, Booral		Small cell	Complete	May-2020	N/A	NSW	Lyne	Mid-Coast	Hunter	Inner Regional Australia		N	N
Round 4	MBSPP-NSW-009	Telstra	Eden Creek		Small cell	Complete	Dec-2019	N/A	NSW	Page	Kyogle	Northern Rivers	Inner Regional Australia		N	N

Round 2	MBS2-VIC-008	Telstra	Eden Park	s47G(1)(a)	Macro cell	Complete	Aug-2018	Complete	VIC	McEwen	Whittlesea	Northern Melbourne	Inner Regional Australia	s47G(1)(a)	Y	N
Round 1	MBS2-VIC-037	Telstra	Edi Upper		Macro cell	Complete	Dec-2018	Complete	VIC	Indi	Wangaratta	Hume	Outer Regional Australia		Y	N
Round 4	MBS4-NT-005	Optus	Edith Falls (PIP)		Small cell	Complete	Jan-2022	N/A	NT	Lingiari	Roper Gulf	Northern Territory	Very Remote Australia		N	N
Round 1	MBS2-VIC-038	Telstra	Eganstown		Macro cell	Complete	Feb-2018	Complete	VIC	Ballarat	Hepburn	Grampians	Inner Regional Australia		Y	N
Round 1	MBS2-WA-035	Telstra	Eganu		Macro cell	Complete	Jun-2017	No	WA	Durack	Coorow	Mid West Gascoyne	Remote Australia		Y	N
Round 1	MBS2-TAS-007	Telstra	Eggs And Bacon Bay		Macro cell	Complete	Mar-2017	Complete	TAS	Franklin	Huon Valley	Tasmania	Outer Regional Australia		N	N
Round 2	MBS2-WA-017	Optus	El Questro		Small cell	Complete	Dec-2017	No	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia		Y	N
Round 1	MBS2-WA-036	Telstra	Elabbin		Macro cell	Complete	Apr-2017	Complete	WA	O'Connor	Nungarin	Wheatbelt	Remote Australia		N	N
Round 1	MBS2-NSW-051	Telstra	Elands		Macro cell	Complete	Apr-2018	Complete	NSW	Lyne	Mid-Coast	Mid North Coast	Outer Regional Australia		Y	N
Round 5	MBS2-QLD-012	Telstra	Elbow Valley		Small Cell	Complete	Dec-2020	N/A	QLD	Maranoa	Southern Downs	Darling Downs and South West	Inner Regional Australia		N	N
Round 1	MBS2-VIC-039	Telstra	Eldorado		Macro cell	Complete	Dec-2017	Complete	VIC	Indi	Wangaratta	Hume	Inner Regional Australia		Y	N
Round 1	MBS2-WA-037	Telstra	Elleker		Macro cell	Complete	Apr-2017	No	WA	O'Connor	Albany	Great Southern	Outer Regional Australia		N	N
Round 2	MBS2-WA-018	Optus	Ellenbrae Station		Small cell	Complete	May-2018	No	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia		Y	N
Round 5	MBS2-WA-021	Optus	Ellendale South		Macro cell	2023, Q4	In progress	N/A	WA	Durack	Greater Geraldton	Mid West Gascoyne	Outer Regional Australia		Y	N
Round 4	MBS4-NT-006	Optus	Ellely Creek Big Hole (PIP)		Small cell	Complete	Jun-2022	N/A	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N
Round 1	MBS2-TAS-008	Telstra	Elliott		Macro cell	Complete	Oct-2017	Complete	TAS	Braddon	Waratah/Wynyard	Tasmania	Outer Regional Australia		N	N
Round 1	MBS2-NSW-052	TPG Telecom	Elsmore		Macro cell	Complete	Aug-2016	Complete	NSW	New England	Inverell	Northern Inland	Outer Regional Australia		N	N
Round 5A	MBS2-WA-012	Telstra	Embulgan		Small Cell	2023, Q4	In progress	N/A	WA	Durack	Broome	Kimberley	Very Remote Australia		Y	N
Round 2	MBS2-WA-019	Optus	Emma George		Small cell	Complete	Dec-2017	No	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia		Y	N
Round 3 (PLR)	MBS2-QLD-14	Telstra	Emu Park		Macro cell	Complete	Apr-2019	N/A	QLD	Capricornia	Livingstone	Fitzroy and Central West	Inner Regional Australia		N	N
Round 4	MBS4-NSW-010	Telstra	Enngonia (PIP)		Small cell	Complete	May-2020	N/A	NSW	Parkes	Bourke	Orana	Very Remote Australia		N	N
Round 1	MBS2-VIC-040	Telstra	Enochs Point		Macro cell	Complete	May-2018	No	VIC	Indi	Mansfield	Hume	Outer Regional Australia		Y	N
Round 5	MBS2-QLD-013	Telstra	Eromanga		Small Cell	Complete	May-2021	N/A	QLD	Maranoa	Quilpie	Darling Downs and South West	Very Remote Australia		N	N
Round 2	MBS2-QLD-028	Telstra	Esk-Hampton Road		Macro cell	Complete	Sep-2017	No	QLD	Blair	Somerset	Ipswich and West Moreton	Inner Regional Australia		Y	N
Round 1	MBS2-NSW-053	Telstra	Ettrick		Macro cell	Complete	Sep-2017	Complete	NSW	Page	Kyogle	Northern Rivers	Inner Regional Australia		Y	N
Round 4	MBS4-SA-010	Optus	Ettrick		Macro cell	Complete	Sep-2021	N/A	SA	Barker	Murray Bridge	Murraylands and Riverland	Inner Regional Australia		Y	N
Round 4	MBS4-QLD-012	Optus	Eugarie		Small cell	2023, Q3	In progress	N/A	QLD	Wide Bay	Fraser Coast	Wide Bay Burnett	Remote Australia		N	N
Round 1	MBS2-NSW-054	TPG Telecom	Eugowra		Macro cell	Complete	Sep-2016	Complete	NSW	Calare	Cabonne	Central West	Outer Regional Australia		N	N
Round 1	MBS2-QLD-028	Telstra	Eukey		Macro cell	Complete	Jan-2016	No	QLD	Maranoa	Southern Downs	Darling Downs and South West	Outer Regional Australia		Y	N
Round 1	MBS2-QLD-029	Telstra	Eulo		Macro cell	Complete	Jan-2016	No	QLD	Maranoa	Paroo	Darling Downs and South West	Very Remote Australia		Y	N
Round 5A	MBS2-QLD-006	FSG	Eulo		Macro cell	2023, Q4	In progress	N/A	QLD	Maranoa	Paroo	Darling Downs and South West	Very Remote Australia		N	N
Round 5A	MBS2-NSW-013	Telstra	Ewingar		Small Cell	2023, Q4	In progress	N/A	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		Y	N
Round 5	MBS2-SA-002	Telstra	Farina		Small Cell	2023, Q3	In progress	N/A	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		Y	N
Round 2	MBS2-SA-005	Optus	Farm Beach		Macro cell	Complete	Feb-2019	Complete	SA	Grey	Lower Eyre Peninsula	Whyalla and Eyre Peninsula	Remote Australia		Y	N
Round 1	MBS2-NSW-055	Telstra	Farrants Hill		Macro cell	Complete	May-2017	Complete	NSW	Richmond	Tweed	Northern Rivers	Inner Regional Australia		Y	N
Round 1	MBS2-WA-038	Telstra	Ferguson Valley		Macro cell	Complete	Apr-2017	No	WA	Forrest	Dardanup	South West	Inner Regional Australia		Y	N
Round 3 (PLR)	MBS2-NSW-11	Telstra	Fig Tree Hill		Macro cell	Removed	N/A	N/A	NSW	New England	Armidale Regional	Northern Inland	Outer Regional Australia		N	N
Round 1	MBS2-NT-001	Telstra	Finke		Macro cell	Complete	Mar-2023	No	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N
Round 2	MBS2-NSW-010	Optus	Firefly		Macro cell	Complete	Aug-2019	Complete	NSW	Lyne	Mid-Coast	Mid North Coast	Inner Regional Australia		Y	N
Round 1	MBS2-WA-039	Telstra	Fisheries Road between Condingup and Neridup		Macro cell	Complete	Feb-2017	Complete	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 5	MBS2-QLD-014	Telstra	Fitzroy Island		Small Cell	Complete	May-2023	N/A	QLD	Kennedy	Cairns	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 2	MBS2-QLD-029	Telstra	Flinders Highway		Macro cell	Complete	Oct-2017	No	QLD	Kennedy	Richmond	Townsville and North West	Very Remote Australia		Y	N
Round 4	MBS4-SA-011	Optus	Flinders Ranges Way		Macro cell	2024, Q2	In progress	N/A	SA	Grey	Flinders Ranges	Far North	Outer Regional Australia		Y	N
Round 2	MBS2-NT-007	Optus	Florence Falls		Small cell	Complete	Jul-2019	No	NT	Lingiari	Unincorporated NT	Northern Territory	Remote Australia		N	N
Round 1	MBS2-QLD-030	Telstra	Flying Fish Point		Macro cell	Complete	Apr-2019	No	QLD	Kennedy	Cassowary Coast	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 4	MBS4-NSW-011	Telstra	Forbes Creek, Daniel Lane		Small cell	Complete	Dec-2019	N/A	NSW	Eden-Monaro	Queanbeyan-Palerang Regional	Southern Inland	Inner Regional Australia		N	N
Round 1	MBS2-QLD-031	Telstra	Forsyth		Macro cell	Complete	Jan-2016	No	QLD	Kennedy	Etheridge	Far North Queensland and Torres Strait	Very Remote Australia		Y	N
Round 1	MBS2-NSW-056	TPG Telecom	Fossickers Way		Macro cell	Complete	Sep-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia		N	N
Round 5	MBS2-SA-003	Telstra	Fowlers Bay		Small Cell	Complete	Feb-2022	N/A	SA	Grey	Unincorporated SA	Whyalla and Eyre Peninsula	Very Remote Australia		Y	N
Round 2	MBS2-WA-020	Telstra	Francois Peron National Park		Macro cell	Complete	Jun-2019	No	WA	Durack	Shark Bay	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	MBS2-WA-022	Optus	Francois Peron National Park - Big Lagoon		Small Cell	Complete	Jun-2023	N/A	WA	Durack	Shark Bay	Mid West Gascoyne	Very Remote Australia		Y	N
Round 4	MBS4-VIC-011	Telstra	Freeburgh/Smoko (PIP)		Macro cell	Complete	May-2022	N/A	VIC	Indi	Alpine	Hume	Outer Regional Australia		Y	N
Round 4	MBS4-NSW-021	Telstra	Freemantle, Freemantle Rd (Killongbutta)		Small cell	Complete	Mar-2020	N/A	NSW	Calare	Bathurst Regional	Central West	Inner Regional Australia		N	N
Round 1	MBS2-SA-003	Telstra	Fregon		Macro cell	Complete	May-2018	No	SA	Grey	Anangu Pitjantjatjara	Far North	Very Remote Australia		N	N



Round 5A	MBSPP5A-VIC-003	Telstra	Frenchman's Gap, Gaffneys Creek	s47G(1)(a)	Small Cell	2023, Q3	In progress	N/A	VIC	Indi	Mansfield	Hume	Outer Regional Australia	s47G(1)(a)	Y	N
Round 4	MBSPP4-NSW-012	Telstra	Frogmore		Small cell	Complete	Mar-2020	N/A	NSW	Hume	Hilltops	Southern Inland	Outer Regional Australia		N	N
Round 3 (PLR)	MBSPPPL-NSW-12	Optus	Fullerton Cove		Macro cell	Complete	Mar-2021	N/A	NSW	Paterson	Port Stephens	Hunter	Major Cities of Australia		N	N
Round 5	MBSPP5-VIC-006	Telstra	Furnell		Small Cell	Complete	Jul-2021	N/A	VIC	Gippsland	East Gippsland	Gippsland	Remote Australia		N	N
Round 1	MBSPP-QLD-032	Telstra	Gargett		Macro cell	Complete	Mar-2018	No	QLD	Capricornia	Mackay	Mackay/Whitsunday	Outer Regional Australia		Y	N
Round 5A	MBSPP5A-NSW-024	Telstra	Garrawarra Farm		Small Cell	2024, Q2	In progress	N/A	NSW	Cunningham	Wollongong	Illawarra	Inner Regional Australia		Y	N
Round 1	MBSPP-TAS-009	Telstra	Gawler		Macro cell	Complete	Oct-2017	Complete	TAS	Braddon	Central Coast (TAS)	Tasmania	Outer Regional Australia		N	N
Round 1	MBSPP-VIC-041	Telstra	Gellibrand		Macro cell	Complete	Sep-2017	Complete	VIC	Wannon	Colac-Otway	Barwon South West	Inner Regional Australia		Y	N
Round 2	MBSPP2-NT-008	Optus	Gem Tree		Small cell	Complete	Sep-2017	No	NT	Lingiari	Central Desert	Northern Territory	Very Remote Australia		N	N
Round 3 (PLR)	MBSPPPL-VIC-07	Telstra	Gembrook		Macro cell	Complete	Apr-2019	N/A	VIC	La Trobe	Cardinia	Southern Melbourne	Inner Regional Australia		N	N
Round 2	MBSPP2-VIC-009	Optus	Gembrook North		Macro cell	Complete	Dec-2021	Complete	VIC	La Trobe	Cardinia	Melbourne East	Inner Regional Australia		Y	N
Round 5	MBSPP5-WA-023	Optus	Ghooli		Macro cell	Complete	Mar-2023	N/A	WA	O'Connor	Yilgarn	Wheatbelt	Remote Australia		N	N
Round 4	MBSPP4-WA-007	Optus	Gibb River Station (PIP)		Small cell	2023, Q2	In progress	N/A	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia		Y	N
Round 1	MBSPP-WA-040	Telstra	Gidgegannup		Macro cell	Complete	Apr-2018	Complete	WA	Hasluck	Swan	Perth	Inner Regional Australia		N	N
Round 1	MBSPP-WA-041	Telstra	Gilgering		Macro cell	Complete	Sep-2017	Complete	WA	Durack	York	Wheatbelt	Inner Regional Australia		N	N
Round 5	MBSPP5-NSW-006	FSG	Gin Gin (Bundemar) (PIP)		Macro cell	Complete	Mar-2023	N/A	NSW	Parkes	Narromine	Orana	Outer Regional Australia		N	Y
Round 1	MBSPP-NSW-150	TPG Telecom	Girard Hill Top		Macro cell	2023, Q3	In progress	Yes	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		N	N
Round 5	MBSPP5-QLD-044	Telstra	Girraween National Park		Small Cell	2024, Q2	In progress	N/A	QLD	Maranoa	Southern Downs	Darling Downs and South West	Outer Regional Australia		Y	N
Round 2	MBSPP2-NSW-011	Telstra	Girvan		Macro cell	Complete	Apr-2018	Complete	NSW	Lyme	Mid-Coast	Hunter	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPPPL-QLD-15	Telstra	Glass House Mountains		Macro cell	Complete	Jul-2020	N/A	QLD	Fisher	Sunshine Coast	Sunshine Coast	Inner Regional Australia		N	N
Round 1	MBSPP-QLD-033	Telstra	Glastonbury		Macro cell	Complete	Dec-2016	Complete	QLD	Wide Bay	Gympie	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 5A	MBSPP5A-NSW-026	Telstra	Glen Elgin		Macro cell	2023, Q4	In progress	N/A	NSW	New England	Glen Innes Severn	Northern Inland	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-042	TPG Telecom	Glen Valley		Macro cell	Removed	N/A	No	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		N	N
Round 4	MBSPP4-VIC-012	Telstra	Glenloch East		Macro cell	Complete	Dec-2019	N/A	VIC	Mallee	Buloke	Loddon Mallee	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-043	Telstra	Glenlyon		Macro cell	Complete	Jun-2017	No	VIC	Ballarat	Hepburn	Grampians	Inner Regional Australia		Y	N
Round 5	MBSPP5-QLD-015	Telstra	Glenmore Station		Small Cell	Complete	Sep-2021	N/A	QLD	Kennedy	Carpentaria	Townsville and North West	Very Remote Australia		Y	N
Round 4	MBSPP4-QLD-013	Telstra	Glenmorgan (PIP)		Macro cell	Complete	Dec-2019	N/A	QLD	Maranoa	Western Downs	Darling Downs and South West	Remote Australia		Y	N
Round 5A	MBSPP5A-NSW-028	Telstra	Glenora Barrier Highway		Macro cell	2023, Q3	In progress	N/A	NSW	Parkes	Unincorporated NSW	Far West	Remote Australia		Y	N
Round 4	MBSPP4-WA-008	Telstra	Gnowangerup Jerramungup Road		Macro cell	Complete	Jun-2020	N/A	WA	O'Connor	Jerramungup	Great Southern	Remote Australia		Y	N
Round 1	MBSPP-WA-042	Telstra	Goldfields Highway, Kookynie		Macro cell	Complete	Nov-2017	No	WA	O'Connor	Menzies	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBSPP-VIC-112	Telstra	Goldie		Macro cell	2023, Q4	In progress	No	VIC	McEwen	Macedon Ranges	Loddon Mallee	Inner Regional Australia		Y	N
Round 1	MBSPP-QLD-034	Telstra	Goldsborough Valley		Macro cell	Complete	Jun-2018	Complete	QLD	Kennedy	Cairns	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-148	Telstra	Gollan		Macro cell	Complete	Jun-2019	No	NSW	Calare	Dubbo Regional	Orana	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-057	Telstra	Golspie		Macro cell	Complete	May-2017	Complete	NSW	Hume	Upper Lachlan Shire	Southern Inland	Outer Regional Australia		Y	N
Round 5	MBSPP5-NSW-007	Telstra	Goodmans Ford		Small Cell	Complete	Jun-2021	N/A	NSW	Hume	Wingecarribee	Southern Inland	Inner Regional Australia		N	N
Round 1	MBSPP-NSW-058	Telstra	Goolma		Macro cell	Complete	Oct-2017	No	NSW	Calare	Mid-Western Regional	Orana	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-059	TPG Telecom	Gooloogong		Macro cell	Complete	Dec-2017	Complete	NSW	Riverina	Cowra	Central West	Outer Regional Australia		Y	N
Round 2	MBSPP2-QLD-030	Telstra	Goomburra		Macro cell	Complete	Dec-2017	No	QLD	Maranoa	Southern Downs	Darling Downs and South West	Inner Regional Australia		Y	N
Round 1	MBSPP-WA-043	Telstra	Goongarrie		Macro cell	Complete	Aug-2019	Complete	WA	O'Connor	Menzies	Goldfields Esperance	Very Remote Australia		Y	N
Round 5A	MBSPP5A-VIC-004	Telstra	Goongerah		Small Cell	2023, Q3	In progress	N/A	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 2	MBSPP2-QLD-031	Telstra	Gordonbrook		Macro cell	Complete	May-2018	Complete	QLD	Flynn	South Burnett	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 1	MBSPP-VIC-044	Telstra	Gormandale		Macro cell	Complete	May-2016	No	VIC	Gippsland	Wellington	Gippsland	Inner Regional Australia		Y	N
Round 1	MBSPP-TAS-010	TPG Telecom	Goshen		Macro cell	Complete	Dec-2019	Complete	TAS	Lyons	Break O'Day	Tasmania	Outer Regional Australia		N	N
Round 3 (PLR)	MBSPPPL-SA-03	Telstra	Gosse/Stokes Bay		Macro cell	Complete	Jan-2019	N/A	SA	Mayo	Kangaroo Island	Adelaide Hills, Fleurieu and Kangaroo Island	Remote Australia		N	N
Round 1	MBSPP-VIC-045	Telstra	Goughs Bay		Macro cell	Complete	Apr-2018	Complete	VIC	Indi	Mansfield	Hume	Outer Regional Australia		Y	N
Round 4	MBSPP4-VIC-013	Telstra	Grampians Rd (Halls Gap To Dunkeld)		Macro cell	2023, Q3	In progress	N/A	VIC	Wannon	Ararat	Grampians	Outer Regional Australia		Y	N
Round 5	MBSPP5-TAS-005	Telstra	Granville Harbour		Small Cell	2023, Q4	In progress	N/A	TAS	Braddon	West Coast	Tasmania	Remote Australia		N	N
Round 1	MBSPP-VIC-046	Telstra	Granya		Macro cell	Complete	May-2018	No	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	Y
Round 1	MBSPP-WA-044	Telstra	Grass Patch East		Macro cell	Complete	Sep-2017	Complete	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 1	MBSPP-WA-045	Telstra	Grass Valley		Macro cell	Complete	Aug-2016	No	WA	Durack	Northam	Wheatbelt	Inner Regional Australia		Y	N
Round 1	MBSPP-NSW-060	Telstra	Grattai		Macro cell	Complete	Jun-2018	Complete	NSW	Calare	Mid-Western Regional	Orana	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-114	Telstra	Graytown		Macro cell	Complete	Dec-2019	Complete	VIC	Nicholls	Strathbogie	Hume	Inner Regional Australia		Y	N
Round 4	MBSPP4-VIC-014	Optus	Graytown		Macro cell	Complete	Dec-2021	N/A	VIC	Nicholls	Strathbogie	Hume	Inner Regional Australia		Y	N
Round 1	MBSPP-WA-047	Telstra	Great Eastern Highway, between Carrabin and Bodallin		Macro cell	Complete	Dec-2016	No	WA	O'Connor	Yilgarn	Wheatbelt	Remote Australia		Y	N

Round 2	MBS2-VIC-010	Telstra	Great Ocean Road	s47G(1)(a)	Macro cell	Complete	Feb-2020	Complete	VIC	Wannon	Colac-Obway	Barwon South West	Inner Regional Australia	s47G(1)(a)	Y	N
Round 2	MBS2-WA-021	Telstra	Greater Beedelup National Park		Macro cell	Complete	Oct-2018	Complete	WA	O'Connor	Manjimup	South West	Outer Regional Australia		Y	N
Round 1	MBS2-QLD-035	Telstra	Greenvale		Macro cell	Complete	Jun-2016	No	QLD	Kennedy	Charters Towers	Townsville and North West	Remote Australia		Y	Y
Round 1	MBS2-QLD-036	Telstra	Gregory		Macro cell	Complete	Aug-2017	No	QLD	Kennedy	Burke	Townsville and North West	Very Remote Australia		Y	Y
Round 2	MBS2-QLD-032	Telstra	Gregory Developmental Road A		Macro cell	Complete	Aug-2017	No	QLD	Capricornia	Isaac	Townsville and North West	Very Remote Australia		Y	N
Round 2	MBS2-QLD-033	Telstra	Gregory Developmental Road B		Macro cell	Complete	Nov-2017	No	QLD	Kennedy	Charters Towers	Townsville and North West	Remote Australia		Y	N
Round 4	MBS4-VIC-015	Optus	Grenville (PIP)		Macro cell	Complete	Sep-2021	N/A	VIC	Ballarat	Golden Plains	Grampians	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPL-NSW-13	Telstra	Gresford		Macro cell	Complete	Dec-2018	N/A	NSW	Lyne	Dungog	Hunter	Inner Regional Australia		N	N
Round 4	MBS4-NSW-013	Telstra	Grevillia		Small cell	Complete	Dec-2019	N/A	NSW	Page	Kyogle	Northern Rivers	Outer Regional Australia		N	N
Round 3 (PLR)	MBSPL-NSW-14	Telstra	Grose Vale		Macro cell	Complete	Jul-2019	N/A	NSW	Macquarie	Hawkesbury	Sydney	Inner Regional Australia		N	N
Round 1	MBS2-VIC-047	Telstra	Guildford		Macro cell	Complete	Aug-2016	No	VIC	Bendigo	Mount Alexander	Loddon Mallee	Inner Regional Australia		Y	N
Round 1	MBS2-QLD-037	Telstra	Gulf Developmental Road, between Georgetown and Croydon		Macro cell	Complete	May-2018	Complete	QLD	Kennedy	Etheridge	Far North Queensland and Torres Strait	Very Remote Australia		Y	N
Round 2	MBS2-QLD-077	Telstra	Guluguba		Macro cell	Complete	Jun-2019	No	QLD	Maranoa	Western Downs	Darling Downs and South West	Remote Australia		Y	N
Round 3 (PLR)	MBSPL-VIC-08	Telstra	Gunbower		Macro cell	Complete	Feb-2019	N/A	VIC	Nicholls	Campaspe	Loddon Mallee	Outer Regional Australia		N	N
Round 5	MBS5-NT-004	Optus	Gunn Point		Macro cell	2023, Q3	In progress	N/A	NT	Lingiari	Litchfield	Northern Territory	Outer Regional Australia		N	N
Round 3 (PLR)	MBSPL-TAS-04	Telstra	Gunns Plains		Macro cell	Complete	Dec-2018	N/A	TAS	Braddon	Central Coast (TAS)	Tasmania	Outer Regional Australia		N	N
Round 5	MBS5-QLD-016	Telstra	Gunpowder		Small Cell	Complete	Dec-2020	N/A	QLD	Kennedy	Mount Isa	Townsville and North West	Very Remote Australia		N	N
Round 3 (PLR)	MBSPL-VIC-09	Telstra	Gusy Hill		Macro cell	Complete	Jun-2019	N/A	VIC	La Trobe	Cardinia	Southern Melbourne	Major Cities of Australia		N	N
Round 5	MBS5-NSW-008	Telstra	Haddon Rig		Small Cell	Complete	Jul-2021	N/A	NSW	Parkes	Warren	Orana	Remote Australia		N	N
Round 1	MBS2-QLD-038	Telstra	Haden-Maclagan Road		Macro cell	Complete	Mar-2018	Complete	QLD	Groom	Toowoomba	Darling Downs and South West	Inner Regional Australia		N	N
Round 1	MBS2-NSW-061	TPG Telecom	Hallsville		Macro cell	Complete	Jan-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Inner Regional Australia		Y	N
Round 1	MBS2-WA-049	Telstra	Hamelin Bay		Macro cell	Complete	Mar-2019	Complete	WA	Forrest	Augusta-Margaret River	South West	Inner Regional Australia		Y	N
Round 5	MBS5-WA-024	Telstra	Hamelin Pool		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Shark Bay	Mid West Gascoyne	Very Remote Australia		Y	N
Round 1	MBS2-TAS-011	TPG Telecom	Hamilton		Macro cell	Complete	Jun-2018	Complete	TAS	Lyons	Central Highlands (TAS)	Tasmania	Outer Regional Australia		N	N
Round 2	MBS2-QLD-034	Optus	Hampton		Macro cell	Complete	May-2019	Complete	QLD	Maranoa	Toowoomba	Darling Downs and South West	Inner Regional Australia		Y	N
Round 2	MBS2-QLD-035	Telstra	Hannaford Road		Macro cell	Complete	Sep-2017	Complete	QLD	Maranoa	Western Downs	Darling Downs and South West	Remote Australia		Y	N
Round 2	MBS2-NSW-012	Telstra	Hargraves		Macro cell	Complete	Apr-2018	Complete	NSW	Calare	Mid-Western Regional	Orana	Outer Regional Australia		Y	N
Round 2	MBS2-WA-022	Telstra	Harms Lake		Macro cell	Complete	Oct-2017	No	WA	O'Connor	Dundas	Goldfields Esperance	Very Remote Australia		Y	N
Round 4	MBS4-NSW-014	Telstra	Harolds Cross, Harolds Cross Rd		Small cell	Complete	May-2020	N/A	NSW	Eden-Monaro	Queanbeyan-Palerang Regional	Southern Inland	Outer Regional Australia		N	N
Round 5	MBS5-VIC-007	Telstra	Harrietville		Small Cell	Complete	Aug-2021	N/A	VIC	Indi	Alpine	Hume	Outer Regional Australia		N	N
Round 1	MBS2-VIC-048	Telstra	Harrow		Macro cell	Complete	Jun-2016	No	VIC	Mallee	West Wimmera	Grampians	Outer Regional Australia		Y	N
Round 1	MBS2-VIC-049	Telstra	Havilah		Macro cell	Complete	Apr-2017	No	VIC	Indi	Alpine	Hume	Inner Regional Australia		Y	N
Round 1	MBS2-VIC-050	Telstra	Hazeldene		Macro cell	Complete	Nov-2017	Complete	VIC	Indi	Murrindindi	Hume	Inner Regional Australia		Y	N
Round 5A	MBS5A-VIC-007	Telstra	Heathcote		Macro cell	2023, Q4	In progress	N/A	VIC	Bendigo	Greater Bendigo	Loddon Mallee	Inner Regional Australia		Y	N
Round 5A	MBS5A-NSW-014	Telstra	Hermidale		Small Cell	2023, Q3	In progress	N/A	NSW	Parkes	Bogan	Orana	Remote Australia		Y	N
Round 1	MBS2-NSW-062	Telstra	Hernani		Macro cell	Complete	Jul-2016	Complete	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		Y	N
Round 1	MBS2-NSW-063	Telstra	Hickes Creek		Macro cell	Complete	May-2018	Complete	NSW	Cowper	Kempsey	Mid North Coast	Outer Regional Australia		Y	N
Round 1	MBS2-VIC-051	Telstra	Highlands		Macro cell	Complete	Apr-2018	Complete	VIC	Indi	Murrindindi	Hume	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPL-QLD-16	Telstra	Highvale		Macro cell	Complete	May-2020	N/A	QLD	Dickson	Moreton Bay	Moreton Bay	Inner Regional Australia		N	N
Round 5	MBS5-WA-025	Optus	Hill River South		Macro cell	Complete	Jun-2023	N/A	WA	Durack	Dandaragan	Wheatbelt	Outer Regional Australia		Y	N
Round 1	MBS2-NSW-064	Telstra	Hillgrove		Macro cell	Complete	Jun-2016	No	NSW	New England	Armidale Regional	Northern Inland	Outer Regional Australia		Y	N
Round 2	MBS2-WA-023	Telstra	Holt Rock		Macro cell	Complete	Aug-2017	No	WA	O'Connor	Kulin	Wheatbelt	Remote Australia		Y	N
Round 2	MBS2-WA-024	Optus	Home Valley Station		Small cell	Complete	Dec-2017	No	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia		Y	N
Round 5	MBS5-VIC-008	Optus	Hordern Vale		Macro cell	2024, Q4	In progress	N/A	VIC	Wannon	Colac-Obway	Barwon South West	Outer Regional Australia		Y	N
Round 2	MBS2-VIC-011	Telstra	Hordern Vale		Macro cell	Complete	Aug-2017	No	VIC	Wannon	Colac-Obway	Barwon South West	Outer Regional Australia		Y	N
Round 1	MBS2-WA-050	Telstra	Horrocks		Macro cell	Complete	Sep-2017	Complete	WA	Durack	Northampton	Mid West Gascoyne	Remote Australia		Y	N
Round 4	MBS4-NSW-015	Telstra	Howes Valley		Small cell	Complete	Mar-2020	N/A	NSW	Hunter	Singleton	Hunter	Outer Regional Australia		N	N
Round 1	MBS2-VIC-052	Telstra	Howqua Inlet		Macro cell	Complete	May-2017	Complete	VIC	Indi	Mansfield	Hume	Outer Regional Australia		Y	Y
Round 5	MBS5-QLD-018	Telstra	Hungerford		Small Cell	Complete	Jan-2022	N/A	QLD	Maranoa	Bulloo	Darling Downs and South West	Very Remote Australia		Y	N
Round 2	MBS2-QLD-036	Telstra	Hutchinson Street		Macro cell	Complete	Jul-2018	Complete	QLD	Leichhardt	Cook	Far North Queensland and Torres Strait	Remote Australia		Y	N
Round 5A	MBS5A-WA-011	Telstra	Hyden East		Macro cell	2023, Q3	In progress	N/A	WA	O'Connor	Kondinin	Wheatbelt	Very Remote Australia		Y	N
Round 3 (PLR)	MBSPL-VIC-10	Telstra	Hyland Highway		Macro cell	Complete	Dec-2018	N/A	VIC	Gippsland	Wellington	Gippsland	Outer Regional Australia		N	N
Round 2	MBS2-WA-025	Optus	Ilkurika Roadhouse		Small cell	Complete	Dec-2017	No	WA	O'Connor	Laverton	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBS2-NT-002	Telstra	Imanpa		Macro cell	Complete	Jan-2021	No	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N

Round 5A	MBSPPA-WA-009	Telstra	Indian Ocean Dr / Coolimba-Eneabba Rd	s47G(1)(a)	Macro cell	2024, Q2	In progress	N/A	WA	Durack	Camamah	Mid West Gascoyne	Remote Australia	s47G(1)(a)	Y	N
Round 5A	MBSPPA-WA-008	Telstra	Indian Ocean Dr/ Cliffhead Campsite		Macro cell	2024, Q2	In progress	N/A	WA	Durack	Irwin	Mid West Gascoyne	Outer Regional Australia		Y	N
Round 5A	MBSPPA-WA-007	Telstra	Indian Ocean Drive - Cliffhead		Macro cell	2024, Q2	In progress	N/A	WA	Durack	Irwin	Mid West Gascoyne	Outer Regional Australia		Y	N
Round 1	MBSPPA-WA-004	Telstra	Indulkana		Macro cell	Complete	May-2018	No	SA	Grey	Anangu Pitjantjatjara	Far North	Very Remote Australia		N	N
Round 4	MBSPP4-NSW-016	Telstra	Ingebirah, Muzzelwood Trail		Small cell	Complete	Dec-2019	N/A	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Outer Regional Australia		N	N
Round 1	MBSPP-WA-051	Telstra	Inggarda		Macro cell	Complete	Feb-2019	No	WA	Durack	Camarvon	Mid West Gascoyne	Very Remote Australia		Y	N
Round 2	MBSPP2-QLD-037	Telstra	Injinoo		Macro cell	Complete	Jun-2020	No	QLD	Leichhardt	Northern Peninsula Area	Far North Queensland and Torres Strait	Very Remote Australia		Y	Y
Round 2	MBSPP2-SA-006	Optus	Innamincka		Small cell	Complete	Mar-2018	No	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		Y	N
Round 1	MBSPP-NSW-065	TPG Telecom	Invergowrie		Macro cell	Complete	Jun-2016	Complete	NSW	New England	Uralla	Northern Inland	Outer Regional Australia		Y	N
Round 2	MBSPP2-QLD-038	Telstra	Irvinebank		Macro cell	Complete	Feb-2018	No	QLD	Kennedy	Mareeba	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 1	MBSPP-QLD-039	Telstra	Jackson		Macro cell	Complete	Sep-2017	Complete	QLD	Maranoa	Maranoa	Darling Downs and South West	Remote Australia		Y	N
Round 1	MBSPP-WA-052	Telstra	Jacup		Macro cell	Complete	Jun-2017	No	WA	O'Connor	Jerramungup	Great Southern	Remote Australia		Y	N
Round 1	MBSPP-WA-053	Telstra	Jalbarragup		Macro cell	Complete	Apr-2018	Complete	WA	O'Connor	Nannup	South West	Outer Regional Australia		Y	N
Round 4	MBSPP4-VIC-016	Telstra	Jancourt East		Macro cell	Complete	Mar-2020	N/A	VIC	Wannon	Corangamite	Barwon South West	Inner Regional Australia		Y	N
Round 2	MBSPP2-WA-026	Telstra	Jangardup Road		Macro cell	Complete	Aug-2018	Complete	WA	O'Connor	Nannup	South West	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-066	TPG Telecom	Jemalong		Macro cell	Complete	Oct-2016	Complete	NSW	Riverina	Forbes	Central West	Outer Regional Australia		N	Y
Round 4	MBSPP4-NSW-017	Telstra	Jerangle, Jerangle Road (PIP)		Small cell	Complete	Sep-2021	N/A	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-067	Telstra	Jerrys Plains		Macro cell	Complete	Dec-2017	Complete	NSW	Hunter	Singleton	Hunter	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-145	Telstra	Jiggi		Macro cell	Complete	May-2018	No	NSW	Page	Lismore	Northern Rivers	Inner Regional Australia		Y	N
Round 4	MBSPP4-QLD-014	Telstra	Jimbou (PIP)		Macro cell	Complete	Oct-2019	N/A	QLD	Maranoa	Western Downs	Darling Downs and South West	Outer Regional Australia		Y	N
Round 5	MBSPP5-WA-026	Telstra	Jingalup		Small Cell	Complete	Jul-2021	N/A	WA	O'Connor	Kojonup	Great Southern	Outer Regional Australia		Y	N
Round 5	MBSPP5-NSW-009	Optus	Jingelic		Macro cell	2023, Q4	In progress	N/A	NSW	Eden-Monaro	Snowy Valleys	Murray	Outer Regional Australia		N	N
Round 2	MBSPP2-QLD-039	Telstra	Jobson Road		Macro cell	Complete	Mar-2018	Complete	QLD	Flynn	Gladstone	Fitzroy and Central West	Outer Regional Australia		Y	N
Round 4	MBSPP4-NSW-018	Optus	Johns Place (PIP)		Macro cell	Complete	Jul-2021	N/A	NSW	Calare	Lithgow	Central West	Inner Regional Australia		N	N
Round 1	MBSPP-QLD-040	Telstra	Julatten		Macro cell	Complete	Jul-2018	No	QLD	Kennedy	Mareeba	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 1	MBSPP-WA-054	Telstra	Julimar		Macro cell	Complete	Apr-2018	Complete	WA	Durack	Toodyay	Wheatbelt	Inner Regional Australia		Y	N
Round 1	MBSPP-WA-140	Telstra	Jurien East		Macro cell	Complete	Dec-2019	No	WA	Durack	Dandaragan	Wheatbelt	Outer Regional Australia		Y	N
Round 5A	MBSPP5A-WA-014	Telstra	Kadjina		Small Cell	2023, Q4	In progress	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 1	MBSPP-VIC-053	Telstra	Kadnook		Macro cell	Complete	May-2016	No	VIC	Mallee	West Wimmera	Grampians	Outer Regional Australia		Y	N
Round 5	MBSPP5-QLD-019	Telstra	Kajabbi		Small Cell	Complete	Apr-2021	N/A	QLD	Kennedy	Cloncurry	Townsville and North West	Very Remote Australia		N	N
Round 3 (PLR)	MBSPPPL-SA-04	Telstra	Kalangadoo		Macro cell	Complete	Mar-2019	N/A	SA	Barker	Wattle Range	Limestone Coast	Outer Regional Australia		N	N
Round 1	MBSPP-WA-136	Telstra	Kalannie North (Glamoff Road)		Macro cell	Complete	Mar-2019	Complete	WA	Durack	Dalwallinu	Wheatbelt	Remote Australia		Y	N
Round 1	MBSPP-WA-055	Telstra	Kalbarri Loop		Macro cell	Complete	Aug-2017	No	WA	Durack	Northampton	Mid West Gascoyne	Remote Australia		Y	N
Round 1	MBSPP-WA-056	Telstra	Kalgan		Macro cell	Complete	Jun-2018	Complete	WA	O'Connor	Albany	Great Southern	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-054	Telstra	Kalkee		Macro cell	Complete	Jun-2016	No	VIC	Mallee	Horsham	Grampians	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPPPL-VIC-11	TPG Telecom	Kalorama		Macro cell	Removed	N/A	N/A	VIC	Casey	Yarra Ranges	Melbourne East	Major Cities of Australia		N	N
Round 2	MBSPP2-WA-027	Optus	Kalumburu		Small cell	Complete	Oct-2018	No	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia		Y	N
Round 4	MBSPP4-NSW-019	Telstra	Kamarah		Small cell	Site Frustrated	In progress	N/A	NSW	Farrer	Narrandera	Riverina	Outer Regional Australia		N	N
Round 4	MBSPP4-SA-012	Optus	Kangaroo Island East		Macro cell	Complete	Nov-2021	N/A	SA	Mayo	Kangaroo Island	Adelaide Hills, Fleurieu and Kangaroo Island	Remote Australia		Y	N
Round 3 (PLR)	MBSPPPL-NSW-15	Telstra	Kangaroo Valley		Macro cell	Site Frustrated	In progress	N/A	NSW	Gilmore	Shoalhaven	South Coast	Inner Regional Australia		N	N
Round 4	MBSPP4-NSW-020	Telstra	Kanimbla (PIP)		Macro cell	Complete	Jun-2021	N/A	NSW	Calare	Lithgow	Central West	Inner Regional Australia		N	N
Round 1	MBSPP-SA-012	Telstra	Kanmantoo		Macro cell	Complete	Dec-2020	Complete	SA	Mayo	Mount Barker	Adelaide Hills, Fleurieu and Kangaroo Island	Inner Regional Australia		N	N
Round 4	MBSPP4-WA-009	Telstra	Kanpa		Small cell	2023, Q4	In progress	N/A	WA	O'Connor	Ngaanyatjarraku	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBSPP-VIC-055	Telstra	Kanumbra		Macro cell	Complete	Apr-2018	Complete	VIC	Indi	Murrindindi	Hume	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPPPL-QLD-17	Telstra	Karana Downs		Macro cell	Complete	Nov-2019	N/A	QLD	Blair	Brisbane	Brisbane City	Major Cities of Australia		N	N
Round 2	MBSPP2-WA-028	Optus	Karjini Campground		Small cell	Complete	Mar-2018	No	WA	Durack	Ashburton	Pilbara	Very Remote Australia		Y	N
Round 2	MBSPP2-WA-029	Optus	Karjini Eco Resort		Small cell	Complete	Mar-2018	No	WA	Durack	Ashburton	Pilbara	Very Remote Australia		Y	N
Round 2	MBSPP2-WA-030	Optus	Karjini Visitor Centre		Small cell	Complete	Mar-2018	No	WA	Durack	Ashburton	Pilbara	Very Remote Australia		Y	N
Round 3 (PLR)	MBSPPPL-VIC-12	Telstra	Katunga		Macro cell	Complete	Nov-2018	N/A	VIC	Nicholls	Moir	Hume	Inner Regional Australia		N	N
Round 1	MBSPP-VIC-056	Telstra	Kawarren		Macro cell	Complete	Jul-2017	Complete	VIC	Wannon	Colac-Obway	Barwon South West	Inner Regional Australia		Y	N
Round 5	MBSPP5-NT-005	Optus	Keep River NP 1		Small Cell	Complete	Jun-2023	N/A	NT	Lingiari	Victoria Daly	Northern Territory	Very Remote Australia		N	N
Round 5	MBSPP5-NT-006	Optus	Keep River NP 2		Small Cell	Complete	Jun-2023	N/A	NT	Lingiari	Victoria Daly	Northern Territory	Very Remote Australia		N	N
Round 5	MBSPP5-SA-004	Optus	Keilira		Macro cell	Complete	Dec-2022	N/A	SA	Barker	Kingston	Limestone Coast	Remote Australia		N	N
Round 5	MBSPP5-VIC-009	Telstra	Kennedys Creek		Small Cell	Complete	Aug-2022	N/A	VIC	Wannon	Colac-Obway	Barwon South West	Outer Regional Australia		Y	N

Round 4	MBS4-QLD-027	Optus	Keswick Island	s47G(1)(a)	Small cell	Complete	Jun-2022	N/A	QLD	Dawson	Mackay Regional	Mackay-Isaac-Whitsunday	Very Remote Australia	s47G(1)(a)	N	N
Round 1	MBS4-VIC-057	Telstra	Kewell		Macro cell	Complete	Jun-2016	No	VIC	Mallee	Horsham	Grampians	Outer Regional Australia		Y	N
Round 2	MBS4-QLD-040	Telstra	Kholo		Macro cell	Complete	Apr-2020	Complete	QLD	Blair	Brisbane	Brisbane City	Inner Regional Australia		Y	N
Round 5	MBS4-NSW-010	Telstra	Kickabil		Small Cell	Complete	Dec-2020	N/A	NSW	Parkes	Narromine	Orana	Outer Regional Australia		N	N
Round 2	MBS4-QLD-041	Optus	Kidaman Creek		Macro cell	Complete	Oct-2018	Complete	QLD	Fairfax	Sunshine Coast	Sunshine Coast	Inner Regional Australia		Y	N
Round 3 (PLR)	MBS4-NSW-16	Telstra	Killcare		Macro cell	2023, Q4	In progress	N/A	NSW	Robertson	Central Coast (NSW)	Central Coast	Major Cities of Australia		N	N
Round 1	MBS4-VIC-058	Telstra	Killingworth		Macro cell	Complete	Feb-2018	Complete	VIC	Indi	Murrindindi	Hume	Inner Regional Australia		Y	N
Round 1	MBS4-QLD-041	Telstra	Kin Kin		Macro cell	Complete	Jun-2016	No	QLD	Wide Bay	Noosa	Sunshine Coast	Inner Regional Australia		Y	N
Round 5	MBS4-QLD-020	Optus	Kingaroy Venue		Macro cell	Complete	Jun-2023	N/A	QLD	Flynn	South Burnett	Wide Bay Burnett	Outer Regional Australia		N	N
Round 1	MBS4-VIC-059	Telstra	Kinglake West		Macro cell	Complete	May-2018	Complete	VIC	Indi	Murrindindi	Hume	Inner Regional Australia		Y	N
Round 2	MBS4-NT-009	Optus	Kings Canyon Resort		Small cell	Complete	Sep-2017	No	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N
Round 2	MBS4-NT-010	Optus	Kings Creek Station		Small cell	Complete	Sep-2017	No	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N
Round 1	MBS4-NSW-068	Telstra	Kings Plains		Macro cell	Complete	Oct-2017	Complete	NSW	New England	Inverell	Northern Inland	Outer Regional Australia		Y	N
Round 1	MBS4-WA-137	Telstra	Kingsford		Macro cell	Complete	Mar-2020	No	WA	Durack	Carmanville	Mid West Gascoyne	Very Remote Australia		Y	N
Round 3 (PLR)	MBS4-NSW-17	Telstra	Kingstown		Macro cell	Complete	Mar-2019	N/A	NSW	New England	Uralla	Northern Inland	Outer Regional Australia		N	N
Round 1	MBS4-NSW-069	Telstra	Kioloa		Macro cell	Complete	Jul-2018	Complete	NSW	Gilmore	Shoalhaven	South Coast	Outer Regional Australia		Y	N
Round 5	MBS4-QLD-021	Optus	Kobble Creek		Macro cell	Complete	Apr-2023	N/A	QLD	Dickson	Moreton Bay	Moreton Bay	Inner Regional Australia		N	N
Round 5A	MBS4-VIC-005	Telstra	Koetong		Macro cell	2023, Q4	In progress	N/A	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	N
Round 2	MBS4-WA-032	Telstra	Kondut		Macro cell	Complete	Feb-2018	Complete	WA	Durack	Wongan-Ballidu	Wheatbelt	Remote Australia		Y	N
Round 1	MBS4-VIC-060	Telstra	Kongwak		Macro cell	Complete	Jun-2017	No	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 2	MBS4-WA-033	Telstra	Konnongoring		Macro cell	Complete	Mar-2018	Complete	WA	Durack	Goomalling	Wheatbelt	Outer Regional Australia		Y	N
Round 1	MBS4-WA-057	Telstra	Koolanooka		Macro cell	Complete	Sep-2018	Complete	WA	Durack	Morawa	Mid West Gascoyne	Remote Australia		Y	N
Round 4	MBS4-WA-010	Telstra	Kooljaman Resort		Small cell	Complete	Jul-2020	N/A	WA	Durack	Broome	Kimberley	Very Remote Australia		Y	N
Round 5	MBS4-NSW-027	Optus	Koomberrine North		Macro cell	Complete	Jun-2023	N/A	WA	Durack	Dowerin	Wheatbelt	Outer Regional Australia		Y	N
Round 5	MBS4-SA-005	Telstra	Koonibba		Small Cell	Complete	Feb-2022	N/A	SA	Grey	Ceduna	Whyalla and Eyre Peninsula	Very Remote Australia		Y	N
Round 1	MBS4-NSW-070	Telstra	Koonorigan		Macro cell	Complete	May-2018	No	NSW	Page	Lismore	Northern Rivers	Inner Regional Australia		Y	N
Round 1	MBS4-NSW-071	TPG Telecom	Koorawatha		Macro cell	Complete	Jan-2018	Complete	NSW	Riverina	Hilltops	Southern Inland	Outer Regional Australia		N	N
Round 2	MBS4-NSW-014	Telstra	Koreelah		Macro cell	Complete	May-2018	Complete	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		Y	N
Round 1	MBS4-VIC-061	Telstra	Korong Vale		Macro cell	Complete	Mar-2017	Complete	VIC	Mallee	Loddon	Loddon Mallee	Outer Regional Australia		Y	N
Round 5A	MBS4-NSW-015	Telstra	Kosciuszko Tourist Park		Macro cell	2023, Q4	In progress	N/A	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Outer Regional Australia		Y	N
Round 3 (PLR)	MBS4-QLD-18	Telstra	Koumala/Sarina Range		Macro cell	Complete	Mar-2019	N/A	QLD	Capricornia	Mackay	Mackay-Isaac-Whitsunday	Outer Regional Australia		N	N
Round 5	MBS4-SA-006	Optus	Kuitpo		Macro cell	Complete	May-2022	N/A	SA	Mayo	Alexandrina	Adelaide Hills, Fleurieu and Kangaroo Island	Inner Regional Australia		Y	N
Round 1	MBS4-QLD-042	TPG Telecom	Kumbia		Macro cell	Complete	Sep-2016	Complete	QLD	Maranoa	South Burnett	Wide Bay Burnett	Outer Regional Australia		N	N
Round 5	MBS4-WA-028	Optus	Kunawarrtji		Small Cell	Complete	Mar-2022	N/A	WA	Durack	East Pilbara	Pilbara	Very Remote Australia		N	N
Round 1	MBS4-NSW-072	Telstra	Kunghur		Macro cell	Complete	May-2017	Complete	NSW	Richmond	Tweed	Northern Rivers	Inner Regional Australia		Y	N
Round 1	MBS4-WA-058	Telstra	Kununoppin		Macro cell	Complete	Jul-2016	No	WA	O'Connor	Trayning	Wheatbelt	Remote Australia		Y	N
Round 1	MBS4-NSW-073	Telstra	Kurrajong		Macro cell	Complete	Jun-2016	No	NSW	Macquarie	Hawkesbury	Sydney	Inner Regional Australia		Y	N
Round 5	MBS4-WA-029	Telstra	Kutkabubba Community		Small Cell	Complete	Jan-2023	N/A	WA	O'Connor	Wiluna	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	MBS4-SA-018	Telstra	Kyancutta		Small Cell	Complete	May-2022	N/A	SA	Grey	Wudinna District Council	Eyre Peninsula	Very Remote Australia		N	N
Round 3 (PLR)	MBS4-SA-05	Telstra	Kybybolite		Macro cell	Complete	Nov-2018	N/A	SA	Barker	Naracoorte and Lucindale	Limestone Coast	Outer Regional Australia		N	N
Round 3 (PLR)	MBS4-TAS-05	Optus	Lachlan		Macro cell	Complete	Mar-2021	N/A	TAS	Lyons	Derwent Valley	Tasmania	Inner Regional Australia		N	N
Round 1	MBS4-NSW-074	Telstra	Ladysmith		Macro cell	Complete	Dec-2017	Complete	NSW	Riverina	Wagga Wagga	Riverina	Inner Regional Australia		Y	N
Round 5	MBS4-NSW-011	Optus	Laguna		Macro cell	Complete	Jun-2023	N/A	NSW	Hunter	Cessnock	Hunter	Inner Regional Australia		N	N
Round 2	MBS4-VIC-013	Optus	Laharum	Macro cell	Complete	Jul-2018	Complete	VIC	Mallee	Horsham	Grampians	Outer Regional Australia	Y	N		
Round 1	MBS4-WA-059	Telstra	Lake Argyle	Macro cell	Complete	Oct-2018	No	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia	Y	N		
Round 2	MBS4-QLD-042	Telstra	Lake Barrine	Macro cell	Complete	Mar-2020	Complete	QLD	Kennedy	Tablelands	Far North Queensland and Torres Strait	Outer Regional Australia	Y	N		
Round 5	MBS4-QLD-043	Telstra	Lake Borumba	Small Cell	2024, Q2	In progress	N/A	QLD	Wide Bay	Gympie	Wide Bay Burnett	Outer Regional Australia	Y	N		
Round 1	MBS4-QLD-005	TPG Telecom	Lake Corella	Macro cell	Removed	N/A	No	QLD	Kennedy	Cloncurry	Townsville and North West	Very Remote Australia	N	N		
Round 5A	MBS4-WA-004	Optus	Lake Kepwari	Small Cell	2024, Q1	In progress	N/A	WA	O'Connor	Collie	South West	Inner Regional Australia	Y	N		
Round 1	MBS4-WA-132	Telstra	Lake Magenta	Macro cell	Complete	Nov-2019	Complete	WA	O'Connor	Lake Grace	Wheatbelt	Very Remote Australia	Y	N		
Round 2	MBS4-VIC-014	Optus	Lake Meran	Macro cell	Complete	Sep-2018	Complete	VIC	Mallee	Gannawarra	Loddon Mallee	Outer Regional Australia	Y	N		
Round 5	MBS4-WA-030	Optus	Lake Towerrinning	Macro cell	2023, Q3	In progress	N/A	WA	O'Connor	West Arthur	Wheatbelt	Outer Regional Australia	Y	N		
Round 5	MBS4-NSW-012	Optus	Lakesland	Macro cell	2025, Q4	In progress	N/A	NSW	Hume	Wollondilly	Sydney	Inner Regional Australia	N	N		
Round 1	MBS4-VIC-062	Telstra	Lalbert	Macro cell	Complete	Apr-2016	No	VIC	Mallee	Gannawarra	Loddon Mallee	Outer Regional Australia	Y	N		

Round 2	MBS2-QLD-043	Telstra	Lamington National Park Road	s47G(1)(a)	Macro cell	Complete	Aug-2018	Complete	QLD	Wright	Scenic Rim	Ipswich and West Moreton	Inner Regional Australia	s47G(1)(a)	Y	N
Round 1	MBS2-VIC-063	Telstra	Landsborough		Macro cell	Complete	May-2018	Complete	VIC	Mallee	Pyrenees	Grampians	Outer Regional Australia		Y	N
Round 2	MBS2-QLD-044	Telstra	Landsborough Highway B		Macro cell	Complete	Oct-2017	Complete	QLD	Maranoa	Murweh	Fitzroy and Central West	Very Remote Australia		Y	N
Round 1	MBS2-QLD-043	Telstra	Landsborough Highway, between Blackall and Tambo		Macro cell	Complete	Feb-2018	Complete	QLD	Maranoa	Blackall-Tambo	Fitzroy and Central West	Very Remote Australia		N	N
Round 1	MBS2-QLD-044	Telstra	Landsborough Highway, between Winton and Cloncurry		Macro cell	Complete	Sep-2017	No	QLD	Maranoa	Winton	Fitzroy and Central West	Very Remote Australia		Y	N
Round 1	MBS2-VIC-064	Telstra	Landsborough West		Macro cell	Complete	Jan-2017	Complete	VIC	Mallee	Pyrenees	Grampians	Outer Regional Australia		Y	Y
Round 5	MBS2-WA-031	Telstra	Lane Poole Reserve		Small Cell	2023, Q3	In progress	N/A	WA	Canning	Waroona	Peel	Inner Regional Australia		Y	N
Round 4	MBS2-VIC-017	Telstra	Langkoop		Macro cell	Complete	Jan-2020	N/A	VIC	Mallee	West Wimmera	Grampians	Outer Regional Australia		Y	N
Round 5	MBS2-NSW-013	Optus	Lankeys Creek		Macro cell	2023, Q4	In progress	N/A	NSW	Farrer	Greater Hume Shire	Murray	Outer Regional Australia		N	N
Round 4	MBS2-NT-007	Optus	Larrimah (PIP)		Small cell	Complete	Sep-2020	N/A	NT	Lingiari	Roper Gulf	Northern Territory	Very Remote Australia		N	N
Round 1	MBS2-WA-060	Telstra	Latham		Macro cell	Complete	Oct-2017	Complete	WA	Durack	Perenjori	Mid West Gascoyne	Remote Australia		Y	N
Round 4	MBS2-WA-011	Telstra	Laverton, Cosmo Newberry		Small cell	Complete	Aug-2020	N/A	WA	O'Connor	Laverton	Goldfields Esperance	Very Remote Australia		Y	N
Round 4	MBS2-WA-012	Telstra	Laverton, Mulga Queen		Small cell	Complete	Aug-2020	N/A	WA	O'Connor	Laverton	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBS2-WA-062	Telstra	Leeuwin		Macro cell	Complete	Nov-2019	Complete	WA	Forrest	Augusta-Margaret River	South West	Inner Regional Australia		Y	N
Round 5	MBS2-SA-007	Optus	Legges Lane		Macro cell	Complete	Feb-2022	N/A	SA	Barker	Naracoorte and Lucindale	Limestone Coast	Outer Regional Australia		Y	N
Round 4	MBS2-NSW-022	Telstra	Legume (PIP)		Small cell	Complete	Mar-2020	N/A	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		N	N
Round 5	MBS2-SA-008	Optus	Leigh Creek Copley		Small Cell	Complete	Jan-2022	N/A	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		N	N
Round 5	MBS2-SA-009	Optus	Leigh Creek Town		Small Cell	Complete	Jan-2022	N/A	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		N	N
Round 1	MBS2-NSW-076	Telstra	Lemon Tree		Macro cell	Complete	Mar-2018	Complete	NSW	Dobell	Central Coast (NSW)	Central Coast	Inner Regional Australia		Y	N
Round 1	MBS2-VIC-065	Telstra	Leonards Hill		Macro cell	Complete	Jun-2017	No	VIC	Ballarat	Hepburn	Grampians	Inner Regional Australia		Y	N
Round 5	MBS2-WA-032	Optus	Lesley East		Macro cell	Site Frustrated	In progress	N/A	WA	Canning	Armadale	Perth	Inner Regional Australia		N	N
Round 2	MBS2-VIC-015	Optus	Lexton		Macro cell	Complete	Jun-2020	No	VIC	Wannon	Pyrenees	Grampians	Inner Regional Australia		Y	N
Round 4	MBS2-VIC-018	Telstra	Licola		Small cell	Complete	Mar-2021	N/A	VIC	Gippsland	Wellington	Gippsland	Outer Regional Australia		Y	N
Round 5A	MBS2-TAS-001	Telstra	Liena		Small Cell	2023, Q3	In progress	N/A	TAS	Lyons	Meander Valley	Tasmania	Outer Regional Australia		Y	N
Round 4	MBS2-VIC-022	Telstra	Lima South (Midland Highway)		Macro cell	Complete	Jan-2021	N/A	VIC	Indi	Benalla	Hume	Inner Regional Australia		Y	N
Round 4	MBS2-NSW-023	Optus	Limekilns		Macro cell	Complete	Oct-2021	N/A	NSW	Calare	Bathurst Regional	Central West	Inner Regional Australia		N	N
Round 2	MBS2-NT-016	Optus	Lingara		Small cell	Complete	Jul-2022	No	NT	Lingiari	Victoria Daly	Northern Territory	Very Remote Australia		N	N
Round 5	MBS2-QLD-023	Telstra	Linville		Small Cell	Complete	Oct-2021	N/A	QLD	Blair	Somerset	Ipswich and West Moreton	Outer Regional Australia		Y	N
Round 2	MBS2-NT-011	Optus	Litchfield Ranger Station		Macro cell	Complete	Dec-2021	No	NT	Lingiari	Unincorporated NT	Northern Territory	Remote Australia		N	N
Round 4	MBS2-SA-013	Telstra	Little Para Pass (PIP)		Macro cell	Complete	Sep-2020	N/A	SA	Makin	Tea Tree Gully	Adelaide Metropolitan	Major Cities of Australia		Y	N
Round 1	MBS2-TAS-029	TPG Telecom	Little Swanport		Macro cell	Complete	Sep-2016	Complete	TAS	Lyons	Glamorgan/Spring Bay	Tasmania	Outer Regional Australia		N	N
Round 5A	MBS2-NSW-016	Telstra	Little Topar		Small Cell	2023, Q4	In progress	N/A	NSW	Parkes	Unincorporated NSW	Far West	Remote Australia		Y	N
Round 5	MBS2-QLD-024	Telstra	Lochington State School		Small Cell	2023, Q3	In progress	N/A	QLD	Flynn	Central Highlands	Fitzroy and Central West	Remote Australia		Y	N
Round 1	MBS2-QLD-045	Telstra	Long Pocket		Macro cell	Complete	Apr-2017	Complete	QLD	Kennedy	Hinchinbrook	Townsville and North West	Remote Australia		Y	Y
Round 5	MBS2-NSW-014	Telstra	Lord Howe		Small Cell	2023, Q3	In progress	N/A	NSW	Sydney	Unincorporated NSW	Mid North Coast	Very Remote Australia		N	N
Round 2	MBS2-VIC-016	Optus	Lorne South*		Small cell	2025, Q4	In progress	Yes	VIC	Wannon	Surf Coast	Barwon South West	Inner Regional Australia		Y	N
Round 2	MBS2-NSW-015	Telstra	Lost River		Macro cell	Complete	Nov-2017	Complete	NSW	Hume	Upper Lachlan Shire	Southern Inland	Inner Regional Australia		Y	N
Round 1	MBS2-WA-063	Telstra	Lowden		Macro cell	Complete	Nov-2017	No	WA	Forrest	Donnybrook-Balingup	South West	Inner Regional Australia		N	N
Round 5	MBS2-WA-033	Telstra	Lower Donnelly River Huts		Small Cell	2023, Q3	In progress	N/A	WA	O'Connor	Manjimup	South West	Outer Regional Australia		N	N
Round 5A	MBS2-NSW-007	Telstra	Lower Macdonald		Small Cell	2023, Q3	In progress	N/A	NSW	Macquarie	Hawkesbury	Sydney	Inner Regional Australia		Y	N
Round 1	MBS2-NSW-112	TPG Telecom	Lowesdale (Riverina Hwy)		Macro cell	Complete	Jun-2018	Complete	NSW	Farrer	Federation	Murray	Inner Regional Australia		N	N
Round 1	MBS2-TAS-013	Telstra	Loyetee		Macro cell	Complete	Dec-2017	Complete	TAS	Braddon	Central Coast (TAS)	Tasmania	Outer Regional Australia		N	N
Round 1	MBS2-NSW-078	Telstra	Lue		Macro cell	Complete	Aug-2016	Complete	NSW	Calare	Mid-Western Regional	Orana	Outer Regional Australia		Y	N
Round 1	MBS2-TAS-014	Telstra	Lulworth		Macro cell	Complete	Jun-2017	Complete	TAS	Bass	George Town	Tasmania	Outer Regional Australia		N	N
Round 1	MBS2-WA-064	Telstra	Lumeah		Macro cell	Complete	Nov-2017	Complete	WA	O'Connor	Kojonup	Great Southern	Outer Regional Australia		Y	N
Round 5	MBS2-QLD-025	Telstra	Lundavra		Small Cell	Complete	Dec-2020	N/A	QLD	Maranoa	Goondiwindi	Darling Downs and South West	Outer Regional Australia		Y	N
Round 5	MBS2-SA-010	Optus	Lyndhurst		Macro cell	2024, Q2	In progress	N/A	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		N	N
Round 4	MBS2-SA-014	Telstra	Lyndhurst (PIP)		Small cell	Complete	Feb-2020	N/A	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		Y	N
Round 2	MBS2-QLD-045	Telstra	Maaroom		Macro cell	Complete	Jun-2018	Complete	QLD	Wide Bay	Fraser Coast	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 4	MBS2-NSW-024	Telstra	Macdonald Valley School (PIP)		Small cell	Complete	Aug-2020	N/A	NSW	Macquarie	Hawkesbury	Sydney	Inner Regional Australia		N	N
Round 2	MBS2-VIC-017	Telstra	Macks Creek		Macro cell	Complete	Mar-2018	Complete	VIC	Gippsland	Wellington	Gippsland	Inner Regional Australia		Y	N
Round 2	MBS2-SA-007	Telstra	Maggea		Macro cell	Complete	Nov-2017	No	SA	Barker	Loxton Walkerie	Murraylands and Riverland	Outer Regional Australia		Y	Y
Round 2	MBS2-QLD-046	Optus	Maidenwell		Macro cell	Complete	Jan-2019	Complete	QLD	Maranoa	South Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 5A	MBS2-NSW-017	Telstra	Malabugilmah		Small Cell	2023, Q3	In progress	N/A	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		Y	N

Round 1	MBS-PQLD-046	Telstra	Maleny-Kenilworth Road, between Conondale and Kenilworth	s47G(1)(a)	Macro cell	Complete	Dec-2017	Complete	QLD	Fisher	Sunshine Coast	Sunshine Coast	Inner Regional Australia	s47G(1)(a)	Y	N
Round 1	MBS-PNSW-079	TPG Telecom	Manildra		Macro cell	Complete	Jun-2016	Complete	NSW	Calare	Cabonne	Central West	Outer Regional Australia		N	N
Round 1	MBS-PNSW-080	TPG Telecom	Manilla		Macro cell	Complete	Sep-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia		N	N
Round 2	MBS-P2-WA-034	Telstra	Manmanning		Macro cell	Complete	Dec-2017	Complete	WA	Durack	Dowerin	Wheatbelt	Outer Regional Australia		Y	N
Round 1	MBS-PNSW-081	TPG Telecom	Manna Mountain		Macro cell	2023, Q3	In progress	Yes	NSW	Parkes	Lachlan	Central West	Outer Regional Australia		N	Y
Round 1	MBS-PNSW-082	Telstra	Mannus		Macro cell	Complete	May-2018	No	NSW	Eden-Monaro	Snowy Valleys	Southern Inland	Outer Regional Australia		Y	N
Round 4	MBS-P4-VIC-004	Telstra	Manorina		Macro cell	Complete	Sep-2020	N/A	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 1	MBS-PWA-065	Telstra	Manypeaks		Macro cell	Complete	Aug-2017	Complete	WA	O'Connor	Albany	Great Southern	Outer Regional Australia		Y	N
Round 4	MBS-P4-QLD-015	Telstra	Mapleton (PIP)		Macro cell	Complete	Jun-2019	N/A	QLD	Fairfax	Sunshine Coast	Sunshine Coast	Inner Regional Australia		Y	N
Round 5A	MBS-P5A-NSW-018	Telstra	Maragle		Macro cell	2023, Q3	In progress	N/A	NSW	Eden-Monaro	Snowy Valleys	Murray	Outer Regional Australia		Y	N
Round 4	MBS-P4-SA-015	Optus	Marama		Macro cell	Complete	Nov-2021	N/A	SA	Barker	Karoonda East Murray	Murraylands and Riverland	Outer Regional Australia		Y	N
Round 2	MBS-P2-WA-035	Telstra	Maranup		Macro cell	Complete	Jun-2018	No	WA	O'Connor	Bridgetown-Greenbushes	South West	Outer Regional Australia		Y	N
Round 2	MBS-P2-WA-036	Telstra	Marchagee		Macro cell	Complete	Mar-2018	Complete	WA	Durack	Coorow	Mid West Gascoyne	Remote Australia		Y	N
Round 2	MBS-P2-SA-008	Optus	Maree		Small cell	Complete	Sep-2017	No	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		N	N
Round 1	MBS-PQLD-047	Telstra	Marlborough		Macro cell	Complete	Dec-2015	No	QLD	Capricornia	Livingstone	Fitzroy and Central West	Remote Australia		N	N
Round 1	MBS-PVIC-067	Telstra	Marnoo A		Macro cell	Complete	Dec-2016	Complete	VIC	Mallee	Northern Grampians	Grampians	Outer Regional Australia		Y	N
Round 1	MBS-PVIC-068	Telstra	Marnoo B		Macro cell	Complete	May-2016	No	VIC	Mallee	Northern Grampians	Grampians	Outer Regional Australia		Y	N
Round 2	MBS-P2-QLD-047	Optus	Maroondan		Macro cell	Complete	Apr-2019	Complete	QLD	Flynn	Bundaberg	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 2	MBS-P2-QLD-037	Telstra	Martinup Road		Macro cell	Complete	May-2018	Complete	WA	O'Connor	Broomehill-Tambellup	Great Southern	Outer Regional Australia		Y	N
Round 2	MBS-P2-NT-012	Optus	Mary River Roadhouse		Small cell	Complete	Oct-2017	No	NT	Lingiari	Victoria Daly	Northern Territory	Remote Australia		N	N
Round 1	MBS-PQLD-048	Telstra	Maryborough Biggenden Road, between Brooweena and Maryborough		Macro cell	Complete	Aug-2018	Complete	QLD	Wide Bay	Fraser Coast	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 5	MBS-P5-TAS-007	Optus	Mathinna		Macro cell	2023, Q3	In progress	N/A	TAS	Lyons	Break O'Day	Tasmania	Outer Regional Australia		N	N
Round 4	MBS-P4-VIC-019	Telstra	Maude		Small cell	Complete	Feb-2020	N/A	VIC	Ballarat	Golden Plains	Grampians	Inner Regional Australia		Y	N
Round 1	MBS-PWA-066	Telstra	Maya North		Macro cell	Complete	Oct-2017	Complete	WA	Durack	Perenjori	Mid West Gascoyne	Remote Australia		Y	N
Round 1	MBS-PNSW-083	Telstra	Mayfield		Macro cell	Complete	Mar-2018	Complete	NSW	Hume	Goulburn Mulwaree	Southern Inland	Outer Regional Australia		Y	N
Round 4	MBS-P4-NSW-026	Telstra	McCullys Gap		Small cell	Complete	Dec-2019	N/A	NSW	Hunter	Muswellbrook	Hunter	Inner Regional Australia		N	N
Round 1	MBS-PQLD-049	Telstra	McKinlay		Macro cell	Complete	Jul-2017	No	QLD	Kennedy	McKinlay	Townsville and North West	Very Remote Australia		Y	N
Round 2	MBS-P2-VIC-018	Telstra	McMahons Creek		Macro cell	Complete	Mar-2018	Complete	VIC	Casey	Yarra Ranges	Melbourne East	Inner Regional Australia		Y	N
Round 1	MBS-PWA-067	Telstra	Meanarra Hill		Macro cell	Complete	Jul-2017	No	WA	Durack	Northampton	Mid West Gascoyne	Remote Australia		Y	N
Round 5	MBS-P5-WA-035	Optus	Meeking		Macro cell	Complete	Nov-2022	N/A	WA	O'Connor	Williams	Wheatbelt	Outer Regional Australia		Y	N
Round 3 (PLR)	MBS-PPL-NSW-18	Telstra	Megalong Valley		Macro cell	Complete	Jun-2020	N/A	NSW	Macquarie	Blue Mountains	Sydney	Inner Regional Australia		N	N
Round 1	MBS-P-TAS-016	Telstra	Melrose		Macro cell	Complete	Sep-2017	Complete	TAS	Braddon	Devonport	Tasmania	Outer Regional Australia		N	N
Round 5	MBS-P5-QLD-026	Optus	Memerambi		Macro cell	Complete	Sep-2022	N/A	QLD	Maranoa	South Burnett	Wide Bay Burnett	Inner Regional Australia		N	N
Round 2	MBS-P2-QLD-048	Telstra	Mena Creek		Macro cell	Complete	Dec-2017	No	QLD	Kennedy	Cassowary Coast	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 4	MBS-P4-VIC-020	Telstra	Mena Park		Macro cell	Complete	Jan-2020	N/A	VIC	Wannon	Pyrenees	Grampians	Inner Regional Australia		Y	N
Round 1	MBS-P-SA-005	Telstra	Meribah		Macro cell	Complete	Jun-2017	No	SA	Barker	Loxton Walkerie	Murraylands and Riverland	Outer Regional Australia		N	N
Round 3 (PLR)	MBS-PPL-QLD-19	Telstra	Meringandan		Macro cell	Complete	Nov-2018	N/A	QLD	Groom	Toowoomba	Darling Downs and South West	Inner Regional Australia		N	N
Round 1	MBS-PWA-068	Telstra	Merivale		Macro cell	Complete	Sep-2017	Complete	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 1	MBS-PWA-069	Telstra	Merkanooka		Macro cell	Complete	Jun-2017	Complete	WA	Durack	Morawa	Mid West Gascoyne	Remote Australia		Y	N
Round 4	MBS-P4-VIC-021	Optus	Merricks		Macro cell	Complete	Feb-2022	N/A	VIC	Flinders	Mornington Peninsula	Southern Melbourne	Inner Regional Australia		N	N
Round 1	MBS-PNSW-084	Telstra	Merriwagga		Macro cell	Complete	Nov-2017	Complete	NSW	Farrer	Carrathool	Riverina	Remote Australia		Y	N
Round 4	MBS-P4-WA-014	Telstra	Mettler		Macro cell	Complete	Jun-2020	N/A	WA	O'Connor	Albany	Great Southern	Outer Regional Australia		Y	N
Round 5	MBS-P5-WA-036	Optus	Miamoon		Macro cell	2024, Q2	In progress	N/A	WA	Durack	Coorow	Mid West Gascoyne	Remote Australia		Y	N
Round 5A	MBS-P5A-NSW-030	Telstra	Miandetta Barrier Highway		Macro cell	2023, Q3	In progress	N/A	NSW	Parkes	Bogan	Orana	Remote Australia		Y	N
Round 1	MBS-PNSW-086	TPG Telecom	Mid Western Hwy (Gunbar South)		Macro cell	Complete	Jun-2018	Complete	NSW	Farrer	Hay	Riverina	Remote Australia		N	N
Round 1	MBS-PNSW-085	TPG Telecom	Mid Western Hwy (Gunbar)		Macro cell	Complete	Jun-2018	Complete	NSW	Farrer	Carrathool	Riverina	Remote Australia		N	N
Round 1	MBS-P-TAS-017	TPG Telecom	Miena		Macro cell	Removed	N/A	No	TAS	Lyons	Central Highlands (TAS)	Tasmania	Remote Australia		N	N
Round 5A	MBS-P5A-NSW-019	Telstra	Millbank		Small Cell	2023, Q3	In progress	N/A	NSW	Cowper	Kempsey	Mid North Coast (including Norfolk Island)	Outer Regional Australia		Y	N
Round 2	MBS-P2-WA-038	Optus	Millstream Homestead		Small cell	Complete	Mar-2018	No	WA	Durack	Ashburton	Pilbara	Very Remote Australia		Y	N
Round 4	MBS-P4-WA-015	Telstra	Milo, Midlands Road		Macro cell	Complete	Mar-2021	N/A	WA	Durack	Mingenew	Mid West Gascoyne	Outer Regional Australia		Y	N
Round 1	MBS-PWA-070	Telstra	Mimegarra		Macro cell	Complete	Jun-2017	No	WA	Durack	Dandaragan	Wheatbelt	Outer Regional Australia		Y	N
Round 1	MBS-P-SA-006	Telstra	Mimili		Macro cell	Complete	May-2018	No	SA	Grey	Anangu Pitjantjatjara	Far North	Very Remote Australia		N	N
Round 2	MBS-P2-SA-009	Optus	Mindarie		Macro cell	Complete	Jun-2019	Complete	SA	Barker	Karoonda East Murray	Murraylands and Riverland	Outer Regional Australia		Y	N
Round 2	MBS-P2-WA-039	Optus	Mindibunga		Small cell	Complete	May-2018	No	WA	Durack	Halls Creek	Kimberley	Very Remote Australia		Y	N

Round 1	Mbsp-WA-071	Telstra	Minilya	s47G(1)(a)	Macro cell	Complete	Aug-2018	No	WA	Durack	Camarvon	Mid West Gascoyne	Very Remote Australia	s47G(1)(a)	Y	N
Round 1	Mbsp-NT-003	Telstra	Minjilang		Macro cell	Complete	Jun-2017	Complete	NT	Lingiari	West Arnhem	Northern Territory	Very Remote Australia		N	N
Round 1	Mbsp-NSW-087	Telstra	Minnie Water		Macro cell	Complete	Aug-2020	Complete	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		Y	N
Round 1	Mbsp-VIC-069	Telstra	Minyip		Macro cell	Complete	Dec-2016	No	VIC	Mallee	Yarriambiack	Grampians	Outer Regional Australia		Y	N
Round 1	Mbsp-VIC-070	Telstra	Mirboo		Macro cell	Complete	Mar-2018	Complete	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 2	Mbsp2-QLD-007	Optus	Mirrabooka		Macro cell	Complete	Jun-2017	Complete	QLD	Maranoa	Paroo	Darling Downs and South West	Very Remote Australia		Y	N
Round 1	Mbsp-VIC-071	Telstra	Mirranatwa		Macro cell	Complete	Jun-2018	No	VIC	Wannon	Southern Grampians	Barwon South West	Outer Regional Australia		Y	N
Round 4	Mbsp4-QLD-016	Telstra	Mistake Creek (PIP)		Small cell	Complete	Jan-2020	N/A	QLD	Capricornia	Isaac	Mackay-Isaac-Whitsunday	Very Remote Australia		Y	N
Round 1	Mbsp-WA-072	Telstra	Mogumber		Macro cell	Complete	Mar-2017	No	WA	Durack	Victoria Plains	Wheatbelt	Outer Regional Australia		Y	N
Round 1	Mbsp-TAS-018	Telstra	Mole Creek		Macro cell	Complete	Jun-2017	Complete	TAS	Lyons	Meander Valley	Tasmania	Outer Regional Australia		N	N
Round 5A	Mbsp5A-NSW-025	Telstra	Mole River Exchange		Macro cell	2023, Q3	In progress	N/A	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		Y	N
Round 5	Mbsp5-WA-037	Optus	Mollerin		Macro cell	2024, Q2	In progress	N/A	WA	O'Connor	Koorda	Wheatbelt	Remote Australia		N	N
Round 1	Mbsp-NSW-088	TPG Telecom	Molong		Macro cell	Complete	Jun-2016	Complete	NSW	Calare	Cabonne	Central West	Outer Regional Australia		N	N
Round 5A	Mbsp5A-VIC-006	Telstra	Monaro Highway		Macro cell	2024, Q2	In progress	N/A	VIC	Gippsland	East Gippsland	Gippsland	Remote Australia		Y	N
Round 4	Mbsp4-QLD-017	Telstra	Monogorilby State School (PIP)		Small cell	Complete	Nov-2019	N/A	QLD	Flynn	North Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 4	Mbsp4-NSW-027	Telstra	Monteagle		Small cell	Complete	May-2020	N/A	NSW	Riverina	Hilltops	Southern Inland	Outer Regional Australia		N	N
Round 1	Mbsp-VIC-073	Telstra	Moonambel		Macro cell	Complete	May-2017	Complete	VIC	Mallee	Pyrenees	Grampians	Inner Regional Australia		Y	Y
Round 4	Mbsp4-NSW-028	Telstra	Moonan Flat (PIP)		Small cell	Complete	Jul-2020	N/A	NSW	New England	Upper Hunter Shire	Hunter	Outer Regional Australia		N	N
Round 4	Mbsp4-NSW-029	Telstra	Moonbah, Mountain View Road		Small cell	Complete	Jul-2020	N/A	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Outer Regional Australia		N	N
Round 1	Mbsp-NSW-089	TPG Telecom	Moonbi		Macro cell	Complete	Jan-2019	Complete	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia		N	N
Round 1	Mbsp-QLD-050	Telstra	Moonie		Macro cell	Complete	Feb-2018	Complete	QLD	Maranoa	Western Downs	Darling Downs and South West	Outer Regional Australia		N	N
Round 5	Mbsp5-NSW-015	Telstra	Moora Farm		Small Cell	Complete	Sep-2021	N/A	NSW	Farrer	Carrathool	Riverina	Remote Australia		N	N
Round 4	Mbsp4-VIC-023	Telstra	Mooralla		Macro cell	Complete	Nov-2019	N/A	VIC	Wannon	Southern Grampians	Barwon South West	Outer Regional Australia		Y	N
Round 1	Mbsp-QLD-051	Telstra	Moore		Macro cell	Complete	Aug-2017	Complete	QLD	Blair	Somerset	Ipswich and West Moreton	Outer Regional Australia		Y	N
Round 4	Mbsp4-QLD-018	Telstra	Moorina		Macro cell	Complete	Oct-2020	N/A	QLD	Longman	Moreton Bay	Moreton Bay	Major Cities of Australia		Y	N
Round 1	Mbsp-WA-073	Telstra	Morangup		Macro cell	Complete	Jun-2018	Complete	WA	Durack	Toodyay	Wheatbelt	Inner Regional Australia		N	N
Round 3 (PLR)	Mbsppl-QLD-20	Optus	Moreton Island (Bulwer)		Macro cell	Removed	N/A	N/A	QLD	Bonner	Brisbane	Brisbane City	Remote Australia		N	N
Round 5A	Mbsp5A-SA-001	Telstra	Mosely		Macro cell	2023, Q3	In progress	N/A	SA	Grey	Kimba	Eyre Peninsula	Remote Australia		Y	N
Round 4	Mbsp4-VIC-024	Telstra	Mount Alfred (PIP)		Macro cell	Complete	Jan-2021	N/A	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	N
Round 4	Mbsp4-SA-016	Telstra	Mount Bryan		Macro cell	Complete	Dec-2020	N/A	SA	Grey	Goyder	Yorke and Mid North	Outer Regional Australia		Y	N
Round 2	Mbsp2-QLD-049	Telstra	Mount Carbine		Macro cell	Complete	Apr-2018	Complete	QLD	Kennedy	Mareeba	Far North Queensland and Torres Strait	Very Remote Australia		Y	N
Round 1	Mbsp-QLD-052	Telstra	Mount Chalmers Road, intersection of Sleipner Road and Mount Chalmers Road		Macro cell	Complete	Oct-2017	Complete	QLD	Capricornia	Livingstone	Fitzy and Central West	Inner Regional Australia		Y	Y
Round 3 (PLR)	Mbsppl-QLD-21	Telstra	Mount Crosby		Macro cell	Complete	Feb-2020	N/A	QLD	Blair	Brisbane	Brisbane City	Major Cities of Australia		N	N
Round 1	Mbsp-VIC-074	Telstra	Mount Eccles		Macro cell	Complete	Oct-2017	Complete	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 3 (PLR)	Mbsppl-VIC-13	Telstra	Mount Evelyn		Macro cell	Complete	Mar-2021	N/A	VIC	Casey	Yarra Ranges	Melbourne East	Major Cities of Australia		N	N
Round 2	Mbsp2-QLD-050	Telstra	Mount Fox		Macro cell	Complete	Sep-2017	No	QLD	Kennedy	Hinchinbrook	Townsville and North West	Remote Australia		Y	Y
Round 4	Mbsp4-QLD-019	Telstra	Mount Glorious		Macro cell	Complete	Nov-2019	N/A	QLD	Dickson	Moreton Bay	Moreton Bay	Inner Regional Australia		Y	N
Round 4	Mbsp4-SA-017	Telstra	Mount Hallett (PIP)		Macro cell	Complete	Oct-2021	N/A	SA	Grey	Goyder	Yorke and Mid North	Outer Regional Australia		Y	N
Round 2	Mbsp2-NSW-001	TPG Telecom	Mount Hourigan		Macro cell	2023, Q3	In progress	Yes	NSW	New England	Armidale Regional	Northern Inland	Outer Regional Australia		Y	N
Round 1	Mbsp-NSW-091	Telstra	Mount Hunter		Macro cell	Complete	Jan-2018	Complete	NSW	Hume	Wollondilly	Sydney	Inner Regional Australia		Y	N
Round 5	Mbsp5-QLD-027	Telstra	Mount Kilcoy		Small Cell	Complete	Oct-2021	N/A	QLD	Blair	Somerset	Ipswich and West Moreton	Inner Regional Australia		Y	N
Round 2	Mbsp2-WA-040	Telstra	Mount Lindesay Road		Macro cell	Complete	Jun-2018	Complete	WA	O'Connor	Denmark	Great Southern	Outer Regional Australia		Y	N
Round 2	Mbsp2-WA-041	Telstra	Mount Magnet South		Macro cell	Complete	May-2018	No	WA	Durack	Mount Magnet	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	Mbsp5-WA-069	Telstra	Mount Margaret Community		Small Cell	2024, Q2	In progress	N/A	WA	O'Connor	Leonora	Goldfields Esperance	Very Remote Australia		Y	N
Round 4	Mbsp4-SA-018	Telstra	Mount Mary (PIP)		Small cell	Complete	Mar-2020	N/A	SA	Barker	Mid Murray	Murraylands and Riverland	Outer Regional Australia		Y	N
Round 2	Mbsp2-NSW-017	Optus	Mount McDonald		Macro cell	Complete	Jun-2019	Complete	NSW	Riverina	Cowra	Central West	Outer Regional Australia		Y	N
Round 1	Mbsp-QLD-053	Telstra	Mount Mee		Macro cell	Complete	Jun-2016	No	QLD	Longman	Moreton Bay	Moreton Bay	Inner Regional Australia		N	N
Round 2	Mbsp2-WA-042	Telstra	Mount Ney		Macro cell	Complete	Nov-2017	Complete	WA	O'Connor	Esperance	Goldfields Esperance	Very Remote Australia		Y	N
Round 3 (PLR)	Mbsppl-QLD-22	Telstra	Mount Ossa		Macro cell	Complete	Mar-2019	N/A	QLD	Dawson	Mackay	Mackay-Isaac-Whitsunday	Outer Regional Australia		N	N
Round 3 (PLR)	Mbsppl-NSW-19	Optus	Mount Seaview		Macro cell	Complete	Apr-2022	N/A	NSW	Lyne	Port Macquarie-Hastings	Mid North Coast	Outer Regional Australia		N	N
Round 2	Mbsp2-WA-043	Telstra	Mount Singleton		Macro cell	Complete	Dec-2018	No	WA	Durack	Yalgoo	Mid West Gascoyne	Very Remote Australia		Y	N
Round 1	Mbsp-QLD-054	Telstra	Mount Sylvia		Macro cell	Complete	Apr-2017	No	QLD	Wright	Lockyer Valley	Ipswich and West Moreton	Inner Regional Australia		Y	N
Round 2	Mbsp2-QLD-051	Telstra	Mount Tyson		Macro cell	Complete	May-2018	No	QLD	Groom	Toowoomba	Darling Downs and South West	Inner Regional Australia		Y	N
Round 4	Mbsp4-QLD-020	Telstra	Mount Whitestone (PIP)		Macro cell	Complete	Apr-2020	N/A	QLD	Wright	Lockyer Valley	Ipswich and West Moreton	Inner Regional Australia		Y	N

Round 1	Mbsp-VIC-075	Telstra	Moyhu	s47G(1)(a)	Macro cell	Complete	Oct-2017	Complete	VIC	Indi	Wangaratta	Hume	Inner Regional Australia	s47G(1)(a)	Y	Y
Round 2	Mbsp-WA-044	Optus	Mt Augustus		Small cell	Complete	Dec-2017	No	WA	Durack	Upper Gascoyne	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	Mbsp-VIC-010	Optus	Mt Bruno		Macro cell	Complete	Mar-2023	N/A	VIC	Indi	Benalla	Hume	Inner Regional Australia		Y	N
Round 1	Mbsp-WA-075	Telstra	Mt Burdett		Macro cell	Complete	May-2018	No	WA	O'Connor	Esperance	Goldfields Esperance	Very Remote Australia		Y	N
Round 2	Mbsp2-VIC-019	Optus	Mt Dom Dom		Macro cell	Complete	Dec-2018	Complete	VIC	Indi	Murrindindi	Hume	Inner Regional Australia		Y	N
Round 2	Mbsp2-NSW-018	Optus	Mt Douglas		Macro cell	Complete	Oct-2017	Complete	NSW	Lyne	Dungog	Hunter	Inner Regional Australia		N	N
Round 1	Mbsp-WA-077	Telstra	Mt Frankland West		Macro cell	Complete	May-2018	Complete	WA	O'Connor	Manjimup	South West	Outer Regional Australia		Y	N
Round 2	Mbsp2-WA-046	Telstra	Mt Gibson Highway		Macro cell	Complete	Aug-2018	No	WA	Durack	Perenjori	Mid West Gascoyne	Remote Australia		Y	N
Round 2	Mbsp2-WA-089	Optus	Mt Hart Airport		Small cell	Complete	May-2022	No	WA	Durack	Derby-West Kimberley	Kimberley	Remote Australia		Y	N
Round 5	Mbsp5-WA-038	Optus	Mt Homer North		Macro cell	2023, Q4	In progress	N/A	WA	Durack	Irwin	Mid West Gascoyne	Outer Regional Australia		Y	N
Round 1	Mbsp-NT-004	Telstra	Mt Liebig		Macro cell	Complete	Sep-2018	No	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N
Round 1	Mbsp-WA-078	Telstra	Mt Madden		Macro cell	Complete	Mar-2017	No	WA	O'Connor	Ravensthorpe	Goldfields Esperance	Very Remote Australia		Y	N
Round 5	Mbsp5-SA-012	Telstra	Mudamuckla		Small Cell	Complete	Nov-2021	N/A	SA	Grey	Ceduna	Whyalla and Eyre Peninsula	Very Remote Australia		Y	N
Round 2	Mbsp2-WA-080	Telstra	Muir Highway, Dingup		Macro cell	Complete	Jul-2019	Complete	WA	O'Connor	Manjimup	South West	Outer Regional Australia		Y	N
Round 1	Mbsp-QLD-055	Telstra	Mulgildie		Macro cell	Complete	Aug-2017	Complete	QLD	Flynn	North Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 4	Mbsp4-NSW-030	Telstra	Mullamuddy		Small cell	Complete	Dec-2019	N/A	NSW	Calare	Mid-Western Regional	Orana	Outer Regional Australia		N	N
Round 5	Mbsp5-NSW-016	FSG	Mullengudgerly		Macro cell	Complete	Apr-2023	N/A	NSW	Parkes	Warren	Orana	Remote Australia		N	Y
Round 5	Mbsp5-WA-039	Telstra	Muludja Remote Community		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 1	Mbsp-WA-079	Telstra	Mumberkine		Macro cell	Complete	Jan-2017	No	WA	Durack	Goomalling	Wheatbelt	Outer Regional Australia		N	N
Round 5	Mbsp5-WA-040	Optus	Mumbida		Macro cell	2024, Q4	In progress	N/A	WA	Durack	Greater Geraldton	Mid West Gascoyne	Outer Regional Australia		N	N
Round 1	Mbsp-NSW-093	Telstra	Mumbil		Macro cell	Complete	Feb-2018	Complete	NSW	Calare	Dubbo Regional	Orana	Outer Regional Australia		Y	N
Round 2	Mbsp2-SA-010	Telstra	Mundulla West		Macro cell	Complete	Nov-2017	Complete	SA	Barker	Tatiara	Limestone Coast	Remote Australia		Y	Y
Round 4	Mbsp4-NSW-031	Telstra	Mungo Lodge (PIP)		Small cell	Complete	Dec-2020	N/A	NSW	Farrer	Wentworth	Murray	Remote Australia		N	N
Round 5	Mbsp5-QLD-029	Telstra	Mungungo		Small Cell	Complete	Jul-2021	N/A	QLD	Flynn	North Burnett	Wide Bay Burnett	Outer Regional Australia		N	N
Round 1	Mbsp-VIC-076	Telstra	Muntham		Macro cell	Complete	Apr-2016	No	VIC	Wannon	Southern Grampians	Barwon South West	Outer Regional Australia		Y	N
Round 3 (PLR)	Mbsppl-TAS-06	Optus	Murdunna		Macro cell	2023, Q4	In progress	N/A	TAS	Lyons	Tasman	Tasmania	Outer Regional Australia		N	N
Round 4	Mbsp4-TAS-001	Optus	Murdunna East		Macro cell	Complete	Mar-2023	N/A	TAS	Lyons	Tasman	Tasmania	Outer Regional Australia		N	N
Round 1	Mbsp-NSW-094	Telstra	Murringo		Macro cell	Complete	May-2017	Complete	NSW	Riverina	Hilltops	Southern Inland	Outer Regional Australia		Y	N
Round 4	Mbsp4-SA-019	Telstra	Murtho (PIP)		Macro cell	Complete	Jul-2020	N/A	SA	Barker	Renmark Paringa	Murraylands and Riverland	Outer Regional Australia		Y	N
Round 4	Mbsp4-SA-020	Telstra	Murtho South (PIP)		Macro cell	Complete	Feb-2020	N/A	SA	Barker	Renmark Paringa	Murraylands and Riverland	Outer Regional Australia		Y	N
Round 3 (PLR)	Mbsppl-TAS-07	Telstra	Musselroe Bay		Macro cell	Complete	Apr-2019	N/A	TAS	Bass	Dorset	Tasmania	Outer Regional Australia		N	N
Round 2	Mbsp2-VIC-020	Optus	Myamyn		Macro cell	Complete	Jul-2018	Complete	VIC	Wannon	Glenelg	Barwon South West	Outer Regional Australia		Y	N
Round 4	Mbsp4-SA-021	Optus	Mypolonga		Macro cell	Complete	Mar-2022	N/A	SA	Barker	Murray Bridge	Murraylands and Riverland	Inner Regional Australia		Y	N
Round 1	Mbsp-VIC-077	Telstra	Myrhee		Macro cell	Complete	Jun-2017	Complete	VIC	Indi	Wangaratta	Hume	Outer Regional Australia		Y	N
Round 5	Mbsp5-VIC-014	Telstra	Myrhee South		Small Cell	2024, Q2	In progress	N/A	VIC	Indi	Wangaratta	Hume	Outer Regional Australia		N	N
Round 5	Mbsp5-TAS-008	Optus	Myrtle Bank		Macro cell	2025, Q4	In progress	N/A	TAS	Bass	Dorset	Tasmania	Outer Regional Australia		N	N
Round 1	Mbsp-WA-080	Telstra	Nabawa		Macro cell	Complete	Jul-2016	No	WA	Durack	Chapman Valley	Mid West Gascoyne	Remote Australia		Y	N
Round 3 (PLR)	Mbsppl-NSW-20	Telstra	Nammoona		Macro cell	Complete	Jul-2020	N/A	NSW	Page	Richmond Valley	Northern Rivers	Inner Regional Australia		N	N
Round 4	Mbsp4-WA-016	Telstra	Nanga Brook Campsite		Small cell	Complete	Oct-2020	N/A	WA	Canning	Waroona	Peel	Inner Regional Australia		Y	N
Round 1	Mbsp-WA-081	Telstra	Nannup East		Macro cell	Complete	Oct-2017	Complete	WA	O'Connor	Nannup	South West	Outer Regional Australia		Y	N
Round 4	Mbsp4-WA-006	Telstra	Nannup North		Macro cell	Complete	May-2022	N/A	WA	O'Connor	Nannup	South West	Outer Regional Australia		Y	N
Round 5	Mbsp5-WA-041	Telstra	Nanson		Small Cell	Complete	Nov-2022	N/A	WA	Durack	Chapman Valley	Mid West Gascoyne	Outer Regional Australia		Y	N
Round 1	Mbsp-WA-082	Telstra	Napier		Macro cell	Complete	May-2019	Complete	WA	O'Connor	Albany	Great Southern	Outer Regional Australia		N	N
Round 2	Mbsp2-NSW-019	Optus	Napoleon Reef		Macro cell	Complete	Dec-2018	Complete	NSW	Calare	Bathurst Regional	Central West	Inner Regional Australia		Y	N
Round 4	Mbsp4-NSW-032	Telstra	Naradhan (PIP)		Small cell	Complete	Jun-2020	N/A	NSW	Riverina	Bland	Riverina	Remote Australia		N	N
Round 1	Mbsp-WA-083	Telstra	Naraling		Macro cell	Complete	Jun-2016	No	WA	Durack	Chapman Valley	Mid West Gascoyne	Remote Australia		Y	N
Round 4	Mbsp4-QLD-022	Telstra	Narangba West		Macro cell	Complete	Jan-2021	N/A	QLD	Longman	Moreton Bay	Moreton Bay	Major Cities of Australia		Y	N
Round 2	Mbsp2-QLD-008	Optus	Nardoo		Macro cell	Complete	Jun-2017	Complete	QLD	Maranoa	Paroo	Darling Downs and South West	Very Remote Australia		Y	N
Round 4	Mbsp4-NSW-033	Telstra	Naree Station		Small cell	Complete	Jun-2020	N/A	NSW	Parkes	Bourke	Orana	Very Remote Australia		N	N
Round 1	Mbsp-VIC-078	Telstra	Nareen		Macro cell	Complete	Sep-2017	Complete	VIC	Wannon	Southern Grampians	Barwon South West	Outer Regional Australia		Y	N
Round 2	Mbsp2-WA-047	Telstra	Narracoota		Macro cell	Complete	Jun-2018	No	WA	Durack	Meekatharra	Mid West Gascoyne	Very Remote Australia		Y	N
Round 1	Mbsp-WA-084	Telstra	Narrakup		Macro cell	Complete	Sep-2017	Complete	WA	O'Connor	Plantagenet	Great Southern	Outer Regional Australia		Y	N
Round 4	Mbsp4-WA-017	Telstra	Narrakup West		Macro cell	Complete	Apr-2020	N/A	WA	O'Connor	Plantagenet	Great Southern	Outer Regional Australia		Y	N
Round 1	Mbsp-NSW-095	Telstra	Nattai		Macro cell	Complete	Jul-2019	Complete	NSW	Hume	Wollondilly	Sydney	Inner Regional Australia		Y	N



Round 2	MBS2-WA-048	Telstra	Needilup	s47G(1)(a)	Macro cell	Complete	Feb-2018	Complete	WA	O'Connor	Jerramungup	Great Southern	Remote Australia	s47G(1)(a)	Y	N
Round 1	MBS2-NSW-096	Telstra	Nelligen		Macro cell	Complete	Nov-2017	Complete	NSW	Gilmore	Eurobodalla	South Coast	Inner Regional Australia		Y	N
Round 5	MBS2-VIC-011	Optus	Nelson		Macro cell	Complete	Sep-2022	N/A	VIC	Wannon	Gleneilg	Barwon South West	Outer Regional Australia		Y	N
Round 4	MBS2-SA-022	Optus	Nepabunna		Small cell	Complete	Oct-2021	N/A	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		N	N
Round 1	MBS2-WA-085	Telstra	Neridup		Macro cell	Complete	Sep-2017	No	WA	O'Connor	Esperance	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBS2-NSW-097	Telstra	Nerriga		Macro cell	Complete	Nov-2016	No	NSW	Eden-Monaro	Queanbeyan-Palerang Regional	Southern Inland	Outer Regional Australia		Y	N
Round 4	MBS2-NSW-034	Telstra	Nerrigundah		Small cell	Complete	May-2023	N/A	NSW	Eden-Monaro	Eurobodalla	South Coast	Outer Regional Australia		N	N
Round 1	MBS2-VIC-079	Telstra	Netherby		Macro cell	Complete	Feb-2017	Complete	VIC	Mallee	Hindmarsh	Grampians	Outer Regional Australia		Y	N
Round 1	MBS2-NSW-098	Telstra	Nethercote		Macro cell	Complete	Dec-2016	Complete	NSW	Eden-Monaro	Bega Valley	South Coast	Outer Regional Australia		N	N
Round 1	MBS2-NSW-099	Telstra	Neville		Macro cell	Complete	Apr-2018	Complete	NSW	Calare	Blayney	Central West	Outer Regional Australia		N	N
Round 2	MBS2-QLD-052	Telstra	New Beith		Macro cell	Complete	Aug-2019	Complete	QLD	Wright	Logan	Logan and Redlands	Inner Regional Australia		Y	N
Round 5	MBS2-NSW-017	Telstra	New Wollondilly		Small Cell	Complete	Jul-2021	N/A	NSW	Hume	Wingecarribee	Southern Inland	Inner Regional Australia		N	N
Round 4	MBS2-WA-018	Telstra	Newlands		Macro cell	Complete	Dec-2019	N/A	WA	Forrest	Donnybrook-Balingup	South West	Inner Regional Australia		Y	N
Round 4	MBS2-WA-019	Telstra	Ngaanyatjarra Lands, Kiwirrkurra		Small cell	Complete	Jun-2021	N/A	WA	Durack	East Pilbara	Pilbara	Very Remote Australia		Y	N
Round 5	MBS2-WA-042	Telstra	Ngaanyatjarra Lands, Tjukurla		Small Cell	2023, Q3	In progress	N/A	WA	O'Connor	Ngaanyatjarraku	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBS2-SA-008	Telstra	Ngarutjara Homeland		Macro cell	Complete	May-2018	No	SA	Grey	Anangu Pitjantjatjara	Far North	Very Remote Australia		N	N
Round 4	MBS2-WA-020	Telstra	Ngurrawaana		Small cell	Complete	Aug-2020	N/A	WA	Durack	Ashburton	Pilbara	Very Remote Australia		Y	N
Round 2	MBS2-NSW-020	Telstra	Niemur		Macro cell	Complete	Feb-2018	No	NSW	Farrer	Murray River	Murray	Outer Regional Australia		Y	N
Round 4	MBS2-SA-023	Optus	Nildottie		Macro cell	Complete	Nov-2021	N/A	SA	Barker	Mid Murray	Murraylands and Riverland	Outer Regional Australia		Y	N
Round 2	MBS2-WA-088	Optus	Ningaloo Station (Jane's Camp)		Small cell	2024, Q1	In progress	No	WA	Durack	Exmouth	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	MBS2-WA-043	Optus	Ningaloo Station Campground		Small Cell	Complete	Nov-2022	N/A	WA	Durack	Exmouth	Mid West Gascoyne	Very Remote Australia		N	N
Round 4	MBS2-QLD-031	Optus	Noccundra		Small cell	Complete	Jun-2023	N/A	QLD	Maranoa	Bulloo	Darling Downs and South West	Very Remote Australia		N	N
Round 1	MBS2-WA-086	Telstra	Noobijup		Macro cell	Complete	Jun-2017	No	WA	O'Connor	Cranbrook	Great Southern	Outer Regional Australia		Y	N
Round 1	MBS2-NSW-101	TPG Telecom	Noonbinna		Macro cell	Complete	Jun-2016	Complete	NSW	Riverina	Cowra	Central West	Outer Regional Australia		N	N
Round 1	MBS2-WA-087	Telstra	Noonkanbah		Macro cell	Complete	Jun-2018	No	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 1	MBS2-WA-088	Telstra	Normalup		Macro cell	Complete	Dec-2018	Complete	WA	O'Connor	Denmark	Great Southern	Outer Regional Australia		Y	N
Round 1	MBS2-NSW-149	Telstra	North Dorrigo		Macro cell	Complete	Jun-2019	No	NSW	Cowper	Bellingen	Mid North Coast	Outer Regional Australia		Y	N
Round 2	MBS2-NSW-021	Optus	North East of Nymboida		Macro cell	Complete	Sep-2018	Complete	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		N	N
Round 5A	MBS2SA-WA-006	Telstra	North Greenbushes		Macro cell	2023, Q3	In progress	N/A	WA	O'Connor	Bridgetown-Greenbushes	South West	Outer Regional Australia		Y	N
Round 5	MBS2-WA-044	Optus	North Kellerberrin		Macro cell	2023, Q4	In progress	N/A	WA	O'Connor	Trayning	Wheatbelt	Remote Australia		N	N
Round 3 (PLR)	MBS2PL-QLD-23	Telstra	North Stradbroke Island		Macro cell	Complete	Jan-2021	N/A	QLD	Bowman	Redland	Logan and Redlands	Outer Regional Australia		N	N
Round 4	MBS2-QLD-023	Telstra	Northern Peninsula Airport (Bamaga)		Small cell	Complete	Jul-2021	N/A	QLD	Leichhardt	Torres	Far North Queensland and Torres Strait	Very Remote Australia		Y	N
Round 2	MBS2-VIC-021	Optus	Nullawil		Macro cell	Complete	Oct-2019	Complete	VIC	Mallee	Buloke	Loddon Mallee	Outer Regional Australia		Y	N
Round 1	MBS2-NSW-102	Telstra	Numeralla		Macro cell	Complete	Apr-2018	Complete	NSW	Eden-Monaro	Snowy Monaro Regional	Southern Inland	Outer Regional Australia		Y	N
Round 1	MBS2-TAS-019	Telstra	Nunamara		Macro cell	Complete	Jun-2017	Complete	TAS	Bass	Launceston	Tasmania	Outer Regional Australia		Y	N
Round 5	MBS2-SA-013	Telstra	Nundroo Roadhouse		Small Cell	Complete	Jan-2022	N/A	SA	Grey	Unincorporated SA	Whyalla and Eyre Peninsula	Very Remote Australia		Y	N
Round 1	MBS2-WA-089	Telstra	Nungarin		Macro cell	Complete	Feb-2017	No	WA	O'Connor	Nungarin	Wheatbelt	Remote Australia		Y	N
Round 1	MBS2-NSW-103	Telstra	Nymboida		Macro cell	Complete	Mar-2018	No	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		Y	N
Round 1	MBS2-NSW-104	TPG Telecom	Oakdene		Macro cell	Complete	Jun-2018	Complete	NSW	Parkes	Dubbo Regional	Orana	Outer Regional Australia		Y	N
Round 1	MBS2-TAS-020	TPG Telecom	Okehampton Beach		Macro cell	Complete	Sep-2016	Complete	TAS	Lyons	Glamorgan/Spring Bay	Tasmania	Outer Regional Australia		N	N
Round 2	MBS2-NSW-022	Telstra	Old Wagga Road South		Macro cell	Complete	Dec-2017	Complete	NSW	Riverina	Temora	Riverina	Outer Regional Australia		Y	N
Round 2	MBS2-VIC-022	Telstra	Ormeo Highway		Macro cell	Complete	Feb-2018	Complete	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	N
Round 2	MBS2-WA-049	Telstra	Ora Banda		Macro cell	Complete	Jun-2018	Complete	WA	O'Connor	Kalgoorlie/Boulder	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBS2-VIC-080	Telstra	Outtrim		Macro cell	Complete	Sep-2017	Complete	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 1	MBS2-NSW-105	TPG Telecom	Oxley Vale		Macro cell	Complete	Jul-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Inner Regional Australia		N	N
Round 3 (PLR)	MBS2PL-QLD-24	Telstra	Pacific Haven		Macro cell	Complete	Nov-2018	N/A	QLD	Hinkler	Fraser Coast	Wide Bay Burnett	Inner Regional Australia		N	N
Round 4	MBS2-NSW-035	Telstra	Packsaddle, Pimpara Lake Road		Small cell	Complete	Jun-2020	N/A	NSW	Parkes	Unincorporated NSW	Far West	Remote Australia		N	N
Round 3 (PLR)	MBS2PL-QLD-25	Telstra	Palm Island		Macro cell	Complete	Feb-2023	N/A	QLD	Herbert	Palm Island	Townsville and North West	Remote Australia		N	Y
Round 5A	MBS2SA-WA-005	Optus	Palm Pool		Small Cell	2024, Q2	In progress	N/A	WA	Durack	Ashburton	Pilbara	Very Remote Australia		Y	N
Round 4	MBS2-NT-008	Optus	Palm Valley (PIP)		Small cell	Complete	Jun-2022	N/A	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N
Round 2	MBS2-QLD-053	Telstra	Paluma		Macro cell	Complete	Jun-2018	No	QLD	Kennedy	Townsville	Townsville and North West	Outer Regional Australia		Y	N
Round 2	MBS2-WA-050	Telstra	Pantapin		Macro cell	Complete	Dec-2017	Complete	WA	O'Connor	Quairading	Wheatbelt	Outer Regional Australia		Y	N
Round 2	MBS2-SA-011	Optus	Parachilna Pub		Small cell	Complete	Sep-2017	No	SA	Grey	Unincorporated SA	Far North	Remote Australia		Y	N
Round 2	MBS2-SA-012	Optus	Parawa		Macro cell	Complete	Aug-2018	Complete	SA	Mayo	Yankalilla	Adelaide Hills, Fleurieu and Kangaroo Island	Inner Regional Australia		Y	N

Round 3 (PLR)	MBSPP-LWA-04	Telstra	Parkerville	s47G(1)(a)	Macro cell	Complete	Oct-2019	N/A	WA	Hasluck	Mundaring	Perth	Major Cities of Australia	s47G(1)(a)	N	N
Round 2	MBSPP-LWA-081	Optus	Parnngurr		Small cell	Complete	Aug-2019	No	WA	Durack	East Pilbara	Pilbara	Very Remote Australia		Y	N
Round 1	MBSPP-SA-009	Telstra	Paruna		Macro cell	Complete	Jun-2016	No	SA	Barker	Loxton Waikerie	Murraylands and Riverland	Outer Regional Australia		N	N
Round 5	MBSPP-SA-014	Optus	Paruna		Macro cell	Complete	Mar-2022	N/A	SA	Barker	Loxton Waikerie	Murraylands and Riverland	Outer Regional Australia		N	N
Round 2	MBSPP-SA-013	Telstra	Pata		Macro cell	Complete	Dec-2017	No	SA	Barker	Loxton Waikerie	Murraylands and Riverland	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-081	Telstra	Patchewollock		Macro cell	Complete	Apr-2016	No	VIC	Mallee	Yarriambiack	Grampians	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-106	Telstra	Paterson		Macro cell	Complete	Dec-2017	Complete	NSW	Lyne	Dungong	Hunter	Inner Regional Australia		N	N
Round 4	MBSPP-WA-021	Telstra	Patjarr		Small cell	2023, Q4	In progress	N/A	WA	O'Connor	Ngaanyatjarraku	Goldfields Esperance	Very Remote Australia		Y	N
Round 2	MBSPP-QLD-054	Optus	Pawngilly		Macro cell	Complete	Jun-2019	Complete	QLD	Kennedy	Cairns	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 2	MBSPP-WA-051	Telstra	Paynes Find		Macro cell	Complete	Dec-2018	No	WA	Durack	Yalgoo	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	MBSPP-SA-015	Optus	Peebinga		Macro cell	Complete	May-2022	N/A	SA	Barker	Loxton Waikerie	Murraylands and Riverland	Outer Regional Australia		Y	N
Round 2	MBSPP-NSW-023	Telstra	Peelwood Road		Macro cell	Complete	Nov-2017	Complete	NSW	Hume	Upper Lachlan Shire	Southern Inland	Inner Regional Australia		Y	N
Round 1	MBSPP-WA-091	Telstra	Perillup		Macro cell	Complete	Dec-2016	No	WA	O'Connor	Plantagenet	Great Southern	Outer Regional Australia		Y	N
Round 5	MBSPP-QLD-048	Telstra	Lynd Roadhouse		Small Cell	2024, Q2	In progress	N/A	QLD	Kennedy	Etheridge	Far North Queensland and Torres Strait	Very Remote Australia		Y	N
Round 5A	MBSPPSA-VIC-008	Telstra	Pheasant Hill		Macro cell	2023, Q4	In progress	N/A	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-107	TPG Telecom	Piallmore		Macro cell	Complete	Jul-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Inner Regional Australia		Y	N
Round 2	MBSPP-WA-052	Telstra	Piawaning		Macro cell	Complete	Apr-2018	Complete	WA	Durack	Victoria Plains	Wheatbelt	Outer Regional Australia		Y	N
Round 4	MBSPP-SA-024	Telstra	Pichi Richi		Macro cell	Complete	Apr-2021	N/A	SA	Grey	Flinders Ranges	Far North	Outer Regional Australia		Y	N
Round 2	MBSPP-WA-053	Telstra	Piesseville		Macro cell	Complete	Jul-2018	Complete	WA	O'Connor	Wagin	Wheatbelt	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-082	Telstra	Pigeon Ponds		Macro cell	Complete	Jan-2016	No	VIC	Wannon	Southern Grampians	Barwon South West	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-108	Telstra	Pilliga		Macro cell	Complete	Dec-2016	Complete	NSW	Parkes	Walgett	Orana	Remote Australia		Y	N
Round 1	MBSPP-NSW-100	TPG Telecom	Pilliga Forrest (Newell Hwy)		Macro cell	Removed	N/A	No	NSW	Parkes	Narrabri	Northern Inland	Outer Regional Australia		N	N
Round 2	MBSPP-WA-054	Telstra	Pindar		Macro cell	Complete	May-2018	No	WA	Durack	Greater Geraldton	Mid West Gascoyne	Remote Australia		Y	N
Round 1	MBSPP-WA-092	Telstra	Pingaring Pederah Road, between Pingaring and Pederah		Macro cell	Complete	Jan-2017	No	WA	O'Connor	Kulin	Wheatbelt	Remote Australia		Y	N
Round 2	MBSPP-NSW-024	Telstra	Pinkett		Macro cell	Complete	Mar-2018	Complete	NSW	New England	Glen Innes Severn	Northern Inland	Outer Regional Australia		Y	N
Round 5	MBSPP-TAS-009	Telstra	Pioneer		Small Cell	2023, Q3	In progress	N/A	TAS	Bass	Dorset	Tasmania	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-109	TPG Telecom	Piora		Macro cell	Complete	Jun-2018	Complete	NSW	Page	Richmond Valley	Northern Rivers	Inner Regional Australia		N	N
Round 1	MBSPP-SA-010	Telstra	Pipalyatjara		Macro cell	Complete	May-2018	No	SA	Grey	Anangu Pitjantjatjara	Far North	Very Remote Australia		N	N
Round 1	MBSPP-VIC-083	Telstra	Pipers Creek		Macro cell	Complete	Apr-2017	Complete	VIC	Bendigo	Macedon Ranges	Loddon Mallee	Inner Regional Australia		Y	N
Round 1	MBSPP-WA-093	Telstra	Pithara		Macro cell	Complete	May-2017	No	WA	Durack	Dalwallinu	Wheatbelt	Remote Australia		Y	N
Round 1	MBSPP-WA-094	Telstra	Point Quobba		Macro cell	Complete	Mar-2019	No	WA	Durack	Camaron	Mid West Gascoyne	Very Remote Australia		Y	N
Round 2	MBSPP-QLD-055	Telstra	Pomona Kin Kin Road		Macro cell	Complete	Dec-2017	Complete	QLD	Wide Bay	Gympie	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPP-QLD-26	Telstra	Poona		Macro cell	Complete	Jul-2019	N/A	QLD	Wide Bay	Fraser Coast	Wide Bay Burnett	Inner Regional Australia		N	N
Round 1	MBSPP-WA-095	Telstra	Popanyinning		Macro cell	Complete	Jul-2016	Complete	WA	O'Connor	Cuballing	Wheatbelt	Outer Regional Australia		Y	N
Round 1	MBSPP-WA-096	Telstra	Porongurup		Macro cell	Complete	Sep-2017	Complete	WA	O'Connor	Plantagenet	Great Southern	Outer Regional Australia		Y	N
Round 1	MBSPP-SA-011	Telstra	Port Moorowie		Macro cell	Complete	Jul-2017	Complete	SA	Grey	Yorke Peninsula	Yorke and Mid North	Remote Australia		N	N
Round 5	MBSPPSA-WA-045	Telstra	Port Smith		Small Cell	Complete	Sep-2021	N/A	WA	Durack	Broome	Kimberley	Very Remote Australia		Y	N
Round 1	MBSPP-NSW-110	Telstra	Porters Retreat		Macro cell	Complete	Mar-2018	Complete	NSW	Calare	Oberon	Central West	Outer Regional Australia		Y	N
Round 5	MBSPP-QLD-031	Telstra	Portland Roads		Small Cell	2023, Q3	In progress	N/A	QLD	Leichhardt	Cook	Far North Queensland and Torres Strait	Very Remote Australia		N	N
Round 1	MBSPP-VIC-084	Telstra	Portland West		Macro cell	Complete	Sep-2017	Complete	VIC	Wannon	Glenelg	Barwon South West	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-111	Telstra	Possum Creek		Macro cell	Complete	Mar-2018	Complete	NSW	Richmond	Byron	Northern Rivers	Inner Regional Australia		Y	N
Round 2	MBSPP-WA-055	Telstra	Pullagaroo RT		Macro cell	Complete	May-2018	No	WA	Durack	Yalgoo	Mid West Gascoyne	Very Remote Australia		Y	N
Round 4	MBSPP-WA-022	Optus	Punmu Community		Small cell	Complete	Aug-2019	N/A	WA	Durack	East Pilbara	Pilbara	Very Remote Australia		Y	N
Round 2	MBSPP-SA-014	Optus	Puntabie		Macro cell	Complete	May-2019	Complete	SA	Grey	Ceduna	Whyalla and Eyre Peninsula	Very Remote Australia		N	N
Round 2	MBSPP-WA-057	Optus	Purmululu - Kurrajong		Small cell	Complete	Oct-2018	No	WA	Durack	Halls Creek	Kimberley	Very Remote Australia		Y	N
Round 2	MBSPP-WA-056	Optus	Purmululu - Wilderness Lodge		Small cell	Complete	Oct-2018	No	WA	Durack	Halls Creek	Kimberley	Very Remote Australia		Y	N
Round 2	MBSPP-WA-058	Optus	Purmululu Visitor Centre		Small cell	Complete	Aug-2018	No	WA	Durack	Halls Creek	Kimberley	Very Remote Australia		Y	N
Round 5	MBSPP-NSW-018	Optus	Putty		Macro cell	Removed	N/A	N/A	NSW	Macquarie	Hawkesbury	Sydney	Outer Regional Australia		N	N
Round 1	MBSPP-TAS-021	TPG Telecom	Pyengana		Macro cell	Complete	Mar-2019	Complete	TAS	Lyons	Break O'Day	Tasmania	Outer Regional Australia		N	N
Round 5	MBSPP-TAS-010	Optus	Pyengana		Macro cell	Complete	Mar-2023	N/A	TAS	Lyons	Break O'Day	Tasmania	Outer Regional Australia		N	N
Round 1	MBSPP-QLD-056	Telstra	Quilpie, Diamantina Developmental Road		Macro cell	Complete	Dec-2015	No	QLD	Maranoa	Quilpie	Darling Downs and South West	Very Remote Australia		N	N
Round 4	MBSPP-NT-013	Optus	Rainbow Valley		Small cell	Complete	Jun-2023	N/A	NT	Lingiari	MacDonnell	Northern Territory	Remote Australia		N	N
Round 3 (PLR)	MBSPP-NSW-21	Telstra	Ramornie		Macro cell	Complete	Mar-2019	N/A	NSW	Page	Clarence Valley	Northern Rivers	Outer Regional Australia		N	N
Round 1	MBSPP-QLD-057	Telstra	Rannes		Macro cell	Complete	Jun-2017	Complete	QLD	Flynn	Banana	Fitroy and Central West	Outer Regional Australia		Y	N

Round 2	MBS2-QLD-056	Telstra	Ravensbourne	s47G(1)(a)	Macro cell	Complete	Feb-2018	Complete	QLD	Maranoa	Toowoomba	Darling Downs and South West	Inner Regional Australia	s47G(1)(a)	Y	N
Round 2	MBS2-WA-084	Telstra	Ravensthorpe North		Macro cell	Complete	Sep-2019	Complete	WA	O'Connor	Ravensthorpe	Goldfields Esperance	Very Remote Australia		Y	N
Round 1	MBS2-WA-097	Telstra	Ravensthorpe West		Macro cell	Complete	Jun-2017	Complete	WA	O'Connor	Ravensthorpe	Goldfields Esperance	Very Remote Australia		Y	N
Round 2	MBS2-SA-015	Optus	Rawnsley Park Station		Small cell	Complete	Sep-2017	No	SA	Grey	Unincorporated SA	Far North	Remote Australia		Y	N
Round 3 (PLR)	MBSPL-VIC-14	Telstra	Red Hill		Macro cell	Removed	N/A	N/A	VIC	Flinders	Mornington Peninsula	Southern Melbourne	Inner Regional Australia		N	N
Round 5	MBS5-NT-007	Optus	Redbank Gorge		Small Cell	Complete	Dec-2022	N/A	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N
Round 2	MBS2-VIC-023	Optus	Redesdale		Macro cell	Complete	Nov-2019	Complete	VIC	Bendigo	Mitchell	Loddon Mallee	Inner Regional Australia		Y	N
Round 2	MBS2-QLD-057	Optus	Redridge North		Macro cell	Complete	Aug-2018	Complete	QLD	Hinkler	Bundaberg	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 2	MBS2-VIC-024	Telstra	Reefton		Macro cell	Complete	Jan-2018	Complete	VIC	Casey	Yarra Ranges	Melbourne East	Inner Regional Australia		Y	Y
Round 4	MBS4-NSW-036	Telstra	Reids Flat		Small cell	Complete	Sep-2020	N/A	NSW	Hume	Hilltops	Southern Inland	Outer Regional Australia		N	N
Round 4	MBS4-SA-025	Optus	Rhynie (PIP)		Macro cell	Complete	Nov-2022	N/A	SA	Grey	Clare and Gilbert Valleys	Yorke and Mid North	Inner Regional Australia		Y	N
Round 4	MBS4-SA-026	Optus	Riverton		Macro cell	Complete	Apr-2022	N/A	SA	Grey	Clare and Gilbert Valleys	Yorke and Mid North	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPL-SA-06	Telstra	Robertstown		Macro cell	Complete	Nov-2018	N/A	SA	Grey	Goyder	Yorke and Mid North	Outer Regional Australia		N	N
Round 4	MBS4-NSW-037	Optus	Rock Forest (PIP)		Macro cell	Complete	Jul-2022	N/A	NSW	Calare	Bathurst Regional	Central West	Inner Regional Australia		N	N
Round 1	MBS-NSW-113	Telstra	Rockley		Macro cell	Complete	Mar-2018	Complete	NSW	Calare	Bathurst Regional	Central West	Inner Regional Australia		Y	N
Round 1	MBS-NSW-114	Telstra	Rocky Creek		Macro cell	Complete	Jun-2018	Complete	NSW	New England	Inverell	Northern Inland	Outer Regional Australia		Y	N
Round 1	MBS-WA-099	Telstra	Rosa Brook		Macro cell	Complete	Dec-2016	No	WA	Forrest	Augusta-Margaret River	South West	Inner Regional Australia		N	N
Round 1	MBS-WA-100	Telstra	Rosa Glen		Macro cell	Complete	Oct-2017	Complete	WA	Forrest	Augusta-Margaret River	South West	Inner Regional Australia		Y	N
Round 4	MBS4-NSW-038	Telstra	Rosewood		Small cell	Complete	Nov-2019	N/A	NSW	Eden-Monaro	Snowy Valleys	Murray	Outer Regional Australia		N	N
Round 5	MBS5-NSW-019	Optus	Rosewood		Macro cell	Complete	Mar-2023	N/A	NSW	Eden-Monaro	Snowy Valleys	Murray	Outer Regional Australia		N	N
Round 1	MBS-TAS-022	Telstra	Rossarden		Macro cell	Complete	Jun-2017	No	TAS	Lyons	Northern Midlands	Tasmania	Outer Regional Australia		N	N
Round 4	MBS4-NSW-039	Telstra	Rossi, Rossi Road 2		Small cell	Complete	Mar-2020	N/A	NSW	Eden-Monaro	Queanbeyan-Palerang Regional	Southern Inland	Inner Regional Australia		N	N
Round 4	MBS4-QLD-024	Telstra	Rossville		Small cell	Complete	Nov-2019	N/A	QLD	Leichhardt	Cook	Far North Queensland and Torres Strait	Remote Australia		Y	N
Round 2	MBS2-WA-059	Telstra	Rowland Avenue		Macro cell	Complete	Dec-2018	Complete	WA	Durack	Irwin	Mid West Gascoyne	Outer Regional Australia		Y	N
Round 5	MBS5-QLD-033	Optus	Rubyvale		Macro cell	Complete	Jun-2023	N/A	QLD	Flynn	Central Highlands	Fitzroy and Central West	Remote Australia		Y	N
Round 3 (PLR)	MBSPL-QLD-27	Telstra	Rules Beach		Macro cell	Complete	Jan-2019	N/A	QLD	Flynn	Gladstone	Fitzroy and Central West	Outer Regional Australia		N	N
Round 3 (PLR)	MBSPL-QLD-28	Optus	Russell Island 2		Macro cell	Complete	Mar-2020	N/A	QLD	Bowman	Redland	Logan and Redlands	Outer Regional Australia		N	N
Round 1	MBS-WA-101	Telstra	Ryansbrook		Macro cell	Complete	Oct-2017	Complete	WA	O'Connor	Kojonup	Great Southern	Outer Regional Australia		Y	N
Round 2	MBS2-NSW-025	Telstra	Rye Park		Macro cell	Complete	Nov-2017	Complete	NSW	Hume	Hilltops	Southern Inland	Inner Regional Australia		Y	N
Round 1	MBS-NSW-115	Telstra	Sackville North		Macro cell	Complete	Dec-2017	Complete	NSW	Berowra	The Hills Shire	Sydney	Inner Regional Australia		Y	N
Round 1	MBS-VIC-085	Telstra	Saint Andrews		Macro cell	Complete	Feb-2016	No	VIC	McEwen	Nilumbik	Northern Melbourne	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPL-QLD-29	Telstra	Samford		Macro cell	Complete	Mar-2019	N/A	QLD	Ryan	Moreton Bay	Moreton Bay	Major Cities of Australia		N	N
Round 4	MBS4-VIC-025	Telstra	Sandhill Lake		Macro cell	Complete	Dec-2019	N/A	VIC	Mallee	Gannawarra	Loddon Mallee	Outer Regional Australia		Y	N
Round 5	MBS5-NT-008	Optus	Sandy Creek		Small Cell	Complete	Apr-2023	N/A	NT	Lingiari	Unincorporated NT	Northern Territory	Remote Australia		N	N
Round 1	MBS-NSW-021	TPG Telecom	Sandy Hills		Macro cell	Removed	N/A	No	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		N	N
Round 1	MBS-VIC-087	Telstra	Sandy Point		Macro cell	Complete	Jun-2016	No	VIC	Monash	South Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 1	MBS-VIC-088	Telstra	Sarsfield		Macro cell	Complete	Oct-2017	Complete	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 1	MBS-NSW-116	TPG Telecom	Savemake		Macro cell	Complete	Mar-2018	Complete	NSW	Farrer	Federation	Murray	Outer Regional Australia		N	N
Round 1	MBS-VIC-089	Telstra	Sawmill Settlement		Macro cell	Complete	Apr-2018	Complete	VIC	Indi	Mansfield	Hume	Outer Regional Australia		Y	N
Round 5	MBS5-WA-046	Telstra	Scaddan		Small Cell	Complete	Apr-2021	N/A	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 1	MBS-WA-103	Telstra	Scadden West		Macro cell	Complete	May-2017	No	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 1	MBS-WA-104	Telstra	Seabird		Macro cell	Complete	May-2018	Complete	WA	Durack	Gingin	Wheatbelt	Inner Regional Australia		Y	N
Round 2	MBS2-VIC-025	Telstra	Separation Creek		Macro cell	Complete	Jun-2019	Complete	VIC	Wannon	Colac-Obway	Barwon South West	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPL-WA-05	Telstra	Serpentine/Keysbrook		Macro cell	Complete	Dec-2019	N/A	WA	Canning	Serpentine-Jarrahdale	Peel	Inner Regional Australia		N	N
Round 4	MBS4-NT-009	Optus	Shady Camp (PIP)		Small cell	Complete	Jun-2022	N/A	NT	Lingiari	Unincorporated NT	Northern Territory	Remote Australia		N	N
Round 2	MBS2-WA-060	Telstra	Shamrock Road		Macro cell	Complete	Mar-2018	Complete	WA	O'Connor	Cranbrook	Great Southern	Outer Regional Australia		Y	N
Round 4	MBS4-WA-023	Telstra	Shannon Campground (PIP)		Small cell	Complete	May-2020	N/A	WA	O'Connor	Manjimup	South West	Outer Regional Australia		Y	N
Round 1	MBS-VIC-090	Telstra	Sheep Hills		Macro cell	Complete	Apr-2016	No	VIC	Mallee	Yarriambiack	Grampians	Outer Regional Australia		Y	N
Round 4	MBS4-VIC-034	Telstra	Shelford		Macro cell	2023, Q4	In progress	N/A	VIC	Ballarat	Golden Plains	Grampians	Inner Regional Australia		Y	N
Round 2	MBS2-SA-016	Telstra	Sheringa		Macro cell	Complete	Feb-2018	No	SA	Grey	Elliston	Whyalla and Eyre Peninsula	Very Remote Australia		Y	N
Round 1	MBS-NSW-117	Telstra	Sherwood		Macro cell	Complete	Oct-2017	No	NSW	Cowper	Kempsey	Mid North Coast	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPL-VIC-15	Telstra	Shoreham		Macro cell	Removed	N/A	N/A	VIC	Flinders	Mornington Peninsula	Southern Melbourne	Inner Regional Australia		N	N
Round 5	MBS5-WA-047	Optus	Silent Grove Campground		Small Cell	Complete	May-2022	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 4	MBS4-NSW-040	Telstra	Silverton (PIP)		Small cell	Complete	Feb-2020	N/A	NSW	Parkes	Unincorporated NSW	Far West	Remote Australia		N	N

Round 1	Mbsp-TAS-023	Telstra	Sisters Beach	s47G(1)(a)	Macro cell	Complete	Jun-2017	Complete	TAS	Braddon	Waratah/Wynyard	Tasmania	Outer Regional Australia	s47G(1)(a)	N	N
Round 4	Mbsp4-NSW-041	Telstra	Sofala (PIP)		Small cell	Complete	Jun-2020	N/A	NSW	Calare	Bathurst Regional	Central West	Inner Regional Australia		N	N
Round 1	Mbsp-QLD-058	Telstra	Somerset Dam		Macro cell	Complete	Dec-2016	No	QLD	Blair	Somerset	Ipswich and West Moreton	Inner Regional Australia		Y	N
Round 5	Mbsp5-NT-009	Telstra	Soudan Station		Small Cell	2023, Q4	In progress	N/A	NT	Lingiari	Barkly	Northern Territory	Very Remote Australia		N	N
Round 2	Mbsp2-NSW-026	Optus	South Cadia		Macro cell	Complete	Sep-2019	Complete	NSW	Calare	Blayney	Central West	Inner Regional Australia		N	Y
Round 2	Mbsp2-WA-061	Telstra	South Cascade		Macro cell	Complete	Dec-2017	Complete	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 1	Mbsp-WA-105	Telstra	South Coast Highway, Peaceful Bay		Macro cell	Complete	Dec-2018	Complete	WA	O'Connor	Denmark	Great Southern	Outer Regional Australia		Y	N
Round 1	Mbsp-TAS-024	Telstra	South Riana		Macro cell	Complete	Oct-2017	Complete	TAS	Braddon	Central Coast (TAS)	Tasmania	Outer Regional Australia		N	N
Round 4	Mbsp4-QLD-025	Telstra	South Ripley		Macro cell	Complete	Nov-2021	N/A	QLD	Blair	Ipswich	Ipswich and West Moreton	Major Cities of Australia		Y	N
Round 1	Mbsp-WA-106	Telstra	South Western Highway, between Broke and Walpole		Macro cell	Complete	May-2018	Complete	WA	O'Connor	Manjimup	South West	Remote Australia		Y	N
Round 2	Mbsp2-WA-062	Telstra	South Yelbini		Macro cell	Complete	Mar-2018	Complete	WA	O'Connor	Tammin	Wheatbelt	Outer Regional Australia		Y	N
Round 1	Mbsp-WA-107	Telstra	South Yuna		Macro cell	Complete	Sep-2016	No	WA	Durack	Chapman Valley	Mid West Gascoyne	Remote Australia		Y	N
Round 5	Mbsp5-QLD-034	Optus	Southbrook (Gore Hwy)		Macro cell	Complete	Apr-2023	N/A	QLD	Groom	Toowoomba	Darling Downs and South West	Inner Regional Australia		N	N
Round 1	Mbsp-QLD-059	Telstra	Speewah		Macro cell	Complete	Nov-2016	No	QLD	Leichhardt	Mareeba	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 2	Mbsp2-NSW-027	Optus	Spencer		Macro cell	Complete	Feb-2021	Complete	NSW	Robertson	Central Coast (NSW)	Central Coast	Inner Regional Australia		N	N
Round 1	Mbsp-NSW-118	TPG Telecom	Spring Mountain Road		Macro cell	Complete	Dec-2015	Complete	NSW	New England	Inverell	Northern Inland	Outer Regional Australia		N	Y
Round 2	Mbsp2-NSW-028	Optus	St Albans		Macro cell	2025, Q3	In progress	Yes	NSW	Macquarie	Hawkesbury	Sydney	Inner Regional Australia		Y	N
Round 5A	Mbsp5A-QLD-008	FSG	St George Cotton Shed		Macro cell	2023, Q3	In progress	N/A	QLD	Maranoa	Balonne	Darling Downs and South West	Remote Australia		N	N
Round 2	Mbsp2-WA-063	Telstra	Stakewell		Macro cell	Complete	Feb-2019	No	WA	Durack	Meekatharra	Mid West Gascoyne	Very Remote Australia		Y	N
Round 2	Mbsp2-QLD-058	Telstra	Stanage Bay Road		Macro cell	Complete	Dec-2017	Complete	QLD	Capricornia	Livingstone	Fitzroy and Central West	Remote Australia		Y	Y
Round 1	Mbsp-NSW-119	Telstra	Stanhope		Macro cell	Complete	Mar-2018	Complete	NSW	Hunter	Singleton	Hunter	Inner Regional Australia		Y	N
Round 2	Mbsp2-QLD-059	Telstra	Stanmore		Macro cell	Complete	May-2018	Complete	QLD	Longman	Moreton Bay	Moreton Bay	Inner Regional Australia		Y	Y
Round 5	Mbsp5-WA-048	Optus	Steep Point		Small Cell	2023, Q4	In progress	N/A	WA	Durack	Shark Bay	Mid West Gascoyne	Very Remote Australia		N	N
Round 1	Mbsp-VIC-091	Telstra	Steiglitz		Macro cell	Complete	Oct-2017	Complete	VIC	Ballarat	Golden Plains	Grampians	Inner Regional Australia		Y	N
Round 1	Mbsp-TAS-012	TPG Telecom	Steppes		Macro cell	Complete	Jun-2017	Complete	TAS	Lyons	Central Highlands (TAS)	Tasmania	Outer Regional Australia		N	N
Round 5	Mbsp5-QLD-035	Telstra	Stockyard Point		Small Cell	2024, Q1	In progress	N/A	QLD	Capricornia	Livingstone	Fitzroy and Central West	Outer Regional Australia		N	N
Round 2	Mbsp2-SA-017	Optus	Stokes Bay		Small cell	Complete	Nov-2017	No	SA	Mayo	Kangaroo Island	Adelaide Hills, Fleurieu and Kangaroo Island	Remote Australia		N	N
Round 5	Mbsp5-WA-049	Optus	Stokes National Park - Camping Area		Small Cell	Complete	Sep-2022	N/A	WA	O'Connor	Esperance	Goldfields Esperance	Remote Australia		Y	N
Round 5	Mbsp5-WA-050	Optus	Stratheme		Macro cell	2023, Q3	In progress	N/A	WA	O'Connor	Cuballing	Wheatbelt	Outer Regional Australia		Y	N
Round 2	Mbsp2-TAS-003	Optus	Strathgordon		Small cell	Complete	Jun-2017	No	TAS	Lyons	Derwent Valley	Tasmania	Remote Australia		N	N
Round 5A	Mbsp5A-NSW-002	FSG	Strathmore Road Dungalear		Macro cell	2023, Q4	In progress	N/A	NSW	Parkes	Walgett	Orana	Remote Australia		N	Y
Round 2	Mbsp2-WA-064	Telstra	Strickland Road		Macro cell	Complete	Aug-2018	Complete	WA	O'Connor	Nannup	South West	Outer Regional Australia		Y	N
Round 1	Mbsp-VIC-092	Telstra	Strzelecki		Macro cell	Complete	Jun-2016	No	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 2	Mbsp2-NT-013	Optus	Stuarts Well Roadhouse		Small cell	Complete	Sep-2017	No	NT	Lingiari	MacDonnell	Northern Territory	Remote Australia		N	N
Round 1	Mbsp-WA-108	Telstra	Sturry Road, Cranbrook		Macro cell	Complete	May-2017	No	WA	O'Connor	Cranbrook	Great Southern	Outer Regional Australia		Y	N
Round 2	Mbsp2-NSW-029	Optus	Summer Hill Creek		Macro cell	Complete	Jun-2019	Complete	NSW	Calare	Cabonne	Central West	Inner Regional Australia		Y	N
Round 4	Mbsp4-NSW-042	Optus	Sunny Corner (PIP)		Macro cell	Complete	Nov-2021	N/A	NSW	Calare	Bathurst Regional	Central West	Inner Regional Australia		N	N
Round 3 (PLR)	MbspPL-NSW-22	Telstra	Sussex Inlet/Wandandian/Bewong		Macro cell	Complete	Mar-2019	N/A	NSW	Gilmore	Shoalhaven	South Coast	Inner Regional Australia		N	N
Round 3 (PLR)	MbspPL-WA-06	Telstra	Swan Valley		Macro cell	Complete	Jun-2019	N/A	WA	Hasluck	Swan	Perth	Major Cities of Australia		N	N
Round 1	Mbsp-TAS-025	TPG Telecom	Swansea		Macro cell	Complete	Jun-2018	Complete	TAS	Lyons	Glamorgan/Spring Bay	Tasmania	Remote Australia		N	N
Round 2	Mbsp2-TAS-004	Telstra	Swanwick		Macro cell	Complete	Dec-2017	No	TAS	Lyons	Glamorgan/Spring Bay	Tasmania	Remote Australia		N	N
Round 1	Mbsp-NSW-120	TPG Telecom	Tabbita		Macro cell	Complete	Jun-2018	Complete	NSW	Farrer	Griffith	Riverina	Outer Regional Australia		N	N
Round 1	Mbsp-NSW-022	TPG Telecom	Tabulam		Macro cell	Complete	Jun-2018	Complete	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		N	N
Round 1	Mbsp-NSW-146	Telstra	Tabulam 2		Macro cell	Complete	Sep-2018	No	NSW	New England	Kyogle	Northern Rivers	Outer Regional Australia		Y	N
Round 2	Mbsp2-QLD-060	Optus	Takarakka Bush Camp		Small cell	Complete	Mar-2018	No	QLD	Flynn	Central Highlands (QLD)	Fitzroy and Central West	Remote Australia		N	N
Round 1	Mbsp-TAS-026	TPG Telecom	Takone		Macro cell	Complete	Dec-2017	Complete	TAS	Braddon	Waratah/Wynyard	Tasmania	Outer Regional Australia		N	N
Round 5A	Mbsp5A-WA-001	FSG	Talbot		Macro cell	2023, Q4	In progress	N/A	WA	Durack	York	Wheatbelt	Inner Regional Australia		Y	Y
Round 2	Mbsp2-VIC-026	Telstra	Tallangatta South		Macro cell	Complete	Mar-2018	Complete	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	N
Round 2	Mbsp2-VIC-027	Telstra	Tallangatta Valley		Macro cell	Complete	Mar-2018	Complete	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	N
Round 4	Mbsp4-NSW-043	Telstra	Talmalmo		Small cell	Complete	Mar-2020	N/A	NSW	Farrer	Greater Hume Shire	Murray	Outer Regional Australia		N	N
Round 4	Mbsp4-WA-002	Telstra	Tampu		Macro cell	Complete	May-2020	N/A	WA	O'Connor	Mount Marshall	Wheatbelt	Remote Australia		Y	N
Round 1	Mbsp-VIC-093	Telstra	Tangambalanga		Macro cell	Complete	Dec-2017	Complete	VIC	Indi	Indigo	Hume	Inner Regional Australia		Y	N
Round 2	Mbsp2-QLD-061	Telstra	Tansey		Macro cell	Complete	Apr-2018	Complete	QLD	Wide Bay	Gympie	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 5	Mbsp5-NT-011	Telstra	Tara Community		Small Cell	Complete	Jun-2023	N/A	NT	Lingiari	Barkly	Northern Territory	Very Remote Australia		N	N

Round 1	Mbsp-TAS-027	Telstra	Targa	s47G(1)(a)	Macro cell	Complete	Jun-2017	Complete	TAS	Bass	Launceston	Tasmania	Outer Regional Australia	s47G(1)(a)	Y	N
Round 1	Mbsp-WA-109	Telstra	Tarin Rock		Macro cell	Complete	Oct-2017	Complete	WA	O'Connor	Dumbleyung	Wheatbelt	Remote Australia		N	N
Round 1	Mbsp-NSW-122	Telstra	Tarlo		Macro cell	Complete	Jul-2018	Complete	NSW	Hume	Upper Lachlan Shire	Southern Inland	Inner Regional Australia		Y	N
Round 3 (PLR)	Mbsp-QLD-30	Telstra	Taroom		Macro cell	Complete	Mar-2019	N/A	QLD	Flynn	Banana	Fitzroy and Central West	Remote Australia		N	N
Round 1	Mbsp-TAS-028	TPG Telecom	Tarraleah		Macro cell	Complete	May-2018	Complete	TAS	Lyons	Central Highlands (TAS)	Tasmania	Remote Australia		N	N
Round 3 (PLR)	Mbsp-NSW-23	Telstra	Tathra		Small cell	Complete	Dec-2018	N/A	NSW	Eden-Monaro	Bega Valley	South Coast	Outer Regional Australia		N	N
Round 1	Mbsp-VIC-094	Telstra	Tatong		Macro cell	Complete	Oct-2016	Complete	VIC	Indi	Benalla	Hume	Outer Regional Australia		Y	Y
Round 5A	Mbsp-VIC-009	Telstra	Tawonga		Macro cell	2023, Q3	In progress	N/A	VIC	Indi	Alpine	Hume	Outer Regional Australia		Y	N
Round 1	Mbsp-VIC-095	Telstra	Taylor Bay		Macro cell	Complete	Mar-2019	Complete	VIC	Indi	Murrindindi	Hume	Outer Regional Australia		Y	N
Round 1	Mbsp-NSW-123	Telstra	Taylor's Arm		Macro cell	Complete	Jun-2017	Complete	NSW	Cowper	Nambucca	Mid North Coast	Outer Regional Australia		Y	N
Round 5	Mbsp-QLD-037	Telstra	Teelba State School		Small Cell	Complete	Feb-2022	N/A	QLD	Maranoa	Maranoa	Darling Downs and South West	Remote Australia		Y	N
Round 4	Mbsp-QLD-027	Telstra	Teesdale		Small cell	Complete	Feb-2020	N/A	VIC	Ballarat	Golden Plains	Grampians	Inner Regional Australia		Y	N
Round 5A	Mbsp-NSW-005	FSG	Tellegra		Macro cell	2023, Q4	In progress	N/A	NSW	Parkes	Moree Plains	Northern Inland	Remote Australia		N	Y
Round 4	Mbsp-VIC-028	Telstra	Telopea Downs		Macro cell	Complete	Feb-2020	N/A	VIC	Mallee	West Wimmera	Grampians	Remote Australia		Y	N
Round 2	Mbsp-TAS-005	Telstra	Temma		Macro cell	Complete	Jan-2018	Complete	TAS	Braddon	Circular Head	Tasmania	Remote Australia		Y	N
Round 2	Mbsp-NSW-030	Optus	Temora West		Macro cell	Complete	Sep-2018	Complete	NSW	Riverina	Temora	Riverina	Outer Regional Australia		Y	N
Round 2	Mbsp-WA-065	Telstra	Tenindewa Yuna Road		Macro cell	Complete	Apr-2018	Complete	WA	Durack	Greater Geraldton	Mid West Gascoyne	Remote Australia		Y	N
Round 1	Mbsp-WA-110	Telstra	Tenterden		Macro cell	Complete	Jun-2017	No	WA	O'Connor	Cranbrook	Great Southern	Outer Regional Australia		Y	N
Round 5A	Mbsp-NSW-020	Telstra	Tenterfield		Macro cell	2023, Q3	In progress	N/A	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		Y	N
Round 5A	Mbsp-QLD-001	FSG	Thargomindah Town		Macro cell	2023, Q4	In progress	N/A	QLD	Maranoa	Bulloo	Darling Downs and South West	Very Remote Australia		N	N
Round 1	Mbsp-NSW-124	Telstra	The Channon		Macro cell	Complete	Aug-2017	Complete	NSW	Page	Lismore	Northern Rivers	Inner Regional Australia		Y	N
Round 5	Mbsp-QLD-038	Telstra	The Falls		Small Cell	Complete	Nov-2020	N/A	QLD	Maranoa	Southern Downs	Darling Downs and South West	Outer Regional Australia		N	N
Round 2	Mbsp-NSW-031	Optus	The Homestead		Macro cell	Complete	Jun-2019	Complete	NSW	Farrer	Murrumbidgee	Riverina	Outer Regional Australia		Y	N
Round 2	Mbsp-QLD-062	Telstra	The Summit		Macro cell	Complete	Dec-2017	Complete	QLD	Maranoa	Southern Downs	Darling Downs and South West	Outer Regional Australia		Y	N
Round 2	Mbsp-NSW-008	TPG Telecom	The Yellow Mountain		Macro cell	Removed	N/A	No	NSW	Parkes	Lachlan	Central West	Remote Australia		N	N
Round 5	Mbsp-WA-051	Telstra	Thevenard Island		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Ashburton	Pilbara	Very Remote Australia		Y	N
Round 5	Mbsp-QLD-039	Telstra	Thornton		Small Cell	Complete	Nov-2020	N/A	QLD	Wright	Lockyer Valley	Ipswich and West Moreton	Inner Regional Australia		Y	N
Round 5	Mbsp-ACT-002	Optus	Tidbinilla Nature Reserve		Macro cell	2024, Q4	In progress	N/A	ACT	Bean	Unincorporated ACT	Australian Capital Territory	Inner Regional Australia		N	N
Round 4	Mbsp-NSW-044	Telstra	Tilpa (PIP)		Small cell	Complete	Jun-2020	N/A	NSW	Parkes	Central Darling	Far West	Very Remote Australia		N	N
Round 2	Mbsp-QLD-063	Optus	Tinaroo		Macro cell	Complete	Sep-2019	Complete	QLD	Kennedy	Tablelands	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 2	Mbsp-WA-066	Telstra	Tincurrin		Macro cell	Complete	Jun-2018	Complete	WA	O'Connor	Wickepin	Wheatbelt	Remote Australia		Y	N
Round 1	Mbsp-WA-111	Telstra	Tindale Road, Bow Bridge		Macro cell	Complete	Aug-2017	Complete	WA	O'Connor	Denmark	Great Southern	Outer Regional Australia		Y	N
Round 1	Mbsp-WA-112	Telstra	Tindale Road, Plantagenet		Macro cell	Complete	Jul-2018	No	WA	O'Connor	Plantagenet	Great Southern	Outer Regional Australia		Y	N
Round 2	Mbsp-QLD-064	Telstra	Tingooora		Macro cell	Complete	Oct-2017	No	QLD	Flynn	South Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 2	Mbsp-VIC-033	Telstra	Tintaldra		Macro cell	Complete	Dec-2018	No	VIC	Indi	Towong	Hume	Outer Regional Australia		Y	Y
Round 5	Mbsp-QLD-041	Telstra	Tiranna Road House		Small Cell	Complete	Oct-2022	N/A	QLD	Kennedy	Burke	Townsville and North West	Very Remote Australia		N	N
Round 4	Mbsp-WA-024	Optus	Tjukayirla Roadhouse (PIP)		Small cell	Complete	Dec-2020	N/A	WA	O'Connor	Laverton	Goldfields Esperance	Very Remote Australia		Y	N
Round 2	Mbsp-WA-068	Optus	Tjuntjuntjara		Small cell	Complete	Mar-2018	No	WA	O'Connor	Menzies	Goldfields Esperance	Very Remote Australia		Y	N
Round 4	Mbsp-NT-010	Optus	Tobermorey (PIP)		Small cell	Complete	Feb-2022	N/A	NT	Lingiari	Central Desert	Northern Territory	Very Remote Australia		N	N
Round 1	Mbsp-VIC-096	Telstra	Tolmie		Macro cell	Complete	Nov-2017	Complete	VIC	Indi	Mansfield	Hume	Outer Regional Australia		Y	N
Round 1	Mbsp-NSW-125	Telstra	Tomboye		Macro cell	Complete	Feb-2019	No	NSW	Eden-Monaro	Queanbeyan-Palerang Regional	Southern Inland	Outer Regional Australia		Y	N
Round 2	Mbsp-WA-069	Telstra	Tone Road		Macro cell	Complete	May-2018	Complete	WA	O'Connor	Kojonup	Great Southern	Outer Regional Australia		Y	N
Round 1	Mbsp-VIC-097	Telstra	Tongio		Macro cell	Complete	Oct-2017	Complete	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 1	Mbsp-QLD-060	Telstra	Toobeah		Macro cell	Complete	May-2016	No	QLD	Maranoa	Goondiwindi	Darling Downs and South West	Outer Regional Australia		Y	N
Round 3 (PLR)	Mbsp-QLD-31	Telstra	Toolakea		Macro cell	Complete	May-2021	N/A	QLD	Herbert	Townsville	Townsville and North West	Outer Regional Australia		N	N
Round 4	Mbsp-VIC-029	Optus	Toolleen		Macro cell	Complete	Jun-2021	N/A	VIC	Nicholls	Campaspe	Loddon Mallee	Inner Regional Australia		Y	N
Round 4	Mbsp-VIC-030	Optus	Toolondo (PIP)		Macro cell	Complete	Jun-2021	N/A	VIC	Mallee	Horsham	Grampians	Outer Regional Australia		Y	N
Round 5	Mbsp-ACT-003	Telstra	Top Naas		Small Cell	Complete	Jun-2022	N/A	ACT	Bean	Unincorporated ACT	Australian Capital Territory	Inner Regional Australia		N	N
Round 1	Mbsp-QLD-061	Telstra	Torrens Creek		Macro cell	Complete	Aug-2017	No	QLD	Kennedy	Flinders (QLD)	Townsville and North West	Very Remote Australia		Y	N
Round 4	Mbsp-NSW-045	Telstra	Torrington		Small cell	Complete	Jul-2020	N/A	NSW	New England	Tenterfield	Northern Inland	Outer Regional Australia		N	N
Round 1	Mbsp-NSW-126	Telstra	Towamba		Macro cell	Complete	Jun-2017	No	NSW	Eden-Monaro	Bega Valley	South Coast	Outer Regional Australia		Y	N
Round 4	Mbsp-SA-027	Telstra	Tower Rd (Riddoch Hwy)		Macro cell	Complete	Oct-2020	N/A	SA	Barker	Wattle Range	Limestone Coast	Outer Regional Australia		Y	N
Round 1	Mbsp-VIC-111	Telstra	Traralgon South		Macro cell	Complete	Oct-2018	Complete	VIC	Gippsland	Latrobe	Gippsland	Inner Regional Australia		Y	N
Round 4	Mbsp-NT-011	Optus	Trephina Gorge East (PIP)		Small cell	Complete	Jun-2022	N/A	NT	Lingiari	Central Desert	Northern Territory	Very Remote Australia		N	N

Round 5	MBSPP5-TAS-011	Telstra	Trial Harbour	s47G(1)(a)	Small Cell	Complete	Mar-2023	N/A	TAS	Braddon	West Coast	Tasmania	Remote Australia	s47G(1)(a)	N	N
Round 1	MBSPP-VIC-098	Telstra	Trida		Macro cell	Complete	Oct-2017	Complete	VIC	Monash	South Gippsland	Gippsland	Inner Regional Australia		Y	N
Round 2	MBSPP2-NSW-032	Optus	Trungley Hall		Macro cell	Complete	Jun-2019	Complete	NSW	Riverina	Temora	Riverina	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-127	Telstra	Trunkey Creek		Macro cell	Complete	Jan-2018	Complete	NSW	Calare	Bathurst Regional	Central West	Outer Regional Australia		Y	N
Round 4	MBSPP4-NSW-046	Telstra	Tuena (PIP)		Small cell	Complete	Jul-2022	N/A	NSW	Hume	Upper Lachlan Shire	Southern Inland	Outer Regional Australia		N	N
Round 3 (PLR)	MBSPPPL-NSW-24	Telstra	Tumut		Small cell	Complete	Dec-2020	N/A	NSW	Eden-Monaro	Snowy Valleys	Riverina	Inner Regional Australia		N	N
Round 5A	MBSPP5A-WA-013	Telstra	Tunney North		Macro cell	2023, Q3	In progress	N/A	WA	O'Connor	Kojonup	Great Southern	Outer Regional Australia		Y	N
Round 5	MBSPP5-VIC-013	Optus	Tutye		Macro cell	Complete	May-2023	N/A	VIC	Mallee	Mildura	Loddon Mallee	Remote Australia		Y	N
Round 5	MBSPP5-QLD-040	Telstra	Twenty Mile		Small Cell	Complete	Oct-2021	N/A	QLD	Flynn	Bundaberg	Wide Bay Burnett	Outer Regional Australia		N	N
Round 5	MBSPP5-TAS-012	Optus	Tylers Hill		Macro cell	2025, Q4	In progress	N/A	TAS	Franklin	Huon Valley	Tasmania	Outer Regional Australia		N	N
Round 1	MBSPP-QLD-062	Telstra	Ubobo		Macro cell	Complete	Dec-2016	No	QLD	Flynn	Gladstone	Fitzroy and Central West	Outer Regional Australia		Y	Y
Round 1	MBSPP-WA-113	Telstra	Ucarty		Macro cell	Complete	Oct-2017	Complete	WA	O'Connor	Cunderdin	Wheatbelt	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPPPL-QLD-32	Telstra	Undullah/Flagstone		Macro cell	Complete	Sep-2020	N/A	QLD	Wright	Logan	Logan and Redlands	Major Cities of Australia		N	N
Round 1	MBSPP-NSW-128	TPG Telecom	Ungarie		Macro cell	Removed	N/A	No	NSW	Riverina	Bland	Central West	Outer Regional Australia		N	N
Round 2	MBSPP2-QLD-065	Telstra	Upper Brookfield		Macro cell	Complete	Sep-2018	Complete	QLD	Ryan	Brisbane	Brisbane City	Major Cities of Australia		Y	N
Round 1	MBSPP-WA-114	Telstra	Upper Chittering		Macro cell	Complete	Mar-2018	Complete	WA	Durack	Chittering	Wheatbelt	Inner Regional Australia		N	N
Round 4	MBSPP4-NSW-047	Telstra	Upper Colo		Small cell	Complete	Apr-2020	N/A	NSW	Macquarie	Hawkesbury	Sydney	Inner Regional Australia		N	N
Round 5	MBSPP5-NSW-020	Telstra	Upper Cooper Creek		Small Cell	2024, Q2	In progress	N/A	NSW	Richmond	Byron	Northern Rivers	Inner Regional Australia		N	N
Round 1	MBSPP-VIC-099	Telstra	Upper Ryans Creek		Macro cell	Complete	Sep-2017	No	VIC	Indi	Wangaratta	Hume	Inner Regional Australia		Y	N
Round 3 (PLR)	MBSPPPL-QLD-33	Telstra	Upper Ulam Road		Macro cell	Complete	Sep-2020	N/A	QLD	Flynn	Rockhampton	Fitzroy and Central West	Outer Regional Australia		N	N
Round 1	MBSPP-QLD-063	Telstra	Urandangi		Macro cell	Complete	Jun-2021	No	QLD	Kennedy	Boulia	Townsville and North West	Very Remote Australia		N	Y
Round 1	MBSPP-NSW-129	Telstra	Urbenville		Macro cell	Complete	Feb-2019	Complete	NSW	Page	Tenterfield	Northern Inland	Outer Regional Australia		Y	N
Round 5	MBSPP5-WA-052	Telstra	Useless Loop Road		Small Cell	Site Frustrated	In progress	N/A	WA	Durack	Shark Bay	Mid West Gascoyne	Very Remote Australia		Y	N
Round 5	MBSPP5-WA-053	Telstra	Useless Loop Road (Cararang)		Small Cell	Site Frustrated	In progress	N/A	WA	Durack	Shark Bay	Mid West Gascoyne	Very Remote Australia		Y	N
Round 1	MBSPP-WA-115	Telstra	Varley		Macro cell	Complete	Sep-2017	Complete	WA	O'Connor	Lake Grace	Wheatbelt	Very Remote Australia		Y	N
Round 1	MBSPP-WA-116	Telstra	Vasse Hwy, Collins		Macro cell	Complete	Oct-2017	Complete	WA	O'Connor	Manjimup	South West	Outer Regional Australia		Y	N
Round 1	MBSPP-TAS-030	TPG Telecom	Verona Sands		Macro cell	Complete	Nov-2018	Complete	TAS	Franklin	Huon Valley	Tasmania	Outer Regional Australia		N	N
Round 2	MBSPP2-NT-014	Optus	Victoria River Roadhouse		Small cell	Complete	Oct-2017	No	NT	Lingiari	Victoria Daly	Northern Territory	Very Remote Australia		N	N
Round 1	MBSPP-VIC-100	Telstra	Victoria Valley		Macro cell	Complete	Jun-2017	Complete	VIC	Wannon	Southern Grampians	Barwon South West	Outer Regional Australia		Y	N
Round 5A	MBSPP5A-VIC-010	Telstra	W Tree Creek		Small Cell	2023, Q4	In progress	N/A	VIC	Gippsland	East Gippsland	Gippsland	Outer Regional Australia		Y	N
Round 5A	MBSPP5A-QLD-007	FSG	Waihora		Macro cell	2023, Q3	In progress	N/A	QLD	Maranoa	Paroo	Darling Downs and South West	Very Remote Australia		N	N
Round 1	MBSPP-NSW-130	TPG Telecom	Walcha		Macro cell	Complete	Jul-2016	Complete	NSW	New England	Walcha	Northern Inland	Outer Regional Australia		N	N
Round 1	MBSPP-NSW-131	Telstra	Walcha Road		Macro cell	Complete	Oct-2018	Complete	NSW	New England	Walcha	Northern Inland	Outer Regional Australia		Y	N
Round 2	MBSPP2-NSW-033	Optus	Waldaira		Macro cell	Complete	Feb-2020	Complete	NSW	Farrer	Bairnald	Murray	Remote Australia		Y	N
Round 2	MBSPP2-VIC-028	Telstra	Walhalla		Macro cell	Complete	Jul-2019	Complete	VIC	Monash	Baw Baw	Gippsland	Inner Regional Australia		Y	N
Round 1	MBSPP-NT-005	Telstra	Wallace Rockhole		Macro cell	Complete	Jun-2018	No	NT	Lingiari	MacDonnell	Northern Territory	Very Remote Australia		N	N
Round 1	MBSPP-VIC-101	Telstra	Wallaloo East		Macro cell	Complete	Mar-2017	No	VIC	Mallee	Northern Grampians	Grampians	Outer Regional Australia		Y	N
Round 1	MBSPP-VIC-102	Telstra	Wallup		Macro cell	Complete	Feb-2017	Complete	VIC	Mallee	Yarriambiack	Grampians	Outer Regional Australia		Y	N
Round 5	MBSPP5-WA-054	Optus	Wamenuking		Macro cell	Complete	Jun-2023	N/A	WA	O'Connor	Quairading	Wheatbelt	Outer Regional Australia		N	N
Round 5	MBSPP5-WA-055	Telstra	Wanamani Remote Community		Small Cell	Complete	Jun-2022	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 2	MBSPP2-VIC-029	Optus	Wandiligong		Macro cell	Complete	Feb-2020	Complete	VIC	Indi	Alpine	Hume	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-132	Telstra	Wanganella		Macro cell	Complete	Nov-2017	No	NSW	Farrer	Edward River	Murray	Outer Regional Australia		N	Y
Round 2	MBSPP2-NT-015	Optus	Wangi Falls		Small cell	Complete	Jul-2019	No	NT	Lingiari	Unincorporated NT	Northern Territory	Remote Australia		N	N
Round 5	MBSPP5-WA-056	Telstra	Wangkatjunka Remote Community		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 1	MBSPP-WA-117	Telstra	Wannamal South East		Macro cell	Complete	Oct-2017	Complete	WA	Durack	Chittering	Wheatbelt	Outer Regional Australia		Y	N
Round 3 (PLR)	MBSPPPL-NSW-25	Telstra	Wantabadgery		Macro cell	Complete	Feb-2019	N/A	NSW	Riverina	June	Riverina	Outer Regional Australia		N	N
Round 5	MBSPP5-WA-057	Telstra	Wamacks Quarantine Station		Small Cell	Complete	Dec-2020	N/A	WA	Durack	Wyndham-East Kimberley	Kimberley	Very Remote Australia		Y	N
Round 2	MBSPP2-WA-070	Telstra	Waroona North		Macro cell	Complete	Mar-2018	Complete	WA	Canning	Waroona	Peel	Inner Regional Australia		Y	N
Round 1	MBSPP-NSW-121	TPG Telecom	Warral		Macro cell	Complete	Jul-2018	Complete	NSW	New England	Tamworth Regional	Northern Inland	Inner Regional Australia		N	N
Round 1	MBSPP-WA-118	Telstra	Warralakin		Macro cell	Complete	Nov-2017	No	WA	O'Connor	Westonia	Wheatbelt	Remote Australia		N	N
Round 5	MBSPP5-WA-058	Optus	Warralong		Small Cell	Complete	Mar-2022	N/A	WA	Durack	East Pilbara	Pilbara	Very Remote Australia		N	N
Round 2	MBSPP2-QLD-066	Telstra	Warrego Highway		Macro cell	Complete	Apr-2018	Complete	QLD	Maranoa	Murweh	Darling Downs and South West	Very Remote Australia		Y	N
Round 2	MBSPP2-WA-071	Telstra	Warren National Park		Macro cell	Complete	Dec-2018	Complete	WA	O'Connor	Manjimup	South West	Outer Regional Australia		Y	N
Round 1	MBSPP-NSW-133	Telstra	Warroo		Macro cell	Complete	Nov-2016	Complete	NSW	Riverina	Forbes	Central West	Outer Regional Australia		Y	N

Round 1	Mbsp-WA-119	Telstra	Warroora	s47G(1)(a)	Macro cell	Complete	Nov-2018	No	WA	Durack	Carnarvon	Mid West Gascoyne	Very Remote Australia	s47G(1)(a)	Y	N
Round 2	Mbsp2-VIC-030	Telstra	Wartook Valley		Macro cell	Complete	Feb-2018	Complete	VIC	Mallee	Horsham	Grampians	Outer Regional Australia		Y	Y
Round 5A	Mbsp5A-NSW-021	Telstra	Watsons Creek		Macro cell	2023, Q3	In progress	N/A	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia		Y	N
Round 1	Mbsp-QLD-064	Telstra	Watsonville		Macro cell	Complete	Oct-2018	Complete	QLD	Kennedy	Mareeba	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 1	Mbsp-QLD-065	Telstra	Wattle Camp		Macro cell	Complete	Jul-2017	Complete	QLD	Maranoa	South Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 4	Mbsp4-NSW-048	Telstra	Wattle Flat (PIP)		Small cell	Complete	Jun-2020	N/A	NSW	Calare	Bathurst Regional	Central West	Inner Regional Australia		N	N
Round 2	Mbsp2-VIC-031	Optus	Waubra		Macro cell	Complete	Sep-2019	Complete	VIC	Ballarat	Pyrenees	Grampians	Inner Regional Australia		Y	N
Round 1	Mbsp-TAS-015	TPG Telecom	Wayatinah		Macro cell	Complete	Dec-2019	Complete	TAS	Lyons	Central Highlands (TAS)	Tasmania	Outer Regional Australia		N	N
Round 4	Mbsp4-NSW-049	Telstra	Wayo, Woodhouselee Road		Small cell	Complete	May-2020	N/A	NSW	Hume	Upper Lachlan Shire	Southern Inland	Inner Regional Australia		N	N
Round 4	Mbsp4-NSW-050	Telstra	Weabonga		Small cell	Complete	Sep-2020	N/A	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia		N	N
Round 1	Mbsp-NSW-134	Telstra	Webbs Creek		Macro cell	Complete	Nov-2018	Complete	NSW	Berowra	Hawkesbury	Sydney	Inner Regional Australia		Y	N
Round 2	Mbsp2-NSW-034	Telstra	Wee Jasper		Macro cell	Complete	Dec-2017	Complete	NSW	Eden-Monaro	Yass Valley	Southern Inland	Inner Regional Australia		Y	N
Round 1	Mbsp-NSW-135	TPG Telecom	Weethalle		Macro cell	Complete	Jul-2016	Complete	NSW	Riverina	Bland	Central West	Outer Regional Australia		N	N
Round 3 (PLR)	Mbsppl-QLD-34	Telstra	Weipa		Macro cell	Complete	Dec-2019	N/A	QLD	Leichhardt	Napranum	Far North Queensland and Torres Strait	Very Remote Australia		N	Y
Round 4	Mbsp4-NSW-051	Telstra	Wellingrove		Small cell	Complete	Mar-2020	N/A	NSW	New England	Glen Innes Severn	Northern Inland	Outer Regional Australia		N	N
Round 5	Mbsp5-SA-016	Optus	Wellington		Macro cell	Complete	Jun-2022	N/A	SA	Barker	Murray Bridge	Murraylands and Riverland	Inner Regional Australia		N	N
Round 1	Mbsp-WA-120	Telstra	Wellington Mill		Macro cell	Complete	Jan-2018	Complete	WA	Forrest	Dardanup	South West	Inner Regional Australia		N	N
Round 3 (PLR)	Mbsppl-NSW-26	Telstra	Wendoree Park		Macro cell	Complete	May-2019	N/A	NSW	Robertson	Central Coast (NSW)	Central Coast	Inner Regional Australia		N	N
Round 1	Mbsp-NSW-136	Telstra	Wentworth		Macro cell	Complete	Dec-2015	No	NSW	Farrer	Wentworth	Murray	Remote Australia		Y	N
Round 5	Mbsp5-NSW-022	Optus	Werombi		Macro cell	2024, Q4	In progress	N/A	NSW	Hume	Wollondilly	Sydney	Inner Regional Australia		N	N
Round 1	Mbsp-VIC-104	Telstra	Werrimull		Macro cell	Complete	Dec-2015	No	VIC	Mallee	Mildura	Loddon Mallee	Outer Regional Australia		Y	N
Round 2	Mbsp2-QLD-067	Optus	West Hill		Macro cell	Complete	Apr-2018	Complete	QLD	Capricornia	Isaac	Mackay/Whitsunday	Outer Regional Australia		Y	N
Round 4	Mbsp4-WA-025	Telstra	West Pingelly		Macro cell	Complete	Jul-2021	N/A	WA	O'Connor	Pingelly	Wheatbelt	Outer Regional Australia		Y	N
Round 1	Mbsp-WA-121	Telstra	West River		Macro cell	Complete	Jun-2017	No	WA	O'Connor	Ravensthorpe	Goldfields Esperance	Very Remote Australia		Y	N
Round 2	Mbsp2-WA-072	Telstra	West Tambellup		Macro cell	Complete	Mar-2018	Complete	WA	O'Connor	Broomhill-Tambellup	Great Southern	Outer Regional Australia		Y	N
Round 1	Mbsp-NSW-137	TPG Telecom	Westdale		Macro cell	Complete	Jul-2017	Complete	NSW	New England	Tamworth Regional	Northern Inland	Inner Regional Australia		N	N
Round 2	Mbsp2-NSW-035	Telstra	Westella		Macro cell	Complete	May-2018	Complete	NSW	Parkes	Dubbo Regional	Orana	Outer Regional Australia		Y	N
Round 1	Mbsp-NSW-138	Telstra	Wherrol Flat		Macro cell	Complete	Jun-2017	Complete	NSW	Lyne	Mid-Coast	Mid North Coast	Inner Regional Australia		Y	N
Round 1	Mbsp-TAS-031	Telstra	Whiteford		Macro cell	Complete	Apr-2017	Complete	TAS	Lyons	Southern Midlands	Tasmania	Outer Regional Australia		N	N
Round 2	Mbsp2-QLD-068	Optus	Whyanbeel		Macro cell	Complete	Nov-2018	Complete	QLD	Leichhardt	Douglas	Far North Queensland and Torres Strait	Outer Regional Australia		Y	N
Round 3 (PLR)	Mbsppl-QLD-35	Telstra	Wide Bay Highway		Macro cell	Complete	May-2020	N/A	QLD	Wide Bay	Gympie	Wide Bay Burnett	Inner Regional Australia		N	N
Round 2	Mbsp2-QLD-069	Optus	Wide Bay Highway/Cinnabar		Macro cell	Complete	May-2019	Complete	QLD	Wide Bay	Gympie	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 1	Mbsp-QLD-066	Telstra	Widgee		Macro cell	Complete	Jun-2016	No	QLD	Wide Bay	Gympie	Wide Bay Burnett	Inner Regional Australia		Y	N
Round 4	Mbsp4-VIC-001	Telstra	Wilkur (PIP)		Macro cell	Complete	Feb-2020	N/A	VIC	Mallee	Buloke	Loddon Mallee	Outer Regional Australia		Y	N
Round 1	Mbsp-WA-131	Telstra	William Bay		Macro cell	Complete	Oct-2021	No	WA	O'Connor	Denmark	Great Southern	Outer Regional Australia		Y	N
Round 2	Mbsp2-SA-018	Optus	William Creek		Small cell	Complete	Mar-2017	No	SA	Grey	Unincorporated SA	Far North	Very Remote Australia		Y	N
Round 3 (PLR)	Mbsppl-TAS-08	Optus	Wilmot		Macro cell	Complete	Nov-2022	N/A	TAS	Lyons	Kentish	Tasmania	Outer Regional Australia		N	N
Round 1	Mbsp-WA-138	Telstra	Wilroy		Macro cell	Complete	Jun-2019	Complete	WA	Durack	Greater Geraldton	Mid West Gascoyne	Remote Australia		Y	N
Round 4	Mbsp4-VIC-033	Telstra	Winchelsea South		Macro cell	Complete	Mar-2023	N/A	VIC	Wannon	Surf Coast	Barwon South West	Inner Regional		Y	N
Round 1	Mbsp-NSW-139	Telstra	Windellama		Macro cell	Complete	Jun-2016	Complete	NSW	Hume	Goulburn Mulwaree	Southern Inland	Outer Regional Australia		Y	N
Round 2	Mbsp2-QLD-070	Telstra	Windera		Macro cell	Complete	Feb-2018	No	QLD	Wide Bay	South Burnett	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 1	Mbsp-NSW-140	Telstra	Windyeyer		Macro cell	Complete	Dec-2017	No	NSW	Calare	Mid-Western Regional	Orana	Outer Regional Australia		Y	N
Round 5	Mbsp5-WA-060	Optus	Windjana Gorge Campground		Small Cell	Complete	May-2022	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia		Y	N
Round 1	Mbsp-WA-122	Telstra	Windy Harbour		Macro cell	Complete	Jun-2017	No	WA	O'Connor	Manjimup	South West	Remote Australia		Y	N
Round 2	Mbsp2-QLD-071	Optus	Winfield		Macro cell	Complete	Dec-2018	Complete	QLD	Flynn	Bundaberg	Wide Bay Burnett	Outer Regional Australia		Y	N
Round 2	Mbsp2-WA-073	Telstra	Winnejump		Macro cell	Complete	May-2018	Complete	WA	O'Connor	Bridgetown-Greenbushes	South West	Outer Regional Australia		Y	N
Round 2	Mbsp2-SA-019	Optus	Winnowie		Macro cell	Complete	Dec-2021	Complete	SA	Grey	Mount Remarkable	Yorke and Mid North	Outer Regional Australia		N	N
Round 2	Mbsp2-NSW-036	Optus	Wisemans Ferry Rd	Macro cell	Complete	Oct-2018	Complete	NSW	Robertson	Central Coast (NSW)	Central Coast	Inner Regional Australia	N	N		
Round 4	Mbsp4-SA-028	Telstra	Wistow To Strathalbyn (Long Valley Road) (PIP)	Macro cell	Complete	Jun-2021	N/A	SA	Mayo	Alexandrina	Adelaide Hills, Fleurieu and Kangaroo Island	Inner Regional Australia	Y	N		
Round 2	Mbsp2-WA-074	Telstra	Wogerlin Hill	Macro cell	Complete	Feb-2018	Complete	WA	O'Connor	Corrigin	Wheatbelt	Remote Australia	Y	N		
Round 5A	Mbsp5A-NSW-022	Telstra	Wolgan Valley	Small Cell	2024, Q2	In progress	N/A	NSW	Calare	Lithgow	Central West	Outer Regional Australia	Y	N		
Round 1	Mbsp-WA-123	Telstra	Womarden	Macro cell	Complete	Jun-2017	Complete	WA	Durack	Three Springs	Mid West Gascoyne	Remote Australia	Y	N		
Round 1	Mbsp-VIC-105	Telstra	Wombelano	Macro cell	Complete	Mar-2016	No	VIC	Mallee	West Wimmera	Grampians	Outer Regional Australia	Y	N		
Round 5	Mbsp5-NSW-023	Optus	Wombeyan Caves	Small Cell	Complete	Jun-2022	N/A	NSW	Hume	Wingecarribee	Southern Inland	Outer Regional Australia	N	N		

Round 4	MBS4-NSW-052	Telstra	Wombeyan Caves Campground (PIP)	s47G(1)(a)	Small cell	Complete	Jun-2020	N/A	NSW	Hume	Upper Lachlan Shire	Southern Inland	Outer Regional Australia	N	N
Round 2	MBS2-QLD-072	Telstra	Wondai Road		Macro cell	Complete	Nov-2017	Complete	QLD	Maranoa	Western Downs	Darling Downs and South West	Outer Regional Australia	Y	N
Round 3 (PLR)	MBSPL-QLD-37	Telstra	Wonga Beach		Macro cell	Complete	Oct-2019	N/A	QLD	Leichhardt	Douglas	Far North Queensland and Torres Strait	Outer Regional Australia	N	N
Round 1	MBS2-WA-124	Telstra	Wongamine		Macro cell	Complete	Apr-2017	Complete	WA	Durack	Goomalling	Wheatbelt	Outer Regional Australia	N	N
Round 2	MBS2-WA-075	Telstra	Wongoody Tardun Road		Macro cell	Complete	Feb-2018	Complete	WA	Durack	Greater Geraldton	Mid West Gascoyne	Remote Australia	Y	N
Round 2	MBS2-NSW-038	Telstra	Woodhill		Macro cell	Complete	Aug-2018	Complete	NSW	Gilmore	Shoalhaven	South Coast	Inner Regional Australia	Y	N
Round 1	MBS2-VIC-106	Telstra	Woods Point		Macro cell	Complete	Mar-2019	Complete	VIC	Indi	Mansfield	Hume	Outer Regional Australia	Y	N
Round 5A	MBS5A-NSW-023	Telstra	Woods Reef Exchange		Macro cell	2023, Q3	In progress	N/A	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia	Y	N
Round 5	MBS5-TAS-013	Telstra	Woodsdale Exchange		Small Cell	2024, Q2	In progress	N/A	TAS	Lyons	Southern Midlands and Glamorgan-Spring Bay	Tasmania	Outer Regional Australia	N	N
Round 1	MBS2-NSW-141	TPG Telecom	Woodstock		Macro cell	Complete	Aug-2016	Complete	NSW	Riverina	Cowra	Central West	Outer Regional Australia	N	N
Round 1	MBS2-WA-125	Telstra	Woogenellup		Macro cell	Complete	Jun-2017	No	WA	O'Connor	Plantagenet	Great Southern	Outer Regional Australia	Y	N
Round 1	MBS2-NSW-142	Telstra	Woolomin		Macro cell	Complete	Jul-2016	Complete	NSW	New England	Tamworth Regional	Northern Inland	Outer Regional Australia	Y	N
Round 1	MBS2-QLD-067	Telstra	Woolooga		Macro cell	Complete	Jun-2016	No	QLD	Wide Bay	Gympie	Wide Bay Burnett	Inner Regional Australia	Y	N
Round 4	MBS4-SA-029	Telstra	Wunkar (PIP)		Macro cell	Complete	Dec-2019	N/A	SA	Barker	Loxton Waikerie	Murraylands and Riverland	Outer Regional Australia	Y	N
Round 5	MBS5-WA-061	Optus	Wuraming North		Macro cell	2024, Q4	In progress	N/A	WA	O'Connor	Boddington	Peel	Inner Regional Australia	N	N
Round 2	MBS2-SA-020	Optus	Wymarka		Macro cell	Complete	Jan-2019	Complete	SA	Barker	Karoonda East Murray	Murraylands and Riverland	Outer Regional Australia	N	N
Round 2	MBS2-NSW-041	Telstra	Wyndham		Macro cell	Complete	Aug-2020	No	NSW	Eden-Monaro	Bega Valley	South Coast	Outer Regional Australia	Y	N
Round 1	MBS2-NSW-143	Telstra	Wyong Creek		Macro cell	Complete	Mar-2018	Complete	NSW	Dobell	Central Coast (NSW)	Central Coast	Inner Regional Australia	Y	N
Round 2	MBS2-VIC-032	Optus	Yaapeet		Macro cell	Complete	Jul-2018	Complete	VIC	Mallee	Yarriambiack	Grampians	Remote Australia	Y	N
Round 5	MBS5-WA-062	Telstra	Yakanarra		Small Cell	2023, Q3	In progress	N/A	WA	Durack	Derby-West Kimberley	Kimberley	Very Remote Australia	Y	N
Round 3 (PLR)	MBSPL-QLD-38	Telstra	Yalbaroo		Macro cell	Complete	Dec-2018	N/A	QLD	Dawson	Mackay	Mackay-Isaac-Whitsunday	Outer Regional Australia	N	N
Round 1	MBS2-WA-126	Telstra	Yallabatharra		Macro cell	Complete	Mar-2017	Complete	WA	Durack	Northampton	Mid West Gascoyne	Remote Australia	Y	N
Round 2	MBS2-WA-076	Telstra	Yallalie		Macro cell	Complete	Feb-2018	Complete	WA	Durack	Dandaragan	Wheatbelt	Outer Regional Australia	Y	N
Round 1	MBS2-WA-127	Telstra	Yallingup East		Macro cell	Complete	Nov-2017	Complete	WA	Forrest	Busselton	South West	Inner Regional Australia	N	N
Round 5A	MBS5A-QLD-010	FSG	Appletrees (Nindigully)		Macro cell	2023, Q3	In progress	N/A	QLD	Maranoa	Balonne	Darling Downs and South West	Remote Australia	N	N
Round 4	MBS4-VIC-032	Telstra	Yanac (PIP)		Macro cell	Complete	Dec-2019	N/A	VIC	Mallee	Hindmarsh	Grampians	Outer Regional Australia	Y	N
Round 1	MBS2-WA-128	Telstra	Yandanooka		Macro cell	Complete	Dec-2016	Complete	WA	Durack	Mingenew	Mid West Gascoyne	Outer Regional Australia	Y	N
Round 1	MBS2-WA-129	Telstra	Yandeyarra		Macro cell	Complete	Dec-2018	No	WA	Durack	Port Hedland	Pilbara	Very Remote Australia	Y	N
Round 2	MBS2-QLD-075	Optus	Yangan		Macro cell	Complete	Oct-2017	Complete	QLD	Maranoa	Southern Downs	Darling Downs and South West	Inner Regional Australia	Y	N
Round 1	MBS2-QLD-068	Telstra	Yaraka		Macro cell	Complete	Mar-2017	No	QLD	Maranoa	Longreach	Fitroy and Central West	Very Remote Australia	Y	Y
Round 4	MBS4-WA-026	Telstra	Yardie Creek, Ningaloo (Yardie Creek Road)		Small cell	Complete	Jun-2021	N/A	WA	Durack	Exmouth	Mid West Gascoyne	Very Remote Australia	Y	N
Round 4	MBS4-QLD-026	Optus	Yarrabah South		Macro cell	2024, Q4	In progress	N/A	QLD	Kennedy	Yarrabah	Far North Queensland and Torres Strait	Outer Regional Australia	Y	N
Round 2	MBS2-NSW-039	Optus	Yarrabandinni		Macro cell	Complete	Sep-2017	Complete	NSW	Cowper	Kempsey	Mid North Coast	Outer Regional Australia	Y	N
Round 5	MBS5-QLD-042	Telstra	Yarraden		Small Cell	2024, Q2	In progress	N/A	QLD	Leichhardt	Cook	Far North Queensland and Torres Strait	Very Remote Australia	Y	N
Round 1	MBS2-NSW-144	Telstra	Yarralong		Macro cell	Complete	Feb-2018	Complete	NSW	Dobell	Central Coast (NSW)	Central Coast	Inner Regional Australia	Y	N
Round 5	MBS5-NSW-024	Telstra	Yarrangobilly Cave		Small Cell	2023, Q4	In progress	N/A	NSW	Eden-Monaro	Snowy Valleys	Riverina	Outer Regional Australia	N	N
Round 5A	MBS5A-QLD-009	Telstra	Yarrill Creek		Macro cell	2023, Q3	In progress	N/A	QLD	Maranoa	Goondiwindi	Darling Downs and South West	Outer Regional Australia	N	N
Round 4	MBS4-NSW-054	Telstra	Yass River, Yass River Road		Small cell	Complete	Apr-2020	N/A	NSW	Eden-Monaro	Yass Valley	Southern Inland	Inner Regional Australia	N	N
Round 5	MBS5-WA-063	Optus	Yathroo		Macro cell	2025, Q4	In progress	N/A	WA	Durack	Dandaragan	Wheatbelt	Outer Regional Australia	Y	N
Round 1	MBS2-VIC-107	Telstra	Yea		Macro cell	Complete	May-2018	Complete	VIC	Indi	Murrindindi	Hume	Inner Regional Australia	Y	N
Round 1	MBS2-WA-130	Telstra	Yealering		Macro cell	Complete	Aug-2017	No	WA	O'Connor	Wickepin	Wheatbelt	Outer Regional Australia	Y	N
Round 3 (PLR)	MBSPL-NSW-27	Telstra	Yellow Rock		Macro cell	Complete	Oct-2021	N/A	NSW	Macquarie	Blue Mountains	Sydney	Major Cities of Australia	N	N
Round 1	MBS2-QLD-003	TPG Telecom	Yelvertoft		Macro cell	Removed	N/A	No	QLD	Kennedy	Mount Isa	Townsville and North West	Very Remote Australia	N	N
Round 1	MBS2-VIC-108	Telstra	Yeodene		Macro cell	Complete	Apr-2017	Complete	VIC	Wannon	Colac-Otway	Barwon South West	Inner Regional Australia	Y	N
Round 3 (PLR)	MBSPL-QLD-39	Telstra	Yeppoon		Macro cell	Complete	Mar-2019	N/A	QLD	Capricornia	Livingstone	Fitroy and Central West	Inner Regional Australia	N	N
Round 2	MBS2-WA-077	Telstra	Yeriminup Road		Macro cell	Complete	May-2018	Complete	WA	O'Connor	Cranbrook	Great Southern	Outer Regional Australia	Y	N
Round 2	MBS2-QLD-076	Telstra	Yerra		Macro cell	Complete	Mar-2018	Complete	QLD	Wide Bay	Fraser Coast	Wide Bay Burnett	Inner Regional Australia	Y	N
Round 5	MBS5-NSW-025	Telstra	Yerranderie		Small Cell	Complete	Apr-2023	N/A	NSW	Hume	Wollondilly	Sydney	Inner Regional Australia	N	N
Round 2	MBS2-WA-078	Telstra	Yoganup (Whicher Range)		Macro cell	Complete	May-2018	Complete	WA	Forrest	Busselton	South West	Inner Regional Australia	Y	N
Round 2	MBS2-TAS-006	TPG Telecom	Yolla		Macro cell	Complete	Jun-2018	Complete	TAS	Braddon	Waratah/Wynyard	Northern Inland	Outer Regional Australia	N	N
Round 3 (PLR)	MBSPL-TAS-09	Optus	Yolla		Macro cell	Complete	Mar-2021	N/A	TAS	Braddon	Waratah/Wynyard	Tasmania	Outer Regional Australia	N	N
Round 5	MBS5-SA-017	Telstra	Yongala Township		Small Cell	Complete	Jun-2021	N/A	SA	Grey	Peterborough	Yorke and Mid North	Outer Regional Australia	Y	N
Round 1	MBS2-VIC-109	Telstra	York Plains		Macro cell	Complete	Feb-2017	No	VIC	Mallee	Northern Grampians	Grampians	Outer Regional Australia	Y	N
Round 3 (PLR)	MBSPL-NSW-28	Telstra	Yorklea		Macro cell	Complete	Jun-2019	N/A	NSW	Page	Richmond Valley	Northern Rivers	Inner Regional Australia	N	N



Round 5	Mbsp5-WA-064	Optus	Youndegin	s47G(1)(a)	Macro cell	2023, Q4	In progress	N/A	WA	O'Connor	Cunderdin	Wheatbelt	Outer Regional Australia	s47G(1)(a)	N	N
Round 1	Mbsp-VIC-110	Telstra	Youngvale		Macro cell	Complete	Jun-2016	No	VIC	Mallee	Yarriambiack	Grampians	Outer Regional Australia		Y	N
Round 5	Mbsp5-WA-065	Telstra	Yulga Jinna Remote Community		Small Cell	Complete	Dec-2022	N/A	WA	Durack	Meekatharra	Mid West Gascoyne	Very Remote Australia		Y	N

Removed	27	
Completed (SOA)	1101	461
	Mbsp	MNHP

\$ 298,340,214

Improving Mobile Coverage Round target location list

Round	MBSP ID	Carrier	Site Name	Site Lat/Longs	Solution type	Expected Completion Date (Carrier forecast)	State	2022 Electorate	Local Government Area	Regional Development Area	Remoteness category	Commonwealth funding (GST incl.)	State/Territory co-contribution (Y/N)	Third Party co-contribution (Y/N)
IMCR			Alkimos (North)		Improving Mobile Coverage	Applications Closed 13 April	WA	Pearce						
IMCR			Alonnah (South Bruny Island)		New Mobile Coverage	Applications Closed 13 April	TAS	Franklin						
IMCR			Ansons Bay		New Mobile Coverage	Applications Closed 13 April	TAS	Lyons						
IMCR			Blaxlands Ridge		Improving Mobile Coverage	Applications Closed 13 April	NSW	Macquarie						
IMCR			Bowen Mountain		Improving Mobile Coverage	Applications Closed 13 April	NSW	Macquarie						
IMCR			Breera (Brand Highway)		Improving Mobile Coverage	Applications Closed 13 April	WA	Durack						
IMCR			Brigadoon		Improving Mobile Coverage	Applications Closed 13 April	WA	Hasluck						
IMCR			Budgewoi		Improving Mobile Coverage	Applications Closed 13 April	NSW	Shortland						
IMCR			Carwoola		New Mobile Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			Cudlee Creek		Improving Mobile Coverage	Applications Closed 13 April	SA	Mayo						
IMCR			Dalmeny		Improving Mobile Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			East Douglas (Townsville Region)		Improving Mobile Coverage	Applications Closed 13 April	QLD	Herbert						
IMCR			Eleebana		Improving Mobile Coverage	Applications Closed 13 April	NSW	Shortland						
IMCR			Emerald (south west)		Improving Mobile Coverage	Applications Closed 13 April	QLD	Flynn						
IMCR			Forrest Highway (near Australind)		Improving Mobile Coverage	Applications Closed 13 April	WA	Forrest						
IMCR			Gisborne South		Improving Mobile Coverage	Applications Closed 13 April	VIC	McEwen						
IMCR			Grindelwald		Improving Mobile Coverage	Applications Closed 13 April	TAS	Bass						
IMCR			Herne Hill		Improving Mobile Coverage	Applications Closed 13 April	WA	Hasluck						
IMCR			Jamberoo (greater area)		New Mobile Coverage	Applications Closed 13 April	NSW	Gilmore						
IMCR			Jewells and Redhead		Improving Mobile Coverage	Applications Closed 13 April	NSW	Shortland						
IMCR			Kangaroo Valley		Improving Mobile Coverage	Applications Closed 13 April	NSW	Gilmore						
IMCR			Kings Highway		New Highway Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			Kuranda (West)		New Mobile Coverage	Applications Closed 13 April	QLD	Leichhardt						
IMCR			Lake Munmorah		Improving Mobile Coverage	Applications Closed 13 April	NSW	Shortland						
IMCR			Lilli Pilli (2536)		Improving Mobile Coverage	Applications Closed 13 April	NSW	Gilmore						
IMCR			Majors Creek		New Mobile Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			Mangrove Mountain		New Mobile Coverage	Applications Closed 13 April	NSW	Robertson						
IMCR			Maraylya		Improving Mobile Coverage	Applications Closed 13 April	NSW	Macquarie						
IMCR			Matcham-Holgate		Improving Mobile Coverage	Applications Closed 13 April	NSW	Dobell						
IMCR			Monaro Highway		New Highway Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			Mount Tomah		Improving Mobile Coverage	Applications Closed 13 April	NSW	Macquarie						
IMCR			Mystery Bay		Improving Mobile Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			Port Rickaby		Improving Mobile Coverage	Applications Closed 13 April	SA	Grey						
IMCR			Princes Highway: Batemans Bay to Eden		New Highway Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			Princes Highway: Ulladulla to Batemans Bay		New Highway Coverage	Applications Closed 13 April	NSW	Gilmore						
IMCR			Queenstown		Improving Mobile Coverage	Applications Closed 13 April	TAS	Braddon						
IMCR			Rapid Bay		Improving Mobile Coverage	Applications Closed 13 April	SA	Mayo						
IMCR			Sheffield		New Mobile Coverage	Applications Closed 13 April	TAS	Lyons						
IMCR			Snowy Mountains Highway		New Highway Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			St Leonards		Improving Mobile Coverage	Applications Closed 13 April	VIC	Corangamite						
IMCR			Stoneville		Improving Mobile Coverage	Applications Closed 13 April	WA	Hasluck						
IMCR			Talbingo		New Mobile Coverage	Applications Closed 13 April	NSW	Eden-Monaro						
IMCR			Tea Tree		New Mobile Coverage	Applications Closed 13 April	TAS	Lyons						
IMCR			Togari		New Mobile Coverage	Applications Closed 13 April	TAS	Braddon						

IMCR			Upper Stone		New Mobile Coverage	Applications Closed 13 April	QLD	Kennedy					
IMCR			Verona Sands		Improving Mobile Coverage	Applications Closed 13 April	TAS	Franklin					
IMCR			Wee Jasper		New Mobile Coverage	Applications Closed 13 April	NSW	Eden-Monaro					
IMCR			West Tamar Highway (leading into Kelso)		New Highway Coverage	Applications Closed 13 April	TAS	Bass					
IMCR			Woodend		Improving Mobile Coverage	Applications Closed 13 April	VIC	McEwen					
IMCR			Wool Bay		Improving Mobile Coverage	Applications Closed 13 April	SA	Grey					
IMCR			Worrigee		Improving Mobile Coverage	Applications Closed 13 April	NSW	Gilmore					
IMCR			Wreck Bay Village		New Mobile Coverage	Applications Closed 13 April	ACT (JBT)	Fenner					
IMCR			Wyoming		Improving Mobile Coverage	Applications Closed 13 April	NSW	Dobell					
IMCR			Yellow Rock (2777)		Improving Mobile Coverage	Applications Closed 13 April	NSW	Macquarie					

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Thursday, 6 July 2023 6:39 PM  
**To:** s22(1)(a)(ii)  
**Subject:** RE: Government funding program submissions [SEC=OFFICIAL:Sensitive]  
**Attachments:** FW: Better Connectivity Plan information and RCP Round 3 draft guidelines [SEC=OFFICIAL]

OFFICIAL:Sensitive

Hi s22(1)(a)

Followed up with the teams on this again today.

No, I don't believe any NBN mapping data was provided and there is no reference to it in our Guidelines. Apart from the mention of the NBN data s45, it does not appear that TPG made any further requests for this information.

TPG did, however, request mapping information for ineligible areas as described in the Guidelines (see below). This information was provided as per the attached email.

Ineligible Areas are:

- Urban Centres and Localities geographical units classified by the Australian Bureau of Statistics as 'Major Urban', i.e. with a population of 100,000 or more<sup>[1]</sup>. The Department will provide map overlays showing Ineligible Areas on request.

Regards,  
 KP

OFFICIAL:Sensitive

---

**From:** s22(1)(a)(ii)@MO.communications.gov.au>  
**Sent:** Thursday, 6 July 2023 11:01 AM  
**To:** Pidgeon, Karly s22(1)(a)(ii)@communications.gov.au>  
**Subject:** RE: Government funding program submissions [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

Hi, did you get an answer on the mapping question? Agree not the most material but am keen to know what was and wasn't provided. I think the issue with national map overlays is that you can export them to the network mapping and planning tools unless you can download in a compatible format, so the national map may only allow manual viewing of the boundaries which is nowhere near as useful as being able to integrate into the carrier's core mapping and planning systems...

OFFICIAL:Sensitive

---

**From:** Pidgeon, Karly s22(1)(a)(ii)@communications.gov.au>  
**Sent:** Monday, 3 July 2023 4:06 PM

To: s22(1)(a)(ii) [redacted] @MO.communications.gov.au>  
 Subject: RE: Government funding program submissions [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

The draft and final Guidelines refer people to the NBN rollout web address (latest info available) and to the National Map web address. The National Map also allows people to upload their own files onto it to see overlays.

I believe the team had a KMZ file for NBN areas that can be provided on request. Not sure if a map was provided to TPG during consultation s45 [redacted]  
 [redacted] I can follow up with s22(1)(a)(ii) [redacted] on whether they have asked during the application phase, but he'd have to search the program Outlook emails for it. I'm not sure it makes much of a difference to TPG's issue about their feedback vs making a submission.

OFFICIAL:Sensitive

---

From: s22(1)(a)(ii) [redacted] @MO.communications.gov.au>  
 Sent: Monday, 3 July 2023 3:16 PM  
 To: Pidgeon, Karly s22(1)(a)(ii) [redacted] @communications.gov.au>  
 Subject: RE: Government funding program submissions [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

Sure sure... not asking whether those things exist, but whether TPG were told which ones do/don't and where to find them?

And they asked for the NBN data in a GIS format and not sure whether the national map allows a GIS download? Otherwise it would be a very manual exercise matching area by area?

Cheers

s22(1)(a) [redacted]

OFFICIAL:Sensitive

---

From: Pidgeon, Karly s22(1)(a)(ii) [redacted] @communications.gov.au>  
 Sent: Monday, 3 July 2023 12:49 PM  
 To: s22(1)(a)(ii) [redacted] @MO.communications.gov.au>  
 Subject: RE: Government funding program submissions [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

The location of NBN technology types are marked on the National Map.

We do not provide mapping of First Nations communities. An ABS definition was provided in the Guidelines to guide but not limit applications.

OFFICIAL:Sensitive

**From:** s22(1)(a)(ii) [redacted] <[redacted]@MO.communications.gov.au>  
**Sent:** Monday, 3 July 2023 12:31 PM  
**To:** Pidgeon, Karly <[redacted]@communications.gov.au>  
**Subject:** RE: Government funding program submissions [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

Were the NBN and First Nations locations provided?

OFFICIAL:Sensitive

**From:** Pidgeon, Karly <[redacted]@communications.gov.au>  
**Sent:** Friday, 30 June 2023 6:15 PM  
**To:** s22(1)(a)(ii) [redacted] <[redacted]@MO.communications.gov.au>  
**Subject:** RE: Government funding program submissions [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

Thanks s22(1)(a) [redacted], the summary from s47F [redacted] is helpful as there are some elements I wasn't aware of. Based on his email, I understand his thinking about informal vs formal feedback and agree it is not unreasonable for him to have the view it was a submission (even if not through the right channel). Based on the email, it seem to me that we should have included their feedback in the formal assessment of submissions – nonetheless, the feedback was considered at the meetings but we assessed that no further changes were necessary as a direct result from their feedback (some changes from wider/similar feedback resulted, e.g. providing a definition of first nations communities as a guide but not a strict requirement).

Stakeholder relationships remain important to us and it is not unusual for some stakeholders to want to discuss issues but not make a submission. To ensure there is no repeat of this problem with TPG, I'd suggest

- Note this sounds like a miscommunication with the dept on whether the TPG feedback was formal or informal
- Reassure TPG that the dept did consider their feedback at the meetings, but it was not grouped with the formal submissions
- Note that the dept did not consider that additional changes were considered necessary as a result of TPG's feedback. Some changes were being made as a result of other similar feedback (e.g. their request for a map of FN communities, whereas we updated the Guidelines to apply the ABS definition for FN to guide but not limit applications)
- Encourage TPG to continue to meet with the dept to discuss policy and program issues (it is helpful for all parties and allows for interaction/questions).
- Encourage TPG to also follow the formal submission processes if they wish to make a formal submission (not send documents to individuals they know/meet with).

s45

s45



OFFICIAL:Sensitive

From: s22(1)(a)(ii) @MO.communications.gov.au>  
Sent: Friday, 30 June 2023 4:40 PM  
To: Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
Subject: FW: Government funding program submissions [SEC=OFFICIAL]

OFFICIAL

VERY strange exchange with TPG, but at least they've sent a document which encapsulates what they think they provided (albeit it seems informally as it wasn't submitted via the formal consultation, but they do explain their thinking below as to why they thought it was received).

Would be good to go through this next week to see whether the Dept was able to consider/where it landed on these inputs.

Cheers


s22(1)(a)

OFFICIAL

s22(1)(a)(ii)




s22(1)(a)(ii)



Infrastructure, Transport, Regional Development, Communications and the Arts




s22(1)(a)(ii)




Infrastructure, Transport, Regional Development, Communications and the Arts

s22(1)(a)(ii)




s22(1)(a)(ii)



Department of Transport, Regional Development, Communications and the Arts

s22(1)(a)(ii)



---

[<sup>1</sup>] Based on ABS Release — Australian Statistical Geography Standard (ASGS) Edition 3 - Significant Urban Areas, Urban Centres and Localities, Section of State, July 2021.

s22(1)(a)(ii)

**From:** s22(1)(a)(ii)  
**Sent:** Monday, 23 January 2023 10:52 AM  
**To:** Regional Connectivity  
**Subject:** FW: Better Connectivity Plan information and RCP Round 3 draft guidelines [SEC=OFFICIAL]  
**Attachments:** Major\_Urban\_ABS\_2021.kmz

OFFICIAL

s22(1)(a)(ii)

Senior Policy Officer

P +6126271 s22(1)(a)

OFFICIAL

---

**From:** Regional Connectivity  
**Sent:** Monday, 23 January 2023 10:46 AM  
**To:** s47F @tpgtelecom.com.au'  
**Cc:** s22(1)(a)(ii) ; s22(1)(a)(ii) ; s22(1)(a)(ii)  
**Subject:** RE: Better Connectivity Plan information and RCP Round 3 draft guidelines [SEC=OFFICIAL]

OFFICIAL

Hi s47F

Please see attached a google earth file of the 'Major Urban' areas of Australia.

Thanks

**Regional Connectivity**

Regional Communications Branch / Communications Services and Consumer Division  
Department of Infrastructure, Transport, Regional Development and Communications  
s22(1)(a)(ii) [@communications.gov.au](mailto:s22(1)(a)(ii)@communications.gov.au)

2 Phillip Law Street, Canberra ACT 2601  
GPO Box 594 Canberra, ACT 2601

[communications.gov.au](http://communications.gov.au) / @CommsAu  
[arts.gov.au](http://arts.gov.au) / @artsculturegov  
[infrastructure.gov.au](http://infrastructure.gov.au) / @infra\_regional

OFFICIAL

---

**From:** s47F [@tpgtelecom.com.au](mailto:s47F@tpgtelecom.com.au)>  
**Sent:** Wednesday, 18 January 2023 9:51 AM

To: s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
Cc: s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @infrastructure.gov.au>

**Subject:** RE: Better Connectivity Plan information and RCP Round 3 draft guidelines [SEC=OFFICIAL]

Hi s22(1)(a)(ii),

Thanks so much for providing this information.

For RCP Round 3, would you able to share the ineligible areas in a GIS mappable format (e.g. MapInfo tab or Google Earth kml) identified in Section 5.2 Eligible Locations as follows:

*Ineligible Areas are:*

- *Urban Centres and Localities geographical units classified by the Australian Bureau of Statistics as 'Major Urban', i.e. with a population of 100,000 or more. The Department will provide map overlays showing Ineligible Areas on request.*

Thanks,

s47F  
Integrated Planning Manager  
Mobile: s47F  
Email: s47F @tpgtelecom.com.au  
**TPG Telecom (ASX: TPG)**



Confidential

**From:** s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
**Sent:** Tuesday, 17 January 2023 3:34 PM  
**To:** s47F @tpgtelecom.com.au>  
**Cc:** s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @infrastructure.gov.au>  
**Subject:** Better Connectivity Plan information and RCP Round 3 draft guidelines [SEC=OFFICIAL]

**ALERT:** This email originated outside TPG Telecom's network. If you do not recognise the sender or did not expect this email then please do not open any attachments or click any link.

OFFICIAL

s47F

The following page provides a high level overview of the Better Connectivity Plan with the high level funding breakdown.

- <https://www.infrastructure.gov.au/media-communications-arts/better-connectivity-plan-regional-and-rural-australia>

The department has opened consultation on the next round of the Regional Connectivity Program, Round 3. It includes a \$50 million stream for traditional Mobile Black Spot Program type solutions. The Draft Grant Opportunity Guidelines are available at the link below. We would very much welcome TPG's feedback on the guidelines by 10 February. Submissions can be provided through the page or via email.

Happy to meet and go through the guidelines if that would help.

- <https://www.infrastructure.gov.au/have-your-say/regional-connectivity-program-round-3-including-mobile-black-spot-opportunities-draft-grant-0>

**Regards**

s22(1)(a)(ii)

Director • Mobile Black Spot Program – Planning and Development / Regional Communications Branch • Communications Services and Consumer

s22(1)(a)(ii) @infrastructure.gov.au

P +61 2 6271 s22(1)(a)(ii) • M s22(1)(a)(ii)

GPO Box 594 Canberra, ACT 2601

Department of Infrastructure, Transport, Regional Development, Communications and the Arts  
CONNECTING AUSTRALIANS • ENRICHING COMMUNITIES • EMPOWERING REGIONS

[infrastructure.gov.au](http://infrastructure.gov.au)



*I would like to acknowledge the traditional custodians of this land on which we meet, work and live.  
I recognise and respect their continuing connection to the land, waters and communities.  
I pay my respects to Elders past and present and to all Aboriginal and Torres Strait Islanders.*

This material contains information that may be subject to legal professional privilege.

OFFICIAL

-----  
**Disclaimer**

This message has been issued by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts. The information transmitted is for the use of the intended recipient only and may contain confidential and/or legally privileged material.

Any review, re-transmission, disclosure, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is prohibited and may result in severe penalties. If you have received this e-mail in error, please notify the Department on +61 (2) 6274 7111 and delete all copies of this transmission together with any attachments.

-----

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts

6 pages removed in their entirety under s45 of the FOI Act



s22(1)(a)(ii)

**From:** DLO Rowland  
**Sent:** Friday, 7 July 2023 2:28 PM  
**To:** s22(1)(a)(ii); Pidgeon, Karly  
**Cc:** DLO Rowland  
**Subject:** FW: Correspondence from Minister Rowland [SEC=OFFICIAL]  
**Attachments:** 23.07.07 Ltr Minister Rowland.pdf

OFFICIAL

FYI, I will register for info

s22(1)(a)(ii)

Department Liaison Officer

P +61 2 6271 s22(1)(a)(ii) M s22(1)(a)(ii)  
 1)(a)

OFFICIAL

**From:** s47F @optus.com.au>  
**Sent:** Friday, 7 July 2023 2:26 PM  
**To:** DLO Rowland s22(1)(a)(ii) @MO.communications.gov.au>  
**Cc:** s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
**Subject:** FW: Correspondence from Minister Rowland [SEC=OFFICIAL]

Please find attached correspondence from our CEO in respect of the Minister's letter below.

Regards

s47F

**From:** DLO Rowland s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Thursday, June 22, 2023 3:31 PM  
**To:** Kelly Bayer Rosmarin s47F @optus.com.au>  
**Cc:** DLO Rowland s22(1)(a)(ii) @MO.communications.gov.au>  
**Subject:** Correspondence from Minister Rowland [SEC=OFFICIAL]

[External email] Please be cautious when clicking on any links or attachments.

---

OFFICIAL

Good afternoon

Please find attached correspondence from Minister Michelle Rowland, for your consideration thank you.

Please confirm receipt of this email.

Kind regards

s22(1)(a)

s22(1)(a)(ii)

Department Liaison Officer • Office of the Hon Michelle Rowland MP  
Minister for Communications

s22(1)(a)(ii) @communications.gov.au

s22(1)(a)(ii) @MO.communications.gov.au

P +61 2 6271 s22(1)(a) M s22(1)(a)(ii)

Suite M1.41, Parliament House, Canberra ACT 2600

*I would like to acknowledge the traditional custodians of this land on which we meet, work and live.  
I recognise and respect their continuing connection to the land, waters and communities.  
I pay my respects to Elders past and present and to all Aboriginal and Torres Strait Islanders.*

OFFICIAL

-----  
Disclaimer

This message has been issued by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts. The information transmitted is for the use of the intended recipient only and may contain confidential and/or legally privileged material.

Any review, re-transmission, disclosure, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is prohibited and may result in severe penalties. If you have received this e-mail in error, please notify the Department on +61 (2) 6274 7111 and delete all copies of this transmission together with any attachments.

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts



## The Hon Michelle Rowland MP

**Minister for Communications  
Federal Member for Greenway**

MS23-003499

Ms Kelly Bayer Rosmarin  
Chief Executive Officer  
Optus  
1 Lyonpark Road  
MACQUARIE PARK NSW 2113

Dear Ms Bayer Rosmarin

The Australian Government is committed to ongoing investment in improving regional telecommunications services across Australia and recognises the important role telecommunications companies, such as Optus, contribute to achieving this outcome.

As you are aware, the Better Connectivity Plan for Regional and Rural Australia (the Plan) is a key part of the Government's \$2.2 billion commitment to improving mobile and broadband connectivity in regional, rural and remote parts of the country. The Plan includes \$400 million dedicated to boosting mobile coverage and resilience and \$200 million towards further rounds of the Regional Connectivity Program (RCP). The Government opened the RCP Round 3 (with Mobile Black Spot (Round 7) opportunities) on 20 March 2023 and is calling for applications from the industry. I encourage Optus to work with the states, territories, local governments and communities to put forward proposals under this grant opportunity. Applications close on 12 July 2023.

Withheld from release pending exhaustion of third party review rights

s47G

Withheld from release pending exhaustion of third party review rights

s47G

s47G(1)(a)

I acknowledge Optus' support and contribution to date to the MBSP, particularly under the challenging circumstances over the past 12 months with severe weather events, natural disasters and supply chain disruptions. However, it remains a priority for the Government that mobile base stations funded under existing rounds of the MBSP are delivered over the next 12 months.

---

The Hon Michelle Rowland MP  
PO Box 6022, Parliament House Canberra  
Suite 101C, 130 Main Street, Blacktown NSW 2148 | (02) 9671 4780

Withheld from release pending exhaustion of third party review rights  
Withheld from release pending exhaustion of third party review rights

s47G(1) Withheld from release pending exhaustion of third party review

I understand that building mobile infrastructure in regional, rural and remote parts of Australia can be complex and challenging, whereby factors such as obtaining landowner agreement, state and territory planning approvals, and receiving support from parks and power authorities is typically outside Optus' direct control.

I seek your support in ensuring that Optus directs sufficient attention and resources to the MBSP so that these delayed base stations are delivered over the course of the next 12 months. I also ask that Optus report back to the Department of Infrastructure, Transport, Regional Development, Communications and the Arts (my department) by 31 January 2024 with an update on the rollout status for these EOT sites, including a clear statement on the expected completion date for any uncompleted sites, and Optus' plans for sites that are forecast to experience further delays or likely to be frustrated. The contact at my department is s22(1)(a) [redacted] Director, Mobile Programs Implementation at s22(1)(a) [redacted]@infrastructure.gov.au.<sup>(ii)</sup>

For any sites not completed by 31 January 2024, I would expect them to have at least achieved Acquisition, Access and Approval (AAA) status by that time, or Optus be able to clearly demonstrate that AAA status can be achieved in a timeframe that would allow for any outstanding sites to be completed by 30 June 2024. I'm unlikely to consider favourably any further EOT requests beyond June 2024 for sites that do not have a clear pathway forward to completion.

Improving digital connectivity is a high priority for the Government and I look forward to working closely with Optus to continue to provide people living, working and travelling in regional, rural and remote Australia with better access to more reliable and affordable telecommunications services

Yours sincerely




Michelle Rowland MP

22/1/2023


Enc

cc s47F [redacted] Vice President, Regulatory and Public Affairs

s47G(1)(a)



s47G(1)(a)





7 July 2023

The Hon Michelle Rowland MP  
Minister for Communications  
PO Box 6022,  
Parliament House Canberra  
Sent via email: s22(1)(a)(ii) [\[REDACTED\]@MO.communications.gov.au">@MO.communications.gov.au](mailto:<span style=)

Dear Minister

Thank you for your letter of 22 June 2023 confirming your approval for a 12-month Extension of Time request to 30 June 2024 for s47G Optus base stations funded under Rounds 2 to 5A of the Mobile Black Spot Program (MBSP).

I can reaffirm that our teams continue to prioritise our focus and resources on ensuring these MBSP sites are delivered over the course of the next 12 months. This is in line with Optus' broader commitment to working with the Albanese Government to ensure that people living, working and travelling in regional Australia have access to improved and more reliable mobile services.

Yours sincerely

s47F  
[REDACTED]

Kelly Bayer Rosmarin  
Chief Executive Officer

Enc

CC. s47F, VP Regulatory and Public Affairs

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Monday, 10 July 2023 5:08 PM  
**To:** s22(1)(a)(ii)  
**Cc:** Silleri, Kathleen  
**Subject:** ANAO Annual Audit Work Program 2023-24 now available [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a),

Just an FYI – the updated work program includes the IMCR as expected from the earlier exchange of letters we'd seen with the Auditor-General. Please note everything on the work program, including the IMCR, is listed as "potential audits" and subject to ANAO's resourcing and priorities.

You previously asked for a briefing on the steps and processes involved in such an audit. The department's Assurance, Integrity, Risk and Governance branch (managed by Lachlan Wood) acts as our interface with the ANAO and I have asked them to look at providing the briefing you requested. Lachlan s22(1)(a)(ii) until 17 July and his team will raise it with him on return. They have also developed a departmental *Working with the ANAO Guide* which will be provided to the Secretary for approval on his return from leave in August and then be published on our intranet. This Guide may provide some of the information you are seeking.

In the meantime, the ANAO's [guide to conducting performance audits](#) may provide some more general information of interest.

Regards

KP


OFFICIAL

**From:** ANAO Communication s22(1)(a)(ii) <s22(1)(a)(ii)@anao.gov.au>  
**Sent:** Thursday, 6 July 2023 2:45 PM  
**To:**  
**Subject:** ANAO Annual Audit Work Program 2023-24 now available

Australian National Audit Office (ANAO) report notification


[View this email in your browser](#)





## Annual Audit Work Program 2023–24

The Australian National Audit Office (ANAO) Annual Audit Work Program 2023-24 is now available on the ANAO website.



The Auditor-General publishes an annual audit work program in July each year. The program is designed to reflect the ANAO's audit strategy and inform the Parliament, government entities and the public of the planned audit coverage for the Australian Government sector. As an independent officer, the Auditor-General has discretion in performing the functions or exercising the powers under the *Auditor-General Act 1997*, and may at any time explore additional areas of audit interest beyond those published in the annual audit work program.


The annual audit work program is also designed to anticipate and respond to current and emerging risks and challenges impacting on public administration. It complements the ANAO's primary strategic planning document, the [corporate plan](#).

**Browse the annual audit work program by portfolio:**

<https://www.anao.gov.au/work-program>

**Quick view of the annual audit work program:**

<https://www.anao.gov.au/work-program/portfolio/quick>



You are receiving this email because you opted in to receive notifications from the Australian National Audit Office (ANAO)

**Our mailing address is:**

Australian National Audit Office (ANAO)  
GPO Box 707  
Canberra, ACT 2601  
Australia

[Add us to your address book](#)

[unsubscribe from this list](#) [update subscription preferences](#)

s22(1)(a)(ii)

**From:** DLO Rowland  
**Sent:** Tuesday, 11 July 2023 9:57 AM  
**To:** s22(1)(a)(ii); s22(1)(a)(ii); Pidgeon, Karly  
**Cc:** DLO Rowland  
**Subject:** FW: Correspondence from Minister Rowland [SEC=OFFICIAL]  
**Attachments:** 110723\_Minister Rowland\_MBSP extension.pdf

OFFICIAL

FYI all, I will register for info

s22(1)(a)(ii)

Department Liaison Officer

P +61 2 6271 s22(1)(a)(ii) M s22(1)(a)(ii)

OFFICIAL

**From:** s47F @team.telstra.com> **On Behalf Of** ! CEO Office  
**Sent:** Tuesday, 11 July 2023 7:32 AM  
**To:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Subject:** FW: Correspondence from Minister Rowland [SEC=OFFICIAL]

Hi s22(1)(a)

Please find attached a response from our Chief Executive Officer, Vicki Brady, to the Minister's letter ref no. MS23-003499.

Kind regards

s47F

s47F

Business Correspondence Specialist  
 Office of the Chief Executive Officer



E s47G(1) @team.telstra.com  
 W [www.telstra.com](http://www.telstra.com)

This email may contain confidential information.  
 If I've sent it to you by accident, please delete it immediately.

General

**From:** DLO Rowland s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Thursday, June 22, 2023 3:34 PM  
**To:** ! CEO Office s47G(1)(a) @team.telstra.com>

Cc: DLO Rowland s22(1)(a)(ii) @MO.communications.gov.au>  
Subject: Correspondence from Minister Rowland [SEC=OFFICIAL]

[External Email] This email was sent from outside the organisation – be cautious, particularly with links and attachments.

OFFICIAL

Good afternoon

Please find attached correspondence from Minister Michelle Rowland, for your consideration thank you.

Please confirm receipt of this email.

Kind regards

s22(1)(a)

s22(1)(a)(ii)

Department Liaison Officer • Office of the Hon Michelle Rowland MP  
Minister for Communications

s22(1)(a)(ii) @communications.gov.au

s22(1)(a)(ii) @MO.communications.gov.au

P +61 2 6271 s22(1)(a)(ii) M s22(1)(a)(ii)

Suite M1.41, Parliament House, Canberra ACT 2600

*I would like to acknowledge the traditional custodians of this land on which we meet, work and live.  
I recognise and respect their continuing connection to the land, waters and communities.  
I pay my respects to Elders past and present and to all Aboriginal and Torres Strait Islanders.*

OFFICIAL

-----  
Disclaimer

This message has been issued by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts. The information transmitted is for the use of the intended recipient only and may contain confidential and/or legally privileged material.  
Any review, re-transmission, disclosure, dissemination or other use of, or taking of any action in reliance upon, this information by persons or entities other than the intended recipient is prohibited and may result in severe penalties. If you have received this e-mail in error, please notify the Department on +61 (2) 6274 7111 and delete all copies of this transmission together with any attachments.

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts



## The Hon Michelle Rowland MP

---

**Minister for Communications  
Federal Member for Greenway**

MS23-003499

Ms Vicki Brady  
Chief Executive Officer  
Telstra  
§47G(1)(a)  
MELBOURNE VIC 3001

Dear Ms Brady

The Australian Government is committed to ongoing investment in improving regional telecommunications services across Australia and recognises the important role telecommunications companies, such as Telstra, contribute to achieving this outcome.

As you are aware, the Better Connectivity Plan for Regional and Rural Australia (the Plan) is a key part of the Government's \$2.2 billion commitment to improving mobile and broadband connectivity to regional, rural and remote parts of the country. The Plan includes \$400 million dedicated to boosting mobile coverage and resilience and \$200 million towards further rounds of the Regional Connectivity Program (RCP). The Government opened the RCP Round 3 (with Mobile Black Spot (Round 7) opportunities) on 20 March 2023 and is calling for applications from the industry. I encourage Telstra to work with states, territories, and local governments and communities to put forward proposals under this grant opportunity. Applications close on 12 July 2023.

In June 2022, I agreed to a request from Telstra to an extension of time (EOT) for up to 77 Mobile Black Spot Program (MBSP) Rounds 1-5 base stations experiencing delays. I am advised that 52 of these base stations are yet to be completed, as well as 49 base stations funded under Round 5A, and that Telstra has requested a further EOT to deliver these remaining 101 sites.

I acknowledge Telstra's support and contribution to date to the MBSP and RCP, particularly under the challenging circumstances over the past 12 months with severe weather events, natural disasters and supply chain disruptions. However, it remains a priority for the Government that mobile base stations funded under existing rounds of the MBSP are delivered over the next 12 months.

---

The Hon Michelle Rowland MP  
PO Box 6022, Parliament House Canberra  
Suite 101C, 130 Main Street, Blacktown NSW 2148 | (02) 9671 4780

To facilitate this, I have agreed to a 12-month EOT requested by Telstra for up to 101 base stations funded under Rounds 1 to 5A of the MBSP (at [Attachment A](#)), which have experienced delays and are not expected to be completed by 30 June 2023.

I understand that building mobile infrastructure in regional, rural and remote parts of Australia can be complex and challenging, whereby factors such as obtaining landowner agreement, state and territory planning approvals, and receiving support from parks and power authorities is typically outside Telstra's direct control.

I seek your support in ensuring that Telstra directs sufficient attention and resources to the MBSP so that these delayed base stations are delivered over the course of the next 12 months. I also ask that Telstra report back to the Department of Infrastructure, Transport, Regional Development, Communications and the Arts (my department) by 31 January 2024 with an update on the rollout status for these EOT sites, including a clear statement on the expected completion date for any uncompleted sites, and Telstra's plans for sites that are forecast to experience further delays or likely to be frustrated. The contact at my department is [s22\(1\)\(a\)](#) [\[redacted\]](#) Director, Mobile Programs Implementation at [s22\(1\)\(a\)](#) [\[redacted\]](#) [@infrastructure.gov.au](#).<sup>(ii)</sup>

For any sites not completed by 31 January 2024, I would expect them to have at least achieved Acquisition, Access and Approval (AAA) status by that time, or Telstra be able to clearly demonstrate that AAA status can be achieved in a timeframe that would allow for any outstanding sites to be completed by 30 June 2024. I am unlikely to consider favourably any further EOT requests beyond June 2024 for sites that do not have a clear pathway forward to completion.

Improving digital connectivity is a high priority for the Government and I look forward to working closely with Telstra to continue to provide people living, working and travelling in regional, rural and remote Australia with better access to more reliable and affordable telecommunications services.

Yours sincerely



Michelle Rowland MP

22/6/2023

Enc

Attachment A

**Telstra MBSP Rounds 1 to 5A sites granted an extension of time**

Site Id	Round	Location	State/ Territory	Forecast completion date
MBSP-VIC-112	Round 1	Goldie	VIC	31/07/2023
MBSPPL-NSW-03	Round PL	Brooklyn/Dangar Island	NSW	30/12/2023
MBSPPL-NSW-15	Round PL	Kangaroo Valley	NSW	Frustrated site
MBSPPL-NSW-16	Round PL	Killcare	NSW	30/12/2023
MBSP4-NSW-001	Round 4	Afterlee	NSW	30/06/2024
MBSP4-NSW-025	Round 4	Boro, Boro Road (Mayfield)	NSW	30/06/2024
MBSP4-WA-013	Round 4	Camballin	WA	20/08/2023
MBSP4-QLD-008	Round 4	Cedar Creek	QLD	15/08/2023
MBSP4-VIC-013	Round 4	Grampians Rd (Halls Gap to Dunkeld)	VIC	19/07/2023
MBSP4-NSW-019	Round 4	Kamarah	NSW	Site Frustrated, Cwlth Notified - replacement site pending
MBSP4-WA-009	Round 4	Kanpa	WA	30/12/2023
MBSP4-WA-021	Round 4	Patjarr	WA	30/12/2023
MBSP4-VIC-034	Round 4	Shelford	VIC	30/03/2024
MBSP5-VIC-001	Round 5	Aberfeldy	VIC	30/06/2024
MBSP5-WA-066	Round 5	Abrolhos Islands, East Wallabi Island	WA	31/07/2023
MBSP5-WA-001	Round 5	Abrolhos Islands, Pelsaert Group	WA	25/08/2023
MBSP5-WA-002	Round 5	Abrolhos Islands, Rat Island	WA	8/09/2023
MBSP5-NSW-001	Round 5	Black Springs	NSW	30/06/2024
MBSP5-QLD-047	Round 5	Cedar Creek Falls	QLD	30/06/2024
MBSP5-NSW-004	Round 5	Colo	NSW	30/06/2024
MBSP5-VIC-003	Round 5	Cudgewa	VIC	31/05/2023
MBSP5-QLD-045	Round 5	Diamond Ridge	QLD	30/06/2024
MBSP5-WA-017	Round 5	Djugerari Remote Community	WA	8/08/2023
MBSP5-QLD-046	Round 5	Duckadang Camp	QLD	30/06/2024
MBSP5-SA-002	Round 5	Farina	SA	17/08/2023
MBSP5-QLD-044	Round 5	Girraween National Park	QLD	30/06/2024
MBSP5-TAS-005	Round 5	Granville Harbour	TAS	17/10/2023
MBSP5-WA-024	Round 5	Hamelin Pool	WA	15/07/2023

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts



Attachment A

**Telstra MBSP Rounds 1 to 5A sites granted an extension of time**

Site Id	Round	Location	State/ Territory	Forecast completion date
MBSP5-QLD-043	Round 5	Lake Borumba	QLD	30/06/2024
MBSP5-WA-031	Round 5	Lane Poole Reserve	WA	30/06/2023
MBSP5-QLD-024	Round 5	Lochington State School	QLD	28/07/2023
MBSP5-NSW-014	Round 5	Lord Howe	NSW	30/08/2023
MBSP5-WA-033	Round 5	Lower Donnelly River Huts	WA	30/06/2023
MBSP5-WA-069	Round 5	Mount Margaret Community	WA	30/06/2024
MBSP5-WA-039	Round 5	Muludja Remote Community	WA	15/08/2023
MBSP5-VIC-014	Round 5	Myrreha South	VIC	30/06/2024
MBSP5-WA-042	Round 5	Ngaanyatjarra Lands, Tjukurla	WA	30/08/2023
MBSP5-QLD-030	Round 5	Petford	QLD	30/06/2024
MBSP5-TAS-009	Round 5	Pioneer	TAS	17/08/2023
MBSP5-QLD-031	Round 5	Portland Roads	QLD	30/06/2023
MBSP5-NT-009	Round 5	Soudan Station	NT	15/12/2023
MBSP5-QLD-035	Round 5	Stockyard Point	QLD	30/03/2024
MBSP5-NT-011	Round 5	Tara Community	NT	10/06/2023
MBSP5-WA-051	Round 5	Thevenard Island	WA	31/07/2023
MBSP5-NSW-020	Round 5	Upper Cooper Creek	NSW	30/06/2024
MBSP5-WA-052	Round 5	Useless Loop Road	WA	30/06/2024
MBSP5-WA-053	Round 5	Useless Loop Road (Cararang)	WA	30/06/2024
MBSP5-WA-056	Round 5	Wangkatjunka Remote Community	WA	15/08/2023
MBSP5-TAS-013	Round 5	Woodsdale Exchange	TAS	30/06/2024
MBSP5-WA-062	Round 5	Yakanarra	WA	30/07/2023
MBSP5-QLD-042	Round 5	Yarraden	QLD	30/06/2024
MBSP5-NSW-024	Round 5	Yarrangobilly Cave	NSW	31/11/2023
MBSP5A-VIC-001	Round 5a	Anglers Rest	Victoria	7/09/2023
MBSP5A-NSW-027	Round 5a	Barrier Creek Highway - Barrier Highway (Between Broken Hill and Little Topar Hotel)	NSW	29/09/2023
MBSP5A-NSW-029	Round 5a	Barrier Highway -Barrier Highway (Between Canbelego and Hermindale)	NSW	29/09/2023

Attachment A

**Telstra MBSP Rounds 1 to 5A sites granted an extension of time**

Site Id	Round	Location	State/ Territory	Forecast completion date
MBSP5A-NSW-008	Round 5a	Biala	NSW	14/10/2023
MBSP5A-TAS-002	Round 5a	Bridgenorth	TAS	29/09/2023
MBSP5A-SA-002	Round 5a	Brooker	SA	14/07/2023
MBSP5A-NSW-009	Round 5a	Bukkulla	NSW	31/07/2023
MBSP5A-NSW-010	Round 5a	Burraga	NSW	29/09/2023
MBSP5A-NSW-011	Round 5a	Burragate	NSW	28/07/2023
MBSP5A-VIC-002	Round 5a	Burrowwye	VIC	2/07/2023
MBSP5A-NSW-012	Round 5a	Carabost	NSW	16/06/2023
MBSP5A-WA-010	Round 5a	Cascade North	WA	9/06/2023
MBSP5A-SA-003	Round 5a	Cherry Gardens	SA	4/09/2023
MBSP5A-WA-012	Round 5a	Embulgan	WA	14/08/2023
MBSP5A-NSW-013	Round 5a	Ewingar	NSW	13/09/2023
MBSP5A-VIC-003	Round 5a	Frenchman Gap	VIC	2/09/2023
MBSP5A-NSW-024	Round 5a	Garrawarra Farm	NSW	Site Frustrated, Cwlth Notified - replacement site nomination pending
MBSP5A-NSW-026	Round 5a	Glen Elgin	NSW	3/07/2023
MBSP5A-NSW-028	Round 5a	Glenora Barrier Highway	NSW	14/07/2023
MBSP5A-VIC-004	Round 5a	Goongerah	VIC	13/09/2023
MBSP5A-VIC-007	Round 5a	Heathcote	VIC	28/08/2023
MBSP5A-NSW-014	Round 5a	Hermidale	NSW	30/05/2023
MBSP5A-WA-011	Round 5a	Hyden East	WA	9/06/2023
MBSP5A-WA-009	Round 5a	Indian Ocean Dr / Coolimba-Eneabba Rd	WA	30/04/2024
MBSP5A-WA-008	Round 5a	Indian Ocean Dr/ Cliffhead Campsite	WA	30/04/2024
MBSP5A-WA-007	Round 5a	Indian Ocean Drive - Cliffhead	WA	30/04/2024
MBSP5A-WA-014	Round 5a	Kadjina	WA	14/08/2023
MBSP5A-VIC-005	Round 5a	Koetong	VIC	3/07/2023
MBSP5A-NSW-015	Round 5a	Kosciuszko Tourist Park	NSW	18/11/2023
MBSP5A-TAS-001	Round 5a	Liena	TAS	21/07/2023
MBSP5A-NSW-016	Round 5a	Little Topar	NSW	13/11/2023

Attachment A

**Telstra MBSP Rounds 1 to 5A sites granted an extension of time**

Site Id	Round	Location	State/ Territory	Forecast completion date
MBSP5A-NSW-007	Round 5a	Lower Macdonald	NSW	1/09/2023
MBSP5A-NSW-017	Round 5a	Malabugilmah	NSW	28/08/2023
MBSP5A-NSW-018	Round 5a	Maragle	NSW	30/07/2023
MBSP5A-NSW-030	Round 5a	Miandetta Barrier Highway	NSW	27/09/2023
MBSP5A-NSW-019	Round 5a	Millbank	NSW	3/09/2023
MBSP5A-NSW-025	Round 5a	Mole River Exchange	NSW	21/07/2023
MBSP5A-VIC-006	Round 5a	Monaro Highway	VIC	Site Frustrated, Cwlth Notified - replacement site nomination pending
MBSP5A-SA-001	Round 5a	Mosely	SA	15/06/2023
MBSP5A-WA-006	Round 5a	North Greenbushes	WA	10/07/2023
MBSP5A-VIC-008	Round 5a	Pheasant Hill	VIC	6/11/2023
MBSP5A-VIC-009	Round 5a	Tawonga	VIC	10/09/2023
MBSP5A-NSW-020	Round 5a	Tenterfield	NSW	30/06/2023
MBSP5A-WA-013	Round 5a	Tunney North	WA	5/06/2023
MBSP5A-VIC-010	Round 5a	W Tree Creek	VIC	12/09/2023
MBSP5A-NSW-021	Round 5a	Watsons Creek	NSW	28/07/2023
MBSP5A-NSW-022	Round 5a	Wolgan Valley	NSW	Site Frustrated, Cwlth Notified - replacement site nomination pending
MBSP5A-NSW-023	Round 5a	Woods Reef Exchange	NSW	28/07/2023
MBSP5A-QLD-009	Round 5a	Yarrill Creek	QLD	30/06/2023

**Vicki Brady**  
Chief Executive Officer



11 July 2023

Hon Michelle Rowland MP  
Minister for Communications  
Federal Member for Greenway

By email: s22(1)(a)(ii) [\[REDACTED\]@MO.communications.gov.au">@MO.communications.gov.au](mailto:<span style=)

Dear Minister

Thank you for your letter dated 22 June 2023, agreeing to a 12-month Extension of Time for 101 sites under Rounds 1 to 5A of the MBSP which have experienced build delays.

I very much appreciate your understanding of the complexities and challenges associated with building mobile infrastructure in regional, rural and remote Australia, and that it remains a priority for the Government that these sites are delivered over the next 12 months.

I can assure you it also remains a priority for Telstra, and I have directed my teams to ensure the necessary resources are deployed to complete the build program.

I have also stipulated that the Department is to be kept updated on our progress, and that we meet the requirements for delivering the full report you have requested by 31 January 2024.

I share your commitment to improving digital connectivity across Australia and restate our desire to work effectively with Government in achieving this outcome.

Once again thank you for your understanding and the associated extensions of time.

Yours sincerely

s47F



**Vicki Brady**  
Chief Executive Officer

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Wednesday, 12 July 2023 5:36 PM  
**To:** s22(1)(a)(ii)  
**Cc:** Windeyer, Richard; Caruso, Daniel; s22(1)(a)(ii); Rafizadeh, Shervin; DLO Rowland; Silleri, Kathleen  
**Subject:** RE: IMCR - timing for report and brief [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

Hi s22(1)(a),

The Evaluation Committee has made good progress with the assessment process for the IMCR and the drafting of the detailed assessment report is well underway.

There are some elements of the assessment process that have required the Committee to seek clarification from applicants regarding proposed solutions, and the project team has also been dealing with the competing priority of finalising and releasing the PUMP Guidelines for consultation last week. As a result, our timeframe for submitting the assessment pack to the Minister for consideration has shifted back. On current plans, we expect to submit the assessment pack to the Minister by early to mid-August. I apologise that there is no way this can be brought forward.

Our priority is to settle the detailed report with the Committee over the next 2 weeks, and seek a review of the report by our Probity Adviser, and Legal Adviser on relevant content, prior to the Committee finalising it. This detailed report will drive the final content of the ministerial submission and our recommendations to the Minister.

Regards,  
 KP

OFFICIAL:Sensitive

**From:** Pidgeon, Karly  
**Sent:** Friday, 5 May 2023 5:15 PM  
**To:** s22(1)(a)(ii)@MO.communications.gov.au>  
**Cc:** Windeyer, Richard s22(1)(a)(ii)@communications.gov.au>; Caruso, Daniel s22(1)(a)(ii)@INFRASTRUCTURE.gov.au>; s22(1)(a)(ii)@INFRASTRUCTURE.gov.au>; Rafizadeh, Shervin s22(1)(a)(ii)@MO.communications.gov.au>; DLO Rowland s22(1)(a)(ii)@MO.communications.gov.au>  
**Subject:** RE: IMCR - High level summary of applications received [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

Hi s22(1)(a),

I think we'll have the assessment outcomes & recommendations brief to the Minister late June/early July. I'll check again with s22(1)(a)(ii) and advise if any different.

Cheers,  
 Karly

OFFICIAL:Sensitive

**From:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Friday, 5 May 2023 1:48 PM  
**To:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
**Cc:** Windeyer, Richard s22(1)(a)(ii) @communications.gov.au>; Caruso, Daniel s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; Rafizadeh, Shervin s22(1)(a)(ii) @MO.communications.gov.au>; DLO Rowland s22(1)(a)(ii) @MO.communications.gov.au>  
**Subject:** RE: IMCR - High level summary of applications received [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

Many thanks Karly and agree with the approach. Do you have a sense of timing for assessment and brief/recommendations to the Minister?

Cheers

s22(1)(a)

s22(1)(a)(ii)

Senior Adviser

Office of the Minister for Communications, Hon Michelle Rowland MP

s22(1)(a)(ii)

*I would like to acknowledge the traditional custodians of the lands on which we meet, work and live. I recognise and respect their continuing connection to the land, waters and communities. I pay my respects to Elders past and present and to all Aboriginal and Torres Strait Islanders.*

OFFICIAL:Sensitive

**From:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
**Sent:** Friday, 5 May 2023 1:03 PM  
**To:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Cc:** Windeyer, Richard s22(1)(a)(ii) @communications.gov.au>; Caruso, Daniel s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; Rafizadeh, Shervin s22(1)(a)(ii) @MO.communications.gov.au>; DLO Rowland s22(1)(a)(ii) @MO.communications.gov.au>  
**Subject:** IMCR - High level summary of applications received [SEC=OFFICIAL:Sensitive]

OFFICIAL:Sensitive

Hi s22(1)(a),

As you know, the IMCR closed for applications on 13 April 2023. We have been undertaking our initial registration and checks of applications, prior to moving into formal assessment against the Guidelines. Please find below a high level summary of the applications.

#### High level summary of the IMCR applications

- IMCR has received three applications.

- These comprise 105 proposed solutions at a total value of \$138 million (GST inclusive), seeking Commonwealth contributions of \$79 million.
- There are a mix of proposed solutions including macro cells, small cells, co-location, sharing and upgrades to existing towers.
- A small number of locations did not receive a proposal and we can brief separately on options at a later date, following the completion of the competitive process.
- The department is still undertaking the preliminary checks of each proposed solution. As with all similar grant processes, it is possible that some of the proposed solutions may not be eligible.

For probity reasons, we do not propose to provide you with any further material information on the program applications or assessment processes until we provide formal briefing to the Minister on the assessment outcomes.

Please note that we are discussing our Senate Estimates preparations, including that we propose to answer questions with the above facts, if asked.

Regards,  
KP

**OFFICIAL:Sensitive**

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Thursday, 13 July 2023 6:10 PM  
**To:** s22(1)(a)(ii)  
**Cc:** Caruso, Daniel; Silleri, Kathleen; Rafizadeh, Shervin; Windeyer, Richard; Audit and Risk  
**Subject:** For information: ANAO Potential Performance Audit of the Award of Funding under the Mobile Black Spot Program [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a),

I have checked with the department's Assurance, Integrity, Risk and Governance Branch and the A/g AS has confirmed I am able to let you know that the ANAO has contacted the department to advise they have commenced planning for the potential performance audit of the IMCR and are setting up a scoping meeting with the department.

The details are below, for information only.

Regards,  
KP

OFFICIAL

**From:** s22(1)(a)(ii) @infrastructure.gov.au>  
**Sent:** Wednesday, 12 July 2023 10:07 AM  
**To:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>; Silleri, Kathleen s22(1)(a)(ii) @infrastructure.gov.au>; JORDANOSKI, Cha s22(1)(a)(ii) @infrastructure.gov.au>; s22(1)(a)(ii) @infrastructure.gov.au>  
**Cc:** s22(1)(a)(ii) @infrastructure.gov.au>; s22(1)(a)(ii) @infrastructure.gov.au>; s22(1)(a)(ii) @communications.gov.au>; s22(1)(a)(ii) @communications.gov.au>; s22(1)(a)(ii) @infrastructure.gov.au>; s22(1)(a)(ii) @infrastructure.gov.au>  
**Subject:** FOR YOUR AWARENESS: ANAO Potential Performance Audit of the Award of Funding under the Mobile Black Spot Program [SEC=OFFICIAL]

OFFICIAL

Good morning everyone,

**For Your Awareness: Potential Performance Audit – Award of Funding under the Mobile Black Spot Program**

The Australian National Audit Office (ANAO) has advised that they have commenced planning for a potential performance audit of the *Award of Funding under the Mobile Black Spot Program*.

This audit was requested by the Shadow Minister for Communications, David Coleman. Correspondence from the Hon David Coleman MP dated 29 March 2023 and 12 April 2023 to the Auditor-General requesting a full investigation into the design and administration of Round 6 of the Mobile Black Spot Program and the Auditor-



General's response, can be found on the ANAO website at [Round 6 of the Mobile Black Spot Program | Australian National Audit Office \(ANAO\)](#). This audit topic is also included in the ANAO's Annual Audit Work Program (AAWP) 2023-24. Further details on AAWP can be found on the ANAO website at: [Infrastructure, Transport, Regional Development, Communications and the Arts | Australian National Audit Office \(ANAO\)](#).

The ANAO would like to organise a scoping meeting with relevant departmental officers to discuss the potential audit and to seek some background information on Round 6 of the Program. We will be in touch with your respective EAs to arrange this meeting shortly. The ANAO has requested that this meeting take place in the next two weeks.

Please feel free to contact me if you have any queries.

Kind regards,

s22(1)  
(a)(ii)

s22(1)(a)(ii)

Assistant Director • Assurance, Integrity, Risk and Governance Branch • Finance, Governance, Budget and Business Services Division

s22(1)(a)(ii) [@infrastructure.gov.au](mailto:s22(1)(a)(ii)@infrastructure.gov.au)

s22(1)(a)(ii) [@infrastructure.gov.au](mailto:s22(1)(a)(ii)@infrastructure.gov.au)

P +61 2 6274 s22(1)(a)  
GPO Box 594 Canberra, ACT 2601

**Department of Infrastructure, Transport, Regional Development, Communications and the Arts**  
**CONNECTING AUSTRALIANS • ENRICHING COMMUNITIES • EMPOWERING REGIONS**

[infrastructure.gov.au](http://infrastructure.gov.au)

*I would like to acknowledge the traditional custodians of this land on which we meet, work and live.  
I recognise and respect their continuing connection to the land, waters and communities.  
I pay my respects to Elders past and present and to all Aboriginal and Torres Strait Islanders.*

OFFICIAL

**REGIONAL COMMS - IMCR LOCATIONS****QUESTION – Can the Minister respond to recent questions regarding the Improving Mobile Coverage Program?**

I am pleased to update the House on how we are delivering our election commitments, and also explain the funding programs we have available for regional communications.

In Labor's election platform, we publicly committed to deliver \$40m for improved mobile coverage in specific locations and then confirmed this funding in the October budget. This was just one part of our more than \$2.2 billion commitment to improving regional telecommunications in Australia.

We are delivering on our commitments. From 2 February until 13 April the department sought applications from the telco industry for those target locations. The department is now assessing the proposals and I look forward to receiving their recommendations.

Implicit in the member's question is the view that the Government should not be delivering on its election commitments. Clearly he is out of touch with his colleagues.

QB23-000134

The **Member for Braddon** wrote last year to confirm that our commitments to mobile funding in Togari and Queenstown would be honoured. As I said to him, this **Government is delivering on our commitments.**

**Senator Duniam in the other place also wrote to convey his “full support” for the decision to identify Alonnah in Tasmania as a priority site for a new phone tower and has offered to assist to ensure this happens – a welcome change from those on his side who are looking to politicise these matters.**

The **Member for Flynn** has welcomed the fact that Emerald, in his electorate is one of the target locations.

I appreciate correspondence from the **Member for Grey**, who has two target locations in his electorate. He is also advocating for other locations in his electorate to be considered in future rounds.

The good news for the member for **Grey** is that **in addition** to our election commitments, we have new programs open for applications that his electorate could be eligible for.

In March, the Government opened applications for Round 3 of the Regional Connectivity Program and another round of the Mobile Black Spot Program – a \$160 million combined grants opportunity, designed to help those living in rural, regional, remote and First Nations communities stay connected.

Applications are open until 11 August. I encourage all members representing regional electorates to work with their communities to identify opportunities for mobile coverage improvements under these programs.

Let's not forget – in the 2016 Priority Round of the Mobile BlackSpot Program those opposite committed to 125 mobile tower locations, of which 124 were in Liberal-National seats.

Unlike Labor in Opposition in 2022, the Coalition had the benefit of being in Government and could have run a competitive process through the department they but chose not to. Instead, they committed a staggering 99.2 per cent of Priority Round funding to their own electorates.

We won't be lectured by this desperate Coalition on mobile black spot funding.

**Have you refused FOI requests on this topic?**

My office has recently responded to FOI requests on this program as well as other regional communications programs. To be clear to the House, the Member for Banks has been making FOI requests of Government about decisions made in Opposition.

We will of course work through any clarifications or reviews about the fulfillment of the Government's election commitments if requests are made..

The fact is, the locations under the program were considered and decided prior to Labor forming Government, before the election on 21 May 2022.

The commitments we made to improve mobile coverage in those target locations were also clearly costed at \$40 million in Labor's pre-election budget document - a document we have provided to the Member for Banks.

Once Labor formed Government my department began significant work to fulfil the election commitments including in preparation for the October budget which confirmed Labor's regional communications funding decisions.

**The ANAO sees merit in reviewing your IMCR blackspot round – surely that indicates there is an issue with how sites were chosen?**

We have always been clear that these were election commitments which were made in opposition and therefore without the possibility of Departmental advice or other government resources.

So I would welcome an investigation of how we are fulfilling our election commitments in this area.

These sites fill very real and very significant gaps in coverage and capacity, often in bushfire prone areas that rely on emergency services. For example, in Eden-Monaro during the Black Summer bushfires, over 21,000 calls were made to emergency services - over 80% of these calls from a mobile device. We know, from the advocacy of the Member for Eden-Monaro that during this time many communities had mobile coverage issues. These are lived experiences from local communities during one of the most devastating bushfire seasons on record.

Once we were in Government, my department set to work to deliver on the commitments that had been made, and has been running a transparent process to do so.

This government has no issue with transparency and independent review so if the Auditor-General ultimately decides to audit this program, then we look forward to the Auditor-General's views.

### **Background**

- During the election, the ALP committed to spend \$40 million to improve mobile black spots through the Improving Mobile Coverage Round (IMCR) of the Mobile Black Spot Program.
- Three target locations are being funded through other Australian Government programs to improve mobile coverage, reception and resilience: The IMCR will provide funding for mobile coverage solutions in the remaining 54 target locations.
- Public Consultation on the draft Grant Opportunity Guidelines was held from 14 November to 28 November 2022. The consultation process resulted in 108 submissions, including 23 from industry and other organisations and 85 from individuals. Public submissions have been published on the department's 'Have Your Say' website.

QB23-000134

- The Grant Opportunity Guidelines were released on 2 February 2023 and the grant opportunity closed on 13 April 2023. The Department is now assessing applications.
- The outcomes of the IMCR applications are expected to be announced in August 2023.
- The IMCR is a targeted, competitive program with Mobile Network Operators and Mobile Network Infrastructure Providers able to make applications for proposals at target locations.
- On 27 April 2023, the Australian National Audit Office (ANAO) announced that it will be *“including a potential audit topic on Round 6 of the Mobile Black Spot Program in the work program”* for 2023-24, in response to letters from the Shadow Minister for Communications the Hon David Coleman MP, dated 29 March 2023 and 12 April 2023.
- The ANAO’s 2023-24 Annual Audit Work Program is expected to be published on the ANAO website in early July 2023.

**Contact:** s22(1)(a)(ii) (Regional Communications Branch) Phone: 02 6271 s22(1)(a)(ii)

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Thursday, 27 July 2023 1:09 PM  
**To:** s22(1)(a)(ii); s22(1)(a)(ii); Caruso, Daniel; s22(1)(a)(ii); s22(1)(a)(ii)  
**Subject:** FW: High-level regional communications programs timeline [SEC=OFFICIAL]  
**Attachments:** Regional comms highlevel timelines.docx

OFFICIAL

This was the most recent timeline

OFFICIAL

---

**From:** s22(1)(a)(ii) @communications.gov.au>  
**Sent:** Thursday, 20 July 2023 5:39 PM  
**To:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Cc:** HIBBERT, Meghan s22(1)(a)(ii) @infrastructure.gov.au>; Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>; s22(1)(a)(ii) @COMMUNICATIONS.gov.au>; Caruso, Daniel s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
**Subject:** High-level regional communications programs timeline [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a)

Find attached a updated high-level regional communications programs timeline, as requested in your last catch up with Meghan and Karly.

We are currently revamping this table to provide a better overview of the program status and announcement opportunities for the Minister.

Kind regards

s22(1)(a)(ii)

s22(1)(a)(ii)

Director • Regional Communications Programs and Governance • Communication Services and Consumer Division

s22(1)(a)(ii) @communications.gov.au

P (02) 6271 s22(1)(a)(ii)

M s22(1)(a)(ii)

Nishi – s22(1)(a) – 2 Philip Law St, Canberra

Department of Infrastructure, Transport, Regional Development, Communications and the Arts  
CONNECTING AUSTRALIANS • ENRICHING COMMUNITIES • EMPOWERING REGIONS

[infrastructure.gov.au](http://infrastructure.gov.au)



OFFICIAL



OFFICIAL

Regional Communications Programs – Estimated high-level timeline (as at 20 July 2023)

	Preparation	Consultation on Guidelines/design	Final Guidelines/ Call for Tenders	Applications due	Assessment and recs finalised	Decisions/ Announcements	Rollout/delivery
Improving Mobile Coverage Round (IMCR)	Completed	Completed	Completed late 22	Guidelines released Feb 23	Q3 2023	Q3 2023	Q4-2023
Regional Connectivity Program - Round 3 (Including Mobile Black Spot (MBSP) Round 7 Opportunities)	Completed	Completed	Completed Feb 23	Guidelines released Mar 23	Q3 2023 Application period extended to 11 Aug 2023	Q4 2023	From late 2023



s22(1)(a)(ii)

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts

s22(1)(a)(ii)

**From:** s22(1)(a)(ii)  
**Sent:** Friday, 4 August 2023 1:41 PM  
**To:** Pidgeon, Karly  
**Cc:** s22(1)(a)(ii)  
**Subject:** RE: MBSP s22(1)(a)(ii) [SEC=OFFICIAL]

OFFICIAL

Thank you, this is excellent!

OFFICIAL

**From:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
**Sent:** Friday, 4 August 2023 12:44 PM  
**To:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Cc:** s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
**Subject:** RE: MBSP s22(1)(a)(ii) [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a)(ii),

No worries, the teams have pulled together some points below as requested.

Regards,  
 Karly

#### Mobile Black Spot Program (MBSP) Round 1-5A – St Albans

- Optus was awarded funding under Round 2 of the MBSP to deliver a new macro cell base station at St Albans.
- Optus has experienced significant delays in delivering the site due to issues in obtaining relevant approvals and landowner agreement at a viable location that will provide new and improved coverage to the area.
- Optus is currently pursuing an alternate and final option of building a small cell base station in the township, which requires ALC, Crown Land and Council approvals.
- Optus is working closely with the relevant authorities to obtain the required approvals to allow construction to commence and the base station to be delivered by mid-2024.

#### Improving Mobile Coverage Round of MBSP

- From 2 February until 13 April, the Department of Infrastructure, Transport, Regional Development, Communications and the Arts opened a grants opportunity round to seek applications from telecommunications providers for solutions to improve mobile coverage at the 54 Target Locations, including Blaxlands Ridge, Bowen Mountain, Maraylya, Mount Tomah and Yellow Rock.
- The department is currently undertaking a merit based assessment of applications received.
- It expects to be to provide recommendations to the Minister for Communications in the near future.

s22(1)(a)(ii)

s22(1)(a)(ii)

OFFICIAL

**From:** s22(1)(a)(ii) <[REDACTED]@MO.communications.gov.au>  
**Sent:** Friday, 4 August 2023 11:53 AM  
**To:** Pidgeon, Karly <[REDACTED]@communications.gov.au>; s22(1)(a)(ii) <[REDACTED]@INFRASTRUCTURE.gov.au>  
**Subject:** FW: MBSP [REDACTED] [SEC=OFFICIAL]

OFFICIAL

Good morning,

Happy Friday!

Just wanting to follow up on this one. The office were keen to get a pack ready ahead of the roadshow.

Any info is greatly appreciated.

Cheers

s22(1)(a)(ii)

s22(1)(a)(ii) | s22(1)(a)(ii)  
 Office of the Hon Michelle Rowland MP  
 Minister for Communications  
 Federal Member for Greenway

Suite M1.41 Parliament House, Canberra

**P:** 6277 s22(1)(a)(ii) **M:** s22(1)(a)(ii)  
**E:** s22(1)(a)(ii) <[REDACTED]@mo.communications.gov.au>

OFFICIAL

**From:** s22(1)(a)(ii) <[REDACTED]>  
**Sent:** Friday, 28 July 2023 3:34 PM  
**To:** Pidgeon, Karly <[REDACTED]@communications.gov.au>; s22(1)(a)(ii) <[REDACTED]@INFRASTRUCTURE.gov.au>  
**Subject:** FW: MBSP [REDACTED] [SEC=OFFICIAL]

OFFICIAL

Good afternoon

Received the below request from the office of Susan Templeman MP. As Susan is attending the NEMA roadshow on 11<sup>th</sup> August the office is wanting to know an update on their <sup>s22(1)(a)(ii)</sup> IMCR sites in the event they are asked by a constituent. Are there lines or info that can be provided that would be ok for the MP to provide members of the public on this.

Greatly appreciate any info for this one!

s22(1)(a)(ii)

s22(1)(a)(ii) | s22(1)(a)(ii)


Office of the Hon Michelle Rowland MP  
Minister for Communications  
Federal Member for Greenway

Suite M1.41 Parliament House, Canberra

P: 6277 s22(1)(a)(ii) M: s22(1)(a)(ii)

E: s22(1)(a)(ii) @mo.communications.gov.au

OFFICIAL



s22(1)(a)(ii)

s22(1)(a)(ii)



Released under the Freedom of Information Act 1982  
Infrastructure, Transport, Regional Development, and

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Tuesday, 8 August 2023 9:11 AM  
**To:** s22(1)(a)(ii)  
**Cc:** Caruso, Daniel; s22(1)(a)(ii)  
**Subject:** IMCR: Timing of report and broad options [SEC=OFFICIAL:Sensitive]

**OFFICIAL:Sensitive**

Hi s22(1)(a)

At our meeting on s22(1)(a)(ii) last week (1 August) you asked me about the timing for the Evaluation Committee's assessment report and recommendations for the Improving Mobile Coverage Round. As advised in our meeting, the department is currently finalising the internal review and clearance process. We expect to provide a submission with recommendations by mid-August.

Without seeking any specifics from us about the assessment process or application details, you also asked a more general question about what happens if there aren't solutions recommended for all Target Locations. As per the department's original high-level summary of the applications received (email 5 May 2023), it is expected there will be a number of Target Locations that won't receive a recommended solution through the current process, as a small number of locations did not receive a proposal in the application process. Consistent with the Guidelines and the summary email, it is also possible some proposals received may be ineligible or assessed as not offering value for money to the Commonwealth.

As per the summary email, the department can provide the Minister with further advice on potential options for addressing the issues at any remaining Target Locations, following completion of the IMCR competitive assessment process (as that is the focus of effort for s22(1)(a)(ii) team at the moment). Nevertheless, at a high-level, we think there are three broad approaches that could be taken:

1. Agree not to run another targeted process for these locations
  - o Instead encourage unsuccessful communities and local councils to work with MNOs to develop proposals that can be considered through future competitive (general) rounds of the MBSP or related programs (i.e. MBSP Round 8 or PUMP Round 2 as appropriate).
2. Design and run a new targeted round for any unsuccessful locations (similar to the current IMCR).
  - o It is likely additional funding would be required to achieve any degree of success.
  - o When designing the new round, the department would consider whether any adjustments to the Guidelines might be appropriate to achieve the objective (e.g. review the levels of funding for solutions, the types of eligible solutions etc).
3. Design and run a demand-driven round targeting any unsuccessful locations.
  - o It is likely additional funding would be required to achieve any degree of success.
  - o The round could be open for an extend period of time, such as a year, allowing time for the relevant local communities to work with the telecommunications industry on development of proposals.
  - o MNOs would be able to submit proposals for assessment at any time during this period. Once a proposal for a location is received, the department would assess it against the round's Guidelines and award funding based on the individual merits of the proposal.
  - o Demand-driven funding for a location would be on first-come-first-considered basis. A location would be removed from eligibility once a solution has been funded at the location.
  - o Very detailed Guidelines would need to be developed for such a round.

It is important to note that none of these approaches are guaranteed of delivering outcomes for any remaining locations, given the difficulties and / or economic challenges of providing / upgrading mobile services in the locations in the round.

Regards,  
KP

OFFICIAL:Sensitive

s22(1)(a)(ii)

**From:** DLO Rowland  
**Sent:** Friday, 11 August 2023 9:31 AM  
**To:** Pidgeon, Karly; s22(1)(a)(ii)  
**Cc:** DLO Rowland  
**Subject:** RE: Approval for briefs - less than 2 weeks [SEC=OFFICIAL]

OFFICIAL

Thanks Karly, please attach this email to the PDR, as it shows approval to break the 10 day rule

Cheers

s22(1)(a)

s22(1)(a)(ii)

Department Liaison Officer  
 P +61 2 6271 s22(1)(a) M s22(1)(a)(ii)

OFFICIAL

**From:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
**Sent:** Friday, 11 August 2023 9:16 AM  
**To:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Cc:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Subject:** RE: Approval for briefs - less than 2 weeks [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a),

s22(1)(a)(ii)

Re the frustrations brief, we had to follow up on this again with Telstra and as a result the brief is only coming up today. I have asked for 17 August for decision, consistent with the shortened timeframe below.

Thanks,  
 Karly

OFFICIAL

**From:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Monday, 7 August 2023 2:56 PM  
**To:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
**Cc:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Subject:** RE: Approval for briefs - less than 2 weeks [SEC=OFFICIAL]



OFFICIAL

Many thanks Karly and agree these require a quicker turnaround, so send them up as soon as they're ready and we'll turn them around as quickly as we can.

Cheers

s22(1)(a)

OFFICIAL

---

**From:** Pidgeon, Karly s22(1)(a)(ii) <[redacted]@communications.gov.au>  
**Sent:** Monday, 7 August 2023 2:53 PM  
**To:** s22(1)(a)(ii) <[redacted]@MO.communications.gov.au>  
**Cc:** s22(1)(a)(ii) <[redacted]@MO.communications.gov.au>  
**Subject:** Approval for briefs - less than 2 weeks [SEC=OFFICIAL]  
**Importance:** High

OFFICIAL

Hi s22(1)(a),

As discussed at our catch up on Friday, we have a number of briefs coming up for approval that will require less than 10 wkg days' consideration.

s22(1)(a)(ii)

## 2. MS23-003693 Mobile Black Spot Program - Telstra frustrated / replacement sites

- Receive: Should come up in PDMS today/tomorrow morning (I will cc the DLO on submission to Parli Coord)
- About: Telstra has frustrated a number of sites and is proposing some small cell replacement sites
- Decision: by 11 August
- Why: To advise Telstra ASAP of the decision, allowing them time to build the sites. Replacement sites can only be proposed where there is a high degree of confidence of completion by June 2024.

I am seeking your agreement to the consideration timeframes above. If agreed, I will attach your email to the PDMS item so that Parli Coord provides hard copies as soon as possible after submission in PDMS.

Thanks,  
 Karly

OFFICIAL

Document 16 and its attachment, Attachment A, excluded from publication on the Department's disclosure log in accordance with section 11C(1)(b) of the FOI Act.

# Framework for Assessing Replacement Sites

## Purpose

This document provides a framework for assessing a Mobile Black Spot Program (MBSP) Replacement Site. This framework has been developed by the department to align as closely as possible with the overarching competitive assessment criteria for the MBSP, including value for money.

## Background

The MBSP funding agreements include provisions for a *Site Frustration Event*, whereby an event or circumstance occurs which:

- prevents the Funding Recipient from constructing the base station at the original site.
- causes a material delay in the construction of the base station at the original site, or.
- causes a material increase in the cost of constructing the base station at the original site.

A frustrated base station is referred to as an Affected Site.

### *Replacement Site Principles*

The Funding Recipient may propose a *Replacement Site* if a suitable site can be identified. The funding agreements outline 'Replacement Principles' to guide carriers' selection of Replacement Sites. The Replacement Principles:

- outline requirements that must be met by the replacement site; and
- provide guidance on how to prioritise different scenarios when identifying a suitable replacement site.

## Assessing Replacement Sites

The funding agreements do not set out specific criteria for assessment of the proposed Replacement Sites beyond the general Replacement Principles.

To ensure a merit-based approach to considering replacement sites, the below Assessment Criteria have been developed to assist with the assessment of Replacement Sites proposed by Funding Recipients, which aligns as closely as practicable with relevant assessment criteria in program guidelines for each round of the MBSP.

The criteria expands on the Replacement Principles outlined in the funding agreements. The criteria are to be used as a checklist against the original location, to ensure the Replacement Site delivers comparable coverage outcomes to an equivalent community and is constructed within the same budget and timing constraints.

Note, that while the criteria have been developed to comply with provisions in the funding agreements, each agreement is slightly different and the assessment officer will need to ensure that each proposed Replacement Site complies with the individual carrier's unique contractual obligations.

## Determining Suitability

A proposal for a Replacement Site will be deemed suitable by the department if it meets the Replacement Principles in the respective funding agreements and Assessment Criteria below.

If some of the Assessment Criteria are not met, a Replacement Site may still be deemed suitable by the department if the site:

- meets the Replacement Principles in the respective MBSP funding agreements; and
- can be justified as providing value for money for the Commonwealth.

## Assessment Criteria

A Replacement Site will be assessed as suitable if it meets the following criteria, unless agreed otherwise:

1. Provides new and/or improved handheld coverage to an area of poor or no coverage, similar to the coverage metrics specified for the Affected Site (as per Schedule 2 of the funding agreement);
2. Offers co-location if the Affected Site was a co-location site (as specified in Schedule 2 of the funding agreement), unless agreed it's technically not feasible;
3. Provides extended auxiliary power capacity equivalent to that specified for the Affected Site, unless agreed it's technically not feasible;
4. Represents no additional cost to the Commonwealth (compared with Affected Site);
5. Represents value for money for the Commonwealth.
6. Is forecast to be completed by the Date for Rollout Completion of the respective round of the MBSP, as extended by agreement of the Minister from time to time;
7. Receives agreement from the relevant:
  - a. State (if Affected Site is State co-funded); and/or
  - b. Other third party if relevant (i.e. only in the event that both the Affected Site and the Replacement Site are co-funded by the same third party).
8. Does not totally duplicate the Funding Recipient's coverage:
  - a. as assessed by the department using the mobile network operators' public coverage maps, in accordance with the respective MBSP grant guidelines;
  - b. in the Funding Recipient's three-year forward-build network plan (i.e. three years from the date the replacement site is proposed);
  - c. already funded under the MBSP, or another Federal, state or territory funded program; or
  - d. where the Funding Recipient has already publicly announced a proposal to deliver new or improved handheld mobile coverage (e.g. published on the ACMA, RFNSA websites or as part of the Funding Recipient's strategic network upgrades or proposed plans).

## Approval of Replacement Sites

Once the criteria have been applied to a proposed Replacement Site, the Department will provide a recommendation to the Minister regarding the suitability of the site, for approval on a case-by-case basis. If a proposed Replacement Site is not assessed as suitable by the Department, the Minister may still elect to fund the site, request that the carrier propose an alternative site for assessment, or not agree to a Replacement Site where the Affected Site will then be removed from the MBSP.

Attachments C and D to Document 16 and Document 17 excluded from publication on the Department's disclosure log in accordance with section 11C(1)(b) of the FOI Act.

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Tuesday, 15 August 2023 6:56 PM  
**To:** s22(1)(a)(ii)  
**Subject:** Parliamentary Briefing 29 March 2023 3.30pm on RCP/MBSP [SEC=OFFICIAL]  
**Attachments:** Departmental General Presentation Briefing 28.03.2023 RCP 3 MBSP 7.pptx

OFFICIAL

Hi s22(1)(a),

Copy of the department's slides from the P/H presentation, as requested.

KP

OFFICIAL

s22(1)(a)(ii)



**From:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Monday, 27 March 2023 10:37 AM  
**To:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>; s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>; Caruso, Daniel s22(1)(a)(ii) @INFRASTRUCTURE.gov.au>  
**Cc:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Subject:** Parliamentary Briefing on RCP/MBSP - [SEC=OFFICIAL]

**OFFICIAL**

Hi, we've locked in the Parliamentary briefing session for tomorrow 330-5pm.

I put together the attached slides for the caucus briefing – not sure if any use, but would be good to know if anything amiss in it!

Cheers

s22(1)(a)

Final version below and will send through now!

Dear colleagues and staff,

Applications are now open for funding under Regional Connectivity and Mobile Black Spot program streams.

- The \$100 million **Regional Connectivity (Round 3)** stream will provide grant funding to projects that provide new or improved broadband or mobile services in eligible locations across Australia.
- The \$50 million **Mobile Black Spot (Round 7)** stream will provide grant funding to Mobile Network Operators and infrastructure providers to deliver new handheld mobile coverage to rural, regional and remote locations across Australia.

Both streams include dedicated funding to improve telecommunications infrastructure in First Nations communities. \$22.5 million is identified in this round to support solutions that contribute towards achieving Target 17 of the Closing the Gap initiative, which aims to ensure First Nations people have equal levels of digital inclusion by 2026.

To assist Members and staff a drop-in session will be held with the Department of Infrastructure, Transport, Regional Development, Communications and the Arts to provide a brief on the programs and answer any questions you may have. The details of the session is below:

**When:** Tuesday 28<sup>th</sup> March  
**Where:** Reps Committee Room 2R1  
**Time:** 3:30pm – 5pm

If you or your office wish to attend please RSVP to s22(1)(a)(ii) in my office at s22(1)(a)(ii) @mo.communications.gov.au

Kind regards,

**MICHELLE ROWLAND MP SIGNATURE**

s22(1)(a)(ii)

Senior Adviser

Office of the Minister for Communications, Hon Michelle Rowland MP

s22(1)(a) 60

*I would like to acknowledge the traditional custodians of the lands on which we meet, work and live.  
I recognise and respect their continuing connection to the land, waters and communities.  
I pay my respects to Elders past and present and to all Aboriginal and Torres Strait Islanders.*

**OFFICIAL**





Australian Government

Department of Infrastructure, Transport,  
Regional Development, Communications and the Arts

# Regional Connectivity Program Round 3 and Mobile Black Spot Program Round 7

Departmental Briefing 28/03/2023



Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts

## Outline

1. Better Connectivity Plan for Regional and Rural Australia
2. Combined grant opportunity for Regional Connectivity Program Round 3 and Mobile Black Spot Program Round 7
3. Mobile Black Spot (Round 7) Stream
4. Regional Connectivity (Round 3) Stream
5. How you can assist your communities
6. How are project applications assessed
7. Examples of Projects Funded through MBSP and RCP
8. Questions/Comments

## 1. Better Connectivity Plan for Regional and Rural Australia (\$1.1 billion)

Under the plan \$656 million is available to improve mobile and broadband connectivity and resilience in rural and regional Australia, including

- \$400 million to boost multi-carrier mobile coverage on regional roads, improve mobile coverage in under-served regional and remote communities, and increase communications resilience. ← **\$50 million allocated towards Mobile Black Spot (Round 7) Stream of combined grant opportunity.**
- \$200 million for two additional rounds of the Regional Connectivity Program. ← **\$100 million allocated towards Regional Connectivity (Round 3) Stream of combined grant opportunity.**
- \$30 million for the On-Farm Connectivity Program.
- \$20 million to conduct an independent audit of mobile coverage, and;
- \$6 million to boost funding for the Regional Tech Hub.

## 2. Combined grant opportunity for Regional Connectivity Program Round 3 and Mobile Black Spot Program Round 7

- Up to **\$150 million of funding available** towards eligible projects in regional, remote and First Nations communities across two streams:
  - Stream 1: \$100 million towards a Regional Connectivity (Round 3) Stream (place based broadband and/or upgraded mobile).
  - Stream 2: \$50 million towards a Mobile Black Spot (Round 7) Stream (new handheld 4G mobile coverage).
- \$22.5 million of the \$150 million reserved for projects that benefit First Nations communities (see guidance at section 2.2.4 of guidelines):
  - Stream 1: \$15 million towards First Nations communities.
  - Stream 2: \$7.5 million towards First Nations communities.
  - Funding amounts for First Nations communities are not maximum allocations, with projects that benefit First Nations communities being eligible under the wider pool of RCP Round 3 and MBSP Round 7 funding.

## 2. Combined Grant Opportunity

- Applications opened on 20 March 2023.
- Applications close on **31 May 2023**
- The Grant Opportunity Guidelines are available on GrantConnect at:  
[www.grants.gov.au/Go/Show?GoUuid=a5c4dfcc-b809-4195-ba73-c4f5a9441750](http://www.grants.gov.au/Go/Show?GoUuid=a5c4dfcc-b809-4195-ba73-c4f5a9441750)
- Applicants must:
  - Meet eligibility requirements,
  - Complete the application pack material, and
  - Respond to the specific merit criteria.

### 3. Mobile Black Spot (Round 7) Stream

- \$50 million for solutions that deliver **new handheld 4G mobile coverage**.
- **Purpose:** to expand national mobile coverage and competition across regional, rural and First Nations areas of Australia.
- **Eligibility:** Only National Mobile Network Operators (MNO) and Mobile Network Infrastructure Providers (MNIP) can apply to this stream (see section 4.1 of Guidelines).
  - National MNO: An MNO who operates a mobile network that provides mobile coverage to at least 80% of the Australian population (Telstra, Optus, TPG Telecom).
  - MNIP: A company, other than an National MNO, that provides communications infrastructure in Australia or overseas, including the installation and operation of infrastructure to be used by one or more National MNOs to provide public mobile telecommunications services (MNIP's must have signed up at least one National MNO to be eligible).
- **Minimum requirements:** Projects must extend the coverage of one or more National MNO's mobile network to an area without Existing Handheld Coverage (see section 5.1 of Guidelines). Projects must provide new handheld 4G mobile coverage for at least ten years (see section 5.1).

### 3. Mobile Black Spot (Round 7) Stream (cont)

- **Eligible areas:** Solutions must provide coverage outside of Major Urban Areas (see section 5.2 of Guidelines).
  - Major Urban Areas are Urban Centres and Localities geographical units classified by the Australian Bureau of Statistics as 'Major Urban', i.e. with a population of 100,000 or more (Based on ABS Release — Australian Statistical Geography Standard (ASGS) Edition 3: Volume 4 — Significant Urban Areas, Urban Centres and Localities, Section of State, July 2021 – June 2026)
- **Remote, Very remote and First Nations Communities:** can claim a greater level of co-contribution (up to 75 % of the total cost) for projects in these communities (see section 5.3 of Guidelines).
- **Assessment Criteria** (see section 6.2 of Guidelines):
  - Proposed Solutions are ranked using a formula of cost (to the Commonwealth) over mobile coverage.
  - Remote and Very Remote (as defined by the ABS) and First Nations areas receive a beneficial weighting in the formula to recognise the higher costs to build in these areas.
  - **Multi-Carrier outcomes:** Proposed Solutions ranked on draft merit list based on multi-carrier coverage outcomes.
    - › Three carrier solutions > two carrier > single carrier solutions.
  - An overall Value for Money assessment will be applied to the merit lists (See Section 8.2).
- **MBSP applicant pre-registration:** Applicants are required to pre-register their interest for the Round 7 stream and submit a list of locations where they are interested in developing multi-carrier solutions (see section 7.2 of Guidelines).

## 4. Regional Connectivity (Round 3) Stream

- \$100 million for place-based solutions that deliver **new or upgraded broadband services and/or upgraded mobile services**.
- **Purpose: ‘place-based’ approach** to target investment in telecommunications projects that respond to the particular economic and/or social requirements of a region.
  - Applicants strongly encouraged to consult with state/local governments and communities to identify solutions to local connectivity issues.
- **Eligible applications:** Councils or community groups can lead an application, however, the Grant Agreement must be executed with a licensed telecommunications provider or holder of Nominated Carrier Declaration (NCD) (see section 4.1).
- **Eligible locations:** Solutions must provide services outside of Major Urban Areas (as defined by the ABS – see above) and outside of the current NBN Fixed-Line footprint (section 5.2). Mapping of NBN Fixed-Line footprint found at <https://nationalmap.gov.au/> (select NBN Technology Types -> Select, FTTB, FTTC, FTTN, FTTP, HFC).
- **Minimum requirements:** Projects must provide/support a retail broadband or upgraded mobile service for at least seven years (see section 5.1).



## 4. Regional Connectivity (Round 3) Stream (cont)

- **Assessment Criteria** (see section 6.1 of Guidelines):
  - Economic benefits from proposed solution (15 points).
  - Social benefits from proposed solution (15 points).
  - Capacity to delivery (10 points).
  - Financial co-contribution (10 points).
  - Value for Money assessment (See Section 8.2).

## 5. How you can assist your communities (MBSP 7 Stream)

- How can you assist your communities with applications to this stream?
  - Ensure local councils, business and community groups are aware of the Grant Opportunity Guidelines.
  - Encourage communities to discuss issues with mobile coverage in their community with one of the three National MNO's (Telstra, Optus, TPG) or a relevant Mobile Network Infrastructure Provider.
  - Highlight the Department's project noticeboard to make a submission detailing the issues with mobile coverage they have in the area: <https://www.infrastructure.gov.au/media-communications-arts/internet/regional-connectivity-program/regional-connectivity-program-round-3-and-mobile-black-spot-program-round-7-project-noticeboard>.

## 5. How you can assist your communities (RCP 3 Stream)

- How can you assist your communities with applications to this stream?
  - Ensure local councils, business and community groups are aware of the Grant Opportunity Guidelines.
  - Encourage communities to discuss local connectivity issues and solutions with a telecommunications carrier.
  - Encourage applicants to provide evidence of support from the local community for the Proposed Solution in their application.
  - You may wish to include your own letter of support with the application.
  - Highlight the Department's project noticeboard to make a submission on the connectivity issues in their area <https://www.infrastructure.gov.au/media-communications-arts/internet/regional-connectivity-program/regional-connectivity-program-round-3-and-mobile-black-spot-program-round-7-project-noticeboard>.

## 6. How are project applications assessed?

- A **competitive merit-based assessment process** administered by the department.
- The department **assesses each application against the assessment criteria** and in accordance with the published grant guidelines.
- The department has engaged an external probity advisor and a technical adviser to assist the assessment processes for both RCP and MBSP streams.
- The department will provide an evaluation report to the Decision Maker (Minister Rowland) for approval, including recommended merit lists of projects for funding.
- The department will notify successful and unsuccessful applicants on the outcomes of the program and will begin negotiating Grant Agreements with successful grantees.

## 7. Example of Projects Funded Through the MBSP

### Finke

- This macro cell base station, located at Finke (Aputula), is jointly funded by the Federal Government and Telstra under Round 1 of the Mobile Black Spot Program. The NT Government also contributed funding to this site through its separate co-investment program with Telstra.
- This base station will provide new 3G and 4G coverage to the remote community of Finke, including coverage to more than 70 local premises, the Finke Airport and Primary School.
- Finke is most well known as the midpoint of the Finke Desert Race, one of the largest annual sporting events in the Northern Territory.
- This solution will provide safety, economic and educational benefits to those living and working in this remote area, and to those visitors travelling in this remote part of Australia.

### Rhynie

- This macro cell base station, located at Rhynie, is jointly funded by the Federal Government, Optus and the South Australian Government under Round 4 of the Mobile Black Spot Program.
- This base station will provide new and improved mobile coverage to the Rhynie area including to more than 320 premises and over 13 kilometres of local roads, including sections of the Horrocks Highway.
- The Rhynie Country Fire Service, situated north west of the base station, will also receive mobile coverage from this site.
- Rhynie, located in the Clare Valley, which is well known for its wineries, makes it a popular location for locals and tourists visiting the area.
- This solution is addressing gaps in coverage and will provide safety, economic and social benefits to those living, working in and travelling through this regional area.

## 7. Example of Projects Funded Through the RCP

### **Kalumburu Outstations Connectivity**

- Managed public satellite Wi-Fi and Voice over Internet Protocol (VoIP) telephone solution to be delivered by Australian Private Networks Pty Ltd under Round 2 of the RCP.
- Supporting remote First Nations communities in the Kalumburu Outstations in remote West Australia.
- Will provide free access to Australian Government websites, tailored data packs, web filtering and ability to make voice calls.

### **Roma Datacentre and Regional Fixed Wireless Internet**

- Fixed Wireless Internet and edge data center delivered by Connected Farms Pty Ltd under Round 1 of the RCP.
- Significant uplift to connectivity in an agricultural area, enabling increased uptake of agtech and decision farming with benefits for productivity.
- The datacentre will also employ locally recruited and trained personnel.

### **Julia Creek QLD - nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises (FTTP)**

- Upgrade of service technology in the town of Julia creek from nbn™ Sky Muster Satellite to nbn™ Fibre to the Premises.
- Project will allow for greater broadband upload and download speeds, as well as provide a more reliable and future-proofed means of accessing broadband services in the town.

## 8. Questions?

### Referenced links:

- GrantConnect site - [www.grants.gov.au/Go/Show?GoUuid=a5c4dfcc-b809-4195-ba73-c4f5a9441750](http://www.grants.gov.au/Go/Show?GoUuid=a5c4dfcc-b809-4195-ba73-c4f5a9441750)
- National Map - <https://nationalmap.gov.au/>
- Project Noticeboard - <https://www.infrastructure.gov.au/media-communications-arts/internet/regional-connectivity-program/regional-connectivity-program-round-3-and-mobile-black-spot-program-round-7-project-noticeboard>

### Useful links:

- Better Connectivity Plan - <https://www.infrastructure.gov.au/media-communications-arts/better-connectivity-plan-regional-and-rural-australia>
- RCP - <https://www.infrastructure.gov.au/media-communications-arts/internet/regional-connectivity-program>
- MBSP - <https://www.infrastructure.gov.au/media-technology-communications/phone/mobile-services-coverage/mobile-black-spot-program>

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Wednesday, 16 August 2023 11:39 PM  
**To:** s22(1)(a)(ii)  
**Cc:** Caruso, Daniel; s22(1)(a)(ii)  
**Subject:** FOI23-280 Talking Points [SEC=OFFICIAL]  
**Attachments:** FOI Talking Points.docx

OFFICIAL

Hi s22(1)(a),

s22(1)(a)(ii)

Re FOI request 23-280, I understand my decision and the documents to be released were being provided by the dept's FOI team to the applicant today. I also understand from the FOI team that, as per their usual practice, the MO has been provided with a copy of the documents being released, for information.

We've drafted a few Q&A on potential questions for FOI 23-280. There may be other questions, but these seemed the most likely to us. I have attached these for your information/use also, as appropriate.

We did not include a question on the timing of the response but, in case it comes up, we obtained an extension from the applicant of 2 weeks following the agreed modification of the scope, then a further extension of 30 days was applied to the process for our dept to conduct third party consultation as a number of third parties are referenced in some of the briefings.

Regards,  
KP

OFFICIAL

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts



## Freedom of Information (FOI) request 23-280

On 16 August 2023 the department will release documents to the applicant in response to a FOI request. These will also be released on the department's FOI [disclosure log](#) (but as of 10pm 16 August 2023 are not yet available there).

### FOI request

On 18 May 2023 the applicant requested access to documents held by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts (the Department) under the *Freedom of Information Act 1982* (FOI Act).

The original request received from the applicant was:

*Copies of all briefs, emails and attached documents, specifically between the department and staff in the Office of the Minister for Communications (including the ministerial office departmental liaison officer), in relation to the decision to allocate funding to 54 target locations under the Improving Mobile Coverage Round (IMCR) of the Mobile Black Spot Program – announced in the Minister's media statement of 2 February 2023 on the opening of the IMCR round to '54 target locations'. This request includes copies of briefs that have been signed or notated by the Minister on the program during this period*

On 16 June 2023, following consultation by the department's FOI team with the applicant, the applicant agreed to modify the scope of the request to:

1. *Ministerial Briefs signed by the Minister for Communications formalising round 6 (Improving Mobile Coverage Round) under the Mobile Black Spot Program, including any attachments, excluding Meeting/Event Briefs.*
2. *Correspondence between the Department and the Office of the Minister for Communication's relevant key advisor/s or Chief of Staff detailing the operation, management, or delivery of round 6 (Improving Mobile Coverage Round) under the Mobile Black Spot Program, excluding media related documents.*

*These documents will have been created, finalised, or sent/received between the period 1 June 2022 to 30 March 2023.*

### Potential questions and talking points

1. *Why has the department released more documents under this FOI request compared to a similar FOI request responded to by the Minister for Communications?*
  - The scope of the two FOI requests was different.
  - The department responded to the scope of the request made to the department.
2. *The emails note that the Guidelines mention 57 Target Locations but they list 54 locations. How are the three Target Locations not included in IMCR round being addressed?*
  - The publicly available Grant Opportunity Guidelines include a footnote on page 8:
    - "57 locations were announced as election commitments by the Government. Three locations are receiving Australian Government funding under other programs to improve mobile coverage and reception."
  - These three locations are:
    - The location of [Yarramalong](#), NSW which is a resilience upgrade that will be addressed through the Mobile Network Hardening Program.
      - *If needed:* this commitment will provide up to \$140,000 (GST excl.) to upgrade the Yarramalong mobile tower to a 12-hour back-up battery and install an on-site diesel generator.

- The locations of [Killcare and Hardys Bay](#), NSW are being addressed through a base station funded under the Round 3 of the Mobile Black Spot Program (MBSP).
3. *The emails note that Killcare / Hardys Bay was removed from the list of Target Locations in the Grant Opportunity Guidelines. Why was this the case?*
- Consistent with the [election commitment](#), these locations were not included in the 54 Target Locations.
  - In the commitment, the Government noted efforts by the mobile carriers to obtain planning approvals for local towers, and stated it was prepared to co-invest to accelerate coverage outcomes for residents in these locations if the mobile carriers are unable to deploy at an acceptable site.
  - Round 3 of the MBSP awarded funding for a single solution in the Killcare / Hardys Bay area to address coverage and quality of service issues.
  - This has proven to be an extremely difficult area to deploy new mobile infrastructure, with limited options for available land at viable locations, even for a single base station.
  - The base station funded under Round 3 is still in the planning approvals stage and has faced difficulties.
    - A local resident has successfully appealed the local council's planning approval for the base station in the NSW Land and Environment Court.
    - The mobile network operator has submitted a new Development Application to the local council.
  - The Mobile Network Operators must abide by state planning regulations and legislation.
4. *The emails note some Target Locations, such as Gisborne South, are included in the IMCR when they are already receiving a solution under another Government program. Why is this the case?*
- While Gisborne South has been awarded funded for a base station under Round 1 of the Peri-Urban Mobile Program (PUMP), other parts of this location could benefit from another base station in the area.
  - The Guidelines were designed to enable applicants to put forward solutions to address other coverage or quality of service issues at the Target Locations.
  - The process will test the market to see if additional improvements can be made in these locations and the department will assess any proposals based on merits of the coverage or quality of service improvement they would deliver.
  - To avoid duplication of funding, the assessment process includes consideration of actual or planned coverage from the carriers, including coverage provided by solutions funded under previous rounds of the MBSP and other programs, including PUMP (section 7.3.1 of the Guidelines), regardless of the stage of construction.

s22(1)(a)(ii)

**From:** Pidgeon, Karly  
**Sent:** Thursday, 17 August 2023 4:12 PM  
**To:** s22(1)(a)(ii)  
**Cc:** Caruso, Daniel  
**Subject:** RE: Summary of Priority Locations Round [SEC=OFFICIAL]  
**Attachments:** Attachment A - Priority Locations and Issue Descriptions (confidential).pdf

OFFICIAL

Hi s22(1)(a),

Further to my email yesterday, please find attached Attachment A to the PLR Grant Guidelines, which listed the Priority Locations and the Issues Descriptions. This was only provided to organisations who registered as eligible applicants.

Regards,  
 KP

OFFICIAL

**From:** Pidgeon, Karly  
**Sent:** Wednesday, 16 August 2023 9:14 PM  
**To:** s22(1)(a)(ii)@MO.communications.gov.au>  
**Cc:** Caruso, Daniel s22(1)(a)(ii)@INFRASTRUCTURE.gov.au>  
**Subject:** Summary of Priority Locations Round [SEC=OFFICIAL]

OFFICIAL

Hi s22(1)(a),

s22(1)(a)(ii)

I understand the previous Comms and Arts dept undertook a similar process of reviewing issues at the sites identified for the PLR after they were determined by the then Government and put these into solution types categories (mobile coverage or quality of service issues) in the grant guideline design and for assessment purposes. The Guidelines from the PLR are attached for your information.

Attached are some documents that provide a summary of the PLR.

- The *125-priority-locations-outcomes (Sep 2018)* document lists the round outcomes as summarised by the previous Comms and Arts dept at that point in time.
  - o I note this document states 'The Australian Government has allocated **\$60m (GST excl)**...' (as also reflected in the Guidelines).
  - o I double checked our Senate Estimates briefing documents which identify that **\$41.3m (GST excl)** was eventually contracted under the PLR.
- My team advise the *MBSP – Priority Locations Round* document is an old briefing document but they have updated it with the current stats for frustrations as it provides a useful summary.

- I note this document states ‘a combined total of **\$82.8m (GST Incl)** in new investment from the Government and Mobile Network Operators to address mobile coverage issues at 125 identified priority locations.’
- I’d point to the differences in the financial amount here of:
  - the figures being GST inclusive,
  - including the costs of the Mobile Network Operators for their contribution towards solutions at sites funded by the Government under the PLR, and
  - including the costs of the Mobile Network Operators for solutions they were delivering commercially at a number of announced PLR sites but that were not funded by the Government (these are identified in the Sep 2018 document).
  - On a reading of the document and the language of ‘new investment’, I have read that to mean that costs for PLR sites that were funded and delivered under earlier rounds of the MBSP (as identified in the Sep 2018 document) are not included in this total.

I would separately note our dept does not usually report in our briefing on electorates in the fashion applied in these older documents, and I have left them in their dated format for expediency only and noting the particular format of the PLR as an election commitments round.

Please let me know if you have any further questions and I will follow up with the team.

Regards,  
KP

---

**From:** s22(1)(a)(ii) @MO.communications.gov.au>  
**Sent:** Wednesday, 16 August 2023 8:13 AM  
**To:** Pidgeon, Karly s22(1)(a)(ii) @communications.gov.au>  
**Subject:** Summary of Priority Locations Round [SEC=OFFICIAL]

OFFICIAL

Hi Karly

Could we please get an outline of the process the previous government and the Department used for the Priority Locations Round?

We’re having trouble reconciling all the site numbers as 125 were originally announced, and we can see a significant number of frustrations, but can’t quite reconcile.

Would be good in particular to know how many sites were removed at different stages for different reasons, especially sites which were assessed to be unnecessary or duplicative due to a similar geographic area being included in prior rounds/other programs.

Many thanks

s22(1)(a)

OFFICIAL

OFFICIAL

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts

## Attachment A – Priority Locations & Issue Descriptions

The table below summarises the Department of Communications and the Art's understanding of the mobile coverage and service related issues experienced at each of the 106 priority locations:

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
1	Baldersleigh	NSW	New England	C	The issues experienced at Baldersleigh appear to relate to poor handheld mobile coverage.	Poor coverage identified to the south-west of Baldersleigh, along Baldersleigh Road towards Longford Road.
2	Bombala	NSW	Eden-Monaro	C	The issues experienced at Bombala appear to relate to poor handheld mobile coverage.	Poor coverage identified in the sector surrounded by Bombala, Bibbenluke and Cathcart including sections of the Monaro Highway and Cathcart Road.
3	Brooklyn/Dangar Island	NSW	Berowra	Q	The issues experienced at Brooklyn/Dangar Island appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength identified in the area of the Dangar Island Rural Fire Service building and the surrounding areas.
4	Carwoola	NSW	Eden-Monaro	Q	The issues experienced at Carwoola appear to relate to existing mobile coverage providing poor signal strength and insufficient capacity.	Poor coverage and signal strength reported during February 2017 bush fire across Carwoola and the Widgiewa Road area.
5	Clyde Mountain	NSW	Gilmore	C	The issues experienced at the Clyde Mountain appear to relate to poor handheld mobile coverage along the Kings Highway.	Poor coverage identified particularly from the location known as 'Pooh Corner' on Clyde Mountain, along the Kings Highway towards Nelligen.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
6	Copeton Dam	NSW	New England	C	The issues experienced at Copeton Dam appear to relate to poor handheld mobile coverage.	Poor coverage identified in and around Copeton Dam recreational areas.
7	Crosslands Reserve	NSW	Berowra	C	The issues experienced at Crosslands Reserve appear to relate to poor handheld mobile coverage.	Poor coverage identified in the reserve area, and south of the reserve towards Galston Road in both Hornsby Heights and Galston.
8	Delegate	NSW	Eden-Monaro	C	The issues experienced at Delegate appear to relate to poor handheld mobile coverage.	Poor coverage identified along Delegate Road.
9	Dirnaseer	NSW	Riverina	C	The issues experienced at Dirnaseer appear to relate to poor handheld mobile coverage.	Poor coverage identified to the west and south-west of Dirnaseer.
10	East Lynne	NSW	Gilmore	C	The issues experienced at East Lynne appear to relate to poor handheld mobile coverage.	Poor coverage identified along the Princess Highway south of East Lynne.
11	Fig Tree Hill	NSW	New England	C	The issues experienced at Fig Tree Hill appear to relate to poor handheld mobile coverage.	Poor coverage identified to the west of Fig Tree Hill.
12	Fullerton Cove	NSW	Paterson	Q	The issues experienced at Fullerton Cove appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength identified near Bayway Village, Palm Lakes Resort and the Cove Village, as well as along Nelson Bay Road towards Williamstown.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
13	Gresford	NSW	Lyne	C	The issues experienced at Gresford appear to relate to poor handheld mobile coverage.	Poor coverage identified between Gresford and Allynbrook (along Allyn River Road), and north-east of Gresford along Paterson River Road (Paterson Valley).
14	Grose Vale	NSW	Macquarie	C	The issues experienced at Grose Vale appear to relate to poor handheld mobile coverage.	Poor coverage identified to areas in and around Grose Vale, Carters and Bowen Mountain Roads.
15	Kangaroo Valley	NSW	Gilmore	C	The issues experienced at Kangaroo Valley appear to relate to poor handheld mobile coverage.	Poor coverage identified to the west of Kangaroo Valley towards Tallowa Dam Picnic Area, and areas south of Kangaroo Valley towards Illaroo Road, Budgong.
16	Killcare	NSW	Robertson	B	The issues experienced at Killcare appear to relate to poor handheld mobile coverage, as well as poor signal strength of existing mobile coverage.	Poor coverage identified to areas near Fraser and Wards Hill Roads, as well as poor signal strength of existing mobile coverage to the surrounding areas.
17	Kingstown	NSW	New England	C	The issues experienced at Kingstown appear to relate to poor handheld mobile coverage.	Poor coverage identified to the township including the General Store, Public School and surrounding areas.
18	Megalong Valley	NSW	Macquarie	C	The issues experienced at Megalong Valley appear to relate to poor handheld mobile coverage.	Poor coverage identified from Megalong Valley Farm, south south-west along Megalong and Springhill Roads towards Euroka Homestead, including the Megalong Public School.



#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
19	Mount Seaview	NSW	Lyne	C	The issues experienced at Mount Seaview appear to relate to poor handheld mobile coverage along the Oxley Highway.	Poor coverage identified along the Oxley Highway, including the Mount Seaview Resort and Restaurant and surrounding areas.
20	Nammoona	NSW	Page	B	The issues experienced at Nammoona appear to relate to poor handheld mobile coverage and poor signal strength of existing mobile coverage.	Poor coverage and signal strength identified to the north along Reynolds Road, including the Casino Regional Livestock Exchange and surrounding areas.
21	Ramornie	NSW	Page	C	The issues experienced at Ramornie appear to relate to poor handheld mobile coverage.	Poor coverage identified to the west of Ramornie along the Gwydir Highway.
22	Sussex Inlet/Wandandian/ Bewong	NSW	Gilmore	B	The issues experienced at Sussex Inlet/Wandandian/Bewong appear to relate to poor handheld coverage and existing mobile coverage providing insufficient capacity.	Poor coverage identified to the Princess Highway south of Bewong and Wandandian.
23	Tathra	NSW	Eden-Monaro	B	The issues experienced at Tathra appear to relate to poor handheld mobile coverage, as well as poor signal strength of existing mobile coverage and insufficient capacity.	Poor coverage identified to the north-west of Tathra, as well as poor signal strength of existing mobile coverage and insufficient capacity in the Tathra area.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
24	Tumut	NSW	Eden-Monaro	C	The issues experienced at Tumut appear to relate to poor handheld mobile coverage.	Poor coverage identified to the east of Tumut along Bombowlee Creek and Brindabella Roads towards Micalong Road, and along Goobarragandra Road in the Goobarragandra Valley.
25	Wantabadgery	NSW	Riverina	C	The issues experienced at Wantabadgery appear to relate to poor handheld mobile coverage.	Poor coverage identified at the Sandy Beach Reserve camping ground, as well as to Wantabadgery and the surrounding area.
26	Wendoree Park	NSW	Robertson	C	The issues experienced at Wendoree Park appear to relate to poor handheld mobile coverage.	Poor coverage identified at the Wendoree Park Community along the banks of Mangrove Creek and the surrounding area.
27	Yellow Rock	NSW	Macquarie	C	The issues experienced at Yellow Rock appear to relate to poor handheld mobile coverage.	Poor coverage and reception identified in areas between Yellow Rock and Springwood.
28	Yorklea	NSW	Page	C	The issues experienced at Yorklea appear to relate to poor handheld mobile coverage to the south of Yorklea.	Poor coverage identified to the south of Yorklea along Ellangowan Road, and along the Summerland Highway west of Yorklea and south of Casino.
29	Alva Beach	QLD	Dawson	C	The issues experienced at Alva Beach appear to relate to poor handheld mobile coverage.	Poor coverage identified in the town of Alva, including local businesses, the Surf Life Saving Club and the Alva Beach Tourist Park and Esplanade.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
30	Beachmere	QLD	Longman	B	The issues experienced at Beachmere appear to relate to poor signal strength of existing mobile coverage and poor handheld coverage.	Poor coverage identified along Beachmere Road to the north-west of Beachmere and poor signal strength to the Palm Lake Resort and Retirement Village, north of the town centre along Bishop Road.
31	Beerwah	QLD	Fisher	B	The issues experienced at Beerwah appear to relate to poor handheld coverage and poor signal strength of existing mobile coverage.	Poor handheld coverage and poor signal strength identified to the west of Mt Coochin near Old Gympie Road, and patchy coverage on main connecting roads including Steve Irwin Way, Old Gympie Road and Roys Road adjacent to Beerwah State Forest.
32	Belmont	QLD	Bonner	Q	The issues experienced at Belmont appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength identified near Grassdale and New Cleveland Roads, and areas to the east and south-east of Belmont towards Chandler and Burbank along Mount Gravatt Capalaba Road.
33	Burbank	QLD	Bonner	Q	The issues experienced at Burbank appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength identified to southern areas of Burbank east and west of Alperston and Kloske Roads.
34	Cashmere	QLD	Dickson	C	The issues experienced at Cashmere appear to relate to poor handheld mobile coverage.	Poor coverage identified along Winn and Clear Mountain Roads, and to areas adjacent to Winn and Fischle Roads, Cashmere.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
35	Cedar Creek	QLD	Forde	C	The issues experienced at Cedar Creek appear to relate to poor handheld mobile coverage.	Poor coverage identified along Shaws Pocket Road, Beaudesert Beenleigh Road, and areas adjacent to Cedar Creek Primary School and south along Tamaree and Cedar Creek Roads.
36	Clermont	QLD	Capricornia	C	The issues experienced at Clermont appear to relate to poor handheld mobile coverage.	Poor coverage identified along the Gregory Highway towards Capella.
37	Daintree/Cape Tribulation	QLD	Leichhardt	C	The issues experienced at Daintree/Cape Tribulation appear to relate to poor handheld mobile coverage.	Poor coverage identified to popular tourist destinations and major transport routes between the Lower Daintree, Upper Daintree and Cape Tribulation.
38	Dawson Developmental Road	QLD	Flynn	C	The issues experienced along the Dawson Developmental Road appear to relate to poor handheld mobile coverage.	Poor coverage identified to Nandowrie, including the Tresswell State School and to arterial roads east and west of Nandowrie.
39	Dayboro	QLD	Dickson	B	The issues experienced at Dayboro appear to relate to poor signal strength of existing mobile coverage, as well as poor handheld coverage north-west of Dayboro.	Poor coverage identified north-west of Dayboro towards Mount Pleasant, and poor signal strength of existing mobile coverage at Dayboro.
40	Donnybrook	QLD	Longman	B	The issues experienced at Donnybrook appear to relate to poor handheld coverage and poor signal strength of existing mobile coverage.	Poor coverage identified to the north north-west of Donnybrook, along Beerburrum-Donnybrook Road.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
41	Emu Park	QLD	Capricornia	C	The issues experienced at Emu Park appear to relate to poor handheld mobile coverage.	Poor coverage identified along Rockhampton Emu Park Road between Emu Park and Rockhampton.
42	Glass House Mountains	QLD	Fisher	C	The issues experienced at the Glass House Mountains appear to relate to poor handheld mobile coverage.	Poor coverage identified in areas west of Old Gympie Road, between Pikes Road and Glass House-Woodford Road.
43	Highvale	QLD	Dickson	C	The issues experienced at Highvale appear to relate to poor handheld mobile coverage.	Poor coverage identified along Mount Nebo and Mount Glorious Roads, and south of Highvale.
44	Karana Downs	QLD	Ryan	C	The issues experienced at Karana Downs appear to relate to poor handheld mobile coverage.	Poor coverage identified to the north of Karana Downs.
45	Koumala/Sarina Range	QLD	Capricornia	C	The issues experienced at Koumala/Sarina Range appear to relate to poor handheld mobile coverage.	Poor coverage identified at Sarina Range and along Marlborough-Sarina Road towards Sarina.
46	Meringandan	QLD	Groom	C	The issues experienced at Meringandan appear to relate to poor handheld mobile coverage.	Poor coverage identified in areas west and south-west of Meringandan.
47	Moreton Island	QLD	Bonner	C	The issues experienced at Moreton Island appear to relate to poor handheld mobile coverage.	Poor coverage identified at Tangalooma Island Resort, and Cowan Cowan and Bulwer to the north-west of the island.
48	Mount Crosby	QLD	Ryan	C	The issues experienced at Mount Crosby appear to relate to poor handheld mobile coverage.	Poor coverage identified to the north-east of Mouth Crosby, particularly the area bounded by Lake Manchester Road, Swensons Road and Mount Crosby Road.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
49	Mount Ossa	QLD	Dawson	C	The issues experienced at Mount Ossa appear to relate to poor handheld mobile coverage.	Poor coverage identified south-west of Mount Ossa along Mirani-Mt Ossa Road towards Mount Charlton.
50	Ningi	QLD	Longman	C	The issues experienced at Ningi appear to relate to poor handheld mobile coverage.	Poor coverage identified along Bribie Island Road and Bestmann Road, Ningi.
51	North Stradbroke Island	QLD	Bowman	C	The issues experienced at North Stradbroke Island appear to relate to poor handheld mobile coverage.	Poor coverage identified at the northern end of North Stradbroke Island.
52	Pacific Haven	QLD	Hinkler	Q	The issues experienced at Pacific Haven appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength identified at Pacific Haven (marginal indoor).
53	Palm Island	QLD	Herbert	C	The issues experienced at Palm Island appear to relate to poor handheld mobile coverage.	Poor coverage identified at Butler Bay adjacent to the airport, and at the northern end of the island beyond Clump Point Road.
54	Poona	QLD	Wide Bay	B	The issues experienced at Poona appear to relate to poor handheld mobile coverage and to poor signal strength of existing mobile coverage.	Poor handheld mobile coverage and signal strength identified around Cockatoo Crescent, along Poona Road and northern Poona.
55	Rules Beach	QLD	Flynn	C	The issues experienced at Rules Beach appear to relate to poor handheld mobile coverage.	Poor coverage identified from Coast Road in the south to the end of Fingerfiled Road to the north, including areas along Dale Drive and Lindy Drive, and along the beach.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
56	Russell Island	QLD	Bowman	C	The issues experienced at Russell Island appear to relate to poor handheld mobile coverage.	Poor coverage identified at the southern end of Russell Island.
57	Samford	QLD	Dickson	B	The issues experienced at Samford appear to relate to poor handheld mobile coverage and to poor signal strength of existing mobile coverage.	Poor coverage and signal strength identified between Camp Mountain and Ferny Grove.
58	Sandstone Point	QLD	Longman	C	The issues experienced at Sandstone Point appear to relate to poor handheld mobile coverage.	Poor coverage identified in areas to the north-east of Sandstone Point.
59	Taroom	QLD	Flynn	C	The issues experienced at Taroom appear to relate to poor handheld mobile coverage.	Poor coverage identified to the Leichhardt Highway approximately 10 kilometres to the north and south of Taroom.
60	Toolakea	QLD	Herbert	Q	The issues experienced at Toolakea appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength of existing mobile coverage identified at Toolakea.
61	Undullah/Flagstone	QLD	Wright	C	The issues experienced at Undullah/Flagstone appear to relate to poor handheld mobile coverage.	Poor coverage identified at the southern end of Bushman Drive and the western fringe of Undullah.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
62	Upper Ulam Road	QLD	Flynn	B	The issues experienced along Upper Ulam Road appear to relate to poor handheld mobile coverage, as well as poor signal strength of existing mobile coverage.	Poor coverage identified east-west along Upper Ulam Road from Cowie Road to the Ulam Connection Road.
63	Weipa	QLD	Leichhardt	C	The issues experienced at Weipa appear to relate to poor handheld mobile coverage.	Poor coverage identified to the east of Weipa and south-east near the Weipa Airport
64	Wide Bay Highway	QLD	Wide Bay	C	The issues experienced along the Wide Bay Highway appear to relate to poor handheld mobile coverage.	Poor coverage identified between Kilkivan and Woolooga, noting areas for consideration are between Schollick Road and Batts Road.
65	Wights Mountain	QLD	Dickson	B	The issues experienced at the Wights Mountain appear to relate to poor handheld coverage and poor signal strength of existing mobile coverage.	Poor handheld mobile coverage and signal strength of existing mobile coverage identified across localised areas of Wights Mountain.
66	Wonga Beach	QLD	Leichhardt	B	The issues experienced at Wonga Beach appear to relate to poor handheld coverage and poor signal strength of existing mobile coverage.	Poor coverage identified to the northwest of Wonga Beach along the Mossman Daintree Road and to the south near 1369 Mossman-Daintree Road.
67	Yalboroo	QLD	Dawson	C	The issues experienced at Yalboroo appear to relate to poor handheld mobile coverage.	Poor coverage identified at Yalboroo and along the Bruce Highway to the north and south of Paskins Road.



#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
68	Yeppoon	QLD	Capricornia	C	The issues experienced at Yeppoon appear to relate to poor handheld mobile coverage.	Poor coverage identified along Yeppoon Road between Yeppoon and Rockhampton.
69	Ashbourne	SA	Mayo	C	The issues experienced at Ashbourne appear to relate to poor handheld mobile coverage.	Poor coverage identified to the north of Ashbourne along Bull Creek Road.
70	Bute/Alford	SA	Grey	Q	The issues experienced at Bute/Alford appear to relate to existing mobile coverage providing insufficient capacity.	Insufficient network capacity identified during peak periods at Bute and Alford.
71	Gosse/Stokes Bay	SA	Mayo	C	The issues experienced at Gosse/Stokes Bay appear to relate to poor handheld mobile coverage.	Poor coverage identified along the Playford Highway at Gosse. Note the area is the main bus route for children attending school at Parndana.
72	Kalangadoo	SA	Barker	C	The issues experienced at Kalangadoo appear to relate to poor handheld mobile coverage.	Poor and patchy coverage identified at numerous areas in and around Kalangadoo.
73	Kybybolite	SA	Barker	C	The issues experienced at Kybybolite appear to relate to poor handheld mobile coverage.	Poor and patchy coverage identified at numerous areas in and around Kybybolite.
74	Robertstown	SA	Grey	C	The issues experienced at Robertstown appear to relate to poor handheld mobile coverage.	Poor coverage identified at Robertstown and along Worlds End Highway to the north-east and Geranium Plain Road to the east of Robertson.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
75	Beechford/Lefroy	TAS	Bass	B	The issues experienced at Beechford/Lefroy appear to relate to poor handheld mobile coverage and poor signal strength of existing mobile coverage.	Poor coverage identified in and around Lefroy and along Beechford Road. Poor signal strength of existing mobile coverage identified to the south of Beechford.
76	Blackstone Heights	TAS	Bass	B	The issues experienced at Blackstone Heights appear to relate to poor handheld mobile coverage and poor signal strength of existing mobile coverage.	Poor to marginal coverage identified in the western part of Blackstone Heights along the Lake Trevallyn waterfront.
77	Devonport	TAS	Braddon	B	The issues experienced at Devonport appear to relate to poor handheld coverage and poor signal strength of existing mobile coverage.	Poor to marginal in building coverage identified around Don College. Poor and marginal coverage identified along Tugrah Road between Devonport and Tugrah, and south towards Eugenana.
78	Gunns Plains	TAS	Braddon	C	The issues experienced at Gunns Plains appear to relate to poor handheld mobile coverage.	Poor coverage identified at Gunns Plains and the surrounding area, including Wings Wildlife Park (Winduss Road). Note Wings Wildlife Park is a major tourist attraction in the area.
79	Lachlan	TAS	Lyons	C	The issues experienced at Lachlan appear to relate to poor handheld mobile coverage.	Poor coverage identified in the centre of Lachlan and the surrounding area.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
80	Murdunna	TAS	Lyons	C	The issues experienced at Murdunna appear to relate to poor handheld mobile coverage.	Poor coverage identified in the Murdunna area and in particular at the local "Murdunna Store" and Post Office. Poor coverage identified to the north of Murdunna along the Arthur Highway.
81	Musselroe Bay	TAS	Bass	C	The issues experienced at Musselroe Bay appear to relate to poor handheld mobile coverage.	Poor coverage identified to most parts of Musselroe Bay.
82	Wilmot	TAS	Lyons	C	The issues experienced at Wilmot appear to relate to poor handheld mobile coverage.	Poor coverage identified to most parts of Wilmot and the surrounding area.
83	Yolla	TAS	Braddon	C	The issues experienced at Yolla appear to relate to poor handheld mobile coverage.	Poor coverage identified along the Murchison Highway between Yolla and Henrietta.
84	Aireys Inlet	VIC	Corangamite	Q	The issues experienced at Aireys Inlet appear to relate to existing mobile coverage providing insufficient capacity.	Insufficient network capacity identified during peak periods to Aireys Inlet.
85	Anglesea	VIC	Corangamite	Q	The issues experienced at Anglesea appear to relate to existing mobile coverage providing insufficient capacity.	Insufficient network capacity identified during peak periods to Anglesea.
86	Beaconsfield Upper	VIC	La Trobe	C	The issues experienced at Beaconsfield Upper appear to relate to poor handheld mobile coverage.	Poor coverage identified to the west of Beaconsfield Upper, and to the south near O'Neil Road.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
87	Bellbrae	VIC	Corangamite	Q	The issues experienced at Bellbrae appear to relate to existing mobile coverage providing insufficient capacity and poor signal strength of existing mobile coverage.	Poor signal strength of existing mobile coverage identified in Bellbrae (in particular during peak periods) and Bells Beach areas.
88	Birregurra	VIC	Corangamite	Q	The issues experienced at Birregurra appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength of existing mobile coverage identified at Birregurra.
89	Chum Creek	VIC	Casey	C	The issues experienced at Chum Creek appear to relate to poor handheld mobile coverage.	Poor coverage identified to the north of Chum Creek.
90	Gembrook	VIC	La Trobe	C	The issues experienced at Gembrook appear to relate to poor handheld mobile coverage.	Poor coverage identified to the north, south and south-east of Gembrook. Marginal coverage identified along Gembrook-Tonimbuk Road.
91	Gunbower	VIC	Murray	C	The issues experienced at Gunbower appear to relate to poor handheld mobile coverage.	Poor coverage identified in Gunbower and the surrounding areas, particularly along the Murray Valley Highway.
92	Guys Hill	VIC	La Trobe	B	The issues experienced at Guys Hill appear to relate to poor handheld mobile coverage and poor signal strength of existing mobile coverage.	Marginal coverage identified to the north and to the east of Guys Hill. Poor signal strength has been identified throughout Guys Hill.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
93	Hyland Highway	VIC	Gippsland	C	The issues experienced along the Hyland Highway appear to relate to poor handheld mobile coverage between Traralgon and Yarram.	Poor coverage identified along the Hyland Highway at Willung South and Won Wron. Noting round 1 and 2 base stations are under construction at Carrajung Lower and Macks Creek respectively.
94	Kalorama	VIC	Casey	Q	The issues experienced at Kalorama appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength of existing coverage identified to the north-east of Kalorama Park.
95	Katunga	VIC	Murray	Q	The issues experienced at Katunga appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength of existing mobile coverage identified at Katunga.
96	Lake Tyers Beach	VIC	Gippsland	Q	The issues experienced at Lake Tyers Beach appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength of existing mobile coverage identified at Lake Tyers Beach.
97	Mount Evelyn	VIC	Casey	C	The issues experienced at Mount Evelyn appear to relate to poor handheld mobile coverage.	Poor coverage identified at the Mount Evelyn Recreation Camp and adjacent areas.
98	Red Hill	VIC	Flinders	B	The issues experienced at Red Hill appear to relate to poor handheld mobile coverage and poor signal strength of existing mobile coverage.	Poor coverage identified to the south of Red Hill, along Shoreham Road towards Shoreham. Poor signal strength of existing mobile coverage identified at Red Hill.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
99	Shoreham	VIC	Flinders	B	The issues experienced at Shoreham appear to relate to poor handheld mobile coverage, as well as poor signal strength of existing mobile coverage.	Poor coverage identified to the north-east of Shoreham. Poor in building coverage has been identified in Shoreham.
100	Bickley	WA	Hasluck	Q	The issues experienced at Bickley appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength identified to the south-east of Bickley towards Pickering Brook.
101	Bullsbrook	WA	Pearce	C	The issues experienced at Bullsbrook appear to relate to poor handheld mobile coverage.	Poor coverage identified to the east and south-east of Bullsbrook.
102	Chidlow	WA	Hasluck	C	The issues experienced at Chidlow appear to relate to poor handheld mobile coverage.	Poor coverage identified to the rural residential areas approximately five kilometres north of Chidlow and along Liberton Road.
103	Lake Clifton	WA	Canning	B	The issues experienced at Lake Clifton appear to relate to poor handheld mobile coverage and signal strength of existing coverage.	Poor coverage identified along the coast and to the east and north to Birchmont along the Forest Highway. Poor indoor coverage identified in the broader area.
104	Parkerville	WA	Hasluck	B	The issues experienced at Parkerville appear to relate to poor handheld coverage and poor signal strength of existing mobile coverage.	Poor coverage has been identified along parts of Victoria Road and Riley Road. Poor signal strength identified across the broader Parkerville area.

#	Location	State	Electorate	Coverage (C) Quality (Q) or Both (B)	Specified mobile coverage and/or quality of service issue/s	Additional information to consider
105	Serpentine/Keysbrook	WA	Canning	C	The issues experienced at Serpentine/Keysbrook appear to relate to poor handheld mobile coverage.	Poor coverage and signal strength identified south of Jarrandale Road to the east of Serpentine/Keysbrook. The quality of service drops sharply as the elevation rises to the east of the S-Western Highway.
106	Swan Valley	WA	Pearce	Q	The issues experienced at Swan Valley appear to relate to poor signal strength of existing mobile coverage.	Poor signal strength and network congestion identified at Swan Valley and the surrounding areas.



# Mobile Black Spot Program – Priority Locations

The Australian Government has allocated \$60 million (GST exclusive) to the Mobile Black Spot Program to target 125 specific priority locations. The outcome for each priority location is listed below:

## Priority Location Outcomes

#	Location	State	Electorate	Solution
1	Baldersleigh	NSW	New England	Telstra Macro Base Station – Priority Locations round
2	Bombala	NSW	Eden-Monaro	Telstra Macro Base Station – Priority Locations round
3	Brooklyn/Dangar Island	NSW	Berowra	Telstra Macro Base Station – Priority Locations round
4	Carwoola	NSW	Eden-Monaro	Telstra Macro Base Station – Priority Locations round
5	Clyde Mountain	NSW	Gilmore	Telstra Macro Base Station – Priority Locations round
6	Copeton Dam	NSW	New England	Telstra Macro Base Station – Priority Locations round
7	Crosslands Reserve	NSW	Berowra	Telstra Macro Base Station – Priority Locations round
8	Delegate	NSW	Eden-Monaro	Telstra Macro Base Station – Priority Locations round
9	Dirnaseer	NSW	Riverina	Telstra Macro Base Station – Priority Locations round
10	East Lynne	NSW	Gilmore	Telstra Macro Base Station – Priority Locations round
11	Fig Tree Hill	NSW	New England	Telstra Macro Base Station – Priority Locations round
12	Fullerton Cove	NSW	Paterson	Optus Macro Base Station – Priority Locations round
13	Gresford	NSW	Lyne	Telstra Macro Base Station – Priority Locations round
14	Grose Vale	NSW	Macquarie	Telstra Macro Base Station – Priority Locations round



#	Location	State	Electorate	Solution
15	Kangaroo Valley	NSW	Gilmore	Telstra Macro Base Station – Priority Locations round
16	Killcare	NSW	Robertson	Telstra Macro Base Station – Priority Locations round
17	Kingstown	NSW	New England	Telstra Macro Base Station – Priority Locations round
18	Kyogle	NSW	Page	Telstra Macro Base Station – Commercial investment
19	Megalong Valley	NSW	Macquarie	Telstra Macro Base Station – Priority Locations round
20	Mount Seaview	NSW	Lyne	Optus Macro Base Station – Priority Locations round
21	Nammoona	NSW	Page	Telstra Macro Base Station – Priority Locations round
22	Ramornie	NSW	Page	Telstra Macro Base Station – Priority Locations round
23	Spencer	NSW	Robertson	Optus Macro Base Station – Round 2
24	St Albans	NSW	Macquarie	Optus Macro Base Station – Round 2
25	Sussex Inlet/ Wandandian/Bewong	NSW	Gilmore	Telstra Macro Base Station – Priority Locations round
26	Tathra	NSW	Eden-Monaro	Optus Macro Base Station – Commercial investment and Telstra Small Cell Base Station – Priority Locations round
27	Tumut	NSW	Eden-Monaro	Optus Macro Base Station – Commercial investment and Telstra Small Cell Base Station (Goobarragandra Valley) – Priority Locations round
28	Wantabadgery	NSW	Riverina	Telstra Macro Base Station – Priority Locations round
29	Wendoree Park	NSW	Robertson	Telstra Macro Base Station – Priority Locations round
30	Yellow Rock	NSW	Macquarie	Telstra Macro Base Station – Priority Locations round
31	Yorklea	NSW	Page	Telstra Macro Base Station – Priority Locations round
32	Alva Beach	QLD	Dawson	Optus Macro Base Station – Priority Locations round
33	Beachmere	QLD	Longman	Telstra Macro Base Station – Priority Locations round



#	Location	State	Electorate	Solution
34	Beerwah	QLD	Fisher	Telstra Macro Base Station – Priority Locations round
35	Belmont	QLD	Bonner	Telstra Macro Base Station – Priority Locations round
36	Burbank	QLD	Bonner	Telstra Macro Base Station – Priority Locations round
37	Cashmere	QLD	Dickson	Telstra Macro Base Station – Priority Locations round
38	Cedar Creek	QLD	Forde	Optus and Telstra Macro Base Stations – Priority Locations round
39	Clermont	QLD	Capricornia	Telstra Macro Base Station – Priority Locations round
40	Daintree/Cape Tribulation	QLD	Leichhardt	Telstra Macro Base Station – Priority Locations round
41	Dawson Developmental Road	QLD	Flynn	Telstra Macro Base Station – Priority Locations round
42	Dayboro	QLD	Dickson	Telstra Macro Base Station – Priority Locations round
43	Donnybrook	QLD	Longman	Optus Macro Base Station – Priority Locations round
44	Emu Park	QLD	Capricornia	Telstra Macro Base Station – Priority Locations round
45	Glass House Mountains	QLD	Fisher	Telstra Macro Base Station – Priority Locations round
46	Gumdale	QLD	Bonner	Telstra Macro Base Station – Commercial investment
47	Hampton	QLD	Groom	Optus Macro Base Station – Round 2
48	Highvale	QLD	Dickson	Telstra Macro Base Station – Priority Locations round
49	Jensen	QLD	Herbert	Telstra Macro Base Station – Commercial investment
50	Karana Downs	QLD	Ryan	Telstra Macro Base Station – Priority Locations round
51	Koumala/Sarina Range	QLD	Capricornia	Telstra Macro Base Station – Priority Locations round
52	Meldale	QLD	Longman	Telstra Macro Base Station – Commercial investment
53	Meringandan	QLD	Groom	Telstra Macro Base Station – Priority Locations round



#	Location	State	Electorate	Solution
54	Moreton Island	QLD	Bonner	Optus Macro Base Station – Priority Locations round
55	Mount Carbine	QLD	Leichhardt	Telstra Macro Base Station – Round 2
56	Mount Crosby	QLD	Ryan	Telstra Macro Base Station – Priority Locations round
57	Mount Ossa	QLD	Dawson	Telstra Macro Base Station – Priority Locations round
58	New Beith/ Greenbank	QLD	Wright	Telstra Macro Base Station – Commercial investment
59	Ningi	QLD	Longman	Optus Macro Base Station – Commercial investment
60	North Maclean	QLD	Forde	Telstra Macro Base Station – Commercial investment
61	North Stradbroke Island	QLD	Bowman	Telstra Macro Base Station – Priority Locations round
62	Pacific Haven	QLD	Hinkler	Telstra Macro Base Station – Priority Locations round
63	Palm Island	QLD	Herbert	Telstra Macro Base Station – Priority Locations round
64	Poona	QLD	Wide Bay	Telstra Macro Base Station – Priority Locations round
65	Redridge	QLD	Hinkler	Optus Macro Base Station – Round 2
66	Rules Beach	QLD	Flynn	Telstra Macro Base Station – Priority Locations round
67	Russell Island	QLD	Bowman	Optus Macro Base Station – Priority Locations round
68	Samford	QLD	Dickson	Telstra Macro Base Station – Priority Locations round
69	Sandstone Point	QLD	Longman	Optus and Vodafone Macro Base Stations – Commercial investment
70	Taroom	QLD	Flynn	Telstra Macro Base Station – Priority Locations round
71	Toolakea	QLD	Herbert	Telstra Macro Base Station – Priority Locations round
72	Undullah/Flagstone	QLD	Wright	Telstra Macro Base Station – Priority Locations round
73	Upper Ulam Road	QLD	Flynn	Telstra Macro Base Station – Priority Locations round



#	Location	State	Electorate	Solution
74	Weipa	QLD	Leichhardt	Telstra Macro Base Station – Priority Locations round
75	Wide Bay Highway	QLD	Wide Bay	Telstra Macro Base Station – Priority Locations round
76	Wights Mountain	QLD	Dickson	Coverage from Samford and Highvale Telstra Macro Base Stations – Priority Locations round
77	Wonga Beach	QLD	Leichhardt	Telstra Macro Base Station – Priority Locations round
78	Wongawallan	QLD	Forde	Telstra Macro Base Station – Round 2
79	Yalboroo	QLD	Dawson	Telstra Macro Base Station – Priority Locations round
80	Yeppoon	QLD	Capricornia	Telstra Macro Base Station – Priority Locations round
81	Ashbourne	SA	Mayo	Telstra Macro Base Station – Priority Locations round
82	Bute/Alford	SA	Grey	Telstra Macro Base Station – Priority Locations round
83	Gosse/Stokes Bay	SA	Mayo	Telstra Macro Base Station – Priority Locations round
84	Kalangadoo	SA	Barker	Telstra Macro Base Station – Priority Locations round
85	Kybybolite	SA	Barker	Telstra Macro Base Station – Priority Locations round
86	Marree	SA	Grey	Optus Small Cell Base Station – Round 2
87	Robertstown	SA	Grey	Telstra Macro Base Station – Priority Locations round
88	Wynarka	SA	Barker	Optus Macro Base Station – Round 2
89	Beechford/Lefroy	TAS	Bass	Optus Macro Base Station – Priority Locations round
90	Blackstone Heights	TAS	Bass	Telstra Macro Base Station – Priority Locations round
91	Devonport	TAS	Braddon	Telstra Macro Base Station – Priority Locations round
92	Gunns Plains	TAS	Braddon	Telstra Macro Base Station – Priority Locations round
93	Killiecrankie/Palana	TAS	Bass	Macro Base Station – Building Better Regions Fund

#	Location	State	Electorate	Solution
94	Lachlan	TAS	Lyons	Optus Macro Base Station – Priority Locations round
95	Murdunna	TAS	Lyons	Optus Macro Base Station – Priority Locations round
96	Musselroe Bay	TAS	Bass	Telstra Macro Base Station – Priority Locations round
97	Sulphur Creek	TAS	Braddon	Telstra Macro Base Station – Commercial investment
98	Wilmot	TAS	Lyons	Optus Macro Base Station – Priority Locations round
99	Yolla	TAS	Braddon	Optus Macro Base Station – Priority Locations round
100	Aireys Inlet	VIC	Corangamite	Optus commercial upgrade and Telstra Small Cell Base Station – Priority Locations round
101	Anglesea	VIC	Corangamite	Optus commercial upgrade and Telstra Small Cell Base Station – Priority Locations round
102	Beaconsfield Upper	VIC	La Trobe	Telstra Macro Base Station – Priority Locations round
103	Bellbrae	VIC	Corangamite	Optus commercial upgrade and Telstra Small Cell Base Station (Bells Beach) – Priority Locations round
104	Birregurra	VIC	Corangamite	Telstra Macro Base Station – Priority Locations round
105	Chum Creek	VIC	Casey	Telstra Macro Base Station – Priority Locations round
106	Gembrook	VIC	La Trobe	Telstra Macro Base Station – Priority Locations round
107	Gunbower	VIC	Murray	Telstra Macro Base Station – Priority Locations round
108	Guys Hill	VIC	La Trobe	Telstra Macro Base Station – Priority Locations round
109	Hyland Highway	VIC	Gippsland	Telstra Macro Base Station – Priority Locations round
110	Kalorama	VIC	Casey	Vodafone Macro Base Station – Priority Locations round
111	Katunga	VIC	Murray	Telstra Macro Base Station – Priority Locations round



#	Location	State	Electorate	Solution
112	Lake Tyers Beach	VIC	Gippsland	Optus and Telstra Macro Base Stations – Commercial investment
113	Mount Evelyn	VIC	Casey	Telstra Macro Base Station – Priority Locations round
114	Officer	VIC	La Trobe	Telstra Macro Base Station – Commercial investment
115	Red Hill	VIC	Flinders	Telstra Macro Base Station – Priority Locations round
116	Reefton	VIC	Casey	Telstra Macro Base Station – Round 2
117	Shoreham	VIC	Flinders	Telstra Macro Base Station – Priority Locations round
118	Walhalla	VIC	McMillan	Telstra Macro Base Station – Round 2
119	Bickley	WA	Hasluck	Telstra Macro Base Station – Priority Locations round
120	Bullsbrook	WA	Pearce	Telstra Macro Base Station – Priority Locations round
121	Chidlow	WA	Hasluck	Telstra Macro Base Station – Priority Locations round
122	Lake Clifton	WA	Canning	Optus Macro Base Station – Commercial investment
123	Parkerville	WA	Hasluck	Telstra Macro Base Station – Priority Locations round
124	Serpentine/Keysbrook	WA	Canning	Telstra Macro Base Station – Priority Locations round
125	Swan Valley	WA	Pearce	Telstra Macro Base Station – Priority Locations round

**23 Priority Locations identified as already receiving solutions**

## MOBILE BLACK SPOT PROGRAM (MBSP) – PRIORITY LOCATIONS ROUND

During the 2016 Federal Election, the Government made a commitment to improve mobile coverage at 125 identified priority locations through a new round of the Mobile Black Spot Program (MBSP). Following the election, this became the Priority Locations Round (Round 3) of the MBSP.

The former Government announced the outcomes of the Priority Locations Round (PLR) of the MBSP on 5 April 2018, including a combined total of \$82.8 million (GST Incl) in new investment from the Government and Mobile Network Operators to address mobile coverage issues at 125 identified priority locations.

All 125 priority locations were assessed to receive improved mobile coverage because of direct investment from the Government and the mobile carriers.

- **23 priority locations** (of the 125) were identified as having their coverage issues addressed by other mechanisms, such as from base stations funded under previous rounds of the Mobile Black Spot Program, other government funded programs or through commercial infrastructure investment by the mobile carriers.
- **102 base stations** contracted under the PLR of the MBSP were funded to deliver improved mobile coverage to the remaining **102 priority locations**.
  - As at 31 July 2023, **83** of these base stations are **completed** and on air.
  - The Hon Michelle Rowland MP, Minister for Communications, agreed 22 June 2023 to an extension of time for the remaining sites that had experienced delays, to deliver improved mobile coverage to these communities (refer to MS23-003499).
    - All of these base stations have experienced delays due to issues with site acquisition, such as obtaining landowner agreement or receiving state and/or local government planning approvals. The mobile carriers are working closely with landowners and relevant government authorities to deliver these sites.
    - Sites can be delayed, and in some cases are unable to be built, for a variety of reasons including difficulties acquiring or accessing a site, obtaining local and/or state government planning approvals, connecting power and backhaul transmission, or other technical issues.
    - Currently, **13** PLR base stations have been removed from the MBSP and a further two sites remaining are at risk of being unable to be built, due to factors as listed above.
    - The remaining sites are due to be completed by end Q2, 2024.
  - To date, **14** PLR base stations have been frustrated by the mobile network operators, with **13** of these sites now removed from the MBSP.
    - **Five** of these removed sites are in Queensland (Belmont, Burbank, Cashmere, Cedar Creek, Moreton Island (Bulwer)<sup>1</sup>;
    - **Four** in Victoria (Red Hill, Shoreham, Kalorama and Beaconsfield Upper); and

<sup>1</sup> There are three Cedar Creek sites funded under the program this one refers to MBSPPL-QLD-07-B which was removed from the Program by the Minister in Sept 2020 (See MS21-000096)

- **Three** sites in New South Wales (Fig Tree Hill, Crosslands Reserve and Carwoola)
  - **One** site in Tasmania (Devonport)
  - All of these **13** sites have been unable to progress due to site acquisition issues, including development application rejections or an inability to obtain agreement from landowners (including councils) on commercial terms.
  - A brief is currently with the Minister for consideration on the remaining frustrated site (Kangaroo Valley, NSW).
  - An additional site (Killcare, NSW) is at risk due to a recent and successful legal challenge by a local resident on the Council's development application (DA) approval. A new DA has been lodged and is currently being considered by Council.
- Replacement sites are not permitted under the PLR, unless they address coverage issues at a Priority Location.

## Attachments

- A. Completed PLR sites (83) – by Site Name
- B. Remaining PLR sites (6) – by Site Name
- C. Removed PLR sites (13) – by Site Name



## Attachment A

## Completed PLR sites (83) – by Site Name

Site Name	State	Carrier	Electorate	Base Station Type	Completion Date
Aireys Inlet	VIC	Telstra	Wannon	Small cell	August - 2019
Anglesea	VIC	Telstra	Wannon	Small cell	August - 2019
Ashbourne	SA	Telstra	Mayo	Macro cell	December - 2018
Baldersleigh	NSW	Telstra	New England	Macro cell	December - 2018
Beachmere	QLD	Telstra	Longman	Macro cell	December - 2018
Beachmere Sands Retirement Village (Replacement site for Bellbrae)	QLD	Telstra	Longman	Small cell	September - 2020
Beechford/Lefroy	TAS	Optus	Bass	Macro cell	April - 2022
Bickley	WA	Telstra	Canning	Macro cell	December - 2021
Birregurra	VIC	Telstra	Wannon	Macro cell	November - 2020
Blackstone Heights	TAS	Telstra	Lyons	Macro cell	December - 2020
Bombala	NSW	Telstra	Eden-Monaro	Macro cell	June - 2020
Bullsbrook	WA	Telstra	Durack	Macro cell	May - 2019
Bute/Alford	SA	Telstra	Grey	Macro cell	March - 2019
Cedar Creek	QLD	Optus	Forde	Macro cell	September - 2021
Chidlow	WA	Telstra	Hasluck	Macro cell	September - 2021
Chum Creek	VIC	Telstra	Casey	Macro cell	October - 2019
Clermont	QLD	Telstra	Flynn	Macro cell	February - 2019
Clyde Mountain	NSW	Telstra	Gilmore	Macro cell	May - 2021
Copeton Dam	NSW	Telstra	New England	Macro cell	September - 2020
Daintree/Cape Tribulation	QLD	Telstra	Leichhardt	Macro cell	November - 2020
Dawson Developmental Road	QLD	Telstra	Flynn	Macro cell	September - 2018
Dayboro	QLD	Telstra	Dickson	Macro cell	March - 2020
Delegate	NSW	Telstra	Eden-Monaro	Macro cell	November - 2020
Dirnaseer	NSW	Telstra	Riverina	Macro cell	December - 2018
Donnybrook	QLD	Optus	Longman	Macro cell	December - 2021
East Lynne	NSW	Telstra	Gilmore	Macro cell	June - 2018
Emu Park	QLD	Telstra	Capricornia	Macro cell	April - 2019
Fullerton Cove	NSW	Optus	Paterson	Macro cell	March - 2021
Gembrook	VIC	Telstra	La Trobe	Macro cell	April - 2019
Glass House Mountains	QLD	Telstra	Fisher	Macro cell	July - 2020
Gosse/Stokes Bay	SA	Telstra	Mayo	Macro cell	January - 2019
Gresford	NSW	Telstra	Lyne	Macro cell	December - 2018
Grose Vale	NSW	Telstra	Macquarie	Macro cell	July - 2019
Gunbower	VIC	Telstra	Nicholls	Macro cell	February - 2019
Gunns Plains	TAS	Telstra	Braddon	Macro cell	December - 2018
Guys Hill	VIC	Telstra	La Trobe	Macro cell	June - 2019
Highvale	QLD	Telstra	Dickson	Macro cell	May - 2020
Hyland Highway	VIC	Telstra	Gippsland	Macro cell	December - 2018
Kalangadoo	SA	Telstra	Barker	Macro cell	March - 2019

Karana Downs	QLD	Telstra	Blair	Macro cell	November - 2019
Katunga	VIC	Telstra	Nicholls	Macro cell	November - 2018
Kingstown	NSW	Telstra	New England	Macro cell	March - 2019
Koumala/Sarina Range	QLD	Telstra	Capricornia	Macro cell	March - 2019
Kybybolite	SA	Telstra	Barker	Macro cell	November - 2018
Lachlan	TAS	Optus	Lyons	Macro cell	March - 2021
Megalong Valley	NSW	Telstra	Macquarie	Macro cell	June - 2020
Meringandan	QLD	Telstra	Groom	Macro cell	November - 2018
Mount Crosby	QLD	Telstra	Blair	Macro cell	February - 2020
Mount Evelyn	VIC	Telstra	Casey	Macro cell	March - 2021
Mount Ossa	QLD	Telstra	Dawson	Macro cell	March - 2019
Mount Seaview	NSW	Optus	Lyne	Macro cell	April - 2022
Musselroe Bay	TAS	Telstra	Bass	Macro cell	April - 2019
Nammoona	NSW	Telstra	Page	Macro cell	July - 2020
North Stradbroke Island	QLD	Telstra	Bowman	Macro cell	January - 2021
Pacific Haven	QLD	Telstra	Hinkler	Macro cell	November - 2018
Palm Island	QLD	Telstra	Herbert	Macro cell	February - 2023
Parkerville	WA	Telstra	Hasluck	Macro cell	October - 2019
Poona	QLD	Telstra	Wide Bay	Macro cell	July - 2019
Ramornie	NSW	Telstra	Page	Macro cell	March - 2019
Robertstown	SA	Telstra	Grey	Macro cell	November - 2018
Rules Beach	QLD	Telstra	Flynn	Macro cell	January - 2019
Russell Island 2	QLD	Optus	Bowman	Macro cell	March - 2020
Samford	QLD	Telstra	Ryan	Macro cell	March - 2019
Serpentine/Keysbrook	WA	Telstra	Canning	Macro cell	December - 2019
Sussex Inlet/Wandandian/Bewong	NSW	Telstra	Gilmore	Macro cell	March - 2019
Swan Valley	WA	Telstra	Hasluck	Macro cell	June - 2019
Taroom	QLD	Telstra	Flynn	Macro cell	March - 2019
Tathra	NSW	Telstra	Eden-Monaro	Small cell	December - 2018
Toolakea	QLD	Telstra	Herbert	Macro cell	May - 2021
Tumut	NSW	Telstra	Eden-Monaro	Small cell	December - 2020
Undullah/Flagstone	QLD	Telstra	Wright	Macro cell	September - 2020
Upper Ulam Road	QLD	Telstra	Flynn	Macro cell	September - 2020
Wantabadgery	NSW	Telstra	Riverina	Macro cell	February - 2019
Weipa	QLD	Telstra	Leichhardt	Macro cell	December - 2019
Wendoree Park	NSW	Telstra	Robertson	Macro cell	May - 2019
Wide Bay Highway	QLD	Telstra	Wide Bay	Macro cell	May - 2020
Wilmot	TAS	Optus	Lyons	Macro cell	November - 2022
Wonga Beach	QLD	Telstra	Leichhardt	Macro cell	October - 2019
Yalbaroo	QLD	Telstra	Dawson	Macro cell	December - 2018
Yellow Rock	NSW	Telstra	Macquarie	Macro cell	October - 2021
Yeppoon	QLD	Telstra	Capricornia	Macro cell	March - 2019
Yolla	TAS	Optus	Braddon	Macro cell	March - 2021
Yorklea	NSW	Telstra	Page	Macro cell	June - 2019

**Attachment B**

**Remaining PLR sites (6) – by Site Name**

Site Name	State	Carrier	Electorate	Base Station Type	Expected completion date
Alva Beach	QLD	Optus	Dawson	Macro cell	2023, Q3
Beerwah	QLD	Telstra	Fisher	Macro cell	2023, Q3
Brooklyn/Dangar Island	NSW	Telstra	Berowra	Macro cell	2023, Q4
Kangaroo Valley	NSW	Telstra	Gilmore	Macro cell	Frustrated
Killcare	NSW	Telstra	Robertson	Macro cell	At risk
Murdunna	TAS	Optus	Lyons	Macro cell	2024, Q1

OFFICIAL

Attachment C

Removed PLR sites (13) – by Site Name

Name	State	Electorate	Reason site has been removed
Beaconsfield Upper	VIC	La Trobe	The contracted location was proposed to be located on private property. Upon approaching the landowner, it was confirmed the owner was not interested in having a telco facility on their property. Telstra was unable to acquire any suitable property at this PLR location to build the base station.
Belmont	QLD	Bonner	The contracted location was proposed to be located on private property. Upon approaching the landowner, it was confirmed the owner was not interested in having a telco facility on their property. Telstra was unable to acquire any suitable property at this PLR location to build the base station.
Burbank	QLD	Bonner	The contracted location was proposed to be located on private property. Upon approaching the landowner, it was confirmed the owner was not interested in having a telco facility on their property. Telstra was unable to acquire any suitable property at this PLR location to build the base station.
Carwoola	NSW	Eden-Monaro	The contracted location was proposed to be located on private property. Upon approaching the landowner, it was confirmed the owner was not interested in having a telco facility on their property. Telstra was unable to acquire any suitable property at this PLR location to build the base station.
Cashmere	QLD	Dickson	The contracted location was proposed to be located on council property at an existing lookout. Council were unsupportive of this location and commercial terms provided by Council could not be agreed to by Telstra for this or other locations. Telstra was unable to acquire any suitable property at this PLR location to build the base station.
Cedar Creek	QLD	Forde	The contracted location was proposed to be located on private property. Upon approaching the landowner, it was confirmed the owner was not interested in having a telco facility on their property. Telstra was unable to acquire any suitable property at this PLR location to build the base station.
Crosslands Reserve	NSW	Berowra	Telstra was unable to find a viable site due to the presence of unresolved Aboriginal Land Title Claims at all viable sites. Telstra was also unable to reach commercial terms on a TransGrid facility and leasing of Crown Land.
Devonport	TAS	Braddon	Telstra was unable to build this base station due to its inability to agree site access terms with TAS Rail.
Fig Tree Hill	NSW	New England	Telstra was unable to build the Fig Tree Hill base station funded under the Priority Locations Round at its original location due to issues with access and acquisition; and the one remaining alternate site candidate identified by Telstra is strongly opposed by s47F

Released under the Freedom of Information Act 1982 by the Department of Infrastructure, Transport, Regional Development, Communications and the Arts

OFFICIAL

Kalorama	VIC	Casey	<b>TPG Telecom</b> (formerly Vodafone) was unable to acquire a suitable site in the required location, to meet the coverage objective of the Priority Location. Council advised that a facility is extremely unlikely to be supported and it was highly likely that there would be community opposition.
Moreton Island (Bulwer)	QLD	Bonner	<b>Optus</b> was unable to build this base station due to difficulties in finding a viable site location, protracted planning approval and build timeframes and a forecast material increase in associated costs.
Red Hill	VIC	Flinders	The contracted location was proposed to be located on private property where landowner consent could not be achieved. Another 7 locations were investigated by <b>Telstra</b> with only one willing landowner. A Development application was rejected by Council at this location. Legal and planning advice on prospects of success appealing to VCAT was very low/poor.
Shoreham	VIC	Flinders	The contracted location was proposed to be located on private property where land owner consent could not be achieved. Another 16 locations were investigated by <b>Telstra</b> with only one willing land owner. A Development application was rejected by Council. Legal and planning advice on prospects of success appealing to VCAT is very low/poor.

Pages 258-297 not included as Document 20 Attachment 4 is already published on the Department's website: [Mobile Black Spot Program—Priority Locations Grant Guidelines](#).